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Background

The Lessons Learnt and Reconciliation Commis-
sion (LLRC) published its final report on 16 De-
cember 2011.1 On 26 July 2012, the government 
released a National Plan of Action to Implement the 
Recommendations of the LLRC (NPA). In November 
2012, Verité Research published Sri Lanka: LLRC 
Implementation Monitor – Statistical and Analytical 
Review No. 1, which contained an analytical count-
ing and categorisation of the LLRC recommenda-
tions, and an assessment of the NPA.

The LLRC contains 180 tangible recommendations. 
But even by end 2012, only 168 of them were ac-
tionable by the government.2 Subsequently, 11 fur-
ther recommendations have become actionable, 
making the total number of tangible and action-
able recommendations 179.3 

Following the introduction of the 2013 Land Ci-
rcular, the NPA (either explicitly or implicitly) 
fully included 80 of the above 179 recommend-
ations and partially included 51. Thus 48 tangible 
and actionable recommendations were not 
included in the original NPA. 

However, considering the assessment of the original 
NPA, where some recommendations were already 
credited as being implicitly included (even though 
they were not explicitly mentioned), the July 2013 
revision adds only 32 of the tangible and action-
able recommendations.6 Therefore, 16 tangible 
and actionable recommendations7  are not in-
cluded even in the revised NPA.

The remaining 26 distinct recommendations con-
tained in the July 2013 revision are made up of the 
following: 15 that were already credited as included 
in the original NPA;8 1 that is not actionable; and 10 
that are intangible (i.e. do not contemplate tangible 
governmental action).

Extent of 
Mapping

July 2012 
Original 

NPA

Post-
Land 

Circular 
2013 NPA

July 2013 
Revised 

NPA

Fully Included 69 80 106

Partly Included 51 51 57

Not Included 48 48 16

Not Actionable 12 01 01

Intangible 0 0 10

TOTAL 180 180 190

In March 2012, the UN Human Rights Council passed 
Resolution 19/2 on Promoting Reconciliation and 
Accountability in Sri Lanka.9  The Resolution specifi-
cally called for the implementation of the ‘construc-
tive recommendations’ of the LLRC.
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Table 1: Extent of Mapping

Click on appropriate timeframe above the diagram 
to view corresponding extent of mapping

On 4 July 2013, the Presidential Secretariat an-
nounced that the Cabinet had approved the explicit 
inclusion of 53 recommendations in an addendum 
to the NPA.4 In fact, a careful scrutiny reveals that as 
many as 58 distinct recommendations are con-
tained in this addendum.5 



105 of the LLRC recommendations fall into one of 
the following eight constructive categories listed by 
the UNHRC:

1.	

2.
3.	

4. Re-evaluating detention policies;
5.   

6.	

2

7. 

8.

These constructive recommendations were once 
again cited in the March 2013 UN Human Rights 
Council Resolution on Promoting Reconciliation and 
Accountability in Sri Lanka.10 

In January 2014, the Government of Sri Lanka 
claimed to have ‘completed’ the implementation of 
several constructive recommendations.11

This report provides a detailed account of the 
implementation status of the aforementioned 
105 constructive recommendations.

LLRC Implementation Monitor: Constructive Recommendations

Credibly investigating widespread allegations 
of extrajudicial killings and enforced disappear-
ances;
Demilitarising the north of Sri Lanka; 
Implementing impartial land dispute resolution 
mechanisms;

Strengthening formerly independent civil insti-
tutions;
Reaching a political settlement on the devolu-
tion of power to the provinces;

Promoting and protecting the right of freedom of 
expression for all; and
Enacting rule of law reforms



Methodology

The methodology pertaining to this study has been 
developed in an attempt to create, as far as possi-
ble, an objective basis. The methodology involves 
two assessments:

1. Assessment of performance indicators:

2. Assessment of implementation plans:

The following matrix illustrates the manner in which 
the status of implementation of each individual rec-
ommendation is classified. It also illustrates the 
manner in which the implementation plan pertain-
ing to a recommendation may determine its classi-
fication.

Matrix 1: Methodology

This methodology was used to assess the imple-
mentation status of all 105 LLRC recommendations 
that fall into the eight categories identified by the 
UN Human Rights Council resolutions.

3
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Step 1: Quantitative and qualitative assessment of  
progress in terms of performance indicators. The 
assessment is carried out in terms of Key Perfor-
mance Indicators (KPIs) contained in the NPA or 
independently devised reasonable performance 
indicators.

Step 2: Classification of all recommendations 
into ‘fully implemented’, ‘partial progress’, ‘poor 
progress’ or ‘no progress’, based on the degree to 
which performance indicators have been met.*

*N.B. Even if performance indicators have not
been met to any degree, the recommendation 
would be classified as ‘poor progress’ (as opposed 
to ‘no progress’) if it possesses a workable imple-
mentation plan. Hence the second assessment de-
tailed below may retrospectively determine the 
final classification of a recommendation as ‘poor 
progress’ or ‘no progress’.

Step 1: Determination of whether the recom-
mendation has been included in the NPA or not 
based on previous study ‘Sri Lanka: LLRC Imple-
mentation Monitor – Statistical and Analytical Re-
view No. 1.’

Step 2: If the recommendation is included in the 
NPA, assessment of the Planning Framework con-
tained in the NPA (i.e. Legalisation or policy (L); 
Responsible agency (A); Budgetary allocations 
(B).

Step 3: If the recommendation is not included in 
the NPA, assessment (based on publicly available 
information) of steps taken towards the imple-
mentation of the recommendation.

Performance Indicators
Fully Met Not Met

Workable

Flawed

Not 
IncludedIm

pl
em

en
ta

tio
n 

Pl
an

Fully
Implemented

Partial
Progress

Poor
Progress

Poor
Progress

No
Progress



Implementation Status

1. Investigating Extra-Judicial Killings and Enforced
Disappearances

The LLRC report contained 13 recommendations 
on credibly investigating widespread allegations of 
extra-judicial killings and enforced disappearances. 

Implementation status:

2. Demilitarisation

The LLRC presented 6 recommendations on the 
subject of demilitarisation.

Implementation status:

3. Land Dispute Resolution

The LLRC made 31 actionable recommendations 
on the subject of land dispute resolution.

Implementation status:

See Annex: Extra-Judicial Killings and Enforced Disappearances

See Annex: Demilitarisation

4. Detention Policies

The LLRC made 18 recommendations on re-evalu-
ating detention policies.

Implementation status:

5. Independent Civil Institutions

The LLRC made 5 recommendations on strength-
ening formerly independent civil institutions.

Implementation status:

6. Devolution

The LLRC presented 7 recommendations on reach-
ing a political solution on devolution in Sri Lanka.

Implementation status:

4
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See Annex: Land

See Annex: Detention Policy

See Annex: Civil Institutions

See Annex: Devolution
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7. Freedom of Expression

The LLRC presented 5 key recommendations on 
protecting the freedom of expression.

Implementation status:

5
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8. Rule of Law

The LLRC presented 20 recommendations on rule 
of law reforms.

Implementation status:

See Annex: Freedom of Expression See Annex: Rule of Law

100% 5% 75%20%

4 1515



Conclusion

In January 2014, the Government of Sri Lanka 
claimed that the implementation of a significant 
number of constructive recommendations was 
‘completed’. In fact, according to the government’s 
reports on progress, the implementation of 38 con-
structive recommendations was ‘completed’, while a 
further 48 are described as ‘ongoing’. The govern-
ment has not reported on progress relating to the 
remaining 19 recommendations. 

A statistical and analytical study of available infor-
mation reveals that the overall status of implemen-
tation with respect to the 105 constructive recom-
mendations is poor. 

The implementation of 5 constructive recommen-
dations has been ‘completed’.12  This figure consti-
tutes only 4.8% of the total number of constructive 
recommendations. Of these recommendations only 
4 have been reported as ‘completed’ by the govern-
ment. An independent verification process has led 
us to conclude that the remaining recommendation 
has also been fully implemented.13  

We assess that the implementation of 25 construc-
tive recommendations has seen ‘partial progress’. 
This figure constitutes 23.8% of the total number of 
constructive recommendations. According to gov-
ernment reports on progress, 4 of these recommen-
dations have been fully implemented. The govern-
ment also reports that implementation with respect 
to 14 of these recommendations is ‘ongoing’. There 
are no official reports on progress relating to the re-
maining 7 recommendations.

We also assess that 62 constructive recommenda-
tions have seen ‘poor progress’. This figure consti-
tutes more than half (i.e. 59%) of the total number 
of constructive recommendations. According to the 
government, implementation of 27 of these recom 
mendations has been ‘completed’. It also reports

4.8%

12.4%

59%

23.8%

Hover over image for progress as per GoSL

that implementation with respect to 31 of these 
recommendations is ‘ongoing’. There are no official 
reports on progress relating to the remaining 4 rec-
ommendations.

Finally, we assess that 13 constructive recommen-
dations have seen ‘no progress’. This assessment 
is based on the fact that none of the performance 
indicators pertaining to these recommendations 
have been met to any degree; in addition to which 
the implementation plans pertaining to these rec-
ommendations are either non-existent or flawed. 
This figure constitutes 12.4% of the total number 
of constructive recommendations. According to 
the government, 3 of these recommendations have 
been fully implemented, while implementation with 
respect to 3 of these recommendations is ‘ongoing’. 
There are no official reports on progress relating to 
the remaining 7 recommendations.

The foregoing analysis raises serious doubts with 
regard to the credibility of the government’s reports 
on progress. A serious reappraisal of the govern-
ment’s claim that 38 constructive recommendations 
have been fully implemented is therefore necessary. 

6

See Annex: Progress as per GoSL – Completed

See Annex: Progress as per GoSL – Ongoing

See Annex: No GoSL Comments on Progress

See Annex: Completed

See Annex: Partial Progress

See Annex: Poor Progress

See Annex: No Progress
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End Notes

1 Report of the Commission of Inquiry on Lessons Learnt and Reconciliation (November 2011) [hereinafter: ‘LLRC 
Report’].

2 At the time the LLRC report was first released, 12 recommendations were not actionable in their current form, 
as they directly relate to the Land Circular No.2011/04, which was subsequently withdrawn.

3 The new Land Circular No.2013/01 has now replaced the previous Circular. As such, 11 of these recommenda-
tions are once again deemed actionable (i.e. recommendations 9.126, 9.128, 9.129a, 9.129b, 9.131, 9.132, 
9.133, 9.135a, 9.135b, 9.136 and 9.141.  In order to reasonably assess the implementation status of these 11 
recommendations, we replace all references to ‘Land Circular No. 2011/04’ with ‘Land Circular No.2013/01’. The 
recommendation contained in paragraph 9.139 of the LLRC Report is not actionable. The recommendation 
calls on the government to give all families who have been secondary occupants - whether at the behest of LTTE 
or not - land, if the lands they are currently in occupation are awarded to the genuine original permit holders 
on the results of the Investigating Committee [In terms of Land Circular 2011/04] decisions. This 
recommendation is not actionable, as the ‘Investigating Committees’ envisaged under the original Land 
Circular No. 2011/04 have been omitted in the new Land Circular No.2013/01. Also see Verité Research, Sri 
Lanka: LLRC Implementation Monitor – Status of Implementation – Vol.1 No.1: Land Dispute Resolution (October 
2013)

4 Official website of the Presidential Secretariat of Sri Lanka, Cabinet approves action on 53 more LLRC recom-
mendations, 15 July 2013, http://reading.gov.lk/index.php?option=com_k2&view=item&id=120:cabinet-ap-
proves-action-on-53-more-llrc-recommendations.

5 Paras. 9.53, 9.54, 9.103, 9.143 and 9.145 contain two recommendations each. Hence the number of distinct 
recommendations in the addendum is 58.

6 The addendum includes the aforementioned recommendation 9.139, which is not actionable, as well as 10 
other recommendations, which do not call for specific tangible governmental action. 

7 The omitted recommendations include: 9.9b: Provide redress to families of those killed or injured; 9.41: En-
sure and facilitate the confidentiality and protection of information and informants during independent inves-
tigation into issues raised by Channel 4 documentary; 9.47: Ensure the safety and security of any person taken 
into custody by governmental authorities through surrender or arrest; 9.50b: Keep families informed of progress 
towards locating their loved ones; 9.66: Expand the policy of cooperation and constructive engagement with the 
ICRC and other similar humanitarian organizations to ensure the welfare of the detainees; 9.79b: Implement 
fully the Action Plan between the TMVP, Commissioner General of  Rehabilitation, and the UNICEF with immedi-
ate effect; 9.91: Address issues  pertaining to missing persons, abductions, arbitrary detentions, long and indefi-
nite detentions, and disappearances as a priority; acknowledge right of women to the truth and legal remedies; 
9.134a: Disengage Security Forces from all civil administration related activities as rapidly as possible; 9.140b: 
Make legal provision to enable relevant authorities to investigate and institute legal action in cases against any 
public officer, Attorney-at–Law, or Notary Public who commits or abets the alienation of State land through spuri-
ous deeds; 9.153: Ensure that those who are eligible for payments, compensation or monetary relief have access 
to it within a reasonable timeframe; 9.159: Set a time limit for completion of payments for losses suffered up to 
the end of the conflict; 9.198: Undertake an in-depth study to identify the needs of the people in villages adjacent 
to former conflict areas to address the question of improving their livelihood; 9.199: Ensure even-handed re-
source allocation and development of villages; 9.223: Ensure that development activities should be carried out in 
consultation and with the participation of the local people; 9.231a: Empower the Local Government institutions 
to ensure greater peoples’ participation at the grass roots level; and 9.231b: Take into account the lessons learnt 
from the shortcomings in the functioning of the Provincial Councils system in devising an appropriate system of 
devolution that addresses the needs of the people whilst safeguarding unity and fostering diversity.

LLRC Implementation Monitor: Constructive Recommendations
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8 Recommendation 9.276 was fully included in the original NPA, but was simply miscited. Recommendations 
9.48 and 9.70 were partly included in the original NPA. Recommendation 9.70 was also miscited. Moreover, 
recommendations 9.87, 9.88, 9.89, 9.93, 9.95, 9.96, 9.98, 9.100, 9.111, 9.243, 9.256 and 9.281 (12 recom-
mendations) were partially included in the original NPA though not explicitly referenced. These recommenda-
tions were credited as implicitly included (i.e. in an indirect manner) by virtue of their relevance to other rec-
ommendations that were included in the NPA. For example, several of these recommendations are contemplated 
under the action plan to implement recommendation 9.92.

9 United Nations Human Rights Council, 19th Session, Resolution on Promoting Reconciliation and Accountabil-

ity in Sri Lanka (A/HRC/RES/19/2).

10 United Nations Human Rights Council, 22nd Session, Resolution on Promoting Reconciliation and Account-

ability in Sri Lanka (A/HRC/RES/22/1).

11 See http://www.llrcaction.gov.lk/completed. Also see Government of Sri Lanka, National Plan of Action for the 
Implementation of LLRC Recommendations – Responsibilities by Thematic Area (January 2014).

12 Paras.9.65: Enhance facilities for the transportation of the next of kin to visit their family members at the 
places of detention in cooperation with the ICRC and voluntary organizations; 9.68: Give priority to investiga-
tion and speedy disposal of cases of young detainees; 9.69: Institute a screening process to identify special cases 
(i.e. young children, physically disabled, those recovering from injury, medical interventions); provide special as-
sistance; 9.79b: Implement fully the Action Plan (in respect of child soldiers) between the TMVP, Commissioner 
General of  Rehabilitation, and the UNICEF with immediate effect; and 9.82: Examine the cases of young 
LTTE suspects as a priority; institute legal action without delay; rehabilitate or release. We note that some 
minor gaps in implementation may still remain with respect to these recommendations. However, 
consultations with the non-governmental and inter-governmental organizations concerned reveals that 
these recommendations have been implemented with reasonable success.

13 Recommendation 9.79b, which calls on the government to ‘Implement fully the Action Plan (in respect of child 
soldiers) between the TMVP, Commissioner General of Rehabilitation, and the UNICEF with immediate effect’, is 
‘not included’ in the NPA. However, independent verification confirms that this recommendation has in fact been 
implemented fully.

LLRC Implementation Monitor: Constructive Recommendations
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Annex:	
  Extra-Judicial	
  Killings	
  and	
  Enforced	
  Disappearances

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

1 9a Investigate	
  material	
  implicating	
  Security	
  
Forces	
  in	
  death	
  and	
  injury	
  to	
  civilians;	
  
prosecute	
  wrongdoing	
  thereupon.	
  

1 1. Complete	
  ongoing	
  disciplinary	
  
process	
  being	
  conducted	
  in	
  terms	
  of	
  
Armed	
  Forces	
  statutes.	
  	
  

2.	
   Upon	
  conclusion,	
  take	
  follow	
  up
action	
  to	
  prosecute,	
  where	
  relevant.

3. Use	
  the	
  existing	
  system	
  as	
  
provided	
  for	
  in	
  the	
  Criminal	
  
Procedure	
  Code	
  to	
  originate	
  a	
  
complaint	
  and	
  give	
  such	
  mechanism	
  
sufficient	
  publicity.

Fully	
  
included

1)	
  Ministry	
  of	
  Defence

2)	
  Ministry	
  of	
  Defence

3)	
  Ministry	
  of	
  Justice

4)	
  Attorney	
  General’s	
  
Office

1)	
   Disciplinary	
  
inquiries	
  
concluded

2)	
   Offenders	
  
prosecuted

3)	
   Cases	
  filed	
  in	
  
Court

Jun-­‐14 Army	
  Board	
  on	
  LLRC	
  
Recommendations	
  called	
  for	
  
Army	
  Board	
  of	
  Inquiry	
  to	
  be	
  
appointed	
  (24	
  January	
  2013)
Navy	
  BoI	
  exonerated	
  Navy	
  -­‐	
  
June	
  2013	
  report
Army	
  CoI	
  exonerated	
  Army	
  -­‐	
  
November	
  2013	
  report

Investigations	
  into	
  Channel	
  4	
  
video	
  currently	
  underway

Ongoing Three	
  military	
  bodies	
  have	
  
described	
  the	
  LLRC’s	
  findings	
  
pertaining	
  to	
  civilian	
  deaths	
  
caused	
  by	
  security	
  forces	
  as	
  
either	
  inadequate	
  or	
  baseless

No	
  progress

2 23 Conduct	
  investigations	
  into	
  specific	
  cases	
  of	
  
surrender	
  to	
  the	
  Army;	
  prosecute	
  members	
  
of	
  Army	
  responsible	
  for	
  disappearances	
  after	
  
surrender	
  to	
  official	
  custody	
  thereupon.

1 Refer	
  9.9a Fully	
  
included

Refer	
  9.9a Refer	
  9.9a Jun-­‐14 Initially	
  CID	
  to	
  investigate	
  -­‐	
  
August	
  2013	
  report
Thereafter	
  transferred	
  to	
  
Disappearance	
  CoI	
  -­‐	
  January	
  
2014	
  report

Ongoing LLRC	
  lists	
  at	
  least	
  45	
  
complaints	
  -­‐	
  Annex	
  4.15

Defence	
  Secretary	
  claims	
  there	
  
were	
  only	
  26	
  incidents	
  -­‐
http://www.ft.lk/2013/09/04
/sri-­‐lanka-­‐is-­‐peaceful-­‐stable-­‐
and-­‐democratically-­‐secured/

According	
  to	
  the	
  GoSL,	
  no	
  
further	
  inquiries	
  were	
  being	
  
conducted	
  into	
  the	
  incident	
  
owing	
  to	
  'lack	
  of	
  credible	
  
evidence'	
  -­‐	
  See	
  GoSL	
  
comments	
  	
  on	
  OHCHR	
  report	
  
A/HRC/25/23	
  (24	
  February	
  
2014)

Poor	
  progress

3 37a Investigate	
  reported	
  cases	
  of	
  deliberate	
  
attack	
  on	
  civilians;	
  take	
  appropriate	
  legal	
  
action	
  thereupon.

1 Refer	
  9.9a Fully	
  
included

Refer	
  9.9a Refer	
  9.9a Jun-­‐14 Ongoing Refer	
  9.9a No	
  progress

4 39 Initiate	
  an	
  independent	
  investigation	
  to	
  
determine	
  truth	
  of	
  allegations	
  in	
  Channel	
  4	
  
documentary	
  video	
  footage.	
  

1 1. Assess	
  current	
  processes	
  being
pursued	
  to	
  examine	
  the	
  authenticity	
  of	
  
the	
  allegations	
  in	
  Channel	
  4	
  namely,	
  
the	
  inquiry	
  currently	
  conducted	
  by	
  the	
  
Army.

2.	
  Based	
  on	
  such	
  results	
  take	
  follow	
  up
action	
  as	
  appropriate.

Partly	
  
Included

Not	
  
'independent'

Ministry	
  of	
  Defence,	
  
Presidential	
  
Secretariat	
  

1. Assessment
completed
2.	
  Follow	
  up
action	
  identified	
  
and	
  pursued,	
  as	
  
appropriate.

Jun-­‐14 Army	
  CoI	
  currently	
  
investigating	
  -­‐	
  January	
  2014	
  
report

Ongoing No	
  independent	
  assessment Poor	
  progress

9



Annex:	
  Extra-Judicial	
  Killings	
  and	
  Enforced	
  Disappearances

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

5 41 Ensure	
  and	
  facilitate	
  the	
  confidentiality	
  and	
  
protection	
  of	
  information	
  and	
  informants	
  
during	
  independent	
  investigation	
  into	
  issues	
  
raised	
  by	
  Channel	
  4	
  documentary.

1 Not	
  included No	
  reference	
  to	
  
confidentiality	
  

Ongoing No	
  information	
  on	
  CoI	
  
procedure

No	
  current	
  witness	
  protection	
  
law

A	
  Bill	
  on	
  assistance	
  and	
  
protection	
  for	
  victims	
  of	
  crime	
  
has	
  been	
  in	
  preparation	
  since	
  
2007,	
  and	
  was	
  tabled	
  in	
  
Parliament	
  in	
  June	
  2008	
  -­‐	
  See	
  
GoSL	
  comments	
  on	
  OHCHR	
  
report	
  A/HRC/25/23,	
  (24	
  
February	
  2014)

However,	
  the	
  Bill	
  is	
  still	
  to	
  be	
  
enacted	
  and	
  will	
  not	
  be	
  
appliable	
  to	
  ongoing	
  
investigations	
  into	
  the	
  
Channel	
  4	
  footage

No	
  progress

6 46 Direct	
  law	
  enforcement	
  to	
  take	
  immediate	
  
steps	
  to	
  ensure	
  that	
  allegations	
  of	
  
abductions,	
  involuntary	
  disappearances	
  and	
  
arbitrary	
  detention	
  are	
  investigated;	
  
prosecute	
  wrongdoers	
  thereupon.	
  

1 1. Identify	
  impediments,	
  if	
  any,	
  to	
  the	
  
effective	
  enforcement	
  of	
  the	
  law.	
  	
  That	
  
the	
  offences	
  are	
  visited	
  with	
  serious	
  
sanctions

2.	
  Strengthen	
  investigation	
  skills	
  of	
  
Police.

3.	
  Strengthen	
  access	
  to	
  justice.

4.	
  Enhance	
  the	
  capacity	
  of	
  the	
  Police	
  to	
  
put	
  in	
  place	
  a	
  more	
  effective	
  
surveillance	
  mechanism	
  of	
  the	
  locality	
  
in	
  cooperation	
  with	
  the	
  local	
  
community	
  and	
  establish	
  community	
  
policing.

Fully	
  
included

Ministry	
  of	
  Defence/	
  
Police	
  Department

Legal	
  Aid	
  Commission,	
  
CBO’s,	
  Ministry	
  of	
  
Justice,	
  Police	
  
Department

1)	
   Impediments	
  
identified	
  and	
  
remedial	
  action	
  
taken

2)	
  Programmes	
  to	
  
strengthen	
  skills	
  
integrated	
  into	
  
Police	
  training	
  
modules

3)	
   Access	
  to	
  
justice	
  
programmes	
  
identified	
  and	
  
implemented	
  by	
  
establishing	
  
community	
  
policing	
  units

Mar-­‐14 TID	
  to	
  investigate	
  2,792	
  
complaints	
  of	
  disappearances	
  
2,547	
  cases	
  investigated	
  -­‐	
  
January	
  2014	
  report

14	
  persons	
  traced	
  -­‐	
  January	
  
2014	
  report

Since	
  2012,	
  the	
  Government	
  
has	
  transmitted	
  responses	
  on	
  
842	
  cases	
  to	
  the	
  Working	
  
Group	
  on	
  Enforced	
  or	
  
Involuntary	
  Disappearances	
  
dating	
  back	
  to	
  the	
  1990s.	
  An	
  
Inter-­‐Agency	
  Task	
  Force	
  has	
  
been	
  established	
  to	
  respond	
  to	
  
the	
  Working	
  Group	
  -­‐	
  See	
  GoSL	
  
comments	
  	
  on	
  OHCHR	
  report	
  
A/HRC/25/23	
  (24	
  February	
  
2014)

Ongoing TID	
  is	
  an	
  inappropriate	
  body

Special	
  Rapporteur	
  on	
  
Torture,	
  Manfred	
  Nowak	
  has	
  
previously	
  observed:	
  ‘a	
  
considerable	
  number	
  of	
  
clearly	
  established	
  cases	
  of	
  
torture	
  by	
  TID…together	
  with	
  
various	
  efforts	
  by	
  TID	
  to	
  hide	
  
evidence	
  and	
  to	
  obstruct	
  the	
  
investigations	
  of	
  the	
  Special	
  
Rapporteur'

Poor	
  progress

7 48 Implement	
  immediately	
  the	
  
recommendations	
  of	
  past	
  commissions	
  in	
  
regard	
  to	
  establishing	
  a	
  special	
  mechanism	
  
to	
  address	
  the	
  issue	
  of	
  missing	
  persons	
  and	
  
deter	
  future	
  occurrences.

1 1. Establish	
  a	
  Committee	
  to	
  strengthen
current	
  initiatives	
  and	
  identify	
  new	
  
strategies	
  to	
  address	
  the	
  issue	
  of	
  
missing	
  persons,	
  including	
  issues	
  of	
  
families	
  of	
  missing	
  persons.

Partly	
  
Included

Included	
  in	
  July	
  
2013.	
  No	
  special	
  
mechanism

Presidential	
  Secretariat 1)	
  Committee	
  
convened

2)	
  New	
  strategies	
  
identified

3)	
  Implementati	
  
on	
  of	
  new	
  
initiatives	
  
commenced

1)	
  January	
  
2014

2)	
  March	
  
2014

3)	
  June	
  2014

Disappearance	
  CoI	
  established	
  
in	
  August	
  2013,	
  TID	
  has	
  thus	
  
far	
  traced	
  14	
  people	
  -­‐	
  January	
  
2014	
  report

Ongoing No	
  details	
  on	
  how	
  the	
  
recommendations	
  of	
  past	
  CoIs	
  
have	
  been	
  taken	
  on	
  board	
  to	
  
avoid	
  duplication

Poor	
  progress
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Annex:	
  Extra-Judicial	
  Killings	
  and	
  Enforced	
  Disappearances

No. LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
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  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

8 50a Trace	
  whereabouts	
  of	
  missing	
  persons	
  in	
  
cooperation	
  with	
  relevant	
  agencies,	
  
especially	
  the	
  ICRC;	
  ensure	
  reunification	
  of	
  
missing	
  persons	
  with	
  their	
  families

1 See	
  9.48 Fully	
  
included

See	
  9.48 See	
  9.48 See	
  9.48 13,700	
  complaints	
  made	
  to	
  CoI	
  
-­‐	
  January	
  2014	
  report
14	
  persons	
  traced	
  -­‐	
  January	
  
2014	
  report
Issues	
  pertaining	
  to	
  families	
  of	
  
the	
  missing	
  to	
  be	
  addressed	
  via	
  
implementing	
  the	
  findings	
  of	
  
ICRC’s	
  2013	
  Family	
  Needs	
  
Assessment’

Ongoing ICRC	
  annual	
  report	
  2012:	
  ‘The	
  
ICRC	
  continued	
  to	
  remind	
  the	
  
government	
  of	
  the	
  plight	
  of	
  
the	
  families	
  of	
  the	
  missing	
  and	
  
to	
  encourage	
  them	
  to	
  establish	
  
a	
  centralized	
  database	
  and	
  a	
  
national	
  mechanism	
  to	
  
address	
  the	
  issue
In	
  2012,	
  the	
  ICRC	
  were	
  
attempting	
  to	
  trace	
  16,090	
  
people

Poor	
  progress

9 50b Keep	
  families	
  informed	
  of	
  progress	
  towards	
  
locating	
  their	
  missing	
  loved	
  ones.	
  

1 Not	
  included No	
  action	
  to	
  keep	
  
families	
  
informed

None No	
  specific	
  action	
  taken

Reports	
  on	
  harrassment	
  of	
  
families:	
  Amnesty	
  
International	
  -­‐	
  2012	
  -­‐	
  
http://files.amnesty.org/archi
ves/asa370032012eng.pdf

No	
  progress

10 51a Appoint	
  a	
  Special	
  Commissioner	
  of	
  
Investigation	
  for	
  alleged	
  disappearances;	
  
provide	
  material	
  to	
  the	
  Attorney	
  General	
  for	
  
prosecution.	
  
Provide	
  the	
  Commissioner	
  with	
  experienced	
  
investigators	
  

1 1.	
  Invoke	
  the	
  present	
  procedures	
  as	
  
available	
  in	
  the	
  Code	
  of	
  Criminal	
  
Procedures	
  with	
  priority	
  given	
  to	
  such	
  
complaints.

2.	
  Sensitize	
  the	
  public	
  with	
  regard	
  to	
  
availability	
  of	
  the	
  various	
  mechanisms	
  
through	
  the	
  GIC	
  (1919).

3.	
  Enhance	
  the	
  capacity	
  of	
  the	
  present
GIC	
  (1919)	
  to	
  entertain	
  the	
  receipt	
  of	
  
information.

Partly	
  
Included

No	
  Special	
  
Commissioner	
  of	
  
Investigation

Presidential	
  Secretariat 1)	
  COI	
  Appointed

2)	
  Follow	
  up
action	
  identified

3)	
  Relevant
material	
  
forwarded	
  to	
  AG	
  

Completed Disappearance	
  CoI	
  established	
  
in	
  August	
  2013

Material	
  on	
  invesigations	
  
forwarded	
  to	
  AG	
  -­‐	
  August,	
  
November	
  2013	
  reports

Completed Mandate	
  of	
  the	
  CoI	
  limited	
  to	
  
two	
  provinces	
  and	
  1990-­‐2009	
  
timeframe

Proliferation	
  of	
  CoIs	
  not	
  
consistent	
  with	
  LLRC's	
  call	
  for	
  
a	
  'Special	
  Commissioner	
  of	
  
Investigation'

Poor	
  progress

11 51b Devise	
  a	
  centralized	
  system	
  of	
  data	
  
collection	
  for	
  all	
  information	
  regarding	
  
missing	
  persons.

1 Establish	
  an	
  integrated	
  data	
  base	
  to	
  
collate	
  information	
  regarding	
  missing	
  
persons.
(Amalgamate	
  with	
  activity	
  relating	
  to	
  
para	
  9.37b	
  above)

Fully	
  
included

Dept	
  of	
  Census	
  &	
  
Statistics
Ministry	
  of	
  Defence	
  	
  	
  	
  	
  

Centralised	
  
system	
  of	
  data	
  
collection	
  in	
  place

Mar-­‐14 Complaints	
  computerised,	
  
public	
  will	
  be	
  enabled	
  to	
  access	
  
information	
  directly	
  with	
  the	
  	
  
launch	
  of	
  the	
  Commission’s	
  
website	
  anticipated	
  in	
  January	
  
2014	
  -­‐	
  January	
  2014	
  report

Ongoing Database	
  not	
  online	
  in	
  
February	
  2014

Poor	
  progress
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12 59 Frame	
  domestic	
  legislation	
  to	
  specifically	
  
criminalize	
  enforced	
  or	
  involuntary	
  
disappearances.	
  

1 1. Examine	
  the	
  need	
  for	
  legislation

2. Formulate	
  and	
  present	
  law	
  to	
  
Parliament,	
  if	
  law	
  reform	
  is	
  found	
  to	
  
be	
  necessary	
  with	
  emphasis	
  on	
  the	
  
need	
  to	
  impose	
  heavy	
  terms	
  of	
  
imprisonment	
  as	
  a	
  deterrent.

Fully	
  
included

Ministry	
  of	
  Justice
Attorney-­‐General’s	
  
Dept.
Police	
  Department

1)	
   Review	
  of	
  
laws	
  completed

2)	
   Legislation	
  
drafted	
  and	
  
presented	
  to	
  
Parliament,	
  if	
  
found	
  necessary

Dec-­‐14 Draft	
  Amendments	
  sent	
  to	
  the	
  
AG	
  for	
  observations	
  -­‐	
  January	
  
2014	
  report

The	
  need	
  for	
  legislation	
  for	
  the	
  
criminalization	
  of	
  
disappearances	
  is	
  being	
  
examined	
  by	
  a	
  Committee	
  
appointed	
  by	
  the	
  Ministry	
  of	
  
Justice,	
  in	
  consultation	
  with	
  the	
  
Attorney	
  General	
  -­‐	
  See	
  GoSL	
  
comments	
  on	
  OHCHR	
  report	
  
A/HRC/25/23	
  (24	
  February	
  
2014

Ongoing Extent	
  of	
  imlpementation	
  
contingent	
  on	
  the	
  draft

Partial	
  
progress

13 120 Implement	
  the	
  recommendations	
  of	
  the	
  
Report	
  of	
  the	
  Presidential	
  Commission	
  of	
  
Inquiry	
  Appointed	
  to	
  Investigate	
  and	
  Inquire	
  
into	
  Alleged	
  Serious	
  Violations	
  of	
  Human	
  
Rights	
  Arising	
  Since	
  August	
  2005,	
  
particularly	
  those	
  relating	
  to	
  further	
  
investigation	
  and	
  prosecution	
  of	
  offenders	
  
involved	
  in	
  the	
  incidents	
  of	
  the	
  death	
  of	
  5	
  
students	
  in	
  Trincomalee	
  in	
  January	
  2006	
  and	
  
17	
  aid	
  workers	
  of	
  the	
  ACF	
  in	
  August	
  2006.

1 1. Examine	
  recommendations	
  of	
  
Committees

2.	
  Ensure	
  follow	
  up	
  on	
  
recommendations	
  are	
  implemented

Fully	
  
included

Attorney	
  General	
  and
Department	
  of	
  Police

Recommendation
s	
  implemented.

Ongoing Case	
  pertaining	
  to	
  Trincomalee	
  
incident	
  and	
  investigations	
  
into	
  Muttur	
  incident	
  ongoing	
  -­‐	
  
January	
  2014	
  report

Ongoing Udalagama	
  Commission	
  
Report	
  not	
  published,	
  so	
  
recommendations	
  are	
  
unknown

Investigations	
  into	
  the	
  two	
  
incidents	
  (i.e.	
  Trincomalee	
  
incident	
  and	
  Muttur	
  incident)	
  
have	
  begun,	
  but	
  no	
  
information	
  on	
  other	
  incidents

The	
  Trincomalee	
  incident	
  was	
  
investigated	
  by	
  the	
  Human	
  
Rights	
  Commission	
  of	
  Sri	
  
Lanka	
  at	
  the	
  time,	
  and	
  its	
  
report	
  concluded	
  that	
  security	
  
forces	
  had	
  been	
  involved	
  
(https://www.colombotelegra
ph.com/wp-­‐
content/uploads/2014/01/re
port-­‐by-­‐the-­‐HRC-­‐appointed-­‐
Special-­‐Rapporteur.pdf)

Poor	
  progress
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Annex:&Demilitarisation

No.$ LLRC
Cit.$#

Summary$of$Recommendation UN National$Plan$of$Action Extent$of$

Mapping

Comments$on$

Mapping

Agency$ KPI Timeframe Action$Taken Progress$as$

per$GoSL

Comments$on$Action Status

1 117 Remove$any$remaining$restrictions$on$

visiting$places$of$worship$including$access$to$

places$in$HSZs$with$the$only$exception$being$

made$in$respect$of$the$restrictions$

necessitated$by$mineMclearance$activities.$

2 1.$Identify$existing$restrictions,$if$any

2.$Remove$restrictions,$if$any

Fully$

included

Ministry$of$Religious$

Affairs

$

Restrictions$if$

any,$removed

JunM14 No$progress$reported$in$any$

Monitoring$reports

Action$is$being$taken$to$to$

release$lands$within$the$

Cantonment$area$for$

agricultural$and$religious$

activities$M$See$GoSL$comments$$

on$OHCHR$report$

A/HRC/25/23$(24$February$

2014)

Ongoing Restrictions$on$accessing$

places$of$worship$within$de$

factor$HSZs$widely$

acknowledged$M$

http://www.island.lk/index.p

hp?page_cat=articleM

details&page=articleM

details&code_title=93668

Poor$progress

2 134a Disengage$Security$Forces$from$all$civil$

administration$related$activities$as$rapidly$

as$possible.$

2 Not$included No$reference$to$

disengagement.$

134b$is$included$

but$not$134a

None Military$involved$in$

maintaining$public$order$

under$PSO$

See$Gazette$Extraordinary$

No.1848/5$dated$3$February$

2014

No$progress

3 134b Confine$use$of$land$for$security$purposes;$

expedite$release$of$maximum$extents$of$such$

land;$while$taking$into$account$security$

concern;$accord$primacy$to$the$policy$

objective$of$allowing$people$to$settle$in$areas$

convenient$to$them.

2 The$proposed$4th$Land$Commission$to$

take$cognizance$of$the$

recommendation$9.126,$9.128,$9.129,$

9.131$to$9.136$and$consider$the$

feasibility$of$the$implementation$of$

such$recommendations

$

$

Partly$

Included

No$reference$to$

according$

primacy$to$policy$

objective$of$

allowing$people$

to$settle$in$areas$

convenient$to$

them

$Ministry$of$Lands

$

$

$

$

$

$

$

$

$

$$$$$$$

$

Implementation$

of$the$activities$in$

keeping$with$the$

findings$of$the$4th$

Land$Commission

$

$

$

$

$

$

$

$

$

$

$

$

Completed Monitoring$reports$since$

February$state$that$

implementation$is$complete$

and$'Only$Civil$Officers$in$

charge$of$land$matters$have$

been$deployed$under$the$new$

Circular.'

Completed Resettlement$in$inconvenient$

areas$such$as$Kombavil$M$

http://groundviews.org/2011

/10/03/reMdisplacementMofM

menikMfarmMinmatesMtoM

kombavilMmullativu/

Recorded$instances$of$land$

acquired$for$nonMsecurity$

purposes$including$

establishing$farms.$

E.g.$Acquisition$Notice:$Land$

and$Land$Development$

Ministry$Ref$no:$4M

3/4/2013/D/130.

Poor$progress

4 142a Subject$the$two$existing$HSZs$in$Palaly$and$

TrincomaleeMSampoor,$as$well$as$small$

extents$of$private$land$currently$utilized$for$

security$purposes$in$the$districts,$to$review;$

release$more$land$while$keeping$national$

security$needs$in$perspective.

2 Consequent$to$the$review$already$

completed$–

a)$$$$Release$lands$where$possible;

b)$$Take$steps$to$reMlocate$or$to$pay$

compensation$acting$under$applicable$

Statutes$(Land$Acquisition$Act).

Fully$

included

(a)$Ministry$of$Defence

(b)$Ministry$of$Lands

a)$Lands$released

b)$ReMlocation$

completed

c)$$Compensation$

paid

$

$

a)$Ongoing

b)$June$2014

c)$December$

2015

$

20,011$acres$of$private$land$

and$5740$acres$of$state$land$in$

North$and$East$released;$

Sampur$HSZ$declared$a$

Development$Zone$under$BoI$M$

January$2014$report$

Ongoing Some$land$has$been$released$

but$new$acquisitions$take$

place$in$North$and$East:$9,717$

acres$+$17,489$acres$as$per$

August$2013$report;$4,058$ha$

(10,023$acres)$as$per$

November$2013$report

Poor$progress

5 171 Phase$out$the$involvement$of$the$Security$

Forces$in$civilian$activities$and$use$of$private$

lands$by$the$Security$Forces;$give$reasonable$

time$lines.

2 1.$Formulate$Plan$for$further$reducing$

involvement$of$Security$Forces$in$

civilian$work.$(95%$already$

withdrawn$from$civilian$duties)$

having$regard$to$the$experiences$of$

the$reconciliation$programmes

Fully$

included

$Ministry$of$Defence A$marked$

reduction$or$

withdrawal$of$

security$force$

personnel$for$civil$

activities

Completed Completed$$M$February$2013$

report$

Completed 6,371$acres$of$private$land$

acquired$in$Valikammam,$

Jaffna$M$Gazette$Extraordinary$

No.$1807/23$dated$26$April$

2013

Refer$134a$and$227$

Poor$progress
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Cit.$#

Summary$of$Recommendation UN National$Plan$of$Action Extent$of$

Mapping

Comments$on$

Mapping

Agency$ KPI Timeframe Action$Taken Progress$as$

per$GoSL

Comments$on$Action Status

6 227 Revert$the$Northern$Province$to$civilian$

administration$in$matters$relating$to$the$dayM

toMday$life$of$the$people,$and$in$particular$

with$regard$to$matters$pertaining$to$

economic$activities$such$as$agriculture,$

fisheries$land$etc;$Recede$military$presence$

to$the$background.

2 Refer$9.171 Partly$

Included

No$reference$to$

economic$

activities

Refer$9.171 Refer$9.171 Completed Completed$M$February$2013$

report

Security$forces$personnel$in$

Jaffna$peninsula$currently$

number$approximately$15,000$M$

January$2014$report

Military$reduced$by$30%$in$the$

North$and$26%$in$the$East.$

50%$of$the$troops$have$been$

deployed$in$areas$which$were$

not$affected$by$the$conflict.$The$

activities$carried$out$by$the$Sri$

Lankan$military$are$within$the$

ambit$of$Civil$Military$

Cooperation$and$are$not$

intended$to$usurp$the$powers$

of$civil$administration$M$See$

GoSL$comments$$on$OHCHR$

report$A/HRC/25/23$(24$

February$2014)

Completed Miliary$still$engages$in$

economic$activity:

Agriculture:$

http://www.defence.lk/new.a

sp?fname=20110227_05

Tourism:$

http://www.thalsevanaresort.

com;$

http://www.layahotels.lk

Transport:$

http://www.helitours.lk/abou

tus.aspx

Poor$progress
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No.$ LLRC
Cit.$#

Summary$of$Recommendation UN National$Plan$of$Action Extent$of$
Mapping

Comments$on$
Mapping

Agency$ KPI Timeframe Action$Taken Progress$as$
per$GoSL

Comments$on$Action Status

1 104 Grant$the$legal$ownership$of$land$to$those$
who$have$been$resettled.

3 Continue$implementation$of$circular$
which$provides$for$grant$of$
ownership.$

Fully$
included

Ministry$of$Lands Circular$
implemented.

Ongoing 22,068$$land$requests$resolved$
in$North$and$1,177$$in$the$East$U$
January$2014$report

Ongoing Some$measures$have$been$
taken$to$grant$lands$in$terms$
of$Land$Dvelopment$
Ordinance$under$Ranbima,$
and$Bimsaviya$programmes

See$
http://www.landmin.gov.lk/w
eb/index.php?option=com_co
ntent&view=article&id=159%
3AdistributionUofUranbimaU
deeds&catid=44%3Aslidesho
w&lang=en$

Partial$
progress

2 106 Be$clear$in$policy$with$regard$to$the$areas$
available$to$be$resettled;$create$more$
awareness$among$people$about$such$policies$
and$the$options$available$to$them.$

3 Conduct$awareness$programmes$with$
relevant$groups$on$the$
implementation$of$circular$No.$2011/4$
of$22.07.2011$issued$by$the$
Commissioner$General$of$Lands

Fully$
included

Ministry$of$Lands Awareness$
programmes$
conducted

MarU14 20$awareness$programmes$
conducted$in$North,$18$in$the$
East$U$January$2014$report

Ongoing No$reference$to$formulating$
clear$policies,$current$Land$
Circular$2013/01$does$not$
specifiy$areas$for$resettlement$

Poor$progress

3 108a Facilitate$and$encourage$the$return$and$
resettlement$of$displaced$persons$living$in$
India;$make$essential$facilities$available$if$
they$should$choose$to$return.$

3 1.$Formulate$policy$with$regard$to$
IDPs$in$India;

2.$Conduct$biUlateral$discussions$with$
India$in$terms$of$policy

Fully$
included

1)$Ministry$of$Lands,$
Ministry$of$External$
Affairs,$Ministry$of$ReU
settlement,$Ministry$of$
Defence

2)$Ministry$of$External$
Affairs,$Ministry$of$
Defence

BiUlateral$
discussions$held$
and$decisions$
implemented

DecU14 Resettlement$policy$is$being$
drafted$and$includes$policy$
regarding$refugees$in$India$,$biU
lateral$discussions$were$held$
in$January$2013,$Govt.$
enocurages$return$through$its$
DHC$in$Chennai$and$UNHCR$
facilitates$return$U$January$
2014$report

Approx.$68,000$refugees$in$
camps$in$Southern$India$U$
February$2013$report

Ongoing Progressive$decline$in$
numbers$of$those$returning$

Limited$peace$and$
reconciliation$activities$
targeting$returnees$have$taken$
place$(source:$UNHCR$
consultation)

Poor$progress

4 111 Create$a$uniform$State$policy$aimed$at$
resettling$Muslim$community$IDPs$and/or$
integrating$them$into$the$host$community;$
communicate$this$policy$to$the$IDPs.$

3 1.$Resettlement$of$Muslim$IDPs$is$
underway$in$terms$of$accepted$
government$policy

2.$Formulate$policy$based$on$an$
examination$of$the$feasibility$and$
advisability$of$integration$into$host$
community.

Partly$
Inlcuded$(not$
referenced)

Included$in$July$
2013.$
Contemplated$
under$NPA$item$
relating$to$
recommendation$
9.113.$

Ministry$of$
Resettlement

Policy
formulated

MarU14 Integration$of$Muslim$IDPs$in$
the$Puttalam$District$with$the$
host$community$is$taking$place$
at$a$rapid$pace,$3,000$families$
refused$to$return$U$January$
2014$report

Ongoing No$formal$policy$formulated$
or$communicated$to$IDPs

Poor$progress
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5 113 Appoint$a$special$committee$to$examine$
durable$solutions$and$to$formulate$a$
comprehensive$State$policy$on$the$issue$of$
integrating$Muslim$IDPs$into$host$
communities,$after$having$extensive$
consultations$with$the$IDPs$and$the$host$
communities.

3 1.$Presidential$Task$Force$for$the$
North$and$East$(PTF$for$the$N&E)$to$
formulate$a$policy$on$the$issue$of$
Muslim$IDPs.

2.$Issue$necessary$directions$to$
Implement$policy.$

Fully$
included

PTF$for$NP 1)$Policy$
formulated

2)$Policy$
implemented

JunU14 Presidential$Task$Force$for$
Resettlement,$Development$
and$Security$in$the$Northern$
Province$appointed$U$January$
2014$report

Ongoing Issues$of$IDPs$including$
displaced$Muslims$is$being$
adressed$U$Report$of$PTF$
(2009$U$2012)$
http://www.scribd.com/doc/
126851924/FROMUCONFLICTU
TOUSTABILITYUINUSRIULANKA

As$per$Secretary$of$PTF,$all$
matters$are$handled$by$
Ministry$of$Resettlement,$as$
PTF$no$longer$functions

A$seperate$committee$is$
reported$to$have$been$
appointed$which$consulted$
Muslim$IDPs$U$
http://asiantribune.com/node
/62422

Partial$
progress

6 124a Protect$the$right$of$citizens$to$buy$lands$
where$they$please;$$In$the$case$of$inter$
provincial$irrigation$or$land$settlement$
schemes,$distribution$of$State$land$should$
continue$to$be$as$provided$for$in$the$
Constitution$of$Sri$Lanka.

3 $1$(a)$Conduct$study$to$ascertain$
whether$practices$infringe$on$legal$
rights$to$acquire$land
(b)$Take$appropriate$steps$to$remove$
infringements,$$if$any$exist
(c)$Effective$implementation$of$the$
policy$on$land$use$with$a$view$to$
identifying$appropriate$state$land$
available$for$settlement.

2.$Appoint$a$4th$Land$Commission$
with$a$TOR$similar$to$the$previous$
three$(i.e.$the$LC’s$of$1927,$1936$and$
1985)$to$$recommend$policy$to$
address$issues.$$

3.$Ensure$effective$implementation$of$
Statutes,$i.e.$The$State$Lands$Ord.,$
Land$Development$Ordinance,$Land$
Grants$(Sp.$Provisions)$Act.

Fully$
included

$
1)$Ministry$of$Lands
$
2)$P.T.F.$for$N$&$E
$
$
$
3)$Presidential$
Secretariat

$
1)$$A$completed$
study$of$the$
alienation$of$state$
land$with$specific$
reference$to$the$N$
&$E

2)$Appointment$
of$the$4th$$Land$
Commission

Rights$safegarded$under$new$
circular$U$February$2013$
report.$Reports$from$August$
onwards$state$implementation$
is$complete

Completed Land$Circular$2013/01$makes$
no$reference$to$purchase$of$
private$land

National$Land$Commission$yet$
to$be$established$as$per$
Constitution

No$progress

7 124b Ensure$that$land$policy$of$the$government$
does$not$become$an$instrument$to$effect$
unnatural$changes$in$the$demographic$
pattern$of$a$given$Province

3 Appoint$a$4th$Land$Commission$with$a$
TOR$similar$to$the$previous$three$(i.e.$
the$LC’s$of$1927,$1936$and$1985)$to$
recommend$policy$to$address$issues

Partly$
Included

No$commitment$
regarding$
preventing$
demographic$
changes

$Ministry$of$Lands
$

$Policy$formulated JanU14 TOR$for$4th$Land$Commission$
under$discussion$at$
Presidential$Commission$U$
January$2014$report

None Settlement$of$soldier$families$
in$Tamil$majority$areas$U$
Parliament$speech$by$R.$
Sampanthan,$8$August$2013

Plan$to$settle$25,000$Sinhalese$
families$under$Mahaweli$
system$L$U$
http://www.defence.lk/new.a
sp?fname=20090818_02

No$progress
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8 126 Assure$people$through$an$appropriate$
publicity$effort$that$the$Land$Circular$No.$
2011/04$programme$is$not$a$substitute$for$
recourse$to$the$Courts$of$Law$where$people$
are$in$possession$of$valid$legal$proof$of$their$
claim$to$the$land/s$in$question.

3 The$proposed$4th$Land$Commission$to$
take$cognizance$of$the$
recommendation$9.126,$9.128,$9.129,$
9.131$to$9.136$and$consider$the$
feasibility$of$the$implementation$of$
such$recommendations
$
$

Fully$
included

$Ministry$of$Lands
$

Implementation$
of$the$activities$in$
keeping$with$the$
findings$of$the$4th$
Land$Commission
$
$
$
$

Ongoing To$be$discussed$under$the$4th$
Land$Commission$U$January$
2014$report

This$is$provided$for$under$the$
new$Circular$U$February$2013$
report

Ongoing Public$have$been$made$aware,$
but$no$information$on$specific$
publicity$effort$by$government

Partial$
progress

9 128 Adopt$an$apolitical$approach$to$
implementing$the$Land$Circular$No.$2011/04$
programme;$and$Provide$the$needed$human$
and$financial$resources$for$the$successful$
implementation$of$the$Land$Circular$No.$
2011/04$programme.

3 Refer$to$9.126 Fully$
included

No$reference$to$
apolitical$
approach

$Ministry$of$Lands
$

Refer$to$9.126 Ongoing In$progress$U$January$2014.$
Previous$reports$refer$to$
budgetary$allocations,$human$
resources$etc

Ongoing No$specific$progress$reported$
on$how$the$government$
intends$to$ensure$an$apolitical$
approach

All$officers$implementing$Land$
Circular$2013/01$appointed$
and$answerable$to$central$
government

Poor$progress

10 129a Supervise$effectively$the$civil$administration$
officers$tasked$with$implementation$of$the$
Land$Circular$No.$2011/04$programme$by$
the$respective$government$agents.

3 Refer$to$9.126 Fully$
included

$Ministry$of$Lands
$

Refer$to$9.126 Completed Completed$U$August$2013$
report.$

Completed Structure$in$place$but$no$clear$
line$of$responsibily$in$Land$
Circular$2013/01

Partial$
progress

11 129b Monitor$implementation$quality$of$the$Land$
Circular$No.$2011/04$by$the$Land$
Commissioner$General$at$the$national$level$
to$ensure$impartiality$and$transparency.

3 Refer$to$9.126 Fully$
included

$Ministry$of$Lands
$

Refer$to$9.126 Completed Completed$U$August$2013$
report.

Completed Monitoring$in$progress

Level$of$impartiality$and$
transparency$of$Land$
Commissioner$General$not$
clear

Partial$
progress

12 131 Organize,$under$the$Land$Commissioner$
General’s$Department,$a$media$seminar$on$
the$proposed$Land$Circular$No.$2011/04$to$
enable$the$Media$to$project$an$accurate$and$
clear$view$of$the$new$Programme$under$
Land$Circular$No.$2011/04$devoid$of$
political$posturing.

3 Refer$to$9.126 Fully$
included

$Ministry$of$Lands
$

Refer$to$9.126 Completed Completed$U$August$2013$
report

Completed No$meeting$held$according$to$
Land$Commissioner$General’s$
Department

Poor$progress

13 132 Conduct$well$designed$training$programmes$
by$the$Land$Commissioner$General's$
Department$for$all$officers$and$community$
leaders$based$on$a$short$and$simple$but$
written$training$manual$to$ensure$all$
training$is$identical$across$Districts.$

3 Refer$to$9.126 Fully$
included

$Ministry$of$Lands
$

Refer$to$9.126 Completed Training$programes$conducted$
U$August$2013$report

Completed$U$November$2013$
report.$

Completed No$reference$to$community$
leaders$or$indication$that$a$
training$manual$exists

Poor$progress

14 133 Launch$a$settler$centered$communication$ 3 Refer$to$9.126 Fully$ $Ministry$of$Lands Refer$to$9.126 Completed Refer$to$9.106$U$January$2014$ Ongoing Information$campaign$was$ Partial$
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14 133 Launch	
  a	
  settler	
  centered	
  communication	
  
campaign	
  primarily	
  in	
  simple	
  Tamil,	
  as	
  well	
  
as	
  in	
  Sinhala,	
  incorporating	
  information	
  on	
  
what	
  specific	
  action	
  the	
  displaced	
  persons	
  
should	
  take	
  with	
  regard	
  to	
  different	
  services	
  
provided	
  by	
  the	
  Land	
  Circular	
  No.	
  2011/04	
  
programme.

3 Refer	
  to	
  9.126 Fully	
  
included

	
  Ministry	
  of	
  Lands Refer	
  to	
  9.126 Completed Refer	
  to	
  9.106	
  -­‐	
  January	
  2014	
  
report

Ongoing Information	
  campaign	
  was	
  
carried	
  out	
  according	
  to	
  
consultations	
  in	
  sample	
  DS	
  
Divisions

Partial	
  
progress

15 135a Direct	
  the	
  First	
  Committees	
  [In	
  terms	
  of	
  
Land	
  Circular	
  2011/04]	
  in	
  each	
  of	
  the	
  
District	
  Secretariat	
  areas	
  to	
  organize	
  and	
  
hold	
  a	
  well	
  publicized	
  ‘Community	
  
Consultation	
  Meeting’	
  prior	
  to	
  the	
  launch	
  of	
  
the	
  First	
  Committee	
  investigation	
  process

3 Refer	
  to	
  9.126 Fully	
  
included

	
  Ministry	
  of	
  Lands Refer	
  to	
  9.126 Completed Completed	
  -­‐	
  August	
  2013	
  
report.	
  

Completed Meetings	
  held	
  on	
  ad-­‐hoc	
  basis	
  
and	
  not	
  prior	
  to	
  a	
  formal	
  
invesigation	
  process	
  (Source:	
  	
  
Land	
  Commissioner	
  General's	
  
Department)	
  

Poor	
  progress

16 135b Direct	
  the	
  planning	
  and	
  conduct	
  of	
  	
  
Community	
  Consultation	
  Meetings	
  
envisaged	
  in	
  the	
  Land	
  Circular	
  2011/04	
  to	
  
be	
  based	
  on	
  the	
  experiences	
  of	
  the	
  
traditional	
  Land	
  Kachcheri	
  system.

3 Fully	
  
included

Completed Completed	
  -­‐	
  August	
  2013	
  
report.	
  

Completed No	
  indication	
  of	
  incorporating	
  
experiences	
  of	
  the	
  Land	
  
Kachcheri	
  system	
  (Source:	
  
Land	
  Commissioner	
  General's	
  
Department)

Poor	
  progress

17 136 Direct	
  the	
  Land	
  Commissioner	
  General	
  to	
  
establish	
  a	
  mechanism	
  to	
  rapidly	
  consider	
  
the	
  constructive	
  suggestions	
  made	
  through	
  
the	
  ‘Community	
  Consultation	
  Meetings’,	
  and	
  
to	
  consider	
  using	
  these	
  suggestions	
  as	
  
appropriate	
  to	
  further	
  improve	
  the	
  field	
  
level	
  methodology	
  of	
  the	
  Land	
  Circular	
  
2011/04	
  Programme.

3 The	
  proposed	
  4th	
  Land	
  Commission	
  to	
  
take	
  cognizance	
  of	
  the	
  
recommendation	
  9.126,	
  9.128,	
  9.129,	
  
9.131	
  to	
  9.136	
  and	
  consider	
  the	
  
feasibility	
  of	
  the	
  implementation	
  of	
  
such	
  recommendations

Fully	
  
included

	
  Ministry	
  of	
  Lands Implementation	
  
of	
  the	
  activities	
  in	
  
keeping	
  with	
  the	
  
findings	
  of	
  the	
  4th	
  
Land	
  Commission

Completed Completed	
  -­‐	
  August	
  2013	
  
report.	
  

Completed No	
  indication	
  of	
  constructive	
  
feedback	
  from	
  communities	
  	
  
(Source:	
  Land	
  Commissioner	
  
General's	
  Department)

Poor	
  progress

18 137 Make	
  arrangements	
  to	
  strengthen	
  human	
  
resource	
  teams	
  at	
  all	
  levels	
  to	
  implement	
  
alternate	
  land	
  dispute	
  resolution	
  
mechanisms	
  

3 Fully	
  
included

	
  Included	
  in	
  July	
  
2013.

	
  Ministry	
  of	
  Lands,	
  
Ministry	
  of	
  
Resettlement

Completed Completed	
  -­‐	
  November	
  2013.	
  

*January	
  2014	
  report	
  -­‐	
  
timeframe	
  states	
  'completed'	
  
while	
  progress	
  states	
  'ongoing'

Ongoing Land	
  Circular	
  2013/01	
  does	
  
not	
  focus	
  on	
  dispute	
  
resolution

Poor	
  progress

19 139 Give	
  all	
  families	
  who	
  have	
  been	
  secondary	
  
occupants,	
  whether	
  at	
  the	
  behest	
  of	
  LTTE	
  or	
  
not,	
  land,	
  if	
  the	
  lands	
  they	
  are	
  currently	
  in	
  
occupation	
  are	
  awarded	
  to	
  the	
  genuine	
  
original	
  permit	
  holders	
  on	
  the	
  results	
  of	
  the	
  
Investigating	
  Committee	
  [In	
  terms	
  of	
  Land	
  
Circular	
  2011/04]	
  decisions

3 Not	
  
actionable

Included	
  in	
  July	
  
2013

Refer	
  to	
  9.104	
  	
  -­‐	
  January	
  2014	
  
report

Ongoing Not	
  actionable	
  as	
  Investigating	
  
Committees	
  abolished	
  under	
  
new	
  Land	
  Circular	
  2013/01

N/A
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20 140a Apply	
  strict	
  controls	
  to	
  prevent	
  any	
  
alienation	
  of	
  State	
  land	
  other	
  than	
  for	
  IDPs,	
  
except	
  where	
  State	
  land	
  is	
  required	
  for	
  other	
  
approved	
  purposes

3 Ensure	
  implementation	
  of	
  provisions	
  
of	
  the	
  Circular	
  of	
  the	
  M/Lands	
  which	
  
incorporates	
  this	
  principle.	
  

Fully	
  
included

Ministry	
  of	
  Lands Implementation	
  
of	
  circular

Completed Completed	
  -­‐	
  August	
  2013. Completed Land	
  Circular	
  2013/01	
  
prevents	
  alienating	
  land	
  to	
  the	
  
landless	
  until	
  land	
  problems	
  
are	
  solved

However,	
  state	
  land	
  used	
  to	
  
settle	
  soldier	
  families	
  west	
  of	
  
Iranamadu	
  tank	
  -­‐	
  R.	
  
Sampanthan,	
  Parliament	
  
speech,	
  8	
  August	
  2013

Poor	
  progress

21 140b Make	
  legal	
  provision	
  to	
  enable	
  relevant	
  
authorities	
  to	
  investigate	
  and	
  institute	
  legal	
  
action	
  in	
  cases	
  against	
  any	
  public	
  officer,	
  
Attorney-­‐at–Law,	
  or	
  Notary	
  Public	
  who	
  
commits	
  or	
  abets	
  the	
  alienation	
  of	
  State	
  land	
  
through	
  spurious	
  deeds.	
  

3 Not	
  included No	
  reference	
  to	
  
specific	
  legal	
  
provisions

None No	
  new	
  law	
  introduced No	
  progress

22 141 Seek	
  the	
  cooperation	
  of	
  a	
  development	
  
partner	
  to	
  support	
  the	
  Land	
  Circular	
  
2011/04	
  Programme,	
  based	
  on	
  the	
  
understanding	
  that	
  Government	
  of	
  Sri	
  Lanka	
  
will	
  be	
  responsible	
  for	
  Programme	
  policy,	
  
decision	
  making,	
  and	
  implementation.

3 1.	
  Evaluate	
  the	
  need	
  for	
  an	
  external
partner

2. Formulate	
  a	
  project	
  proposal	
  if	
  
external	
  resources	
  are	
  found	
  to	
  be	
  
needed.

3.	
  Secure	
  assistance	
  as	
  appropriate,	
  if	
  
feasible

Fully	
  
included

Ministry	
  of	
  Lands
Ministry	
  of	
  
Resettlement
Department	
  of	
  National	
  
Planning

A	
  report	
  dealing	
  
with	
  activities	
  1,	
  2	
  
&	
  3

Completed Local	
  funds	
  have	
  been	
  
allocated	
  for	
  this	
  purpose	
  -­‐	
  
January	
  2014	
  report

Completed Cooperation	
  with	
  
development	
  partner	
  not	
  
sought	
  due	
  to	
  claim	
  that	
  local	
  
funding	
  is	
  adequate

Poor	
  progress

23 142b Give,	
  within	
  a	
  specific	
  timeframe,	
  alternative	
  
lands	
  or	
  compensation	
  in	
  accordance	
  to	
  
applicable	
  laws	
  to	
  all	
  families	
  who	
  have	
  lost	
  
lands	
  and	
  or	
  houses	
  due	
  to	
  formal	
  HSZs	
  or	
  to	
  
other	
  informal	
  or	
  ad	
  hoc	
  security	
  related	
  
needs.	
  

3 Consequent	
  to	
  the	
  review	
  already	
  
completed	
  –
a) Release	
  lands	
  where	
  possible;
b)	
   Take	
  steps	
  to	
  re-­‐locate	
  or	
  to	
  pay	
  
compensation	
  acting	
  under	
  applicable	
  
Statutes	
  (Land	
  Acquisition	
  Act).

Fully	
  
included

Ministry	
  of	
  Defence,	
  
Ministry	
  of	
  Lands

a)	
  Lands	
  released

b)	
  Re-­‐location
completed

c)	
  Compensation
paid

a)	
  Ongoing

b)	
  June	
  2014

c)	
  December	
  
2015

Refer	
  to	
  9.142a Ongoing No	
  specific	
  information	
  on	
  
alternative	
  land	
  or	
  
compensation	
  paid

Land	
  Circular	
  2013/01	
  
considers	
  providing	
  alernative	
  
land	
  and	
  compensation	
  for	
  
land	
  taken	
  over	
  for	
  
development	
  by	
  armed	
  forces	
  
or	
  government	
  institutions.

Provision	
  of	
  alternatvie	
  land	
  
has	
  been	
  ad	
  hoc	
  -­‐	
  
http://www.thesundayleader.
lk/2014/01/12/landowners-­‐
without-­‐land/

Poor	
  progress
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Annex:	
  Land

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

24

144

Effectively	
  and	
  expeditiously	
  resolve	
  the	
  
land	
  issues	
  of	
  Muslim	
  families	
  who	
  were	
  
forcibly	
  ejected	
  by	
  the	
  LTTE	
  from	
  their	
  
agricultural	
  land	
  in	
  the	
  Eastern	
  province,	
  
and	
  whose	
  living	
  conditions	
  have	
  drastically	
  
deteriorated	
  as	
  a	
  result.

3 Included	
  but	
  
intangible

Included	
  in	
  July	
  
2013

Ministry	
  of	
  
Resettlement,	
  Ministry	
  
of	
  Lands

Land	
  issues	
  
identified	
  and	
  
resolved.

Ministry	
  of	
  Resettlement	
  is	
  
currently	
  processing	
  relevant	
  
details	
  from	
  District	
  
Secretaries	
  -­‐	
  January	
  2014	
  
report

Ongoing This	
  recommendation	
  does	
  
not	
  contemplate	
  clear	
  
governmental	
  action

However,	
  some	
  reports	
  
indicate	
  that	
  a	
  special	
  
committee	
  was	
  appointed	
  to	
  
deal	
  with	
  this	
  issue	
  
http://asiantribune.com/node
/62422

Partial	
  
progress

25 145b Return	
  Sinhalese	
  families	
  who	
  were	
  evicted	
  
from	
  Jaffna	
  and	
  the	
  rest	
  of	
  the	
  Northern	
  
Province,	
  and	
  who	
  volunteer	
  to	
  go	
  back,	
  to	
  
their	
  own	
  land	
  or	
  resettle	
  them	
  in	
  alternate	
  
land	
  as	
  expeditiously	
  as	
  possible

3 Fully	
  
included

Included	
  in	
  July	
  
2013

Ministry	
  of	
  
Resettlement

Review	
  of	
  official	
  
data	
  completed.	
  
Follow-­‐up	
  action	
  
taken	
  as	
  
appropriate

4,414	
  families	
  returned	
  to	
  
Northern	
  province	
  -­‐	
  January	
  
2014	
  report

Ongoing Partial	
  
progress

26 146 Expedite	
  the	
  return	
  and	
  resettlement	
  of	
  the	
  
remaining	
  Muslim	
  families	
  who	
  volunteer	
  to	
  
return	
  to	
  Jaffna	
  and	
  the	
  Northern	
  Province.	
  

3 Partly	
  
Inlcuded	
  (not	
  
referenced)

Contemplated	
  
under	
  NPA	
  item	
  
relating	
  to	
  
recommendation	
  
9.113	
  and	
  9.194

None Refer	
  9.113 Partial	
  
progress

27 147 Designate	
  a	
  focal	
  agency	
  to	
  study	
  the	
  special	
  
nature	
  of	
  problems	
  and	
  displacement	
  of	
  
families	
  in	
  former	
  Threatened	
  Villages,	
  with	
  
a	
  view	
  to	
  designing	
  a	
  special	
  mechanism	
  to	
  
resolve	
  their	
  current	
  problems	
  expeditiously

3 Fully	
  
included

Included	
  in	
  July	
  
2013.	
  Action	
  plan	
  
unclear.

Ministry	
  of	
  
Resettlement

Specific	
  
categories	
  of	
  land	
  
issues	
  in	
  former	
  
Threatened	
  
Villages	
  are	
  
identified	
  and	
  
recommendations	
  
are	
  in	
  place	
  to	
  
resolve	
  them

Ministry	
  of	
  Resettlement	
  is	
  
currently	
  processing	
  relevant	
  
details	
  received	
  from	
  the	
  
District	
  Secretaries	
  -­‐	
  January	
  
2014	
  report

Ongoing No	
  focal	
  agency	
  designated	
  as	
  
at	
  February	
  2014

Poor	
  progress

28 148 Amend	
  the	
  law	
  pertaining	
  to	
  prescription	
  in	
  
its	
  application	
  to	
  land	
  transfers/occupation	
  
effected	
  during	
  the	
  period	
  of	
  conflict	
  in	
  order	
  
to	
  prevent	
  legitimizing	
  of	
  forced	
  eviction	
  and	
  
secondary	
  occupation	
  of	
  private	
  lands	
  in	
  the	
  
North	
  and	
  the	
  East

3 Fully	
  
included

Included	
  in	
  July	
  
2013

Ministry	
  of	
  Justice	
   Amendment	
  to	
  the	
  
Prescription	
  Ordinance	
  
addressing	
  this	
  issue	
  is	
  to	
  be	
  
presented	
  in	
  Parliament	
  by	
  
February	
  2014	
  -­‐	
  January	
  2014	
  
report

Ongoing Full	
  implementation	
  pending	
  
enactment	
  of	
  Bill

Partial	
  
progress

29 150 Expedite	
  action	
  on	
  the	
  establishment	
  of	
  a	
  
National	
  Land	
  Commission	
  (NLC)	
  in	
  order	
  to	
  
propose	
  appropriate	
  future	
  national	
  land	
  
policy	
  guidelines;	
  include	
  Guidelines	
  for	
  the	
  
equitable	
  distribution	
  of	
  State	
  land.

3 Include	
  the	
  proposal	
  to	
  establish	
  a	
  
NLC	
  in	
  the	
  TOR	
  of	
  the	
  PSC	
  with	
  a	
  view	
  
to	
  receiving	
  recommendations.

Partly	
  
Included

Implementation	
  
is	
  contingent	
  on	
  
PSC.	
  

1)	
  Presidential
Secretariat

2)	
  Ministry	
  of	
  Lands

Proposal	
  included	
  
in	
  TOR	
  of	
  PSC

To	
  be	
  
confirmed

Progress	
  in	
  all	
  Monitoring	
  
reports	
  is	
  blank

Ongoing National	
  Land	
  Commission	
  yet	
  
to	
  be	
  established	
  as	
  per	
  
Constitution.

Poor	
  progress
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Annex:	
  Land

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

30 151 Develop	
  a	
  land	
  use	
  plan	
  for	
  each	
  district	
  in	
  
the	
  North	
  and	
  East	
  with	
  the	
  participation	
  of	
  
district	
  and	
  national	
  experts	
  drawn	
  from	
  
various	
  relevant	
  disciplines;	
  ensure	
  
protection	
  of	
  environment	
  and	
  bio-­‐diversity;	
  
sustainable	
  economic	
  development;	
  leisure	
  
and	
  recreational	
  standards;	
  religious,	
  
cultural,	
  and	
  archeological	
  sites.

3 1.	
  Provide	
  Ministry	
  of	
  Lands	
  with	
  
resources	
  to	
  prepare	
  the	
  Land	
  Use	
  
Plan	
  for	
  North	
  and	
  East.

2. Acting	
  under	
  the	
  Land	
  Use	
  Policy	
  
adopted	
  in	
  2007,	
  develop	
  Land	
  Use	
  
Plan	
  for	
  the	
  North	
  and	
  East.	
  

Fully	
  
included

1)	
  Ministry	
  of	
  Finance	
  
and	
  Ministry	
  of	
  Public	
  
Administration.

2)	
  Ministry	
  of	
  Lands

1)	
  (a)	
  Budgetary	
  
provisions	
  made	
  
available	
  to	
  
Ministry	
  of	
  Lands;
(b)Staff	
  provided	
  
to	
  M/Lands;

2)	
  Land	
  Use	
  Plan	
  
for	
  N&E	
  
developed.

Jun-­‐15 National	
  level	
  expert	
  groups	
  
appointed,	
  technical	
  guideline	
  
prepared	
  by	
  Disrtict	
  level	
  
expert	
  groups	
  -­‐	
  January	
  2014;	
  
District	
  Secretariats	
  and	
  
Divisional	
  Secretariats	
  have	
  
reported	
  that	
  there	
  has	
  been	
  
considerable	
  progress	
  in	
  the	
  
development	
  of	
  district	
  land	
  
use	
  plans	
  -­‐	
  August	
  2013	
  report

Ongoing Partial	
  
progress

31 152 Arrive	
  at	
  a	
  bi-­‐partisan	
  understanding	
  that	
  
restitution	
  of	
  land	
  to	
  displaced	
  persons	
  in	
  
the	
  North	
  and	
  East	
  is	
  a	
  national	
  issue	
  and	
  not	
  
a	
  tool	
  to	
  gain	
  political	
  advantage.	
  

3 	
  Refer	
  recommendation	
  to	
  PSC Fully	
  
included

Presidential	
  Secretariat Recommendation	
  
referred	
  to	
  PSC.

Ongoing No	
  progress	
  reported	
  in	
  any	
  
Monitoring	
  reports

Ongoing Parliamentary	
  Select	
  
Committee	
  process	
  launched	
  
without	
  participation	
  of	
  key	
  
political	
  actors	
  in	
  opposition

Poor	
  progress

32 194 Facilitate	
  the	
  early	
  return	
  of	
  the	
  displaced	
  
Muslims	
  to	
  return	
  to	
  their	
  places	
  of	
  origin	
  in	
  
the	
  Northern	
  Province.

3 Formulating	
  and	
  implementing	
  a	
  
policy	
  for	
  the	
  resettlement	
  and	
  
reintegration	
  of	
  the	
  displaced	
  
Muslims.

Fully	
  
included

PTF	
  for	
  N	
  &	
  E	
  and	
  
Ministry	
  of	
  
Resettlement

The	
  publication	
  of	
  
the	
  report	
  
identifying	
  the	
  
requirements	
  
with	
  
recommendations	
  
for	
  
implementation.

Dec-­‐14 Study	
  underway	
  on	
  number	
  of	
  
those	
  evicted	
  from	
  North	
  and	
  
East	
  from	
  all	
  communities,	
  
6391	
  plots	
  of	
  land	
  alienated	
  for	
  
resettling	
  Muslims	
  -­‐	
  January	
  
2014	
  report.	
  

PTF	
  for	
  NP	
  has	
  instructed	
  
M/Environment	
  to	
  allocate	
  
suitable	
  forest	
  land	
  in	
  Mannar,	
  
Kilinochchi	
  and	
  Mullaitivu	
  to	
  
resettle	
  evicted	
  Muslims	
  and	
  
housing	
  construction	
  project	
  
initiated	
  -­‐	
  August	
  2013	
  report

Ongoing Refer	
  to	
  9.113 Partial	
  
progress
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Annex:	
  Detention	
  Policy

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

1 47 Ensure	
  the	
  safety	
  and	
  security	
  of	
  any	
  person	
  
taken	
  into	
  custody	
  by	
  governmental	
  
authorities	
  through	
  surrender	
  or	
  arrest.	
  

4 Not	
  included No	
  reference	
  to	
  
steps	
  taken	
  to	
  
ensure	
  safety	
  and	
  
security	
  of	
  
surrendees

None No	
  plan	
  to	
  implement

Incidents	
  of	
  custodial	
  deaths	
  	
  
reported

E.g.	
  Custodial	
  deaths	
  of	
  
Ganesan	
  Nimalaruban	
  and	
  
Mariyadas	
  Pevis	
  Delrukshan	
  in	
  
2012	
  

At	
  least	
  27	
  inmates	
  were	
  killed	
  
and	
  43	
  injured	
  when	
  the	
  
armed	
  forces	
  intervened	
  
during	
  the	
  Welikada	
  prison	
  
riot	
  on	
  9	
  November	
  2012

No	
  progress

2 53a Direct	
  law	
  enforcement	
  authorities	
  to	
  issue	
  a	
  
formal	
  receipt	
  of	
  arrest	
  when	
  taking	
  persons	
  
into	
  custody

4 1.	
  Introduce	
  appropriate	
  legislation	
  to	
  
provide	
  for	
  the	
  issue	
  of	
  a	
  receipt	
  
regarding	
  arrest.

Fully	
  
included

Included	
  in	
  July	
  
2013.	
  Action	
  plan	
  
absent.

Ministry	
  of	
  Justice,	
  
Ministry	
  of	
  Law	
  and	
  
Order

Legislation	
  
introduced	
  in	
  
Parliament

Mar-­‐14 No	
  further	
  action	
  required.	
  
Families	
  of	
  arrested	
  persons	
  
were	
  informed	
  of	
  their	
  arrest	
  
and	
  detention	
  when	
  
Emergency	
  Regulations	
  were	
  
in	
  force	
  and	
  in	
  the	
  period	
  
before	
  and	
  after.	
  Persons	
  were	
  
and	
  are	
  being	
  detained	
  in	
  
places	
  which	
  are	
  declared	
  as	
  
places	
  of	
  detention	
  -­‐	
  January	
  
2014	
  report

The	
  Presidential	
  Directives	
  of	
  7	
  
July	
  2006	
  and	
  reissued	
  in	
  2007	
  
remain	
  valid	
  to	
  date	
  -­‐	
  See	
  GoSL	
  
comments	
  on	
  OHCHR	
  report	
  
A/HRC/25/23	
  (24	
  February	
  
2014)

Completed 2007	
  Presidential	
  Directive	
  
requires	
  formal	
  receipt	
  -­‐	
  
http://www.defence.lk/new.a
sp?fname=20070425_02

No	
  fresh	
  directive	
  issued	
  post-­‐
LLRC

Hence	
  the	
  allegations	
  
referenced	
  in	
  para.5.40	
  of	
  the	
  
LLRC	
  report,	
  which	
  
necessitated	
  this	
  
recommendation,	
  have	
  been	
  
disregarded

Poor	
  progress

3 53b Provide	
  next	
  of	
  kin	
  access	
  to	
  places	
  of	
  
detention.

4 Refer	
  to	
  9.53a Fully	
  
included

Refer	
  to	
  9.53a Refer	
  to	
  9.53a Refer	
  to	
  9.53a Mar-­‐14 Access	
  is	
  given	
  to	
  legal	
  
representatives,	
  family	
  
members,	
  religious	
  dignitaries,	
  
medical	
  personnel	
  and	
  the	
  
ICRC	
  -­‐	
  See	
  GoSL	
  comments	
  on	
  
OHCHR	
  report	
  A/HRC/25/23	
  
(24	
  February	
  2014)

Completed Though	
  2007	
  Presidential	
  
Directive	
  requires	
  that	
  next	
  of	
  
kin	
  is	
  kept	
  informed,	
  no	
  fresh	
  
directive	
  issued	
  post-­‐LLRC

Hence	
  the	
  allegations	
  
referenced	
  in	
  para.5.40	
  of	
  the	
  
LLRC	
  report,	
  which	
  
necessitated	
  this	
  
recommendation,	
  have	
  been	
  
disregarded

Moreover,	
  there	
  is	
  no	
  formal	
  
process	
  of	
  informing	
  family	
  
about	
  changes	
  to	
  place	
  of	
  
detention	
  -­‐	
  
http://files.amnesty.org/archi
ves/asa370032012eng.pdf	
  	
  	
  

Poor	
  progress
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Annex:	
  Detention	
  Policy

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

4 54a Produce	
  an	
  arrested	
  person	
  promptly	
  before	
  
a	
  Magistrate;	
  promptly	
  notify	
  the	
  family	
  of	
  
an	
  arrested	
  person	
  and	
  the	
  Human	
  Rights	
  
Commission	
  of	
  Sri	
  Lanka	
  if	
  place	
  of	
  detention	
  
is	
  changed.	
  

4 Issue	
  necessary	
  instructions	
  to	
  ensure	
  
compliance	
  with	
  recommendations

Fully	
  
included

Included	
  in	
  July	
  
2013.	
  Action	
  plan	
  
absent

Ministry	
  of	
  Justice,	
  
Ministry	
  of	
  Law	
  and	
  
Order

Instructions	
  
issued	
  to	
  ensure	
  
compliance;	
  
compliance	
  
monitored

Ongoing Refer	
  to	
  9.53a Completed Persons	
  arrested	
  under	
  PTA	
  
Regulations	
  not	
  produced	
  
promptly	
  before	
  magistrate

Failure	
  to	
  report	
  changes	
  in	
  
places	
  of	
  detention	
  -­‐	
  
http://files.amnesty.org/archi
ves/asa370032012eng.pdf	
  	
  

Failure	
  to	
  produce	
  before	
  a	
  
magistrate	
  -­‐	
  
http://www.refworld.org/pdfi
d/4d775e2d2.pdf

Poor	
  progress

5 54b Instruct	
  Magistrates	
  to	
  visit	
  places	
  of	
  
detention	
  every	
  month;	
  Release	
  detainees	
  
through	
  the	
  court.	
  

4 Refer	
  to	
  9.54a Fully	
  
included

Refer	
  to	
  9.54a Refer	
  to	
  9.54a Refer	
  to	
  9.54a Ongoing Refer	
  to	
  9.53a Completed No	
  information	
  on	
  
instructions	
  to	
  magistrates	
  to	
  
conduct	
  monthly	
  visits

Reports	
  of	
  magistrate	
  visits	
  
merely	
  to	
  extend	
  detention	
  -­‐	
  
http://groundviews.org/2012
/02/14/arbitrary-­‐detention-­‐
in-­‐sri-­‐lanka-­‐internment-­‐
rehabilitation-­‐and-­‐
surrenderees-­‐in-­‐the-­‐prison-­‐
system/

Poor	
  progress

6 55 Prosecute	
  failure	
  of	
  police	
  to	
  record	
  an	
  
arrest,	
  detention	
  and	
  transfer	
  or	
  failure	
  to	
  
record	
  or	
  investigate	
  complaints	
  of	
  
abductions.

4 1. Examine	
  the	
  adequacy	
  of	
  new
strategies	
  implemented	
  to	
  ensure	
  
prompt	
  action	
  on	
  complaints	
  received	
  
by	
  police.

2.	
  Ensure	
  that	
  appropriate	
  disciplinary	
  
action	
  is	
  initiated	
  with	
  regard	
  to	
  
officers	
  against	
  whom	
  complaints	
  are	
  
made

Fully	
  
included

Inluded	
  in	
  July	
  
2013

Ministry	
  of	
  Law	
  and	
  
Order

• Examination
completed	
  and	
  
gaps,	
  if	
  any,	
  
identified.
•	
  New	
  strategies	
  
introduced	
  to	
  
respond	
  to	
  gaps,	
  if	
  
any.	
  
•	
  Disciplinary	
  
action	
  taken	
  as	
  a	
  
percent	
  of	
  
complaints	
  
received.

Complaints	
  by	
  the	
  public	
  
against	
  Police	
  Officers	
  
rigorously	
  monitored,	
  can	
  now	
  
be	
  directly	
  lodged	
  at	
  the	
  	
  Public	
  
Day	
  of	
  Inspector	
  General	
  of	
  
Police	
  at	
  the	
  Police	
  
Headquarters.	
  Action	
  will	
  be	
  
taken	
  against	
  errant	
  Police	
  
Officers	
  following	
  existing	
  
procedure	
  -­‐	
  January	
  2014	
  
report

Ongoing No	
  information	
  on	
  any	
  
prosecutions

Examples	
  of	
  failure	
  to	
  record	
  
and	
  investigate	
  complaints	
  of	
  
abductions	
  -­‐	
  
Sivasooriyakumar	
  Sanaraj	
  -­‐	
  	
  
http://www.amnesty.org/en/l
ibrary/asset/ASA37/017/201
3/en/b7ebe3b5-­‐955d-­‐4556-­‐
aa53-­‐
5aedaaa44752/asa37017201
3en.html

Poor	
  progress
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No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

7 57 Appoint	
  an	
  Independent	
  Advisory	
  
Committee	
  to	
  monitor	
  and	
  examine	
  
detention	
  and	
  arrest	
  of	
  persons	
  taken	
  under	
  
the	
  Public	
  Security	
  Ordinance	
  or	
  the	
  PTA

4 See	
  activities	
  under	
  recommendations	
  
9.9,	
  9.37	
  (a)	
  (b),	
  9.23,	
  9.39	
  

Partly	
  
Included

No	
  independent	
  
advisory	
  
committee

9.9	
  and	
  9.37	
  
refer	
  to	
  death	
  or	
  
injury	
  to	
  civilians	
  
by	
  armed	
  forces,	
  
9.23	
  calls	
  for	
  
investigations	
  
into	
  
disappearances	
  
after	
  
arrest/surrender	
  
and	
  9.39	
  is	
  on	
  
investigating	
  
allegations	
  made	
  
the	
  Channel	
  	
  4	
  
video

Ministry	
  of	
  Public	
  
Administration	
  &	
  
Home	
  Affairs

Under	
  consideration	
  -­‐	
  
February	
  2013	
  report

Progress	
  section	
  in	
  other	
  
reports	
  are	
  blank

None Advisory	
  Board	
  can	
  be	
  
established	
  under	
  Section	
  13	
  
of	
  PTA,	
  consisting	
  of	
  no	
  less	
  
than	
  3	
  persons	
  appointed	
  by	
  
the	
  President

No	
  indication	
  of	
  any	
  
independent	
  advisory	
  
committee	
  appointed

No	
  progress

8 62 Create	
  a	
  special	
  mechanism	
  to	
  examine	
  cases	
  
of	
  those	
  held	
  in	
  detention	
  for	
  long	
  periods	
  
without	
  charges	
  and	
  recommend	
  a	
  course	
  of	
  
action	
  in	
  regard	
  to	
  disposal	
  of	
  each	
  case,	
  as	
  
appropriate.

4 1.	
   Identify	
  and	
  establish	
  procedures	
  in	
  
the	
  existing	
  system	
  to	
  address	
  the	
  
issue

2. Complete	
  decision	
  making
regarding	
  detainees	
  through	
  a	
  
dedicated	
  Unit	
  in	
  the	
  Attorney	
  
General’s	
  Dept.	
  mandated	
  to	
  examine	
  
detention	
  cases.

Fully	
  
included

Also	
  an	
  interim	
  
recommendation
,	
  cited	
  as	
  such	
  in	
  
NPA

Attorney-­‐General’s	
  
Dept.

1)	
   Processes	
  
identified	
  and	
  
established

2)	
   Reduction	
  in	
  
the	
  number	
  of	
  
detainees.

3)	
  Unit
established

Dec-­‐14 Completed.	
  A	
  team	
  of	
  
Attorneys-­‐at-­‐Law	
  under	
  
supervision	
  of	
  an	
  Additional	
  
Solicitor	
  General	
  and	
  a	
  Deputy	
  
Solicitor	
  General	
  is	
  taking	
  
action	
  to	
  recommend	
  charges,	
  
discharge	
  or	
  any	
  other	
  course	
  
of	
  action	
  ie:	
  rehabilitation	
  
having	
  considered	
  evidence	
  
available	
  against	
  each	
  
detainee.	
  Of	
  a	
  total	
  977	
  files	
  
relating	
  to	
  detainees	
  opened	
  
between	
  2009	
  and	
  2013,	
  there	
  
are	
  only	
  160	
  matters	
  to	
  be	
  
concluded.	
  The	
  same	
  
Additional	
  Solicitor-­‐General	
  
functions	
  as	
  the	
  focal	
  point	
  
relating	
  to	
  detainees	
  -­‐	
  January	
  
2014	
  report

According	
  to	
  a	
  separate	
  report,	
  
234	
  detainees	
  were	
  
undergoing	
  rehabilitation,	
  and	
  
91	
  detainees	
  were	
  facing	
  legal	
  
proceedings	
  -­‐	
  See	
  GoSL	
  
comments	
  on	
  OHCHR	
  report	
  
A/HRC/25/23	
  (24	
  February	
  
2014)

Completed The	
  identical	
  progress	
  is	
  
reported	
  in	
  every	
  monitoring	
  
report	
  since	
  February	
  2013,	
  
indicating	
  that	
  the	
  160	
  
matters	
  'to	
  be	
  concluded'	
  have	
  
not	
  been	
  concluded	
  despite	
  
the	
  lapse	
  of	
  almost	
  a	
  year

The	
  above	
  figure	
  appears	
  to	
  be	
  
contradicted	
  by	
  the	
  GoSL	
  
comments	
  on	
  OHCHR	
  report	
  
A/HRC/25/23	
  (24	
  February	
  
2014)

Poor	
  progress
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   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
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  on	
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Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

9 63 Create	
  a	
  centralized	
  comprehensive	
  
database	
  containing	
  a	
  list	
  of	
  detainees;	
  make	
  
available	
  to	
  the	
  next	
  of	
  kin	
  with	
  names,	
  place	
  
of	
  detention	
  and	
  record	
  of	
  transfers.

4 The	
  present	
  database	
  to	
  be	
  enhanced	
  
with	
  easy	
  access	
  to	
  information	
  being	
  
available	
  to	
  NOK	
  (next	
  of	
  kin)

Fully	
  
included

Ministry	
  of	
  Defence Enhanced	
  
database

Completed Completed.	
  A	
  database	
  
available	
  for	
  next	
  of	
  kin	
  to	
  
access	
  at	
  at	
  Terrorist	
  
Investigation	
  Units	
  in	
  Colombo,	
  
Vavuniya	
  and	
  Boosa,	
  over	
  
3,000	
  NOKs	
  have	
  made	
  use	
  of	
  
it	
  thus	
  far	
  -­‐	
  January	
  2014	
  
report

Completed This	
  database	
  only	
  lists	
  those	
  
detained	
  by	
  TID	
  and	
  not	
  by	
  
other	
  agencies	
  and	
  institutions	
  
-­‐	
  
http://www.dailymirror.lk/ne
ws/12099-­‐only-­‐seven-­‐per-­‐
cent-­‐get-­‐information-­‐on-­‐
detainees.html

Difficulties	
  locating	
  detainees	
  
remain	
  -­‐	
  
http://files.amnesty.org/archi
ves/asa370032012eng.pdf	
  

Partial	
  
progress

10 64 Direct	
  the	
  relevant	
  authorities	
  to	
  ensure	
  the	
  
full	
  implementation	
  of	
  all	
  Interim	
  
Recommendations	
  pertaining	
  to	
  detainees.

4 1.	
  Continue	
  current	
  practice	
  of	
  
informing	
  next	
  of	
  kin	
  regarding	
  
location	
  of	
  detainee.	
  (NB:	
  NHRC	
  is	
  also	
  
informed).

2. Examine	
  and	
  report	
  on	
  the	
  practical
application	
  of	
  such	
  a	
  procedure	
  and	
  its	
  
feasibility.

3.(a)	
  Formulate	
  a	
  programme	
  to	
  divert	
  
suspects	
  from	
  the	
  criminal	
  process	
  to	
  
voluntary	
  rehabilitation	
  in	
  
appropriate	
  cases;	
  (b)	
  Enable	
  
indictments	
  to	
  be	
  filed	
  in	
  an	
  additional	
  
number	
  of	
  courts	
  to	
  ease	
  the	
  backlog.	
  

(A)	
  -­‐-­‐same	
  as	
  above	
  -­‐-­‐

Fully	
  
included

Cited	
  in	
  NPA	
  as	
  
Interim	
  
Recommendation
s	
  which	
  were:
(1)	
  publish	
  a	
  list	
  
of	
  names	
  of	
  those	
  
in	
  detention

(2)	
  Issue	
  a	
  
certificate	
  when	
  
a	
  person	
  is	
  
discharged	
  so	
  
that	
  that	
  the	
  
same	
  person	
  is	
  
not	
  taken	
  into	
  
custody	
  again,	
  
unless	
  new	
  
evidence	
  is	
  
discovered	
  
against	
  him

(3)	
  Look	
  into	
  the	
  
general	
  issue	
  of	
  
law’s	
  delays	
  to	
  
expedite	
  
prosecution	
  or	
  
discharge	
  
detainees	
  

1. Police	
  Department,
Attorney-­‐General’s	
  
Dept

2. Police	
  Department

3.Ministry	
  of	
  Justice

The	
  availability	
  of	
  
a	
  comprehensive	
  
list	
  of	
  names	
  and	
  
relevant	
  data	
  to	
  
the	
  NOK.

Report	
  published

	
  (A)	
  Unit	
  
established

(1)	
  Completed,	
  refer	
  to	
  	
  9.63	
  -­‐	
  
January	
  2014	
  report	
  

(2)	
  Completed,	
  refer	
  to	
  9.53	
  -­‐	
  
January	
  2014	
  report

(3)	
  Ministry	
  of	
  Justice	
  
commenced	
  study	
  to	
  identify	
  
recommendations	
  made	
  by	
  a	
  
number	
  of	
  committees	
  in	
  the	
  
recent	
  past	
  to	
  look	
  into	
  issues	
  
of	
  law’s	
  delays	
  and	
  prposed	
  
amendments	
  to	
  Civil	
  
Procedure	
  Code,	
  Criminal	
  
Procedure	
  Code	
  -­‐	
  January	
  
2014.

Ongoing Interim	
  recommendations	
  
themselves	
  are	
  included	
  in	
  the	
  
NPA	
  separately

Progress	
  pertaining	
  to	
  interim	
  
recommendations:

No.1	
  -­‐	
  Poor	
  progress
No.	
  2	
  -­‐	
  Partial	
  progress
No.	
  3	
  -­‐	
  Partial	
  progress

Partial	
  
progress
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  Action Extent	
  of	
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11 65 Enhance	
  facilities	
  for	
  the	
  transportation	
  of	
  
the	
  next	
  of	
  kin	
  to	
  visit	
  their	
  family	
  members	
  
at	
  the	
  places	
  of	
  detention	
  in	
  cooperation	
  
with	
  the	
  ICRC	
  and	
  voluntary	
  organizations.

4 1. Considering	
  current	
  circumstances	
  
of	
  improved	
  transport	
  infrastructure,	
  
special	
  facilities	
  are	
  not	
  required.

Partly	
  
Included

Included	
  in	
  July	
  
2013.	
  No	
  
reference	
  to	
  
ICRC.	
  

Completed Completed.	
  In	
  all	
  instances	
  
where	
  next	
  of	
  kin	
  had	
  faced	
  
transport	
  difficulties,	
  the	
  
Terrorist	
  Investigation	
  Unit	
  
has	
  made	
  necessary	
  transport	
  
arrangements	
  -­‐	
  January	
  2014	
  
report

Completed In	
  addition	
  to	
  TID	
  facilities,	
  
ICRC	
  has	
  coordinated	
  and	
  
assisted	
  family	
  visits	
  -­‐	
  
http://www.icrc.org/eng/asse
ts/files/annual-­‐
report/current/icrc-­‐annual-­‐
report-­‐sri-­‐lanka.pdf	
  and	
  
http://www.icrc.org/eng/asse
ts/files/2014/sri-­‐lanka-­‐
newsletter-­‐september-­‐
2013.pdf

Completed

12 66 Expand	
  the	
  policy	
  of	
  cooperation	
  and	
  
constructive	
  engagement	
  with	
  the	
  ICRC	
  and	
  
other	
  similar	
  humanitarian	
  organizations	
  to	
  
ensure	
  the	
  welfare	
  of	
  the	
  detainees.

4 Not	
  included No	
  reference	
  to	
  
ICRC

None In	
  March	
  2010,	
  ICRC	
  
suspended	
  visits	
  to	
  
rehabilitation	
  centres	
  and	
  
prisons	
  after	
  authorities	
  
refused	
  to	
  allow	
  ICRC	
  to	
  speak	
  
to	
  detainees	
  in	
  private

Following	
  this	
  incident,	
  ICRC	
  
only	
  visited	
  places	
  of	
  
detention	
  run	
  by	
  the	
  TID	
  

Visits	
  only	
  resumed	
  in	
  March	
  
2013	
  and	
  the	
  ICRC	
  continues	
  
to	
  work	
  with	
  government	
  on	
  
detainees	
  -­‐	
  
http://www.icrc.org/eng/asse
ts/files/annual-­‐
report/current/icrc-­‐annual-­‐
report-­‐sri-­‐lanka.pdf	
  and	
  
http://www.icrc.org/eng/asse
ts/files/2014/sri-­‐lanka-­‐
newsletter-­‐september-­‐
2013.pdf

Partial	
  
progress

13 67 Detain	
  persons	
  only	
  at	
  formally	
  designated	
  
and	
  authorized	
  places	
  of	
  detention.

4 Refer	
  to	
  9.53a Fully	
  
included

Included	
  in	
  July	
  
2013.	
  No	
  
reference	
  to	
  
unauthorised	
  
places	
  of	
  
detention

Refer	
  to	
  9.53a Refer	
  to	
  9.53a Mar-­‐14 Refer	
  to	
  9.53a Completed Sections	
  7	
  and	
  9	
  of	
  PTA	
  permit	
  
detention	
  in	
  any	
  place	
  and	
  
transfer	
  from	
  place	
  to	
  place

These	
  provisions	
  are	
  prone	
  to	
  
abuse	
  -­‐	
  	
  
http://files.amnesty.org/archi
ves/asa370032012eng.pdf

Poor	
  progress

14 68 Give	
  priority	
  to	
  investigation	
  and	
  speedy	
  
disposal	
  of	
  cases	
  of	
  young	
  detainees.	
  

4 Review	
  the	
  status	
  of	
  the	
  remainder	
  of	
  
the	
  detainees	
  with	
  a	
  view	
  to	
  assessing	
  
whether	
  special	
  attention	
  to	
  certain	
  
groups	
  or	
  individuals	
  is	
  needed.

Partly	
  
Included

No	
  specific	
  action	
  
identified	
  if	
  
review	
  reveals	
  
that	
  special	
  
attention	
  is	
  
needed

Commissioner	
  General	
  
of	
  Rehabilitation

Status	
  required	
  to	
  
be	
  submitted

Completed Detainee	
  status	
  reviewed	
  and	
  	
  
steps	
  taken	
  to	
  provide	
  special	
  
attention	
  to	
  young	
  detainees.	
  
All	
  former	
  child	
  combabtants	
  
rehabilitated	
  -­‐	
  January	
  2014	
  
report

Completed January	
  2014	
  report	
  indicates	
  
steps	
  taken	
  towards	
  full	
  
implementation

Completed
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15 69 Institute	
  a	
  screening	
  process	
  to	
  identify	
  
special	
  cases	
  (i.e.	
  young	
  children,	
  physically	
  
disabled,	
  those	
  recovering	
  from	
  injury,	
  
medical	
  interventions);	
  provide	
  special	
  
assistance.

4 Refer	
  to	
  9.68 Fully	
  
included

Refer	
  to	
  9.68 Refer	
  to	
  9.68 Refer	
  to	
  9.68 Completed Children	
  and	
  disabled	
  have	
  
been	
  provided	
  with	
  special	
  
assistance-­‐	
  January	
  2014	
  
report

Completed January	
  2014	
  report	
  indicates	
  
steps	
  taken	
  towards	
  full	
  
implementation

Completed

16 70 Take	
  conclusive	
  action	
  to	
  dispose	
  of	
  cases	
  of	
  
persons	
  being	
  held	
  long	
  periods	
  without	
  
charge	
  by	
  bringing	
  charges	
  or	
  releasing	
  them	
  
where	
  there	
  is	
  a	
  lack	
  of	
  evidence	
  against	
  
them.

4 1.	
   Identify	
  and	
  establish	
  procedures	
  in	
  
the	
  existing	
  system	
  to	
  address	
  the	
  
issue

2. Complete	
  decision	
  making
regarding	
  detainees	
  through	
  a	
  
dedicated	
  Unit	
  in	
  the	
  Attorney	
  
General’s	
  Dept.	
  mandated	
  to	
  examine	
  
detention	
  cases.

Partly	
  
Included

Included	
  in	
  July	
  
2013.	
  No	
  
reference	
  to	
  
releasing	
  
detainees	
  where	
  
there	
  is	
  a	
  lack	
  of	
  
evidence	
  against	
  
them.

Ministry	
  of	
  Justice,	
  
Attorney-­‐General’s	
  
Dept.	
  

No	
  progress	
  indicated	
  in	
  any	
  
Monitoring	
  reports

None No	
  indication	
  of	
  steps	
  taken	
  to	
  
dispose	
  of	
  such	
  cases	
  -­‐	
  
http://www.refworld.org/pdfi
d/4ca0ae592.pdf
http://www.amnesty.org/en/l
ibrary/asset/ASA37/001/201
1/en/64530ad7-­‐76a6-­‐4fb1-­‐
8f46-­‐
996c8543daf8/asa370012011
en.pdf	
  and	
  
http://groundviews.org/2011
/09/16/lifting-­‐of-­‐emergency-­‐
exposing-­‐the-­‐sham-­‐exercise/

Poor	
  progress

17 82 Examine	
  the	
  cases	
  of	
  young	
  LTTE	
  suspects	
  
as	
  a	
  priority;	
  institute	
  legal	
  action	
  without	
  
delay;	
  rehabilitate	
  or	
  release.	
  

4 1.	
  This	
  concern	
  has	
  been	
  fully	
  
addressed	
  with	
  large	
  numbers	
  
pursuing	
  academic	
  activities	
  followed	
  
by	
  reunification	
  with	
  their	
  families.	
  
This	
  process	
  to	
  be	
  continued	
  by	
  CG/R.

Fully	
  
included

Commissioner	
  General	
  
for	
  Rehabilitation

Programme	
  for	
  re-­‐
integration	
  
designed	
  and	
  
implemented

Completed All	
  594	
  child	
  combatants	
  were	
  
rehabilitated	
  and	
  reunited	
  with	
  
their	
  families	
  within	
  a	
  one	
  year	
  
period	
  -­‐	
  January	
  2014	
  report

Completed January	
  2014	
  report	
  indicates	
  
steps	
  taken	
  towards	
  full	
  
implementation

Completed

18 91 Address	
  issues	
  	
  pertaining	
  to	
  missing	
  
persons,	
  abductions,	
  arbitrary	
  detentions,	
  
long	
  and	
  indefinite	
  detentions,	
  and	
  
disappearances	
  as	
  a	
  priority;	
  acknowledge	
  
right	
  of	
  women	
  to	
  the	
  truth	
  and	
  legal	
  
remedies

4 Not	
  included No	
  reference	
  to	
  
specific	
  gender	
  
sensitivity

None No	
  indication	
  that	
  these	
  issues	
  
have	
  been	
  prioritised	
  

Families	
  of	
  disappeared	
  have	
  
been	
  harassed	
  and	
  on	
  
occassion	
  detained	
  by	
  Police	
  -­‐	
  
http://www.rightsnow.net/?p
=2012

No	
  progress
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Annex:&Civil&Institutions

No.$ LLRC
Cit.$#

Summary$of$Recommendation UN National$Plan$of$Action Extent$of$

Mapping

Comments$on$

Mapping

Agency$ KPI Timeframe Action$Taken Progress$as$

per$GoSL

Comments$on$Action Status

1 212 Set$up$units$of$the$Attorney$General’s$

Department$in$the$Provinces$to$guide$and$

advise$the$Police$regarding$matters$of$

criminal$justice.

5 1.$Formulate$TORs$for$Units$in$the$AGs$

dept.$and$establish$same.

2.$Include$relevant$modules$in$the$

training$programmes$for$Police$

Officers.

3.$Enhance$capacity$of$the$Trainers$of$

the$Police$Training$College.

Fully$

included

1)$AG’s$Department

$

2)$Police$Department

3)$Police$Department

$

1)$Enhanced$

capacity$of$AG’s$

Department$units

2)$Improvement$

in$the$quality$of$

investigations

3)$Greater$success$

in$prosecution$

and$a$general$

improvement$in$

the$Criminal$

Justice$System

DecT13 Deputy$SolicitorTGeneral$or$an$

Additional$SolicitorTGeneral$is$

appointed$to$each$Province,$

Senior$State$Counsel$is$

appointed$to$each$High$Court$

Division$within$a$Province,$

Steps$underway$to$establish$a$

branch$office$in$each$province$T$

January$2014$report

Ongoing Same$progress$is$reported$in$

every$monitoring$report$since$

February$2013

Partial$

progress

2 214 DeTLink$the$Police$Department$from$the$

institutions$dealing$with$the$armed$forces$

which$are$responsible$for$the$security$of$the$

State.

5 Refer$this$recommendation$to$the$PSC$

as$it$deals$with$an$entirely$

policy/political$issue

$

[Independent$Police$Commission$has$

already$been$established]

Partly$

Included

Implementation$

is$contingent$on$

PSC

Proposed$

Parliamentary$Select$

Committee

$

$

$

Not$applicable

$

Completed Completed$T$January$2014 Completed Ministry$of$Law$and$Order$

established$in$August$2013

President$remains$Minister$in$

charge$of$Defence$as$well$as$

Law$and$Order

Poor$progress

3 215 Establish$an$independent$permanent$Police$

Commission$as$a$preTrequisite$to$guarantee$

the$effective$functioning$of$the$Police$and$to$

generate$public$confidence.

5 Refer$to$9.214 Partly$

Included

Refer$to$9.214 Refer$to$9.214 Refer$to$9.214 Completed Completed$T$January$2014 Completed Under$18th$Amendment$to$the$

Constitution,$Chairman$and$

members$of$Police$

Commission$appointed$by$the$

President

No$progress

4 224 Conceive$and$implement$a$specific$

programme$to$bring$about$attitudinal$

changes$including,$through$training$

programmes$to$enhance$the$work$ethic$of$

the$Public$Service.

5 Implement$the$National$Human$

Resources$Policy

Fully$

included

Office$of$the$Sr.$

Minister$for$HR$

Development

1)$HR$Plan$of$

Action$

formulated.

2)$

Implementation$

of$HRPA$

commenced.

FebT14 Progress$in$all$Monitoring$

reports$is$blank

None Human$Resources$Policy$$to$be$

presented$to$Cabinet$in$2014$$T$

http://www.dailynews.lk/loca

l/nationalTpolicyThumanT

resourcesTcabine

Partial$

progress

5 226 Establish$an$Independent$Public$Service$

Commission$without$delay$to$ensure$that$

there$is$no$political$interference$in$the$public$

service$and$that$recruitment$and$promotions$

in$the$public$service$are$in$conformity$with$

the$equality$provisions$in$the$Constitution.

5 $An$independent$Public$Services$

Commission$has$been$established

Fully$

included

Progress$in$all$Monitoring$

reports$is$blank

Completed Under$18th$Amendment$to$the$

Constitution,$Chairman$and$

members$of$PSC$appointed$by$

the$President

No$progress
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Annex:	
  Devolution

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

1 223 Ensure	
  that	
  development	
  activities	
  should	
  be	
  
carried	
  out	
  in	
  consultation	
  and	
  with	
  the	
  
participation	
  of	
  the	
  local	
  people

6 Not	
  included No	
  reference	
  to	
  
consultative	
  
process

None The	
  Divi	
  Neguma	
  framework	
  
involves	
  institutions	
  created	
  at	
  
regional,	
  district	
  and	
  
community	
  level,	
  and	
  may	
  
involve	
  some	
  level	
  of	
  
community	
  consultation	
  and	
  
participation

However,	
  some	
  development	
  
activities	
  have	
  resulted	
  in	
  loss	
  
of	
  land	
  and	
  livelihoods	
  and	
  
take	
  place	
  without	
  community	
  
consultation	
  or	
  participation

E.g	
  	
  -­‐	
  
http://www.sundaytimes.lk/1
30310/news/hundreds-­‐
displaced-­‐livelihoods-­‐
destroyed-­‐in-­‐govt-­‐land-­‐grab-­‐
for-­‐development-­‐36314.html;	
  
WFFP	
  on	
  Oluvil	
  port-­‐	
  
http://www.panap.net/sites/
default/files/womens-­‐
resistance-­‐booklet3.pdf

Partial	
  
progress

2 230 Provide	
  leadership	
  to	
  a	
  political	
  process	
  
which	
  must	
  be	
  pursued	
  for	
  the	
  purpose	
  of	
  
establishing	
  a	
  framework	
  for	
  ensuring	
  
sustainable	
  peace	
  and	
  security	
  in	
  the	
  post-­‐
conflict	
  environment.

6 Fully	
  
included

Included	
  in	
  July	
  
2013.	
  Action	
  plan	
  
absent

None Parliamentary	
  Select	
  
Committee	
  process	
  launched	
  
without	
  participation	
  of	
  key	
  
political	
  actors	
  in	
  opposition

Poor	
  progress

3 231a Empower	
  the	
  Local	
  Government	
  institutions	
  
to	
  ensure	
  greater	
  peoples’	
  participation	
  at	
  
the	
  grass	
  roots	
  level.	
  

6 Not	
  included No	
  reference	
  to	
  
local	
  government	
  
empowerment

None National	
  Policy	
  on	
  Local	
  
Government:	
  Action	
  Plan	
  for	
  
2012-­‐2014	
  includes	
  some	
  
level	
  of	
  grassroots	
  
participation

Partial	
  
progress

4 231b Take	
  into	
  account	
  the	
  lessons	
  learnt	
  from	
  the	
  
shortcomings	
  in	
  the	
  functioning	
  of	
  the	
  
Provincial	
  Councils	
  system	
  in	
  devising	
  an	
  
appropriate	
  system	
  of	
  devolution	
  that	
  
addresses	
  the	
  needs	
  of	
  the	
  people	
  whilst	
  
safeguarding	
  unity	
  and	
  fostering	
  diversity.

6 Not	
  included No	
  reference	
  to	
  
examining	
  
shortcomings	
  of	
  
provincial	
  
councils	
  system

None APRC	
  report	
  was	
  not	
  tabled	
  in	
  
Parliament	
  although	
  it	
  dealt	
  	
  
with	
  devolution	
  

New	
  Parliamentary	
  Select	
  
Committee	
  process	
  will	
  
consider	
  shortcomings	
  of	
  PC	
  
system

Partial	
  
progress
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  Devolution

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

5 236 Launch	
  a	
  good-­‐faith	
  effort	
  to	
  develop	
  a	
  
consensus	
  on	
  devolution,	
  building	
  on	
  what	
  
exists	
  –	
  both,	
  for	
  maximum	
  possible	
  
devolution	
  to	
  the	
  periphery	
  especially	
  at	
  the	
  
grass	
  roots	
  level,	
  as	
  well	
  as	
  power	
  sharing	
  at	
  
the	
  centre.

6 	
  	
  Refer	
  to	
  the	
  PSC Partly	
  
Included

Implementation	
  
is	
  contingent	
  on	
  
PSC

Presidential	
  Secretariat Not	
  Applicable PSC	
  appointed	
  in	
  October	
  
2011,	
  'to	
  recommend	
  and	
  
report	
  political	
  and	
  
constitutional	
  measures	
  to	
  
empower	
  the	
  people	
  of	
  Sri	
  
Lanka	
  as	
  one	
  nation'.	
  TOR	
  
available	
  here	
  -­‐	
  
http://www.sundaytimes.lk/1
11016/Columns/political.html

Ongoing Refer	
  9.230 Poor	
  progress

6 237 Initiate	
  a	
  serious	
  and	
  structured	
  dialogue	
  on	
  
a	
  high	
  political	
  level	
  with	
  technical	
  
backstopping	
  with	
  all	
  political	
  parties	
  and	
  
those	
  representing	
  the	
  minorities	
  in	
  
particular,	
  based	
  on	
  a	
  proposal	
  containing	
  
the	
  Government’s	
  own	
  thinking	
  on	
  the	
  form	
  
and	
  content	
  of	
  the	
  dialogue	
  process	
  
envisaged.

6 Refer	
  to	
  9.236 Partly	
  
Included

Refer	
  to	
  9.236 Refer	
  to	
  9.236 Refer	
  to	
  9.236 Refer	
  to	
  9.236 Ongoing Refer	
  9.230 Poor	
  progress

7 261a Engage	
  the	
  elected	
  representatives	
  of	
  the	
  
minority	
  parties	
  in	
  a	
  meaningful	
  dialogue	
  on	
  
devolution	
  and	
  other	
  grievances.

6 Refer	
  to	
  9.236 Partly	
  
Inlcuded	
  (not	
  
referenced)

Contemplated	
  
under	
  NPA	
  item	
  
relating	
  to	
  
recommendation
s	
  9.236	
  and	
  237.

Refer	
  to	
  9.236 Refer	
  to	
  9.236 Refer	
  to	
  9.236 Ongoing Refer	
  9.230 Poor	
  progress
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Annex:	
  Freedom	
  of	
  Expression

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

1 115a Take	
  all	
  steps	
  to	
  prevent	
  harassment	
  and	
  
attacks	
  on	
  media	
  personnel	
  and	
  institutions.	
  

7 1.	
  Take	
  appropriate	
  action	
  to	
  ensure	
  
media	
  freedom.
(a)	
  Pursuit	
  of	
  grievance	
  mechanisms	
  -­‐	
  
Complaints	
  to	
  Police,	
  FR	
  Applications	
  
to	
  SC,	
  Complaints	
  to	
  Press	
  Council	
  
(with	
  a	
  wider	
  jurisdiction	
  and	
  
enhanced	
  powers)
(b)	
  Complaints	
  to	
  NPC	
  against	
  Police	
  
inaction.

2. Complete	
  investigations	
  into	
  
current	
  cases

3. Promote	
  responsible	
  journalism	
  
and	
  consider	
  a	
  code	
  of	
  conduct	
  for	
  
journalists.

Fully	
  
included

1)	
  Ministry	
  of	
  Mass	
  
Media	
  &	
  Information

2)	
  Dept.	
  of	
  Police

3)	
  Press	
  Council.

1)	
  Effective	
  
redress	
  to	
  
grievances	
  of	
  
media	
  personnel

2)	
  Investigations	
  
completed

Completed

February	
  
2014

Online	
  complaint	
  system	
  
www.slpc.lk	
  has	
  been	
  launched	
  
by	
  the	
  Sri	
  Lanka	
  Press	
  Council	
  
enabling	
  media	
  personnel	
  to	
  
lodge	
  any	
  complaint	
  
immediately	
  -­‐	
  January	
  2014	
  
report

Completed Reports	
  of	
  harassment,	
  
intimidation,	
  threats	
  and	
  
attacks	
  on	
  journalists	
  

Uthayan	
  -­‐	
  
http://www.ceylontoday.lk/1
6-­‐29082-­‐news-­‐detail-­‐the-­‐
32nd-­‐attack-­‐on-­‐uthayan-­‐
office.html

See	
  also:	
  
http://www.dailymirror.lk/op
inion/172-­‐opinion/28926-­‐
observing-­‐press-­‐freedom-­‐in-­‐
sri-­‐lanka-­‐.html

Poor	
  progress

2 115b Impose	
  deterrent	
  punishment	
  on	
  
harassment	
  and	
  attacks	
  against	
  media	
  
personnel;	
  give	
  priority	
  to	
  the	
  investigation,	
  
prosecution	
  and	
  disposal	
  of	
  such	
  cases	
  to	
  
build-­‐up	
  public	
  confidence	
  in	
  the	
  criminal	
  
justice	
  system.	
  

7 Refer	
  to	
  9.115a Fully	
  
included

Refer	
  to	
  9.115a Refer	
  to	
  9.115a Completed Refer	
  to	
  9.115a Completed No	
  deterent	
  punishments	
  
imposed	
  thus	
  far

Press	
  Council	
  Act	
  prohibits	
  
disclosure	
  of	
  certain	
  fiscal,	
  
defense,	
  and	
  security	
  
information	
  and	
  stipulates	
  
that	
  the	
  violation	
  of	
  the	
  Act	
  
could	
  result	
  in	
  prison	
  terms

No	
  indication	
  of	
  steps	
  taken	
  to	
  
deter	
  attacks	
  or	
  prioritise	
  
investigations

(See	
  examples	
  in	
  9.115c)

Poor	
  progress

3 115c Investigate	
  expeditiously	
  past	
  incidents	
  of	
  
such	
  attacks	
  on	
  media	
  personnel.

7 Refer	
  to	
  9.115a Fully	
  
included

Refer	
  to	
  9.115a Refer	
  to	
  9.115a Completed Refer	
  to	
  9.115a Completed No	
  prosecutions	
  or	
  
convictions	
  in	
  the	
  murder	
  of	
  
Sunday	
  Leader	
  editor	
  
Lasantha	
  Wickramatunga,	
  
attacks	
  on	
  Uthayan

See	
  
http://asiancorrespondent.co
m/107014/analysis-­‐the-­‐
assault-­‐on-­‐freedom-­‐of-­‐
expression-­‐in-­‐sri-­‐lanka/)

Poor	
  progress

4 115d Ensure	
  the	
  freedom	
  of	
  movement	
  of	
  media	
  
personnel	
  in	
  the	
  North	
  and	
  East,	
  as	
  it	
  would	
  
help	
  in	
  the	
  exchange	
  of	
  information	
  
contributing	
  to	
  the	
  process	
  of	
  reconciliation.	
  

7 1. Identify	
  impediments	
  to	
  free	
  
movement,	
  if	
  any,	
  of	
  media	
  personnel	
  
in	
  the	
  North	
  and	
  East
2. Take	
  appropriate	
  action	
  to	
  remove	
  
impediments,	
  if	
  any

Fully	
  
included

Ministry	
  of	
  Mass	
  Media	
  
and	
  Information

Dept	
  of	
  Police

1)	
  Impediments	
  
identified,	
  if	
  any

2)	
  All
impediments,	
  if	
  
any,	
  removed

Completed Completed.	
  No	
  restrictions	
  on	
  
any	
  person,including	
  
foreigners,	
  travelling	
  to	
  North	
  
&	
  East,	
  no	
  restrictions	
  
experienced	
  by	
  media	
  
personnel	
  -­‐	
  January	
  2014	
  
report

Completed Restrictions	
  imposed	
  on	
  
journalists	
  during	
  CHOGM	
  

http://www.channel4.com/ne
ws/channel-­‐4-­‐news-­‐sri-­‐lanka-­‐
mahinda-­‐rajapaksa-­‐chogm-­‐
summit

Poor	
  progress
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No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

5 115e Enact	
  legislation	
  to	
  ensure	
  the	
  right	
  to	
  
information.	
  

7 Cabinet	
  to	
  decide	
  the	
  suitable	
  time	
  
frame	
  for	
  drafting	
  legislation.

Fully	
  
included

Ministry	
  of	
  Mass	
  Media	
  
and	
  Information

The	
  Cabinet	
  Office	
  
will	
  be	
  the	
  
interface	
  for	
  the	
  
interaction	
  with	
  
the	
  Cabinet	
  of	
  
Ministers	
  on	
  the	
  
acceptance	
  of	
  
such	
  legislation	
  
by	
  the	
  legislature.

Progress	
  section	
  blank	
  in	
  all	
  
Monitoring	
  reports

None No	
  current	
  plan	
  to	
  enact	
  
legislation	
  on	
  RTI	
  -­‐	
  Ministry	
  of	
  
Justice	
  Progress	
  Report	
  
(January	
  -­‐	
  August	
  2013)	
  
makes	
  no	
  reference	
  to	
  
progress	
  with	
  regard	
  to	
  Right	
  
to	
  Information

Poor	
  progress
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No.$ LLRC
Cit.$#

Summary$of$Recommendation UN National$Plan$of$Action Extent$of$

Mapping

Comments$on$

Mapping

Agency$ KPI Timeframe Action$Taken Progress$as$

per$GoSL

Comments$on$Action Status

1 26 Take$due$account$of$the$violation$of$core$

Human$Rights$and$International

Humanitarian$Law$Principles$in$framing$

charges$against$LLTE$cadres$against$whom$

investigations$reveal$prima$facie$material$for$

prosecution$so$that$appropriate

punishment,$commensurate$with$the$grave$

nature$of$such$crimes$could$be$meted$out.

8 Included$but$

intangible

Attorney$General's$

Department

Ongoing Ongoing No$update$in$monitoring$

reports$as$at$February$2014

Legal$proceedings$have$not$

begun$against$any$LTTE$

suspect$for$alleged$war$crimes$U$

See$OHCHR$report$

A/HRC/25/23$(24$February$

2014)

Poor$progress

2 52 Take$effective$measure$on$an$administrative$

level$to$implement$the$Registration$of$Death$

Act$within$a$published$timeframe.

Publicize$relevant$portions$of$the$

Registration$of$Death$Act$in$conflict$afflicted$

areas$in$order$to$facilitate$access$to$

procedures$and$remedies.

8 1.$Review$of$progress$of$

implementation$of$the$Registration$of$

Deaths$Act$in$terms$of$instructions$

already$issued.

2.$Give$adequate$publicity$of$the$

availability$of$information$through$the$

Governments$1919$IT$facility,$to$

people$in$conflict$affected$areas

Partly$

Included

No$reference$to$

published$

timeframe

Ministry$of$Public$

Administration$&$

Home$Affairs

Instructions$

issued$to$

implement$the$

provisions$of$new$

legislation.

Ongoing Monitoring$reports$up$to$

November$2013$$indicated$

action$taken$to$register$deaths$U$

up$to$2012,$75$registered$in$

North$and$1562$in$East

‘Issuance$of$a$Certificate$of$

Absence$is$under$

consideration’$U$January$2014$

report

Ongoing Some$progress$reflected$in$

previous$monitoring$reports

However,$there$are$some$

reports$on$the$absue$of$the$

process$involving$registration$

of$deaths$to$avoid$ascertaining$

the$whereabouts$of$the$

missing$U$

http://www.ceylontoday.lk/5

1U53643UnewsUdetailUissuingU

deathUcertificatesUtoUmissingU

personsUillegal.html

Partial$

progress

3 73 Conduct$investigations$of$illegal$armed$

groups;$prosecute$thereupon.$

8 During$the$time$of$the$conflict,$illegal$

armed$groups$were$known$to$operate$

in$the$theatre$of$conflict.$$Steps$have$

been$taken$to$completely$eliminate$

this$activity.$$These$measures$will$be$

continued$to$be$implemented$to$

ensure$that$these$groups$do$not$reU

emerge.

Fully$

included

Fully$included$as$

per$NPA$action$

taken$with$

respect$to$LLRC$

recommendation$

contained$in$

para.9.213

Ministry$of$Defence The$effective$

maintenance$of$

law$and$order

Completed In$the$immediate$aftermath$of$

the$war,$action$was$taken$by$

the$Government$to$disarm$all$

persons$in$the$North$&$East$U$

all$Monitoring$reports

Completed No$indication$that$

investigations$were$carried$

out

Members$of$these$groups$$are$

currently$engaged$in$politics$U$

http://www.defence.lk/new.a

sp?fname=full_text_Post_Confli

ct_Sri_Lanka_Challenges_2013

0903

Poor$progress

4 74 Disarm$and$end$illegal$activities$of$illegal$

arms$groups$through$a$timeUbound$and$

verifiable$process.$

8 1.$Examine$crime$statistics$and$trends$

to$identify$critical$issues;

2.Take$necessary$measures$to$

improve$law$enforcement.

Partly$

Included

Salient$elements$

of$

recommendation$

not$captured.$

Cited$as$Interim$

recommendation

Ministry$of$Defence

Police$Department

1)$Effective$

Vigilance

2)$Decrease$in$

incidents$of$crime

1)$Ongoing

$

2)$Ongoing

Refer$to$9.73 Completed Illegal$armed$groups$continue$

to$operate

E.g.$Attacks$on$Uthayan$

newspaper$U$

http://www.adaderana.lk/ne

ws.php?nid=22321

Poor$progress
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Summary$of$Recommendation UN National$Plan$of$Action Extent$of$

Mapping

Comments$on$

Mapping

Agency$ KPI Timeframe Action$Taken Progress$as$

per$GoSL

Comments$on$Action Status

5 79a Investigate$alleged$cases$of$conscription$of$

child$combatants$where$prima$facie$

evidence$exists;$prosecute$wrongdoers$

thereupon.$

8 Fully$

included

Investigations$

completed.

Progress$in$all$Monitoring$

reports$is$blank

None No$updates$on$plans$to$initiate$

prosecutions$of$certain$

identified$persons$accused$of$

recruiting$children$e.g.$

Pillayan$and$Karuna.$

However,$an$investigation$was$

launced$into$Iniya$Bharahthi's$

invovlement$in$the$case$of$five$

missing$children$recruited$by$

the$Iniya$Bharathi$faction$

(Source:$Report$of$the$UN$

Secretary$General$to$the$

Security$Council$U$A/66/782U

S/2012/261$issued$on$26$

April$2012)

Partial$

progress

6 79b Implement$fully$the$Action$Plan$(in$respect$

of$child$soldiers)$between$the$TMVP,$

Commissioner$General$of$$Rehabilitation,$

and$the$UNICEF$with$immediate$effect.

8 Not$included No$reference$to$

action$plan

None Action$Plan$signed$in$

December$2008$was$to$be$

implemented$over$three$

months,$and$involved$the$

TMVP$releasing$all$recruited$

child$soldiers$U$

http://www.irinnews.org/rep

ort/81977/sriUlankaU

breakawayUtamilUtigerUfactionU

toUstopUchildUrecruitment

By$April$2012,$the$locations$of$

5$children$recruited$by$the$

TMVP$remained$unkown

Sri$Lanka$was$removed$from$

list$of$states$in$which$children$

were$involved$in$armed$

conflict$due$to$progress$made$

in$ending$child$consription

See$Reports$of$UN$Secretary$

General$on$Children$in$Armed$

Conflict$2011$

(http://transcurrents.com/ne

wsUviews/archives/436)$and$

2012$

(http://childrenandarmedconf

lict.un.org/countries/sriU

lanka/)

Completed
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  Plan	
  of	
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  on	
  Action Status

7 118 Ensure	
  that	
  people,	
  community	
  leaders	
  and	
  

religious	
  leaders	
  are	
  free	
  to	
  organize	
  

peaceful	
  events	
  and	
  meetings	
  without	
  

restrictions.

8 Monitor	
  monthly	
  at	
  GA’s	
  conference,	
  

whether	
  there	
  are	
  constraints	
  to	
  

enjoying	
  this	
  freedom.

Fully	
  

included

Ministry	
  of	
  Public	
  

Administration

Zero	
  complaints	
  

re	
  inability	
  to	
  

organize	
  events

Ongoing District	
  Secretaries	
  are	
  taking	
  

action	
  -­‐	
  January	
  2014	
  report

Ongoing Numerous	
  reports	
  of	
  

obstructions	
  to	
  peaceful	
  

assembly	
  -­‐	
  

http://groundviews.org/2013

/05/16/freedom-­‐of-­‐assembly-­‐

in-­‐post-­‐war-­‐sri-­‐lanka/	
  and	
  

http://www.ceylontoday.lk/1

6-­‐11833-­‐news-­‐detail-­‐uni-­‐

student-­‐protest-­‐tear-­‐

gassed.html

Poor	
  progress

8 204 Take	
  immediate	
  action	
  to	
  disarm	
  persons	
  in	
  

possession	
  of	
  unauthorized	
  weapons	
  and	
  

also	
  prosecute	
  such	
  offenders

8 	
  Ensure	
  strict	
  enforcement	
  of	
  the	
  

provisions	
  of	
  the	
  Offensive	
  Weapons	
  

Act/The	
  Firearms	
  and	
  Explosives	
  Act	
  

and	
  the	
  successful	
  prosecution	
  of	
  legal	
  

action	
  against	
  offenders.

Fully	
  

included

Dept	
  of	
  Police A	
  complete	
  

disarming	
  of	
  

persons	
  in	
  

possession	
  of	
  

unauthorized	
  

weapons.

Completed Refer	
  to	
  9.73 Completed Progress	
  reported	
  only	
  refers	
  

to	
  disarmament	
  in	
  the	
  North	
  

and	
  East	
  just	
  after	
  the	
  war	
  

ended

Some	
  incidents	
  involving	
  

illegal	
  armed	
  groups	
  continue	
  

to	
  take	
  place	
  e.g.	
  EPDP	
  alleged	
  

shootout	
  in	
  2013	
  -­‐	
  

http://www.thesundayleader.

lk/2013/12/15/kamalendran

s-­‐smoking-­‐gun/

Partial	
  

progress

9 207 Launch	
  a	
  full	
  investigation	
  of	
  allegations	
  that	
  

specific	
  individuals	
  (i.e.	
  Bhareti	
  and	
  	
  Karuna)	
  

committed	
  several	
  offences	
  of	
  abduction,	
  

extortion,	
  robbery	
  etc.	
  in	
  the	
  Eastern	
  

province.	
  

8 Conduct	
  investigations	
  speedily	
  and	
  

ensure	
  that	
  the	
  Rule	
  of	
  Law	
  prevails	
  

having	
  due	
  regard	
  to	
  the	
  Constitution.	
  	
  

Guarantee	
  of	
  the	
  equal	
  protection	
  of	
  

the	
  law

Fully	
  

included

1)	
   Dept	
  of	
  Police

2)	
   AG’s	
  Department

3)	
   Ministry	
  of	
  Justice

An	
  increased	
  rate	
  

of	
  successful	
  

prosecutions.

Jun-­‐14 Investigations	
  relating	
  to	
  many	
  

of	
  the	
  76	
  in	
  custody	
  complete.	
  	
  

Legal	
  action	
  had	
  been	
  taken	
  

with	
  regard	
  to	
  the	
  release,	
  

indictment	
  or	
  rehabilitation	
  of	
  

84	
  remaining	
  suspects	
  -­‐	
  

January	
  2014	
  report

Ongoing Progress	
  makes	
  no	
  reference	
  

to	
  specific	
  individulas.	
  No	
  

action	
  taken	
  to	
  date	
  with	
  

regard	
  to	
  senior	
  paramilitary	
  

leaders	
  such	
  as	
  Douglas	
  

Devananda.	
  Iniya	
  Bharati	
  

appointed	
  the	
  President’s	
  

District	
  Coordinator	
  for	
  

Ampara	
  and	
  	
  awarded	
  the	
  title	
  

of	
  Deshamanya,	
  the	
  second	
  

highest	
  national	
  honour,	
  by	
  

the	
  President;	
  

Vinayagamoorthy	
  

Muralitharan	
  (Karuna)	
  is	
  Vice	
  

President	
  of	
  SLFP,	
  National	
  

List	
  MP	
  and	
  deputy	
  Minister	
  of	
  

Rehabilitation.

Refer	
  9.79a

Poor	
  progress

10 208 Launch	
  a	
  full	
  investigation	
  of	
  complaints	
  and	
  

allegations	
  of	
  extortion	
  against	
  the	
  EPDP.

8 Refer	
  to	
  9.207 Fully	
  

included

Refer	
  to	
  9.207 Refer	
  to	
  9.207 Jun-­‐14 Refer	
  to	
  9.207 Ongoing No	
  indication	
  of	
  investigations	
  

or	
  prosecutions	
  

Poor	
  progress
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11 209 Investigate	
  fully	
  the	
  illegal	
  activities	
  of	
  a	
  

gang	
  led	
  by	
  a	
  person	
  called	
  Major	
  Seelan,	
  in	
  

connection	
  with	
  offences	
  of	
  abduction,	
  

extortion	
  and	
  robbery;	
  Major	
  Seelan	
  was	
  

apprehended	
  but	
  the	
  principal	
  offender	
  

remains	
  at	
  large.

8 Refer	
  to	
  9.207 Fully	
  

included

Refer	
  to	
  9.207 Refer	
  to	
  9.207 Jun-­‐14 Refer	
  to	
  9.207 Ongoing No	
  information	
  on	
  	
  

investigation	
  or	
  arrest	
  of	
  

anyone	
  known	
  as	
  Major	
  Seelan

Poor	
  progress

12 210 Give	
  full	
  effect	
  to	
  all	
  of	
  its	
  Interim	
  

Recommendations	
  concerning	
  illegal	
  armed	
  

groups.

8 Partly	
  

Inlcuded	
  (not	
  

referenced)

Contemplated	
  

under	
  NPA	
  item	
  

relating	
  to	
  

recommendation	
  

9.213

Interim	
  recommendation	
  is	
  

cited,	
  fully	
  implemented	
  as	
  per	
  

9.73.	
  Progress	
  for	
  9.213:	
  

Investigations	
  relating	
  to	
  many	
  

of	
  the	
  76	
  in	
  custody	
  complete.	
  	
  

Legal	
  action	
  had	
  been	
  taken	
  

with	
  regard	
  to	
  the	
  release,	
  

indictment	
  or	
  rehabilitation	
  of	
  

84	
  remaining	
  suspects	
  -­‐	
  

January	
  2014	
  report	
  -­‐	
  January	
  

2014	
  report

Completed Refer	
  9.73 Poor	
  progress

13 213 Investigate	
  all	
  allegations	
  against	
  illegal	
  

armed	
  groups;	
  prosecute	
  and	
  punish	
  all	
  

wrongdoers	
  irrespective	
  of	
  their	
  political	
  

links.

8 Refer	
  to	
  9.207 Fully	
  

included

Refer	
  to	
  9.207 Refer	
  to	
  9.207 Jun-­‐14 Refer	
  to	
  9.207 Ongoing Refer	
  9.207 Poor	
  progress

14 218 Establish	
  an	
  independent	
  institution,	
  with	
  a	
  

strong	
  investigative	
  arm,	
  to	
  address	
  the	
  

grievances	
  of	
  all	
  citizens,	
  in	
  particular	
  the	
  

minorities,	
  arising	
  from	
  the	
  abuse	
  of	
  power	
  

of	
  public	
  officials	
  and	
  other	
  individuals	
  

involved	
  in	
  the	
  governance	
  of	
  the	
  country.	
  

8 1.	
  Review	
  the	
  provisions	
  of	
  existing	
  

Institutions	
  to	
  identify	
  additional	
  and	
  

more	
  effective	
  measures	
  that	
  need	
  to	
  

be	
  taken	
  to	
  strengthen	
  citizens	
  rights.

2. Introduce	
  measures/	
  mechanisms/

amendment	
  to	
  laws	
  to	
  strengthen	
  

citizens	
  grievance	
  mechanisms

Partly	
  

Included

NPA	
  only	
  seeks	
  

to	
  review	
  the	
  

recommendation

1)	
  Presidential

Secretariat

2)	
  Ministry	
  of	
  Defence

3)	
  AG’s	
  Department

4)	
  Ministry	
  of	
  Justice

Report	
  submitted	
  

by	
  major	
  

stakeholders	
  to	
  

the	
  Cabinet	
  of	
  

ministers

Jun-­‐14 Public	
  Day	
  of	
  IGP,	
  IGP	
  Help	
  

Desk	
  and	
  ‘Tell	
  IGP’	
  website	
  	
  

enables	
  ‘any	
  person	
  to	
  make	
  

any	
  kind	
  of	
  complaint	
  without	
  

going	
  through	
  formal	
  

procedure	
  or	
  language

Barriers’;	
  proposed	
  board	
  for	
  

land	
  mediation	
  -­‐	
  January	
  2014	
  

report

Ongoing No	
  such	
  institution	
  has	
  been	
  

established	
  as	
  at	
  February	
  

2014

Poor	
  progress

15 219 Protect	
  the	
  right	
  of	
  citizens	
  who	
  have	
  a	
  

grievance	
  arising	
  out	
  of	
  any	
  executive	
  or	
  

administrative	
  act,	
  particularly	
  those	
  based	
  

on	
  ethnicity	
  or	
  religion	
  to	
  seek	
  redress	
  

before	
  the	
  independent	
  institution.

8 Refer	
  to	
  9.218 Partly	
  

Included

NPA	
  only	
  seeks	
  

to	
  review	
  the	
  

recommendation

Refer	
  to	
  9.218 Refer	
  to	
  9.218 Jun-­‐14 Refer	
  to	
  9.218 Ongoing Contingent	
  on	
  establishment	
  

of	
  an	
  independent	
  institution	
  

contemplated	
  under	
  9.218

Poor	
  progress

16 220 Make	
  provision	
  to	
  give	
  effect	
  to	
  the	
  decisions	
  

of	
  a	
  special	
  institution	
  to	
  deal	
  with	
  citizeng	
  

grievances.	
  Provide	
  for	
  the	
  imposition	
  of	
  

sanctions	
  in	
  respect	
  of	
  persons	
  who	
  have	
  

abused	
  power.

8 Refer	
  to	
  9.218 Partly	
  

Included

Included	
  in	
  July	
  

2013.	
  No	
  

reference	
  to	
  

giving	
  effect	
  to	
  

decisions	
  of	
  

special	
  

institution

Refer	
  to	
  9.218 Refer	
  to	
  9.218 Jun-­‐14 Refer	
  to	
  9.218 Ongoing Contingent	
  on	
  establishment	
  

of	
  an	
  independent	
  institution	
  

contemplated	
  under	
  9.218

Poor	
  progress

36



Annex:	
  Rule	
  of	
  Law

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  

Mapping

Comments	
  on	
  

Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  

per	
  GoSL

Comments	
  on	
  Action Status

17 228 Make	
  all	
  endeavors,	
  in	
  cooperation	
  with	
  the	
  

Opposition,	
  to	
  reach	
  a	
  consensus	
  on	
  an	
  

appropriate	
  constitutional	
  amendment	
  to	
  

provide	
  for	
  an	
  adequate	
  timeframe	
  to	
  

challenge	
  proposed	
  legislation	
  (i.e.	
  pre-­‐

enactment	
  judicial	
  review	
  of	
  legislation)

8 	
  	
  Refer	
  to	
  the	
  PSC. Partly	
  

Included

Implementation	
  

is	
  contingent	
  on	
  

PSC

Presidential	
  Secretariat Not	
  Applicable Not	
  

Applicable

Progress	
  section	
  in	
  all	
  

Monitoring	
  reports	
  is	
  blank

None No	
  indication	
  of	
  steps	
  taken	
  

towards	
  amendment	
  at	
  at	
  

February	
  2014

Poor	
  progress

18 267 Take	
  strong	
  deterrent	
  action	
  to	
  prevent	
  

incidents	
  of	
  inter-­‐faith	
  intolerance	
  and	
  make	
  

every	
  endeavour	
  to	
  arrest	
  the	
  occurrence	
  of	
  

such	
  incidents.

8 Partly	
  

Included

Included	
  in	
  July	
  

2013,	
  fully	
  

included.	
  

However,	
  no	
  

reference	
  to	
  inter-­‐

faith	
  intolerance

Ministry	
  of	
  Buddha	
  

Sasana	
  and	
  Religious	
  

Affairs,	
  Ministry	
  of	
  Law	
  

and	
  Order

Completed.	
  No	
  further	
  action	
  

required	
  -­‐	
  January	
  2014	
  report

182	
  incidents	
  affecting	
  all	
  

religions,	
  of	
  which	
  only	
  147	
  

were	
  reported	
  to	
  police.	
  

Judicial	
  inquiries	
  are	
  in	
  

progress	
  regarding	
  112,	
  and	
  22	
  

cases	
  have	
  been	
  concluded	
  -­‐	
  

See	
  GoSL	
  comments	
  on	
  OHCHR	
  

report	
  A/HRC/25/23,	
  24	
  

February	
  2014)

Completed Over	
  360	
  reports	
  of	
  inter-­‐faith	
  

intolerance	
  (against	
  Muslim	
  

and	
  Christian	
  communities)	
  

accompanied	
  by	
  inaction	
  by	
  

authorities	
  (Source:	
  

Secretariat	
  for	
  Muslims;	
  

National	
  Christian	
  Evangelical	
  

Alliance	
  of	
  Sri	
  Lanka)

Poor	
  progress

19 270 Facilitate	
  the	
  establishment	
  of	
  a	
  mechanism	
  

in	
  consultation	
  with	
  inter-­‐faith	
  groups,	
  with	
  

a	
  mandate	
  to	
  serve	
  as	
  an	
  early	
  warning	
  and	
  

early	
  diffusing	
  procedure.

8 1. Continue	
  implementation	
  of	
  the	
  

Civil	
  Defence	
  Committee	
  programme	
  

of	
  the	
  Police	
  and	
  Community	
  Policing	
  

programme.

2. Implement	
  capacity	
  building

programmes	
  for	
  the	
  Police	
  officers	
  in	
  

the	
  CDC’s

Partly	
  

Included

No	
  special	
  

mechanism	
  nor	
  

consultation	
  of	
  

inter-­‐faith	
  

groups

Dept	
  of	
  Police,	
  Ministry	
  

of	
  Law	
  and	
  Order	
  

Implementation	
  

of	
  such	
  

programmes	
  and	
  

wide	
  publicity	
  of	
  

such	
  programmes

Jun-­‐14 	
  All	
  issues	
  pertaining	
  to	
  the	
  

safety	
  of	
  the	
  society	
  are	
  being	
  

tackled	
  through	
  Civil	
  Defence	
  

committees	
  -­‐	
  January	
  2014	
  

report

Completed No	
  reference	
  to	
  consultation	
  

with	
  inter-­‐faith	
  groups	
  or	
  

establishment	
  of	
  such	
  a	
  

mechanism

Poor	
  progress

20 283 Enact	
  and	
  strictly	
  enforce	
  deterrent	
  laws	
  to	
  

deal	
  with	
  ‘hate	
  speech’	
  relating	
  to	
  ethnicity,	
  

religion,	
  and	
  literature

8 1. Examine	
  the	
  adequacy	
  of	
  penal

legislation	
  to	
  deal	
  with	
  hate	
  speech.

2. Introduce	
  law	
  reform	
  if	
  necessary.

Fully	
  

included

M/Justice Submission	
  of	
  

draft	
  legislation	
  to	
  

	
  Parliament.

Jun-­‐14 Draft	
  amendment	
  to	
  the	
  Penal	
  

Code,	
  incorporating	
  the	
  section	
  

criminalizing	
  “Hate	
  Speech”	
  re-­‐

submitted	
  to	
  the	
  Cabinet	
  for	
  

approval	
  to	
  refer	
  to	
  the	
  Legal	
  

Draftsman	
  and	
  for	
  the	
  

observations	
  of	
  the	
  Attorney	
  

General	
  -­‐	
  January	
  2014	
  report

Ongoing Full	
  implementation	
  pending	
  

enactment	
  of	
  Bill

Partial	
  

progress
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1 51a Appoint	
  a	
  Special	
  Commissioner	
  of	
  
Investigation	
  for	
  alleged	
  disappearances;	
  
provide	
  material	
  to	
  the	
  Attorney	
  General	
  for	
  
prosecution.	
  
Provide	
  the	
  Commissioner	
  with	
  experienced	
  
investigators	
  

1 1.	
  Invoke	
  the	
  present	
  procedures	
  as	
  
available	
  in	
  the	
  Code	
  of	
  Criminal	
  
Procedures	
  with	
  priority	
  given	
  to	
  such	
  
complaints.

2.	
  Sensitize	
  the	
  public	
  with	
  regard	
  to	
  
availability	
  of	
  the	
  various	
  mechanisms	
  
through	
  the	
  GIC	
  (1919).

3.	
  Enhance	
  the	
  capacity	
  of	
  the	
  present
GIC	
  (1919)	
  to	
  entertain	
  the	
  receipt	
  of	
  
information.

Partly	
  
Included

No	
  Special	
  
Commissioner	
  of	
  
Investigation

Presidential	
  Secretariat 1)	
  COI	
  Appointed

2)	
  Follow	
  up
action	
  identified

3)	
  Relevant
material	
  
forwarded	
  to	
  AG	
  

Completed Disappearance	
  CoI	
  established	
  
in	
  August	
  2013

Material	
  on	
  invesigations	
  
forwarded	
  to	
  AG	
  -­‐	
  August,	
  
November	
  2013	
  reports

Completed Mandate	
  of	
  the	
  CoI	
  limited	
  to	
  
two	
  provinces	
  and	
  1990-­‐2009	
  
timeframe

Proliferation	
  of	
  CoIs	
  not	
  
consistent	
  with	
  LLRC's	
  call	
  for	
  
a	
  'Special	
  Commissioner	
  of	
  
Investigation'

Poor	
  progress

2 53a Direct	
  law	
  enforcement	
  authorities	
  to	
  issue	
  a	
  
formal	
  receipt	
  of	
  arrest	
  when	
  taking	
  persons	
  
into	
  custody

4 1.	
  Introduce	
  appropriate	
  legislation	
  to	
  
provide	
  for	
  the	
  issue	
  of	
  a	
  receipt	
  
regarding	
  arrest.

Fully	
  
included

Included	
  in	
  July	
  
2013.	
  Action	
  plan	
  
absent.

Ministry	
  of	
  Justice,	
  
Ministry	
  of	
  Law	
  and	
  
Order

Legislation	
  
introduced	
  in	
  
Parliament

Mar-­‐14 No	
  further	
  action	
  required.	
  
Families	
  of	
  arrested	
  persons	
  
were	
  informed	
  of	
  their	
  arrest	
  
and	
  detention	
  when	
  
Emergency	
  Regulations	
  were	
  
in	
  force	
  and	
  in	
  the	
  period	
  
before	
  and	
  after.	
  Persons	
  were	
  
and	
  are	
  being	
  detained	
  in	
  
places	
  which	
  are	
  declared	
  as	
  
places	
  of	
  detention	
  -­‐	
  January	
  
2014	
  report

The	
  Presidential	
  Directives	
  of	
  7	
  
July	
  2006	
  and	
  reissued	
  in	
  2007	
  
remain	
  valid	
  to	
  date	
  -­‐	
  See	
  GoSL	
  
comments	
  on	
  OHCHR	
  report	
  
A/HRC/25/23	
  (24	
  February	
  
2014)

Completed 2007	
  Presidential	
  Directive	
  
requires	
  formal	
  receipt	
  -­‐	
  
http://www.defence.lk/new.a
sp?fname=20070425_02

No	
  fresh	
  directive	
  issued	
  post-­‐
LLRC

Hence	
  the	
  allegations	
  
referenced	
  in	
  para.5.40	
  of	
  the	
  
LLRC	
  report,	
  which	
  
necessitated	
  this	
  
recommendation,	
  have	
  been	
  
disregarded

Poor	
  progress

3 53b Provide	
  next	
  of	
  kin	
  access	
  to	
  places	
  of	
  
detention.

4 Refer	
  to	
  9.53a Fully	
  
included

Refer	
  to	
  9.53a Refer	
  to	
  9.53a Refer	
  to	
  9.53a Mar-­‐14 Access	
  is	
  given	
  to	
  legal	
  
representatives,	
  family	
  
members,	
  religious	
  dignitaries,	
  
medical	
  personnel	
  and	
  the	
  
ICRC	
  -­‐	
  See	
  GoSL	
  comments	
  on	
  
OHCHR	
  report	
  A/HRC/25/23	
  
(24	
  February	
  2014)

Completed Though	
  2007	
  Presidential	
  
Directive	
  requires	
  that	
  next	
  of	
  
kin	
  is	
  kept	
  informed,	
  no	
  fresh	
  
directive	
  issued	
  post-­‐LLRC

Hence	
  the	
  allegations	
  
referenced	
  in	
  para.5.40	
  of	
  the	
  
LLRC	
  report,	
  which	
  
necessitated	
  this	
  
recommendation,	
  have	
  been	
  
disregarded

Moreover,	
  there	
  is	
  no	
  formal	
  
process	
  of	
  informing	
  family	
  
about	
  changes	
  to	
  place	
  of	
  
detention	
  -­‐	
  
http://files.amnesty.org/archi
ves/asa370032012eng.pdf	
  	
  	
  

Poor	
  progress
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Annex:	
  Progress	
  as	
  per	
  GoSL	
  -	
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No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
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  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
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  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

4 54a Produce	
  an	
  arrested	
  person	
  promptly	
  before	
  
a	
  Magistrate;	
  promptly	
  notify	
  the	
  family	
  of	
  
an	
  arrested	
  person	
  and	
  the	
  Human	
  Rights	
  
Commission	
  of	
  Sri	
  Lanka	
  if	
  place	
  of	
  detention	
  
is	
  changed.	
  

4 Issue	
  necessary	
  instructions	
  to	
  ensure	
  
compliance	
  with	
  recommendations

Fully	
  
included

Included	
  in	
  July	
  
2013.	
  Action	
  plan	
  
absent

Ministry	
  of	
  Justice,	
  
Ministry	
  of	
  Law	
  and	
  
Order

Instructions	
  
issued	
  to	
  ensure	
  
compliance;	
  
compliance	
  
monitored

Ongoing Refer	
  to	
  9.53a Completed Persons	
  arrested	
  under	
  PTA	
  
Regulations	
  not	
  produced	
  
promptly	
  before	
  magistrate

Failure	
  to	
  report	
  changes	
  in	
  
places	
  of	
  detention	
  -­‐	
  
http://files.amnesty.org/archi
ves/asa370032012eng.pdf	
  	
  

Failure	
  to	
  produce	
  before	
  a	
  
magistrate	
  -­‐	
  
http://www.refworld.org/pdfi
d/4d775e2d2.pdf

Poor	
  progress

5 54b Instruct	
  Magistrates	
  to	
  visit	
  places	
  of	
  
detention	
  every	
  month;	
  Release	
  detainees	
  
through	
  the	
  court.	
  

4 Refer	
  to	
  9.54a Fully	
  
included

Refer	
  to	
  9.54a Refer	
  to	
  9.54a Refer	
  to	
  9.54a Ongoing Refer	
  to	
  9.53a Completed No	
  information	
  on	
  
instructions	
  to	
  magistrates	
  to	
  
conduct	
  monthly	
  visits

Reports	
  of	
  magistrate	
  visits	
  
merely	
  to	
  extend	
  detention	
  -­‐	
  
http://groundviews.org/2012
/02/14/arbitrary-­‐detention-­‐
in-­‐sri-­‐lanka-­‐internment-­‐
rehabilitation-­‐and-­‐
surrenderees-­‐in-­‐the-­‐prison-­‐
system/

Poor	
  progress

6 62 Create	
  a	
  special	
  mechanism	
  to	
  examine	
  cases	
  
of	
  those	
  held	
  in	
  detention	
  for	
  long	
  periods	
  
without	
  charges	
  and	
  recommend	
  a	
  course	
  of	
  
action	
  in	
  regard	
  to	
  disposal	
  of	
  each	
  case,	
  as	
  
appropriate.

4 1.	
   Identify	
  and	
  establish	
  procedures	
  in	
  
the	
  existing	
  system	
  to	
  address	
  the	
  
issue

2. Complete	
  decision	
  making
regarding	
  detainees	
  through	
  a	
  
dedicated	
  Unit	
  in	
  the	
  Attorney	
  
General’s	
  Dept.	
  mandated	
  to	
  examine	
  
detention	
  cases.

Fully	
  
included

Also	
  an	
  interim	
  
recommendation
,	
  cited	
  as	
  such	
  in	
  
NPA

Attorney-­‐General’s	
  
Dept.

1)	
   Processes	
  
identified	
  and	
  
established

2)	
   Reduction	
  in	
  
the	
  number	
  of	
  
detainees.

3)	
  Unit
established

Dec-­‐14 Completed.	
  A	
  team	
  of	
  
Attorneys-­‐at-­‐Law	
  under	
  
supervision	
  of	
  an	
  Additional	
  
Solicitor	
  General	
  and	
  a	
  Deputy	
  
Solicitor	
  General	
  is	
  taking	
  
action	
  to	
  recommend	
  charges,	
  
discharge	
  or	
  any	
  other	
  course	
  
of	
  action	
  ie:	
  rehabilitation	
  
having	
  considered	
  evidence	
  
available	
  against	
  each	
  
detainee.	
  Of	
  a	
  total	
  977	
  files	
  
relating	
  to	
  detainees	
  opened	
  
between	
  2009	
  and	
  2013,	
  there	
  
are	
  only	
  160	
  matters	
  to	
  be	
  
concluded.	
  The	
  same	
  
Additional	
  Solicitor-­‐General	
  
functions	
  as	
  the	
  focal	
  point	
  
relating	
  to	
  detainees	
  -­‐	
  January	
  
2014	
  report

According	
  to	
  a	
  separate	
  report,	
  
234	
  detainees	
  were	
  
undergoing	
  rehabilitation,	
  and	
  
91	
  detainees	
  were	
  facing	
  legal	
  
proceedings	
  -­‐	
  See	
  GoSL	
  
comments	
  on	
  OHCHR	
  report	
  
A/HRC/25/23	
  (24	
  February	
  
2014)

Completed The	
  identical	
  progress	
  is	
  
reported	
  in	
  every	
  monitoring	
  
report	
  since	
  February	
  2013,	
  
indicating	
  that	
  the	
  160	
  
matters	
  'to	
  be	
  concluded'	
  have	
  
not	
  been	
  concluded	
  despite	
  
the	
  lapse	
  of	
  almost	
  a	
  year

The	
  above	
  figure	
  appears	
  to	
  be	
  
contradicted	
  by	
  the	
  GoSL	
  
comments	
  on	
  OHCHR	
  report	
  
A/HRC/25/23	
  (24	
  February	
  
2014)

Poor	
  progress
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Annex:	
  Progress	
  as	
  per	
  GoSL	
  - Completed

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
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  of	
  
Mapping

Comments	
  on	
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Agency	
   KPI Timeframe Action	
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  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

7 63 Create	
  a	
  centralized	
  comprehensive	
  
database	
  containing	
  a	
  list	
  of	
  detainees;	
  make	
  
available	
  to	
  the	
  next	
  of	
  kin	
  with	
  names,	
  place	
  
of	
  detention	
  and	
  record	
  of	
  transfers.

4 The	
  present	
  database	
  to	
  be	
  enhanced	
  
with	
  easy	
  access	
  to	
  information	
  being	
  
available	
  to	
  NOK	
  (next	
  of	
  kin)

Fully	
  
included

Ministry	
  of	
  Defence Enhanced	
  
database

Completed Completed.	
  A	
  database	
  
available	
  for	
  next	
  of	
  kin	
  to	
  
access	
  at	
  at	
  Terrorist	
  
Investigation	
  Units	
  in	
  Colombo,	
  
Vavuniya	
  and	
  Boosa,	
  over	
  
3,000	
  NOKs	
  have	
  made	
  use	
  of	
  
it	
  thus	
  far	
  -­‐	
  January	
  2014	
  
report

Completed This	
  database	
  only	
  lists	
  those	
  
detained	
  by	
  TID	
  and	
  not	
  by	
  
other	
  agencies	
  and	
  institutions	
  
-­‐	
  
http://www.dailymirror.lk/ne
ws/12099-­‐only-­‐seven-­‐per-­‐
cent-­‐get-­‐information-­‐on-­‐
detainees.html

Difficulties	
  locating	
  detainees	
  
remain	
  -­‐	
  
http://files.amnesty.org/archi
ves/asa370032012eng.pdf	
  

Partial	
  
progress

8 65 Enhance	
  facilities	
  for	
  the	
  transportation	
  of	
  
the	
  next	
  of	
  kin	
  to	
  visit	
  their	
  family	
  members	
  
at	
  the	
  places	
  of	
  detention	
  in	
  cooperation	
  
with	
  the	
  ICRC	
  and	
  voluntary	
  organizations.

4 1. Considering	
  current	
  circumstances	
  
of	
  improved	
  transport	
  infrastructure,	
  
special	
  facilities	
  are	
  not	
  required.

Partly	
  
Included

Included	
  in	
  July	
  
2013.	
  No	
  
reference	
  to	
  
ICRC.	
  

Completed Completed.	
  In	
  all	
  instances	
  
where	
  next	
  of	
  kin	
  had	
  faced	
  
transport	
  difficulties,	
  the	
  
Terrorist	
  Investigation	
  Unit	
  
has	
  made	
  necessary	
  transport	
  
arrangements	
  -­‐	
  January	
  2014	
  
report

Completed In	
  addition	
  to	
  TID	
  facilities,	
  
ICRC	
  has	
  coordinated	
  and	
  
assisted	
  family	
  visits	
  -­‐	
  
http://www.icrc.org/eng/asse
ts/files/annual-­‐
report/current/icrc-­‐annual-­‐
report-­‐sri-­‐lanka.pdf	
  and	
  
http://www.icrc.org/eng/asse
ts/files/2014/sri-­‐lanka-­‐
newsletter-­‐september-­‐
2013.pdf

Completed

9 67 Detain	
  persons	
  only	
  at	
  formally	
  designated	
  
and	
  authorized	
  places	
  of	
  detention.

4 Refer	
  to	
  9.53a Fully	
  
included

Included	
  in	
  July	
  
2013.	
  No	
  
reference	
  to	
  
unauthorised	
  
places	
  of	
  
detention

Refer	
  to	
  9.53a Refer	
  to	
  9.53a Mar-­‐14 Refer	
  to	
  9.53a Completed Sections	
  7	
  and	
  9	
  of	
  PTA	
  permit	
  
detention	
  in	
  any	
  place	
  and	
  
transfer	
  from	
  place	
  to	
  place

These	
  provisions	
  are	
  prone	
  to	
  
abuse	
  -­‐	
  	
  
http://files.amnesty.org/archi
ves/asa370032012eng.pdf

Poor	
  progress

10 68 Give	
  priority	
  to	
  investigation	
  and	
  speedy	
  
disposal	
  of	
  cases	
  of	
  young	
  detainees.	
  

4 Review	
  the	
  status	
  of	
  the	
  remainder	
  of	
  
the	
  detainees	
  with	
  a	
  view	
  to	
  assessing	
  
whether	
  special	
  attention	
  to	
  certain	
  
groups	
  or	
  individuals	
  is	
  needed.

Partly	
  
Included

No	
  specific	
  action	
  
identified	
  if	
  
review	
  reveals	
  
that	
  special	
  
attention	
  is	
  
needed

Commissioner	
  General	
  
of	
  Rehabilitation

Status	
  required	
  to	
  
be	
  submitted

Completed Detainee	
  status	
  reviewed	
  and	
  	
  
steps	
  taken	
  to	
  provide	
  special	
  
attention	
  to	
  young	
  detainees.	
  
All	
  former	
  child	
  combabtants	
  
rehabilitated	
  -­‐	
  January	
  2014	
  
report

Completed January	
  2014	
  report	
  indicates	
  
steps	
  taken	
  towards	
  full	
  
implementation

Completed

11 69 Institute	
  a	
  screening	
  process	
  to	
  identify	
  
special	
  cases	
  (i.e.	
  young	
  children,	
  physically	
  
disabled,	
  those	
  recovering	
  from	
  injury,	
  
medical	
  interventions);	
  provide	
  special	
  
assistance.

4 Refer	
  to	
  9.68 Fully	
  
included

Refer	
  to	
  9.68 Refer	
  to	
  9.68 Refer	
  to	
  9.68 Completed Children	
  and	
  disabled	
  have	
  
been	
  provided	
  with	
  special	
  
assistance-­‐	
  January	
  2014	
  
report

Completed January	
  2014	
  report	
  indicates	
  
steps	
  taken	
  towards	
  full	
  
implementation

Completed
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12 73 Conduct	
  investigations	
  of	
  illegal	
  armed	
  
groups;	
  prosecute	
  thereupon.	
  

8 During	
  the	
  time	
  of	
  the	
  conflict,	
  illegal	
  
armed	
  groups	
  were	
  known	
  to	
  operate	
  
in	
  the	
  theatre	
  of	
  conflict.	
  	
  Steps	
  have	
  
been	
  taken	
  to	
  completely	
  eliminate	
  
this	
  activity.	
  	
  These	
  measures	
  will	
  be	
  
continued	
  to	
  be	
  implemented	
  to	
  
ensure	
  that	
  these	
  groups	
  do	
  not	
  re-­‐
emerge.

Fully	
  
included

Fully	
  included	
  as	
  
per	
  NPA	
  action	
  
taken	
  with	
  
respect	
  to	
  LLRC	
  
recommendation	
  
contained	
  in	
  
para.9.213

Ministry	
  of	
  Defence The	
  effective	
  
maintenance	
  of	
  
law	
  and	
  order

Completed In	
  the	
  immediate	
  aftermath	
  of	
  
the	
  war,	
  action	
  was	
  taken	
  by	
  
the	
  Government	
  to	
  disarm	
  all	
  
persons	
  in	
  the	
  North	
  &	
  East	
  -­‐	
  
all	
  Monitoring	
  reports

Completed No	
  indication	
  that	
  
investigations	
  were	
  carried	
  
out

Members	
  of	
  these	
  groups	
  	
  are	
  
currently	
  engaged	
  in	
  politics	
  -­‐	
  
http://www.defence.lk/new.a
sp?fname=full_text_Post_Confli
ct_Sri_Lanka_Challenges_2013
0903

Poor	
  progress

13 74 Disarm	
  and	
  end	
  illegal	
  activities	
  of	
  illegal	
  
arms	
  groups	
  through	
  a	
  time-­‐bound	
  and	
  
verifiable	
  process.	
  

8 1. Examine	
  crime	
  statistics	
  and	
  trends	
  
to	
  identify	
  critical	
  issues;

2.Take	
  necessary	
  measures	
  to	
  
improve	
  law	
  enforcement.

Partly	
  
Included

Salient	
  elements	
  
of	
  
recommendation	
  
not	
  captured.	
  
Cited	
  as	
  Interim	
  
recommendation

Ministry	
  of	
  Defence
Police	
  Department

1)	
  Effective	
  
Vigilance

2)	
  Decrease	
  in	
  
incidents	
  of	
  crime

1)	
  Ongoing

2)	
  Ongoing

Refer	
  to	
  9.73 Completed Illegal	
  armed	
  groups	
  continue	
  
to	
  operate

E.g.	
  Attacks	
  on	
  Uthayan	
  
newspaper	
  -­‐	
  
http://www.adaderana.lk/ne
ws.php?nid=22321

Poor	
  progress

14 82 Examine	
  the	
  cases	
  of	
  young	
  LTTE	
  suspects	
  
as	
  a	
  priority;	
  institute	
  legal	
  action	
  without	
  
delay;	
  rehabilitate	
  or	
  release.	
  

4 1.	
  This	
  concern	
  has	
  been	
  fully	
  
addressed	
  with	
  large	
  numbers	
  
pursuing	
  academic	
  activities	
  followed	
  
by	
  reunification	
  with	
  their	
  families.	
  
This	
  process	
  to	
  be	
  continued	
  by	
  CG/R.

Fully	
  
included

Commissioner	
  General	
  
for	
  Rehabilitation

Programme	
  for	
  re-­‐
integration	
  
designed	
  and	
  
implemented

Completed All	
  594	
  child	
  combatants	
  were	
  
rehabilitated	
  and	
  reunited	
  with	
  
their	
  families	
  within	
  a	
  one	
  year	
  
period	
  -­‐	
  January	
  2014	
  report

Completed January	
  2014	
  report	
  indicates	
  
steps	
  taken	
  towards	
  full	
  
implementation

Completed

15 115a Take	
  all	
  steps	
  to	
  prevent	
  harassment	
  and	
  
attacks	
  on	
  media	
  personnel	
  and	
  institutions.	
  

7 1.	
  Take	
  appropriate	
  action	
  to	
  ensure	
  
media	
  freedom.
(a)	
  Pursuit	
  of	
  grievance	
  mechanisms	
  -­‐	
  
Complaints	
  to	
  Police,	
  FR	
  Applications	
  
to	
  SC,	
  Complaints	
  to	
  Press	
  Council	
  
(with	
  a	
  wider	
  jurisdiction	
  and	
  
enhanced	
  powers)
(b)	
  Complaints	
  to	
  NPC	
  against	
  Police	
  
inaction.

2. Complete	
  investigations	
  into	
  
current	
  cases

3. Promote	
  responsible	
  journalism	
  
and	
  consider	
  a	
  code	
  of	
  conduct	
  for	
  
journalists.

Fully	
  
included

1)	
  Ministry	
  of	
  Mass	
  
Media	
  &	
  Information

2)	
  Dept.	
  of	
  Police

3)	
  Press	
  Council.

1)	
  Effective	
  
redress	
  to	
  
grievances	
  of	
  
media	
  personnel

2)	
  Investigations	
  
completed

Completed

February	
  
2014

Online	
  complaint	
  system	
  
www.slpc.lk	
  has	
  been	
  launched	
  
by	
  the	
  Sri	
  Lanka	
  Press	
  Council	
  
enabling	
  media	
  personnel	
  to	
  
lodge	
  any	
  complaint	
  
immediately	
  -­‐	
  January	
  2014	
  
report

Completed Reports	
  of	
  harassment,	
  
intimidation,	
  threats	
  and	
  
attacks	
  on	
  journalists	
  

Uthayan	
  -­‐	
  
http://www.ceylontoday.lk/1
6-­‐29082-­‐news-­‐detail-­‐the-­‐
32nd-­‐attack-­‐on-­‐uthayan-­‐
office.html

See	
  also:	
  
http://www.dailymirror.lk/op
inion/172-­‐opinion/28926-­‐
observing-­‐press-­‐freedom-­‐in-­‐
sri-­‐lanka-­‐.html

Poor	
  progress
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Annex:	
  Progress	
  as	
  per	
  GoSL	
  - Completed

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

16 115b Impose	
  deterrent	
  punishment	
  on	
  
harassment	
  and	
  attacks	
  against	
  media	
  
personnel;	
  give	
  priority	
  to	
  the	
  investigation,	
  
prosecution	
  and	
  disposal	
  of	
  such	
  cases	
  to	
  
build-­‐up	
  public	
  confidence	
  in	
  the	
  criminal	
  
justice	
  system.	
  

7 Refer	
  to	
  9.115a Fully	
  
included

Refer	
  to	
  9.115a Refer	
  to	
  9.115a Completed Refer	
  to	
  9.115a Completed No	
  deterent	
  punishments	
  
imposed	
  thus	
  far

Press	
  Council	
  Act	
  prohibits	
  
disclosure	
  of	
  certain	
  fiscal,	
  
defense,	
  and	
  security	
  
information	
  and	
  stipulates	
  
that	
  the	
  violation	
  of	
  the	
  Act	
  
could	
  result	
  in	
  prison	
  terms

No	
  indication	
  of	
  steps	
  taken	
  to	
  
deter	
  attacks	
  or	
  prioritise	
  
investigations

(See	
  examples	
  in	
  9.115c)

Poor	
  progress

17 115c Investigate	
  expeditiously	
  past	
  incidents	
  of	
  
such	
  attacks	
  on	
  media	
  personnel.

7 Refer	
  to	
  9.115a Fully	
  
included

Refer	
  to	
  9.115a Refer	
  to	
  9.115a Completed Refer	
  to	
  9.115a Completed No	
  prosecutions	
  or	
  
convictions	
  in	
  the	
  murder	
  of	
  
Sunday	
  Leader	
  editor	
  
Lasantha	
  Wickramatunga,	
  
attacks	
  on	
  Uthayan

See	
  
http://asiancorrespondent.co
m/107014/analysis-­‐the-­‐
assault-­‐on-­‐freedom-­‐of-­‐
expression-­‐in-­‐sri-­‐lanka/)

Poor	
  progress

18 115d Ensure	
  the	
  freedom	
  of	
  movement	
  of	
  media	
  
personnel	
  in	
  the	
  North	
  and	
  East,	
  as	
  it	
  would	
  
help	
  in	
  the	
  exchange	
  of	
  information	
  
contributing	
  to	
  the	
  process	
  of	
  reconciliation.	
  

7 1. Identify	
  impediments	
  to	
  free	
  
movement,	
  if	
  any,	
  of	
  media	
  personnel	
  
in	
  the	
  North	
  and	
  East
2. Take	
  appropriate	
  action	
  to	
  remove	
  
impediments,	
  if	
  any

Fully	
  
included

Ministry	
  of	
  Mass	
  Media	
  
and	
  Information

Dept	
  of	
  Police

1)	
  Impediments	
  
identified,	
  if	
  any

2)	
  All
impediments,	
  if	
  
any,	
  removed

Completed Completed.	
  No	
  restrictions	
  on	
  
any	
  person,including	
  
foreigners,	
  travelling	
  to	
  North	
  
&	
  East,	
  no	
  restrictions	
  
experienced	
  by	
  media	
  
personnel	
  -­‐	
  January	
  2014	
  
report

Completed Restrictions	
  imposed	
  on	
  
journalists	
  during	
  CHOGM	
  

http://www.channel4.com/ne
ws/channel-­‐4-­‐news-­‐sri-­‐lanka-­‐
mahinda-­‐rajapaksa-­‐chogm-­‐
summit

Poor	
  progress
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Annex:	
  Progress	
  as	
  per	
  GoSL	
  - Completed

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

19 124a Protect	
  the	
  right	
  of	
  citizens	
  to	
  buy	
  lands	
  
where	
  they	
  please;	
  	
  In	
  the	
  case	
  of	
  inter	
  
provincial	
  irrigation	
  or	
  land	
  settlement	
  
schemes,	
  distribution	
  of	
  State	
  land	
  should	
  
continue	
  to	
  be	
  as	
  provided	
  for	
  in	
  the	
  
Constitution	
  of	
  Sri	
  Lanka.

3 	
  1	
  (a)	
  Conduct	
  study	
  to	
  ascertain	
  
whether	
  practices	
  infringe	
  on	
  legal	
  
rights	
  to	
  acquire	
  land
(b)	
  Take	
  appropriate	
  steps	
  to	
  remove	
  
infringements,	
  	
  if	
  any	
  exist
(c)	
  Effective	
  implementation	
  of	
  the	
  
policy	
  on	
  land	
  use	
  with	
  a	
  view	
  to	
  
identifying	
  appropriate	
  state	
  land	
  
available	
  for	
  settlement.

2. Appoint	
  a	
  4th	
  Land	
  Commission
with	
  a	
  TOR	
  similar	
  to	
  the	
  previous	
  
three	
  (i.e.	
  the	
  LC’s	
  of	
  1927,	
  1936	
  and	
  
1985)	
  to	
  	
  recommend	
  policy	
  to	
  
address	
  issues.	
  	
  

3. Ensure	
  effective	
  implementation	
  of	
  
Statutes,	
  i.e.	
  The	
  State	
  Lands	
  Ord.,	
  
Land	
  Development	
  Ordinance,	
  Land	
  
Grants	
  (Sp.	
  Provisions)	
  Act.

Fully	
  
included 1)	
  Ministry	
  of	
  Lands

2)	
  P.T.F.	
  for	
  N	
  &	
  E

3)	
  Presidential
Secretariat

1)	
   A	
  completed	
  
study	
  of	
  the	
  
alienation	
  of	
  state	
  
land	
  with	
  specific	
  
reference	
  to	
  the	
  N	
  
&	
  E

2)	
  Appointment
of	
  the	
  4th	
  	
  Land	
  
Commission

Rights	
  safegarded	
  under	
  new	
  
circular	
  -­‐	
  February	
  2013	
  
report.	
  Reports	
  from	
  August	
  
onwards	
  state	
  implementation	
  
is	
  complete

Completed Land	
  Circular	
  2013/01	
  makes	
  
no	
  reference	
  to	
  purchase	
  of	
  
private	
  land

National	
  Land	
  Commission	
  yet	
  
to	
  be	
  established	
  as	
  per	
  
Constitution

No	
  progress

20 129a Supervise	
  effectively	
  the	
  civil	
  administration	
  
officers	
  tasked	
  with	
  implementation	
  of	
  the	
  
Land	
  Circular	
  No.	
  2011/04	
  programme	
  by	
  
the	
  respective	
  government	
  agents.

3 Refer	
  to	
  9.126 Fully	
  
included

	
  Ministry	
  of	
  Lands Refer	
  to	
  9.126 Completed Completed	
  -­‐	
  August	
  2013	
  
report.	
  

Completed Structure	
  in	
  place	
  but	
  no	
  clear	
  
line	
  of	
  responsibily	
  in	
  Land	
  
Circular	
  2013/01

Partial	
  
progress

21 129b Monitor	
  implementation	
  quality	
  of	
  the	
  Land	
  
Circular	
  No.	
  2011/04	
  by	
  the	
  Land	
  
Commissioner	
  General	
  at	
  the	
  national	
  level	
  
to	
  ensure	
  impartiality	
  and	
  transparency.

3 Refer	
  to	
  9.126 Fully	
  
included

	
  Ministry	
  of	
  Lands Refer	
  to	
  9.126 Completed Completed	
  -­‐	
  August	
  2013	
  
report.

Completed Monitoring	
  in	
  progress

Level	
  of	
  impartiality	
  and	
  
transparency	
  of	
  Land	
  
Commissioner	
  General	
  not	
  
clear

Partial	
  
progress

22 131 Organize,	
  under	
  the	
  Land	
  Commissioner	
  
General’s	
  Department,	
  a	
  media	
  seminar	
  on	
  
the	
  proposed	
  Land	
  Circular	
  No.	
  2011/04	
  to	
  
enable	
  the	
  Media	
  to	
  project	
  an	
  accurate	
  and	
  
clear	
  view	
  of	
  the	
  new	
  Programme	
  under	
  
Land	
  Circular	
  No.	
  2011/04	
  devoid	
  of	
  
political	
  posturing.

3 Refer	
  to	
  9.126 Fully	
  
included

	
  Ministry	
  of	
  Lands Refer	
  to	
  9.126 Completed Completed	
  -­‐	
  August	
  2013	
  
report

Completed No	
  meeting	
  held	
  according	
  to	
  
Land	
  Commissioner	
  General’s	
  
Department

Poor	
  progress

23 132 Conduct	
  well	
  designed	
  training	
  programmes	
  
by	
  the	
  Land	
  Commissioner	
  General's	
  
Department	
  for	
  all	
  officers	
  and	
  community	
  
leaders	
  based	
  on	
  a	
  short	
  and	
  simple	
  but	
  
written	
  training	
  manual	
  to	
  ensure	
  all	
  
training	
  is	
  identical	
  across	
  Districts.	
  

3 Refer	
  to	
  9.126 Fully	
  
included

	
  Ministry	
  of	
  Lands Refer	
  to	
  9.126 Completed Training	
  programes	
  conducted	
  
-­‐	
  August	
  2013	
  report

Completed	
  -­‐	
  November	
  2013	
  
report.	
  

Completed No	
  reference	
  to	
  community	
  
leaders	
  or	
  indication	
  that	
  a	
  
training	
  manual	
  exists

Poor	
  progress
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Annex:	
  Progress	
  as	
  per	
  GoSL	
  - Completed

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

24 134b Confine	
  use	
  of	
  land	
  for	
  security	
  purposes;	
  
expedite	
  release	
  of	
  maximum	
  extents	
  of	
  such	
  
land;	
  while	
  taking	
  into	
  account	
  security	
  
concern;	
  accord	
  primacy	
  to	
  the	
  policy	
  
objective	
  of	
  allowing	
  people	
  to	
  settle	
  in	
  areas	
  
convenient	
  to	
  them.

2 The	
  proposed	
  4th	
  Land	
  Commission	
  to	
  
take	
  cognizance	
  of	
  the	
  
recommendation	
  9.126,	
  9.128,	
  9.129,	
  
9.131	
  to	
  9.136	
  and	
  consider	
  the	
  
feasibility	
  of	
  the	
  implementation	
  of	
  
such	
  recommendations

Partly	
  
Included

No	
  reference	
  to	
  
according	
  
primacy	
  to	
  policy	
  
objective	
  of	
  
allowing	
  people	
  
to	
  settle	
  in	
  areas	
  
convenient	
  to	
  
them

	
  Ministry	
  of	
  Lands Implementation	
  
of	
  the	
  activities	
  in	
  
keeping	
  with	
  the	
  
findings	
  of	
  the	
  4th	
  
Land	
  Commission

Completed Monitoring	
  reports	
  since	
  
February	
  state	
  that	
  
implementation	
  is	
  complete	
  
and	
  'Only	
  Civil	
  Officers	
  in	
  
charge	
  of	
  land	
  matters	
  have	
  
been	
  deployed	
  under	
  the	
  new	
  
Circular.'

Completed Resettlement	
  in	
  inconvenient	
  
areas	
  such	
  as	
  Kombavil	
  -­‐	
  
http://groundviews.org/2011
/10/03/re-­‐displacement-­‐of-­‐
menik-­‐farm-­‐inmates-­‐to-­‐
kombavil-­‐mullativu/

Recorded	
  instances	
  of	
  land	
  
acquired	
  for	
  non-­‐security	
  
purposes	
  including	
  
establishing	
  farms.	
  

E.g.	
  Acquisition	
  Notice:	
  Land	
  
and	
  Land	
  Development	
  
Ministry	
  Ref	
  no:	
  4-­‐
3/4/2013/D/130.

Poor	
  progress

25 135a Direct	
  the	
  First	
  Committees	
  [In	
  terms	
  of	
  
Land	
  Circular	
  2011/04]	
  in	
  each	
  of	
  the	
  
District	
  Secretariat	
  areas	
  to	
  organize	
  and	
  
hold	
  a	
  well	
  publicized	
  ‘Community	
  
Consultation	
  Meeting’	
  prior	
  to	
  the	
  launch	
  of	
  
the	
  First	
  Committee	
  investigation	
  process

3 Refer	
  to	
  9.126 Fully	
  
included

	
  Ministry	
  of	
  Lands Refer	
  to	
  9.126 Completed Completed	
  -­‐	
  August	
  2013	
  
report.	
  

Completed Meetings	
  held	
  on	
  ad-­‐hoc	
  basis	
  
and	
  not	
  prior	
  to	
  a	
  formal	
  
invesigation	
  process	
  (Source:	
  	
  
Land	
  Commissioner	
  General's	
  
Department)	
  

Poor	
  progress

26 135b Direct	
  the	
  planning	
  and	
  conduct	
  of	
  	
  
Community	
  Consultation	
  Meetings	
  
envisaged	
  in	
  the	
  Land	
  Circular	
  2011/04	
  to	
  
be	
  based	
  on	
  the	
  experiences	
  of	
  the	
  
traditional	
  Land	
  Kachcheri	
  system.

3 Fully	
  
included

Completed Completed	
  -­‐	
  August	
  2013	
  
report.	
  

Completed No	
  indication	
  of	
  incorporating	
  
experiences	
  of	
  the	
  Land	
  
Kachcheri	
  system	
  (Source:	
  
Land	
  Commissioner	
  General's	
  
Department)

Poor	
  progress

27 136 Direct	
  the	
  Land	
  Commissioner	
  General	
  to	
  
establish	
  a	
  mechanism	
  to	
  rapidly	
  consider	
  
the	
  constructive	
  suggestions	
  made	
  through	
  
the	
  ‘Community	
  Consultation	
  Meetings’,	
  and	
  
to	
  consider	
  using	
  these	
  suggestions	
  as	
  
appropriate	
  to	
  further	
  improve	
  the	
  field	
  
level	
  methodology	
  of	
  the	
  Land	
  Circular	
  
2011/04	
  Programme.

3 The	
  proposed	
  4th	
  Land	
  Commission	
  to	
  
take	
  cognizance	
  of	
  the	
  
recommendation	
  9.126,	
  9.128,	
  9.129,	
  
9.131	
  to	
  9.136	
  and	
  consider	
  the	
  
feasibility	
  of	
  the	
  implementation	
  of	
  
such	
  recommendations

Fully	
  
included

	
  Ministry	
  of	
  Lands Implementation	
  
of	
  the	
  activities	
  in	
  
keeping	
  with	
  the	
  
findings	
  of	
  the	
  4th	
  
Land	
  Commission

Completed Completed	
  -­‐	
  August	
  2013	
  
report.	
  

Completed No	
  indication	
  of	
  constructive	
  
feedback	
  from	
  communities	
  	
  
(Source:	
  Land	
  Commissioner	
  
General's	
  Department)

Poor	
  progress

28 140a Apply	
  strict	
  controls	
  to	
  prevent	
  any	
  
alienation	
  of	
  State	
  land	
  other	
  than	
  for	
  IDPs,	
  
except	
  where	
  State	
  land	
  is	
  required	
  for	
  other	
  
approved	
  purposes

3 Ensure	
  implementation	
  of	
  provisions	
  
of	
  the	
  Circular	
  of	
  the	
  M/Lands	
  which	
  
incorporates	
  this	
  principle.	
  

Fully	
  
included

Ministry	
  of	
  Lands Implementation	
  
of	
  circular

Completed Completed	
  -­‐	
  August	
  2013. Completed Land	
  Circular	
  2013/01	
  
prevents	
  alienating	
  land	
  to	
  the	
  
landless	
  until	
  land	
  problems	
  
are	
  solved

However,	
  state	
  land	
  used	
  to	
  
settle	
  soldier	
  families	
  west	
  of	
  
Iranamadu	
  tank	
  -­‐	
  R.	
  
Sampanthan,	
  Parliament	
  
speech,	
  8	
  August	
  2013

Poor	
  progress
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Annex:	
  Progress	
  as	
  per	
  GoSL	
  - Completed

No.	
   LLRC
Cit.	
  #
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  of	
  Recommendation UN National	
  Plan	
  of	
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  of	
  
Mapping
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  on	
  
Mapping
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  on	
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29 141 Seek	
  the	
  cooperation	
  of	
  a	
  development	
  
partner	
  to	
  support	
  the	
  Land	
  Circular	
  
2011/04	
  Programme,	
  based	
  on	
  the	
  
understanding	
  that	
  Government	
  of	
  Sri	
  Lanka	
  
will	
  be	
  responsible	
  for	
  Programme	
  policy,	
  
decision	
  making,	
  and	
  implementation.

3 1.	
  Evaluate	
  the	
  need	
  for	
  an	
  external
partner

2. Formulate	
  a	
  project	
  proposal	
  if	
  
external	
  resources	
  are	
  found	
  to	
  be	
  
needed.

3.	
  Secure	
  assistance	
  as	
  appropriate,	
  if	
  
feasible

Fully	
  
included

Ministry	
  of	
  Lands
Ministry	
  of	
  
Resettlement
Department	
  of	
  National	
  
Planning

A	
  report	
  dealing	
  
with	
  activities	
  1,	
  2	
  
&	
  3

Completed Local	
  funds	
  have	
  been	
  
allocated	
  for	
  this	
  purpose	
  -­‐	
  
January	
  2014	
  report

Completed Cooperation	
  with	
  
development	
  partner	
  not	
  
sought	
  due	
  to	
  claim	
  that	
  local	
  
funding	
  is	
  adequate

Poor	
  progress

30 171 Phase	
  out	
  the	
  involvement	
  of	
  the	
  Security	
  
Forces	
  in	
  civilian	
  activities	
  and	
  use	
  of	
  private	
  
lands	
  by	
  the	
  Security	
  Forces;	
  give	
  reasonable	
  
time	
  lines.

2 1. Formulate	
  Plan	
  for	
  further	
  reducing
involvement	
  of	
  Security	
  Forces	
  in	
  
civilian	
  work.	
  (95%	
  already	
  
withdrawn	
  from	
  civilian	
  duties)	
  
having	
  regard	
  to	
  the	
  experiences	
  of	
  
the	
  reconciliation	
  programmes

Fully	
  
included

	
  Ministry	
  of	
  Defence A	
  marked	
  
reduction	
  or	
  
withdrawal	
  of	
  
security	
  force	
  
personnel	
  for	
  civil	
  
activities

Completed Completed	
  	
  -­‐	
  February	
  2013	
  
report	
  

Completed 6,371	
  acres	
  of	
  private	
  land	
  
acquired	
  in	
  Valikammam,	
  
Jaffna	
  -­‐	
  Gazette	
  Extraordinary	
  
No.	
  1807/23	
  dated	
  26	
  April	
  
2013

Refer	
  134a	
  and	
  227	
  

Poor	
  progress

31 204 Take	
  immediate	
  action	
  to	
  disarm	
  persons	
  in	
  
possession	
  of	
  unauthorized	
  weapons	
  and	
  
also	
  prosecute	
  such	
  offenders

8 	
  Ensure	
  strict	
  enforcement	
  of	
  the	
  
provisions	
  of	
  the	
  Offensive	
  Weapons	
  
Act/The	
  Firearms	
  and	
  Explosives	
  Act	
  
and	
  the	
  successful	
  prosecution	
  of	
  legal	
  
action	
  against	
  offenders.

Fully	
  
included

Dept	
  of	
  Police A	
  complete	
  
disarming	
  of	
  
persons	
  in	
  
possession	
  of	
  
unauthorized	
  
weapons.

Completed Refer	
  to	
  9.73 Completed Progress	
  reported	
  only	
  refers	
  
to	
  disarmament	
  in	
  the	
  North	
  
and	
  East	
  just	
  after	
  the	
  war	
  
ended

Some	
  incidents	
  involving	
  
illegal	
  armed	
  groups	
  continue	
  
to	
  take	
  place	
  e.g.	
  EPDP	
  alleged	
  
shootout	
  in	
  2013	
  -­‐	
  
http://www.thesundayleader.
lk/2013/12/15/kamalendran
s-­‐smoking-­‐gun/

Partial	
  
progress

32 210 Give	
  full	
  effect	
  to	
  all	
  of	
  its	
  Interim	
  
Recommendations	
  concerning	
  illegal	
  armed	
  
groups.

8 Partly	
  
Inlcuded	
  (not	
  
referenced)

Contemplated	
  
under	
  NPA	
  item	
  
relating	
  to	
  
recommendation	
  
9.213

Interim	
  recommendation	
  is	
  
cited,	
  fully	
  implemented	
  as	
  per	
  
9.73.	
  Progress	
  for	
  9.213:	
  
Investigations	
  relating	
  to	
  many	
  
of	
  the	
  76	
  in	
  custody	
  complete.	
  	
  
Legal	
  action	
  had	
  been	
  taken	
  
with	
  regard	
  to	
  the	
  release,	
  
indictment	
  or	
  rehabilitation	
  of	
  
84	
  remaining	
  suspects	
  -­‐	
  
January	
  2014	
  report	
  -­‐	
  January	
  
2014	
  report

Completed Refer	
  9.73 Poor	
  progress

33 214 De-­‐Link	
  the	
  Police	
  Department	
  from	
  the	
  
institutions	
  dealing	
  with	
  the	
  armed	
  forces	
  
which	
  are	
  responsible	
  for	
  the	
  security	
  of	
  the	
  
State.

5 Refer	
  this	
  recommendation	
  to	
  the	
  PSC	
  
as	
  it	
  deals	
  with	
  an	
  entirely	
  
policy/political	
  issue

[Independent	
  Police	
  Commission	
  has	
  
already	
  been	
  established]

Partly	
  
Included

Implementation	
  
is	
  contingent	
  on	
  
PSC

Proposed	
  
Parliamentary	
  Select	
  
Committee

Not	
  applicable Completed Completed	
  -­‐	
  January	
  2014 Completed Ministry	
  of	
  Law	
  and	
  Order	
  
established	
  in	
  August	
  2013

President	
  remains	
  Minister	
  in	
  
charge	
  of	
  Defence	
  as	
  well	
  as	
  
Law	
  and	
  Order

Poor	
  progress
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Annex:	
  Progress	
  as	
  per	
  GoSL	
  - Completed

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

34 215 Establish	
  an	
  independent	
  permanent	
  Police	
  
Commission	
  as	
  a	
  pre-­‐requisite	
  to	
  guarantee	
  
the	
  effective	
  functioning	
  of	
  the	
  Police	
  and	
  to	
  
generate	
  public	
  confidence.

5 Refer	
  to	
  9.214 Partly	
  
Included

Refer	
  to	
  9.214 Refer	
  to	
  9.214 Refer	
  to	
  9.214 Completed Completed	
  -­‐	
  January	
  2014 Completed Under	
  18th	
  Amendment	
  to	
  the	
  
Constitution,	
  Chairman	
  and	
  
members	
  of	
  Police	
  
Commission	
  appointed	
  by	
  the	
  
President

No	
  progress

35 226 Establish	
  an	
  Independent	
  Public	
  Service	
  
Commission	
  without	
  delay	
  to	
  ensure	
  that	
  
there	
  is	
  no	
  political	
  interference	
  in	
  the	
  public	
  
service	
  and	
  that	
  recruitment	
  and	
  promotions	
  
in	
  the	
  public	
  service	
  are	
  in	
  conformity	
  with	
  
the	
  equality	
  provisions	
  in	
  the	
  Constitution.

5 	
  An	
  independent	
  Public	
  Services	
  
Commission	
  has	
  been	
  established

Fully	
  
included

Progress	
  in	
  all	
  Monitoring	
  
reports	
  is	
  blank

Completed Under	
  18th	
  Amendment	
  to	
  the	
  
Constitution,	
  Chairman	
  and	
  
members	
  of	
  PSC	
  appointed	
  by	
  
the	
  President

No	
  progress

36 227 Revert	
  the	
  Northern	
  Province	
  to	
  civilian	
  
administration	
  in	
  matters	
  relating	
  to	
  the	
  day-­‐
to-­‐day	
  life	
  of	
  the	
  people,	
  and	
  in	
  particular	
  
with	
  regard	
  to	
  matters	
  pertaining	
  to	
  
economic	
  activities	
  such	
  as	
  agriculture,	
  
fisheries	
  land	
  etc;	
  Recede	
  military	
  presence	
  
to	
  the	
  background.

2 Refer	
  9.171 Partly	
  
Included

No	
  reference	
  to	
  
economic	
  
activities

Refer	
  9.171 Refer	
  9.171 Completed Completed	
  -­‐	
  February	
  2013	
  
report

Security	
  forces	
  personnel	
  in	
  
Jaffna	
  peninsula	
  currently	
  
number	
  approximately	
  15,000	
  -­‐	
  
January	
  2014	
  report

Military	
  reduced	
  by	
  30%	
  in	
  the	
  
North	
  and	
  26%	
  in	
  the	
  East.	
  
50%	
  of	
  the	
  troops	
  have	
  been	
  
deployed	
  in	
  areas	
  which	
  were	
  
not	
  affected	
  by	
  the	
  conflict.	
  The	
  
activities	
  carried	
  out	
  by	
  the	
  Sri	
  
Lankan	
  military	
  are	
  within	
  the	
  
ambit	
  of	
  Civil	
  Military	
  
Cooperation	
  and	
  are	
  not	
  
intended	
  to	
  usurp	
  the	
  powers	
  
of	
  civil	
  administration	
  -­‐	
  See	
  
GoSL	
  comments	
  	
  on	
  OHCHR	
  
report	
  A/HRC/25/23	
  (24	
  
February	
  2014)

Completed Miliary	
  still	
  engages	
  in	
  
economic	
  activity:

Agriculture:	
  
http://www.defence.lk/new.a
sp?fname=20110227_05

Tourism:	
  
http://www.thalsevanaresort.
com;	
  
http://www.layahotels.lk

Transport:	
  
http://www.helitours.lk/abou
tus.aspx

Poor	
  progress

37 267 Take	
  strong	
  deterrent	
  action	
  to	
  prevent	
  
incidents	
  of	
  inter-­‐faith	
  intolerance	
  and	
  make	
  
every	
  endeavour	
  to	
  arrest	
  the	
  occurrence	
  of	
  
such	
  incidents.

8 Partly	
  
Included

Included	
  in	
  July	
  
2013,	
  fully	
  
included.	
  
However,	
  no	
  
reference	
  to	
  inter-­‐
faith	
  intolerance

Ministry	
  of	
  Buddha	
  
Sasana	
  and	
  Religious	
  
Affairs,	
  Ministry	
  of	
  Law	
  
and	
  Order

Completed.	
  No	
  further	
  action	
  
required	
  -­‐	
  January	
  2014	
  report

182	
  incidents	
  affecting	
  all	
  
religions,	
  of	
  which	
  only	
  147	
  
were	
  reported	
  to	
  police.	
  
Judicial	
  inquiries	
  are	
  in	
  
progress	
  regarding	
  112,	
  and	
  22	
  
cases	
  have	
  been	
  concluded	
  -­‐	
  
See	
  GoSL	
  comments	
  on	
  OHCHR	
  
report	
  A/HRC/25/23,	
  24	
  
February	
  2014)

Completed Over	
  360	
  reports	
  of	
  inter-­‐faith	
  
intolerance	
  (against	
  Muslim	
  
and	
  Christian	
  communities)	
  
accompanied	
  by	
  inaction	
  by	
  
authorities	
  (Source:	
  
Secretariat	
  for	
  Muslims;	
  
National	
  Christian	
  Evangelical	
  
Alliance	
  of	
  Sri	
  Lanka)

Poor	
  progress
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Annex:	
  Progress	
  as	
  per	
  GoSL	
  - Completed

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

38 270 Facilitate	
  the	
  establishment	
  of	
  a	
  mechanism	
  
in	
  consultation	
  with	
  inter-­‐faith	
  groups,	
  with	
  
a	
  mandate	
  to	
  serve	
  as	
  an	
  early	
  warning	
  and	
  
early	
  diffusing	
  procedure.

8 1. Continue	
  implementation	
  of	
  the	
  
Civil	
  Defence	
  Committee	
  programme	
  
of	
  the	
  Police	
  and	
  Community	
  Policing	
  
programme.

2. Implement	
  capacity	
  building
programmes	
  for	
  the	
  Police	
  officers	
  in	
  
the	
  CDC’s

Partly	
  
Included

No	
  special	
  
mechanism	
  nor	
  
consultation	
  of	
  
inter-­‐faith	
  
groups

Dept	
  of	
  Police,	
  Ministry	
  
of	
  Law	
  and	
  Order	
  

Implementation	
  
of	
  such	
  
programmes	
  and	
  
wide	
  publicity	
  of	
  
such	
  programmes

Jun-­‐14 	
  All	
  issues	
  pertaining	
  to	
  the	
  
safety	
  of	
  the	
  society	
  are	
  being	
  
tackled	
  through	
  Civil	
  Defence	
  
committees	
  -­‐	
  January	
  2014	
  
report

Completed No	
  reference	
  to	
  consultation	
  
with	
  inter-­‐faith	
  groups	
  or	
  
establishment	
  of	
  such	
  a	
  
mechanism

Poor	
  progress
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Annex:	
  Progress	
  as	
  per	
  GoSL	
  - Ongoing

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

1 9a Investigate	
  material	
  implicating	
  Security	
  
Forces	
  in	
  death	
  and	
  injury	
  to	
  civilians;	
  
prosecute	
  wrongdoing	
  thereupon.	
  

1 1. Complete	
  ongoing	
  disciplinary	
  
process	
  being	
  conducted	
  in	
  terms	
  of	
  
Armed	
  Forces	
  statutes.	
  	
  

2.	
   Upon	
  conclusion,	
  take	
  follow	
  up
action	
  to	
  prosecute,	
  where	
  relevant.

3. Use	
  the	
  existing	
  system	
  as	
  
provided	
  for	
  in	
  the	
  Criminal	
  
Procedure	
  Code	
  to	
  originate	
  a	
  
complaint	
  and	
  give	
  such	
  mechanism	
  
sufficient	
  publicity.

Fully	
  
included

1)	
  Ministry	
  of	
  Defence

2)	
  Ministry	
  of	
  Defence

3)	
  Ministry	
  of	
  Justice

4)	
  Attorney	
  General’s	
  
Office

1)	
   Disciplinary	
  
inquiries	
  
concluded

2)	
   Offenders	
  
prosecuted

3)	
   Cases	
  filed	
  in	
  
Court

Jun-­‐14 Army	
  Board	
  on	
  LLRC	
  
Recommendations	
  called	
  for	
  
Army	
  Board	
  of	
  Inquiry	
  to	
  be	
  
appointed	
  (24	
  January	
  2013)
Navy	
  BoI	
  exonerated	
  Navy	
  -­‐	
  
June	
  2013	
  report
Army	
  CoI	
  exonerated	
  Army	
  -­‐	
  
November	
  2013	
  report

Investigations	
  into	
  Channel	
  4	
  
video	
  currently	
  underway

Ongoing Three	
  military	
  bodies	
  have	
  
described	
  the	
  LLRC’s	
  findings	
  
pertaining	
  to	
  civilian	
  deaths	
  
caused	
  by	
  security	
  forces	
  as	
  
either	
  inadequate	
  or	
  baseless

No	
  progress

2 23 Conduct	
  investigations	
  into	
  specific	
  cases	
  of	
  
surrender	
  to	
  the	
  Army;	
  prosecute	
  members	
  
of	
  Army	
  responsible	
  for	
  disappearances	
  after	
  
surrender	
  to	
  official	
  custody	
  thereupon.

1 Refer	
  9.9a Fully	
  
included

Refer	
  9.9a Refer	
  9.9a Jun-­‐14 Initially	
  CID	
  to	
  investigate	
  -­‐	
  
August	
  2013	
  report
Thereafter	
  transferred	
  to	
  
Disappearance	
  CoI	
  -­‐	
  January	
  
2014	
  report

Ongoing LLRC	
  lists	
  at	
  least	
  45	
  
complaints	
  -­‐	
  Annex	
  4.15

Defence	
  Secretary	
  claims	
  there	
  
were	
  only	
  26	
  incidents	
  -­‐
http://www.ft.lk/2013/09/04
/sri-­‐lanka-­‐is-­‐peaceful-­‐stable-­‐
and-­‐democratically-­‐secured/

According	
  to	
  the	
  GoSL,	
  no	
  
further	
  inquiries	
  were	
  being	
  
conducted	
  into	
  the	
  incident	
  
owing	
  to	
  'lack	
  of	
  credible	
  
evidence'	
  -­‐	
  See	
  GoSL	
  
comments	
  	
  on	
  OHCHR	
  report	
  
A/HRC/25/23	
  (24	
  February	
  
2014)

Poor	
  progress

3 26 Take	
  due	
  account	
  of	
  the	
  violation	
  of	
  core	
  
Human	
  Rights	
  and	
  International
Humanitarian	
  Law	
  Principles	
  in	
  framing	
  
charges	
  against	
  LLTE	
  cadres	
  against	
  whom	
  
investigations	
  reveal	
  prima	
  facie	
  material	
  for	
  
prosecution	
  so	
  that	
  appropriate
punishment,	
  commensurate	
  with	
  the	
  grave	
  
nature	
  of	
  such	
  crimes	
  could	
  be	
  meted	
  out.

8 Included	
  but	
  
intangible

Attorney	
  General's	
  
Department

Ongoing Ongoing No	
  update	
  in	
  monitoring	
  
reports	
  as	
  at	
  February	
  2014

Legal	
  proceedings	
  have	
  not	
  
begun	
  against	
  any	
  LTTE	
  
suspect	
  for	
  alleged	
  war	
  crimes	
  -­‐	
  
See	
  OHCHR	
  report	
  
A/HRC/25/23	
  (24	
  February	
  
2014)

Poor	
  progress

4 37a Investigate	
  reported	
  cases	
  of	
  deliberate	
  
attack	
  on	
  civilians;	
  take	
  appropriate	
  legal	
  
action	
  thereupon.

1 Refer	
  9.9a Fully	
  
included

Refer	
  9.9a Refer	
  9.9a Jun-­‐14 Ongoing Refer	
  9.9a No	
  progress
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Annex:	
  Progress	
  as	
  per	
  GoSL	
  - Ongoing

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

5 39 Initiate	
  an	
  independent	
  investigation	
  to	
  
determine	
  truth	
  of	
  allegations	
  in	
  Channel	
  4	
  
documentary	
  video	
  footage.	
  

1 1. Assess	
  current	
  processes	
  being
pursued	
  to	
  examine	
  the	
  authenticity	
  of	
  
the	
  allegations	
  in	
  Channel	
  4	
  namely,	
  
the	
  inquiry	
  currently	
  conducted	
  by	
  the	
  
Army.

2.	
  Based	
  on	
  such	
  results	
  take	
  follow	
  up
action	
  as	
  appropriate.

Partly	
  
Included

Not	
  
'independent'

Ministry	
  of	
  Defence,	
  
Presidential	
  
Secretariat	
  

1. Assessment
completed
2.	
  Follow	
  up
action	
  identified	
  
and	
  pursued,	
  as	
  
appropriate.

Jun-­‐14 Army	
  CoI	
  currently	
  
investigating	
  -­‐	
  January	
  2014	
  
report

Ongoing No	
  independent	
  assessment Poor	
  progress

6 41 Ensure	
  and	
  facilitate	
  the	
  confidentiality	
  and	
  
protection	
  of	
  information	
  and	
  informants	
  
during	
  independent	
  investigation	
  into	
  issues	
  
raised	
  by	
  Channel	
  4	
  documentary.

1 Not	
  included No	
  reference	
  to	
  
confidentiality	
  

Ongoing No	
  information	
  on	
  CoI	
  
procedure

No	
  current	
  witness	
  protection	
  
law

A	
  Bill	
  on	
  assistance	
  and	
  
protection	
  for	
  victims	
  of	
  crime	
  
has	
  been	
  in	
  preparation	
  since	
  
2007,	
  and	
  was	
  tabled	
  in	
  
Parliament	
  in	
  June	
  2008	
  -­‐	
  See	
  
GoSL	
  comments	
  on	
  OHCHR	
  
report	
  A/HRC/25/23,	
  (24	
  
February	
  2014)

However,	
  the	
  Bill	
  is	
  still	
  to	
  be	
  
enacted	
  and	
  will	
  not	
  be	
  
appliable	
  to	
  ongoing	
  
investigations	
  into	
  the	
  
Channel	
  4	
  footage

No	
  progress

7 46 Direct	
  law	
  enforcement	
  to	
  take	
  immediate	
  
steps	
  to	
  ensure	
  that	
  allegations	
  of	
  
abductions,	
  involuntary	
  disappearances	
  and	
  
arbitrary	
  detention	
  are	
  investigated;	
  
prosecute	
  wrongdoers	
  thereupon.	
  

1 1. Identify	
  impediments,	
  if	
  any,	
  to	
  the	
  
effective	
  enforcement	
  of	
  the	
  law.	
  	
  That	
  
the	
  offences	
  are	
  visited	
  with	
  serious	
  
sanctions

2.	
  Strengthen	
  investigation	
  skills	
  of	
  
Police.

3.	
  Strengthen	
  access	
  to	
  justice.

4.	
  Enhance	
  the	
  capacity	
  of	
  the	
  Police	
  to	
  
put	
  in	
  place	
  a	
  more	
  effective	
  
surveillance	
  mechanism	
  of	
  the	
  locality	
  
in	
  cooperation	
  with	
  the	
  local	
  
community	
  and	
  establish	
  community	
  
policing.

Fully	
  
included

Ministry	
  of	
  Defence/	
  
Police	
  Department

Legal	
  Aid	
  Commission,	
  
CBO’s,	
  Ministry	
  of	
  
Justice,	
  Police	
  
Department

1)	
   Impediments	
  
identified	
  and	
  
remedial	
  action	
  
taken

2)	
  Programmes	
  to	
  
strengthen	
  skills	
  
integrated	
  into	
  
Police	
  training	
  
modules

3)	
   Access	
  to	
  
justice	
  
programmes	
  
identified	
  and	
  
implemented	
  by	
  
establishing	
  
community	
  
policing	
  units

Mar-­‐14 TID	
  to	
  investigate	
  2,792	
  
complaints	
  of	
  disappearances	
  
2,547	
  cases	
  investigated	
  -­‐	
  
January	
  2014	
  report

14	
  persons	
  traced	
  -­‐	
  January	
  
2014	
  report

Since	
  2012,	
  the	
  Government	
  
has	
  transmitted	
  responses	
  on	
  
842	
  cases	
  to	
  the	
  Working	
  
Group	
  on	
  Enforced	
  or	
  
Involuntary	
  Disappearances	
  
dating	
  back	
  to	
  the	
  1990s.	
  An	
  
Inter-­‐Agency	
  Task	
  Force	
  has	
  
been	
  established	
  to	
  respond	
  to	
  
the	
  Working	
  Group	
  -­‐	
  See	
  GoSL	
  
comments	
  	
  on	
  OHCHR	
  report	
  
A/HRC/25/23	
  (24	
  February	
  
2014)

Ongoing TID	
  is	
  an	
  inappropriate	
  body

Special	
  Rapporteur	
  on	
  
Torture,	
  Manfred	
  Nowak	
  has	
  
previously	
  observed:	
  ‘a	
  
considerable	
  number	
  of	
  
clearly	
  established	
  cases	
  of	
  
torture	
  by	
  TID…together	
  with	
  
various	
  efforts	
  by	
  TID	
  to	
  hide	
  
evidence	
  and	
  to	
  obstruct	
  the	
  
investigations	
  of	
  the	
  Special	
  
Rapporteur'

Poor	
  progress
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Annex:	
  Progress	
  as	
  per	
  GoSL	
  -	
  Ongoing

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

8 48 Implement	
  immediately	
  the	
  
recommendations	
  of	
  past	
  commissions	
  in	
  
regard	
  to	
  establishing	
  a	
  special	
  mechanism	
  
to	
  address	
  the	
  issue	
  of	
  missing	
  persons	
  and	
  
deter	
  future	
  occurrences.

1 1. Establish	
  a	
  Committee	
  to	
  strengthen
current	
  initiatives	
  and	
  identify	
  new	
  
strategies	
  to	
  address	
  the	
  issue	
  of	
  
missing	
  persons,	
  including	
  issues	
  of	
  
families	
  of	
  missing	
  persons.

Partly	
  
Included

Included	
  in	
  July	
  
2013.	
  No	
  special	
  
mechanism

Presidential	
  Secretariat 1)	
  Committee	
  
convened

2)	
  New	
  strategies	
  
identified

3)	
  Implementati	
  
on	
  of	
  new	
  
initiatives	
  
commenced

1)	
  January	
  
2014

2)	
  March	
  
2014

3)	
  June	
  2014

Disappearance	
  CoI	
  established	
  
in	
  August	
  2013,	
  TID	
  has	
  thus	
  
far	
  traced	
  14	
  people	
  -­‐	
  January	
  
2014	
  report

Ongoing No	
  details	
  on	
  how	
  the	
  
recommendations	
  of	
  past	
  CoIs	
  
have	
  been	
  taken	
  on	
  board	
  to	
  
avoid	
  duplication

Poor	
  progress

9 50a Trace	
  whereabouts	
  of	
  missing	
  persons	
  in	
  
cooperation	
  with	
  relevant	
  agencies,	
  
especially	
  the	
  ICRC;	
  ensure	
  reunification	
  of	
  
missing	
  persons	
  with	
  their	
  families

1 See	
  9.48 Fully	
  
included

See	
  9.48 See	
  9.48 See	
  9.48 13,700	
  complaints	
  made	
  to	
  CoI	
  
-­‐	
  January	
  2014	
  report
14	
  persons	
  traced	
  -­‐	
  January	
  
2014	
  report
Issues	
  pertaining	
  to	
  families	
  of	
  
the	
  missing	
  to	
  be	
  addressed	
  via	
  
implementing	
  the	
  findings	
  of	
  
ICRC’s	
  2013	
  Family	
  Needs	
  
Assessment’

Ongoing ICRC	
  annual	
  report	
  2012:	
  ‘The	
  
ICRC	
  continued	
  to	
  remind	
  the	
  
government	
  of	
  the	
  plight	
  of	
  
the	
  families	
  of	
  the	
  missing	
  and	
  
to	
  encourage	
  them	
  to	
  establish	
  
a	
  centralized	
  database	
  and	
  a	
  
national	
  mechanism	
  to	
  
address	
  the	
  issue
In	
  2012,	
  the	
  ICRC	
  were	
  
attempting	
  to	
  trace	
  16,090	
  
people

Poor	
  progress

10 51b Devise	
  a	
  centralized	
  system	
  of	
  data	
  
collection	
  for	
  all	
  information	
  regarding	
  
missing	
  persons.

1 Establish	
  an	
  integrated	
  data	
  base	
  to	
  
collate	
  information	
  regarding	
  missing	
  
persons.
(Amalgamate	
  with	
  activity	
  relating	
  to	
  
para	
  9.37b	
  above)

Fully	
  
included

Dept	
  of	
  Census	
  &	
  
Statistics
Ministry	
  of	
  Defence	
  	
  	
  	
  	
  

Centralised	
  
system	
  of	
  data	
  
collection	
  in	
  place

Mar-­‐14 Complaints	
  computerised,	
  
public	
  will	
  be	
  enabled	
  to	
  access	
  
information	
  directly	
  with	
  the	
  	
  
launch	
  of	
  the	
  Commission’s	
  
website	
  anticipated	
  in	
  January	
  
2014	
  -­‐	
  January	
  2014	
  report

Ongoing Database	
  not	
  online	
  in	
  
February	
  2014

Poor	
  progress

11 52 Take	
  effective	
  measure	
  on	
  an	
  administrative	
  
level	
  to	
  implement	
  the	
  Registration	
  of	
  Death	
  
Act	
  within	
  a	
  published	
  timeframe.
Publicize	
  relevant	
  portions	
  of	
  the	
  
Registration	
  of	
  Death	
  Act	
  in	
  conflict	
  afflicted	
  
areas	
  in	
  order	
  to	
  facilitate	
  access	
  to	
  
procedures	
  and	
  remedies.

8 1.	
  Review	
  of	
  progress	
  of	
  
implementation	
  of	
  the	
  Registration	
  of	
  
Deaths	
  Act	
  in	
  terms	
  of	
  instructions	
  
already	
  issued.

2.	
  Give	
  adequate	
  publicity	
  of	
  the	
  
availability	
  of	
  information	
  through	
  the	
  
Governments	
  1919	
  IT	
  facility,	
  to	
  
people	
  in	
  conflict	
  affected	
  areas

Partly	
  
Included

No	
  reference	
  to	
  
published	
  
timeframe

Ministry	
  of	
  Public	
  
Administration	
  &	
  
Home	
  Affairs

Instructions	
  
issued	
  to	
  
implement	
  the	
  
provisions	
  of	
  new	
  
legislation.

Ongoing Monitoring	
  reports	
  up	
  to	
  
November	
  2013	
  	
  indicated	
  
action	
  taken	
  to	
  register	
  deaths	
  -­‐	
  
up	
  to	
  2012,	
  75	
  registered	
  in	
  
North	
  and	
  1562	
  in	
  East

‘Issuance	
  of	
  a	
  Certificate	
  of	
  
Absence	
  is	
  under	
  
consideration’	
  -­‐	
  January	
  2014	
  
report

Ongoing Some	
  progress	
  reflected	
  in	
  
previous	
  monitoring	
  reports

However,	
  there	
  are	
  some	
  
reports	
  on	
  the	
  absue	
  of	
  the	
  
process	
  involving	
  registration	
  
of	
  deaths	
  to	
  avoid	
  ascertaining	
  
the	
  whereabouts	
  of	
  the	
  
missing	
  -­‐	
  
http://www.ceylontoday.lk/5
1-­‐53643-­‐news-­‐detail-­‐issuing-­‐
death-­‐certificates-­‐to-­‐missing-­‐
persons-­‐illegal.html

Partial	
  
progress
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Annex:	
  Progress	
  as	
  per	
  GoSL	
  -	
  Ongoing

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

12 55 Prosecute	
  failure	
  of	
  police	
  to	
  record	
  an	
  
arrest,	
  detention	
  and	
  transfer	
  or	
  failure	
  to	
  
record	
  or	
  investigate	
  complaints	
  of	
  
abductions.

4 1. Examine	
  the	
  adequacy	
  of	
  new
strategies	
  implemented	
  to	
  ensure	
  
prompt	
  action	
  on	
  complaints	
  received	
  
by	
  police.

2.	
  Ensure	
  that	
  appropriate	
  disciplinary	
  
action	
  is	
  initiated	
  with	
  regard	
  to	
  
officers	
  against	
  whom	
  complaints	
  are	
  
made

Fully	
  
included

Inluded	
  in	
  July	
  
2013

Ministry	
  of	
  Law	
  and	
  
Order

• Examination
completed	
  and	
  
gaps,	
  if	
  any,	
  
identified.
•	
  New	
  strategies	
  
introduced	
  to	
  
respond	
  to	
  gaps,	
  if	
  
any.	
  
•	
  Disciplinary	
  
action	
  taken	
  as	
  a	
  
percent	
  of	
  
complaints	
  
received.

Complaints	
  by	
  the	
  public	
  
against	
  Police	
  Officers	
  
rigorously	
  monitored,	
  can	
  now	
  
be	
  directly	
  lodged	
  at	
  the	
  	
  Public	
  
Day	
  of	
  Inspector	
  General	
  of	
  
Police	
  at	
  the	
  Police	
  
Headquarters.	
  Action	
  will	
  be	
  
taken	
  against	
  errant	
  Police	
  
Officers	
  following	
  existing	
  
procedure	
  -­‐	
  January	
  2014	
  
report

Ongoing No	
  information	
  on	
  any	
  
prosecutions

Examples	
  of	
  failure	
  to	
  record	
  
and	
  investigate	
  complaints	
  of	
  
abductions	
  -­‐	
  
Sivasooriyakumar	
  Sanaraj	
  -­‐	
  	
  
http://www.amnesty.org/en/l
ibrary/asset/ASA37/017/201
3/en/b7ebe3b5-­‐955d-­‐4556-­‐
aa53-­‐
5aedaaa44752/asa37017201
3en.html

Poor	
  progress

13 59 Frame	
  domestic	
  legislation	
  to	
  specifically	
  
criminalize	
  enforced	
  or	
  involuntary	
  
disappearances.	
  

1 1. Examine	
  the	
  need	
  for	
  legislation

2. Formulate	
  and	
  present	
  law	
  to	
  
Parliament,	
  if	
  law	
  reform	
  is	
  found	
  to	
  
be	
  necessary	
  with	
  emphasis	
  on	
  the	
  
need	
  to	
  impose	
  heavy	
  terms	
  of	
  
imprisonment	
  as	
  a	
  deterrent.

Fully	
  
included

Ministry	
  of	
  Justice
Attorney-­‐General’s	
  
Dept.
Police	
  Department

1)	
   Review	
  of	
  
laws	
  completed

2)	
   Legislation	
  
drafted	
  and	
  
presented	
  to	
  
Parliament,	
  if	
  
found	
  necessary

Dec-­‐14 Draft	
  Amendments	
  sent	
  to	
  the	
  
AG	
  for	
  observations	
  -­‐	
  January	
  
2014	
  report

The	
  need	
  for	
  legislation	
  for	
  the	
  
criminalization	
  of	
  
disappearances	
  is	
  being	
  
examined	
  by	
  a	
  Committee	
  
appointed	
  by	
  the	
  Ministry	
  of	
  
Justice,	
  in	
  consultation	
  with	
  the	
  
Attorney	
  General	
  -­‐	
  See	
  GoSL	
  
comments	
  on	
  OHCHR	
  report	
  
A/HRC/25/23	
  (24	
  February	
  
2014

Ongoing Extent	
  of	
  imlpementation	
  
contingent	
  on	
  the	
  draft

Partial	
  
progress
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Annex:	
  Progress	
  as	
  per	
  GoSL	
  -	
  Ongoing

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

14 64 Direct	
  the	
  relevant	
  authorities	
  to	
  ensure	
  the	
  
full	
  implementation	
  of	
  all	
  Interim	
  
Recommendations	
  pertaining	
  to	
  detainees.

4 1.	
  Continue	
  current	
  practice	
  of	
  
informing	
  next	
  of	
  kin	
  regarding	
  
location	
  of	
  detainee.	
  (NB:	
  NHRC	
  is	
  also	
  
informed).

2. Examine	
  and	
  report	
  on	
  the	
  practical
application	
  of	
  such	
  a	
  procedure	
  and	
  its	
  
feasibility.

3.(a)	
  Formulate	
  a	
  programme	
  to	
  divert	
  
suspects	
  from	
  the	
  criminal	
  process	
  to	
  
voluntary	
  rehabilitation	
  in	
  
appropriate	
  cases;	
  (b)	
  Enable	
  
indictments	
  to	
  be	
  filed	
  in	
  an	
  additional	
  
number	
  of	
  courts	
  to	
  ease	
  the	
  backlog.	
  

(A)	
  -­‐-­‐same	
  as	
  above	
  -­‐-­‐

Fully	
  
included

Cited	
  in	
  NPA	
  as	
  
Interim	
  
Recommendation
s	
  which	
  were:
(1)	
  publish	
  a	
  list	
  
of	
  names	
  of	
  those	
  
in	
  detention

(2)	
  Issue	
  a	
  
certificate	
  when	
  
a	
  person	
  is	
  
discharged	
  so	
  
that	
  that	
  the	
  
same	
  person	
  is	
  
not	
  taken	
  into	
  
custody	
  again,	
  
unless	
  new	
  
evidence	
  is	
  
discovered	
  
against	
  him

(3)	
  Look	
  into	
  the	
  
general	
  issue	
  of	
  
law’s	
  delays	
  to	
  
expedite	
  
prosecution	
  or	
  
discharge	
  
detainees	
  

1. Police	
  Department,
Attorney-­‐General’s	
  
Dept

2. Police	
  Department

3.Ministry	
  of	
  Justice

The	
  availability	
  of	
  
a	
  comprehensive	
  
list	
  of	
  names	
  and	
  
relevant	
  data	
  to	
  
the	
  NOK.

Report	
  published

	
  (A)	
  Unit	
  
established

(1)	
  Completed,	
  refer	
  to	
  	
  9.63	
  -­‐	
  
January	
  2014	
  report	
  

(2)	
  Completed,	
  refer	
  to	
  9.53	
  -­‐	
  
January	
  2014	
  report

(3)	
  Ministry	
  of	
  Justice	
  
commenced	
  study	
  to	
  identify	
  
recommendations	
  made	
  by	
  a	
  
number	
  of	
  committees	
  in	
  the	
  
recent	
  past	
  to	
  look	
  into	
  issues	
  
of	
  law’s	
  delays	
  and	
  prposed	
  
amendments	
  to	
  Civil	
  
Procedure	
  Code,	
  Criminal	
  
Procedure	
  Code	
  -­‐	
  January	
  
2014.

Ongoing Interim	
  recommendations	
  
themselves	
  are	
  included	
  in	
  the	
  
NPA	
  separately

Progress	
  pertaining	
  to	
  interim	
  
recommendations:

No.1	
  -­‐	
  Poor	
  progress
No.	
  2	
  -­‐	
  Partial	
  progress
No.	
  3	
  -­‐	
  Partial	
  progress

Partial	
  
progress

15 104 Grant	
  the	
  legal	
  ownership	
  of	
  land	
  to	
  those	
  
who	
  have	
  been	
  resettled.

3 Continue	
  implementation	
  of	
  circular	
  
which	
  provides	
  for	
  grant	
  of	
  
ownership.	
  

Fully	
  
included

Ministry	
  of	
  Lands Circular	
  
implemented.

Ongoing 22,068	
  	
  land	
  requests	
  resolved	
  
in	
  North	
  and	
  1,177	
  	
  in	
  the	
  East	
  -­‐	
  
January	
  2014	
  report

Ongoing Some	
  measures	
  have	
  been	
  
taken	
  to	
  grant	
  lands	
  in	
  terms	
  
of	
  Land	
  Dvelopment	
  
Ordinance	
  under	
  Ranbima,	
  
and	
  Bimsaviya	
  programmes

See	
  
http://www.landmin.gov.lk/w
eb/index.php?option=com_co
ntent&view=article&id=159%
3Adistribution-­‐of-­‐ranbima-­‐
deeds&catid=44%3Aslidesho
w&lang=en	
  

Partial	
  
progress

16 106 Be	
  clear	
  in	
  policy	
  with	
  regard	
  to	
  the	
  areas	
  
available	
  to	
  be	
  resettled;	
  create	
  more	
  
awareness	
  among	
  people	
  about	
  such	
  policies	
  
and	
  the	
  options	
  available	
  to	
  them.	
  

3 Conduct	
  awareness	
  programmes	
  with	
  
relevant	
  groups	
  on	
  the	
  
implementation	
  of	
  circular	
  No.	
  2011/4	
  
of	
  22.07.2011	
  issued	
  by	
  the	
  
Commissioner	
  General	
  of	
  Lands

Fully	
  
included

Ministry	
  of	
  Lands Awareness	
  
programmes	
  
conducted

Mar-­‐14 20	
  awareness	
  programmes	
  
conducted	
  in	
  North,	
  18	
  in	
  the	
  
East	
  -­‐	
  January	
  2014	
  report

Ongoing No	
  reference	
  to	
  formulating	
  
clear	
  policies,	
  current	
  Land	
  
Circular	
  2013/01	
  does	
  not	
  
specifiy	
  areas	
  for	
  resettlement	
  

Poor	
  progress
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Annex:	
  Progress	
  as	
  per	
  GoSL	
  -	
  Ongoing

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

17 108a Facilitate	
  and	
  encourage	
  the	
  return	
  and	
  
resettlement	
  of	
  displaced	
  persons	
  living	
  in	
  
India;	
  make	
  essential	
  facilities	
  available	
  if	
  
they	
  should	
  choose	
  to	
  return.	
  

3 1. Formulate	
  policy	
  with	
  regard	
  to	
  
IDPs	
  in	
  India;

2. Conduct	
  bi-­‐lateral	
  discussions	
  with	
  
India	
  in	
  terms	
  of	
  policy

Fully	
  
included

1)	
  Ministry	
  of	
  Lands,	
  
Ministry	
  of	
  External	
  
Affairs,	
  Ministry	
  of	
  Re-­‐
settlement,	
  Ministry	
  of	
  
Defence

2)	
  Ministry	
  of	
  External
Affairs,	
  Ministry	
  of	
  
Defence

Bi-­‐lateral	
  
discussions	
  held	
  
and	
  decisions	
  
implemented

Dec-­‐14 Resettlement	
  policy	
  is	
  being	
  
drafted	
  and	
  includes	
  policy	
  
regarding	
  refugees	
  in	
  India	
  ,	
  bi-­‐
lateral	
  discussions	
  were	
  held	
  
in	
  January	
  2013,	
  Govt.	
  
enocurages	
  return	
  through	
  its	
  
DHC	
  in	
  Chennai	
  and	
  UNHCR	
  
facilitates	
  return	
  -­‐	
  January	
  
2014	
  report

Approx.	
  68,000	
  refugees	
  in	
  
camps	
  in	
  Southern	
  India	
  -­‐	
  
February	
  2013	
  report

Ongoing Progressive	
  decline	
  in	
  
numbers	
  of	
  those	
  returning	
  

Limited	
  peace	
  and	
  
reconciliation	
  activities	
  
targeting	
  returnees	
  have	
  taken	
  
place	
  (source:	
  UNHCR	
  
consultation)

Poor	
  progress

18 111 Create	
  a	
  uniform	
  State	
  policy	
  aimed	
  at	
  
resettling	
  Muslim	
  community	
  IDPs	
  and/or	
  
integrating	
  them	
  into	
  the	
  host	
  community;	
  
communicate	
  this	
  policy	
  to	
  the	
  IDPs.	
  

3 1. Resettlement	
  of	
  Muslim	
  IDPs	
  is	
  
underway	
  in	
  terms	
  of	
  accepted	
  
government	
  policy

2. Formulate	
  policy	
  based	
  on	
  an
examination	
  of	
  the	
  feasibility	
  and	
  
advisability	
  of	
  integration	
  into	
  host	
  
community.

Partly	
  
Inlcuded	
  (not	
  
referenced)

Included	
  in	
  July	
  
2013.	
  
Contemplated	
  
under	
  NPA	
  item	
  
relating	
  to	
  
recommendation	
  
9.113.	
  

Ministry	
  of	
  
Resettlement

Policy
formulated

Mar-­‐14 Integration	
  of	
  Muslim	
  IDPs	
  in	
  
the	
  Puttalam	
  District	
  with	
  the	
  
host	
  community	
  is	
  taking	
  place	
  
at	
  a	
  rapid	
  pace,	
  3,000	
  families	
  
refused	
  to	
  return	
  -­‐	
  January	
  
2014	
  report

Ongoing No	
  formal	
  policy	
  formulated	
  
or	
  communicated	
  to	
  IDPs

Poor	
  progress

19 113 Appoint	
  a	
  special	
  committee	
  to	
  examine	
  
durable	
  solutions	
  and	
  to	
  formulate	
  a	
  
comprehensive	
  State	
  policy	
  on	
  the	
  issue	
  of	
  
integrating	
  Muslim	
  IDPs	
  into	
  host	
  
communities,	
  after	
  having	
  extensive	
  
consultations	
  with	
  the	
  IDPs	
  and	
  the	
  host	
  
communities.

3 1.	
  Presidential	
  Task	
  Force	
  for	
  the	
  
North	
  and	
  East	
  (PTF	
  for	
  the	
  N&E)	
  to	
  
formulate	
  a	
  policy	
  on	
  the	
  issue	
  of	
  
Muslim	
  IDPs.

2.	
  Issue	
  necessary	
  directions	
  to	
  
Implement	
  policy.	
  

Fully	
  
included

PTF	
  for	
  NP 1)	
  Policy	
  
formulated

2)	
  Policy	
  
implemented

Jun-­‐14 Presidential	
  Task	
  Force	
  for	
  
Resettlement,	
  Development	
  
and	
  Security	
  in	
  the	
  Northern	
  
Province	
  appointed	
  -­‐	
  January	
  
2014	
  report

Ongoing Issues	
  of	
  IDPs	
  including	
  
displaced	
  Muslims	
  is	
  being	
  
adressed	
  -­‐	
  Report	
  of	
  PTF	
  
(2009	
  -­‐	
  2012)	
  
http://www.scribd.com/doc/
126851924/FROM-­‐CONFLICT-­‐
TO-­‐STABILITY-­‐IN-­‐SRI-­‐LANKA

As	
  per	
  Secretary	
  of	
  PTF,	
  all	
  
matters	
  are	
  handled	
  by	
  
Ministry	
  of	
  Resettlement,	
  as	
  
PTF	
  no	
  longer	
  functions

A	
  seperate	
  committee	
  is	
  
reported	
  to	
  have	
  been	
  
appointed	
  which	
  consulted	
  
Muslim	
  IDPs	
  -­‐	
  
http://asiantribune.com/node
/62422

Partial	
  
progress
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Annex:	
  Progress	
  as	
  per	
  GoSL	
  -	
  Ongoing

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

20 117 Remove	
  any	
  remaining	
  restrictions	
  on	
  
visiting	
  places	
  of	
  worship	
  including	
  access	
  to	
  
places	
  in	
  HSZs	
  with	
  the	
  only	
  exception	
  being	
  
made	
  in	
  respect	
  of	
  the	
  restrictions	
  
necessitated	
  by	
  mine-­‐clearance	
  activities.	
  

2 1.	
  Identify	
  existing	
  restrictions,	
  if	
  any
2. Remove	
  restrictions,	
  if	
  any

Fully	
  
included

Ministry	
  of	
  Religious	
  
Affairs

Restrictions	
  if	
  
any,	
  removed

Jun-­‐14 No	
  progress	
  reported	
  in	
  any	
  
Monitoring	
  reports

Action	
  is	
  being	
  taken	
  to	
  to	
  
release	
  lands	
  within	
  the	
  
Cantonment	
  area	
  for	
  
agricultural	
  and	
  religious	
  
activities	
  -­‐	
  See	
  GoSL	
  comments	
  	
  
on	
  OHCHR	
  report	
  
A/HRC/25/23	
  (24	
  February	
  
2014)

Ongoing Restrictions	
  on	
  accessing	
  
places	
  of	
  worship	
  within	
  de	
  
factor	
  HSZs	
  widely	
  
acknowledged	
  -­‐	
  
http://www.island.lk/index.p
hp?page_cat=article-­‐
details&page=article-­‐
details&code_title=93668

Poor	
  progress

21 118 Ensure	
  that	
  people,	
  community	
  leaders	
  and	
  
religious	
  leaders	
  are	
  free	
  to	
  organize	
  
peaceful	
  events	
  and	
  meetings	
  without	
  
restrictions.

8 Monitor	
  monthly	
  at	
  GA’s	
  conference,	
  
whether	
  there	
  are	
  constraints	
  to	
  
enjoying	
  this	
  freedom.

Fully	
  
included

Ministry	
  of	
  Public	
  
Administration

Zero	
  complaints	
  
re	
  inability	
  to	
  
organize	
  events

Ongoing District	
  Secretaries	
  are	
  taking	
  
action	
  -­‐	
  January	
  2014	
  report

Ongoing Numerous	
  reports	
  of	
  
obstructions	
  to	
  peaceful	
  
assembly	
  -­‐	
  
http://groundviews.org/2013
/05/16/freedom-­‐of-­‐assembly-­‐
in-­‐post-­‐war-­‐sri-­‐lanka/	
  and	
  
http://www.ceylontoday.lk/1
6-­‐11833-­‐news-­‐detail-­‐uni-­‐
student-­‐protest-­‐tear-­‐
gassed.html

Poor	
  progress

22 120 Implement	
  the	
  recommendations	
  of	
  the	
  
Report	
  of	
  the	
  Presidential	
  Commission	
  of	
  
Inquiry	
  Appointed	
  to	
  Investigate	
  and	
  Inquire	
  
into	
  Alleged	
  Serious	
  Violations	
  of	
  Human	
  
Rights	
  Arising	
  Since	
  August	
  2005,	
  
particularly	
  those	
  relating	
  to	
  further	
  
investigation	
  and	
  prosecution	
  of	
  offenders	
  
involved	
  in	
  the	
  incidents	
  of	
  the	
  death	
  of	
  5	
  
students	
  in	
  Trincomalee	
  in	
  January	
  2006	
  and	
  
17	
  aid	
  workers	
  of	
  the	
  ACF	
  in	
  August	
  2006.

1 1. Examine	
  recommendations	
  of	
  
Committees

2.	
  Ensure	
  follow	
  up	
  on	
  
recommendations	
  are	
  implemented

Fully	
  
included

Attorney	
  General	
  and
Department	
  of	
  Police

Recommendation
s	
  implemented.

Ongoing Case	
  pertaining	
  to	
  Trincomalee	
  
incident	
  and	
  investigations	
  
into	
  Muttur	
  incident	
  ongoing	
  -­‐	
  
January	
  2014	
  report

Ongoing Udalagama	
  Commission	
  
Report	
  not	
  published,	
  so	
  
recommendations	
  are	
  
unknown

Investigations	
  into	
  the	
  two	
  
incidents	
  (i.e.	
  Trincomalee	
  
incident	
  and	
  Muttur	
  incident)	
  
have	
  begun,	
  but	
  no	
  
information	
  on	
  other	
  incidents

The	
  Trincomalee	
  incident	
  was	
  
investigated	
  by	
  the	
  Human	
  
Rights	
  Commission	
  of	
  Sri	
  
Lanka	
  at	
  the	
  time,	
  and	
  its	
  
report	
  concluded	
  that	
  security	
  
forces	
  had	
  been	
  involved	
  
(https://www.colombotelegra
ph.com/wp-­‐
content/uploads/2014/01/re
port-­‐by-­‐the-­‐HRC-­‐appointed-­‐
Special-­‐Rapporteur.pdf)

Poor	
  progress

23 126 Assure	
  people	
  through	
  an	
  appropriate	
  
publicity	
  effort	
  that	
  the	
  Land	
  Circular	
  No.	
  
2011/04	
  programme	
  is	
  not	
  a	
  substitute	
  for	
  
recourse	
  to	
  the	
  Courts	
  of	
  Law	
  where	
  people	
  
are	
  in	
  possession	
  of	
  valid	
  legal	
  proof	
  of	
  their	
  
claim	
  to	
  the	
  land/s	
  in	
  question.

3 The	
  proposed	
  4th	
  Land	
  Commission	
  to	
  
take	
  cognizance	
  of	
  the	
  
recommendation	
  9.126,	
  9.128,	
  9.129,	
  
9.131	
  to	
  9.136	
  and	
  consider	
  the	
  
feasibility	
  of	
  the	
  implementation	
  of	
  
such	
  recommendations

Fully	
  
included

	
  Ministry	
  of	
  Lands Implementation	
  
of	
  the	
  activities	
  in	
  
keeping	
  with	
  the	
  
findings	
  of	
  the	
  4th	
  
Land	
  Commission

Ongoing To	
  be	
  discussed	
  under	
  the	
  4th	
  
Land	
  Commission	
  -­‐	
  January	
  
2014	
  report

This	
  is	
  provided	
  for	
  under	
  the	
  
new	
  Circular	
  -­‐	
  February	
  2013	
  
report

Ongoing Public	
  have	
  been	
  made	
  aware,	
  
but	
  no	
  information	
  on	
  specific	
  
publicity	
  effort	
  by	
  government

Partial	
  
progress
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Annex:	
  Progress	
  as	
  per	
  GoSL	
  -	
  Ongoing

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

24 128 Adopt	
  an	
  apolitical	
  approach	
  to	
  
implementing	
  the	
  Land	
  Circular	
  No.	
  2011/04	
  
programme;	
  and	
  Provide	
  the	
  needed	
  human	
  
and	
  financial	
  resources	
  for	
  the	
  successful	
  
implementation	
  of	
  the	
  Land	
  Circular	
  No.	
  
2011/04	
  programme.

3 Refer	
  to	
  9.126 Fully	
  
included

No	
  reference	
  to	
  
apolitical	
  
approach

	
  Ministry	
  of	
  Lands Refer	
  to	
  9.126 Ongoing In	
  progress	
  -­‐	
  January	
  2014.	
  
Previous	
  reports	
  refer	
  to	
  
budgetary	
  allocations,	
  human	
  
resources	
  etc

Ongoing No	
  specific	
  progress	
  reported	
  
on	
  how	
  the	
  government	
  
intends	
  to	
  ensure	
  an	
  apolitical	
  
approach

All	
  officers	
  implementing	
  Land	
  
Circular	
  2013/01	
  appointed	
  
and	
  answerable	
  to	
  central	
  
government

Poor	
  progress

25 133 Launch	
  a	
  settler	
  centered	
  communication	
  
campaign	
  primarily	
  in	
  simple	
  Tamil,	
  as	
  well	
  
as	
  in	
  Sinhala,	
  incorporating	
  information	
  on	
  
what	
  specific	
  action	
  the	
  displaced	
  persons	
  
should	
  take	
  with	
  regard	
  to	
  different	
  services	
  
provided	
  by	
  the	
  Land	
  Circular	
  No.	
  2011/04	
  
programme.

3 Refer	
  to	
  9.126 Fully	
  
included

	
  Ministry	
  of	
  Lands Refer	
  to	
  9.126 Completed Refer	
  to	
  9.106	
  -­‐	
  January	
  2014	
  
report

Ongoing Information	
  campaign	
  was	
  
carried	
  out	
  according	
  to	
  
consultations	
  in	
  sample	
  DS	
  
Divisions

Partial	
  
progress

26 137 Make	
  arrangements	
  to	
  strengthen	
  human	
  
resource	
  teams	
  at	
  all	
  levels	
  to	
  implement	
  
alternate	
  land	
  dispute	
  resolution	
  
mechanisms	
  

3 Fully	
  
included

	
  Included	
  in	
  July	
  
2013.

	
  Ministry	
  of	
  Lands,	
  
Ministry	
  of	
  
Resettlement

Completed Completed	
  -­‐	
  November	
  2013.	
  

*January	
  2014	
  report	
  -­‐	
  
timeframe	
  states	
  'completed'	
  
while	
  progress	
  states	
  'ongoing'

Ongoing Land	
  Circular	
  2013/01	
  does	
  
not	
  focus	
  on	
  dispute	
  
resolution

Poor	
  progress

27 139 Give	
  all	
  families	
  who	
  have	
  been	
  secondary	
  
occupants,	
  whether	
  at	
  the	
  behest	
  of	
  LTTE	
  or	
  
not,	
  land,	
  if	
  the	
  lands	
  they	
  are	
  currently	
  in	
  
occupation	
  are	
  awarded	
  to	
  the	
  genuine	
  
original	
  permit	
  holders	
  on	
  the	
  results	
  of	
  the	
  
Investigating	
  Committee	
  [In	
  terms	
  of	
  Land	
  
Circular	
  2011/04]	
  decisions

3 Not	
  
actionable

Included	
  in	
  July	
  
2013

Refer	
  to	
  9.104	
  	
  -­‐	
  January	
  2014	
  
report

Ongoing Not	
  actionable	
  as	
  Investigating	
  
Committees	
  abolished	
  under	
  
new	
  Land	
  Circular	
  2013/01

N/A

28 142a Subject	
  the	
  two	
  existing	
  HSZs	
  in	
  Palaly	
  and	
  
Trincomalee-­‐Sampoor,	
  as	
  well	
  as	
  small	
  
extents	
  of	
  private	
  land	
  currently	
  utilized	
  for	
  
security	
  purposes	
  in	
  the	
  districts,	
  to	
  review;	
  
release	
  more	
  land	
  while	
  keeping	
  national	
  
security	
  needs	
  in	
  perspective.

2 Consequent	
  to	
  the	
  review	
  already	
  
completed	
  –
a) Release	
  lands	
  where	
  possible;
b)	
   Take	
  steps	
  to	
  re-­‐locate	
  or	
  to	
  pay	
  
compensation	
  acting	
  under	
  applicable	
  
Statutes	
  (Land	
  Acquisition	
  Act).

Fully	
  
included

(a)	
  Ministry	
  of	
  Defence
(b)	
  Ministry	
  of	
  Lands

a)	
  Lands	
  released
b)	
  Re-­‐location
completed
c)	
   Compensation
paid

a)	
  Ongoing
b)	
  June	
  2014
c)	
  December	
  
2015

20,011	
  acres	
  of	
  private	
  land	
  
and	
  5740	
  acres	
  of	
  state	
  land	
  in	
  
North	
  and	
  East	
  released;	
  
Sampur	
  HSZ	
  declared	
  a	
  
Development	
  Zone	
  under	
  BoI	
  -­‐	
  
January	
  2014	
  report	
  

Ongoing Some	
  land	
  has	
  been	
  released	
  
but	
  new	
  acquisitions	
  take	
  
place	
  in	
  North	
  and	
  East:	
  9,717	
  
acres	
  +	
  17,489	
  acres	
  as	
  per	
  
August	
  2013	
  report;	
  4,058	
  ha	
  
(10,023	
  acres)	
  as	
  per	
  
November	
  2013	
  report

Poor	
  progress
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Annex:	
  Progress	
  as	
  per	
  GoSL	
  -	
  Ongoing

No.	
   LLRC 
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

29 142b Give,	
  within	
  a	
  specific	
  timeframe,	
  alternative	
  
lands	
  or	
  compensation	
  in	
  accordance	
  to	
  
applicable	
  laws	
  to	
  all	
  families	
  who	
  have	
  lost	
  
lands	
  and	
  or	
  houses	
  due	
  to	
  formal	
  HSZs	
  or	
  to	
  
other	
  informal	
  or	
  ad	
  hoc	
  security	
  related	
  
needs.	
  

3 Consequent	
  to	
  the	
  review	
  already	
  
completed	
  –
a) Release	
  lands	
  where	
  possible;
b)	
   Take	
  steps	
  to	
  re-­‐locate	
  or	
  to	
  pay	
  
compensation	
  acting	
  under	
  applicable	
  
Statutes	
  (Land	
  Acquisition	
  Act).

Fully	
  
included

Ministry	
  of	
  Defence,	
  
Ministry	
  of	
  Lands

a)	
  Lands	
  released

b)	
  Re-­‐location
completed

c)	
  Compensation
paid

a)	
  Ongoing

b)	
  June	
  2014

c)	
  December	
  
2015

Refer	
  to	
  9.142a Ongoing No	
  specific	
  information	
  on	
  
alternative	
  land	
  or	
  
compensation	
  paid

Land	
  Circular	
  2013/01	
  
considers	
  providing	
  alernative	
  
land	
  and	
  compensation	
  for	
  
land	
  taken	
  over	
  for	
  
development	
  by	
  armed	
  forces	
  
or	
  government	
  institutions.

Provision	
  of	
  alternatvie	
  land	
  
has	
  been	
  ad	
  hoc	
  -­‐	
  
http://www.thesundayleader.
lk/2014/01/12/landowners-­‐
without-­‐land/

Poor	
  progress

30

144

Effectively	
  and	
  expeditiously	
  resolve	
  the	
  
land	
  issues	
  of	
  Muslim	
  families	
  who	
  were	
  
forcibly	
  ejected	
  by	
  the	
  LTTE	
  from	
  their	
  
agricultural	
  land	
  in	
  the	
  Eastern	
  province,	
  
and	
  whose	
  living	
  conditions	
  have	
  drastically	
  
deteriorated	
  as	
  a	
  result.

3 Included	
  but	
  
intangible

Included	
  in	
  July	
  
2013

Ministry	
  of	
  
Resettlement,	
  Ministry	
  
of	
  Lands

Land	
  issues	
  
identified	
  and	
  
resolved.

Ministry	
  of	
  Resettlement	
  is	
  
currently	
  processing	
  relevant	
  
details	
  from	
  District	
  
Secretaries	
  -­‐	
  January	
  2014	
  
report

Ongoing This	
  recommendation	
  does	
  
not	
  contemplate	
  clear	
  
governmental	
  action

However,	
  some	
  reports	
  
indicate	
  that	
  a	
  special	
  
committee	
  was	
  appointed	
  to	
  
deal	
  with	
  this	
  issue	
  
http://asiantribune.com/node
/62422

Partial	
  
progress

31 145b Return	
  Sinhalese	
  families	
  who	
  were	
  evicted	
  
from	
  Jaffna	
  and	
  the	
  rest	
  of	
  the	
  Northern	
  
Province,	
  and	
  who	
  volunteer	
  to	
  go	
  back,	
  to	
  
their	
  own	
  land	
  or	
  resettle	
  them	
  in	
  alternate	
  
land	
  as	
  expeditiously	
  as	
  possible

3 Fully	
  
included

Included	
  in	
  July	
  
2013

Ministry	
  of	
  
Resettlement

Review	
  of	
  official	
  
data	
  completed.	
  
Follow-­‐up	
  action	
  
taken	
  as	
  
appropriate

4,414	
  families	
  returned	
  to	
  
Northern	
  province	
  -­‐	
  January	
  
2014	
  report

Ongoing Partial	
  
progress

32 147 Designate	
  a	
  focal	
  agency	
  to	
  study	
  the	
  special	
  
nature	
  of	
  problems	
  and	
  displacement	
  of	
  
families	
  in	
  former	
  Threatened	
  Villages,	
  with	
  
a	
  view	
  to	
  designing	
  a	
  special	
  mechanism	
  to	
  
resolve	
  their	
  current	
  problems	
  expeditiously

3 Fully	
  
included

Included	
  in	
  July	
  
2013.	
  Action	
  plan	
  
unclear.

Ministry	
  of	
  
Resettlement

Specific	
  
categories	
  of	
  land	
  
issues	
  in	
  former	
  
Threatened	
  
Villages	
  are	
  
identified	
  and	
  
recommendations	
  
are	
  in	
  place	
  to	
  
resolve	
  them

Ministry	
  of	
  Resettlement	
  is	
  
currently	
  processing	
  relevant	
  
details	
  received	
  from	
  the	
  
District	
  Secretaries	
  -­‐	
  January	
  
2014	
  report

Ongoing No	
  focal	
  agency	
  designated	
  as	
  
at	
  February	
  2014

Poor	
  progress

33 148 Amend	
  the	
  law	
  pertaining	
  to	
  prescription	
  in	
  
its	
  application	
  to	
  land	
  transfers/occupation	
  
effected	
  during	
  the	
  period	
  of	
  conflict	
  in	
  order	
  
to	
  prevent	
  legitimizing	
  of	
  forced	
  eviction	
  and	
  
secondary	
  occupation	
  of	
  private	
  lands	
  in	
  the	
  
North	
  and	
  the	
  East

3 Fully	
  
included

Included	
  in	
  July	
  
2013

Ministry	
  of	
  Justice	
   Amendment	
  to	
  the	
  
Prescription	
  Ordinance	
  
addressing	
  this	
  issue	
  is	
  to	
  be	
  
presented	
  in	
  Parliament	
  by	
  
February	
  2014	
  -­‐	
  January	
  2014	
  
report

Ongoing Full	
  implementation	
  pending	
  
enactment	
  of	
  Bill

Partial	
  
progress
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Cit.	
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  of	
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  of	
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34 150 Expedite	
  action	
  on	
  the	
  establishment	
  of	
  a	
  
National	
  Land	
  Commission	
  (NLC)	
  in	
  order	
  to	
  
propose	
  appropriate	
  future	
  national	
  land	
  
policy	
  guidelines;	
  include	
  Guidelines	
  for	
  the	
  
equitable	
  distribution	
  of	
  State	
  land.

3 Include	
  the	
  proposal	
  to	
  establish	
  a	
  
NLC	
  in	
  the	
  TOR	
  of	
  the	
  PSC	
  with	
  a	
  view	
  
to	
  receiving	
  recommendations.

Partly	
  
Included

Implementation	
  
is	
  contingent	
  on	
  
PSC.	
  

1)	
  Presidential
Secretariat

2)	
  Ministry	
  of	
  Lands

Proposal	
  included	
  
in	
  TOR	
  of	
  PSC

To	
  be	
  
confirmed

Progress	
  in	
  all	
  Monitoring	
  
reports	
  is	
  blank

Ongoing National	
  Land	
  Commission	
  yet	
  
to	
  be	
  established	
  as	
  per	
  
Constitution.

Poor	
  progress

35 151 Develop	
  a	
  land	
  use	
  plan	
  for	
  each	
  district	
  in	
  
the	
  North	
  and	
  East	
  with	
  the	
  participation	
  of	
  
district	
  and	
  national	
  experts	
  drawn	
  from	
  
various	
  relevant	
  disciplines;	
  ensure	
  
protection	
  of	
  environment	
  and	
  bio-­‐diversity;	
  
sustainable	
  economic	
  development;	
  leisure	
  
and	
  recreational	
  standards;	
  religious,	
  
cultural,	
  and	
  archeological	
  sites.

3 1.	
  Provide	
  Ministry	
  of	
  Lands	
  with	
  
resources	
  to	
  prepare	
  the	
  Land	
  Use	
  
Plan	
  for	
  North	
  and	
  East.

2. Acting	
  under	
  the	
  Land	
  Use	
  Policy	
  
adopted	
  in	
  2007,	
  develop	
  Land	
  Use	
  
Plan	
  for	
  the	
  North	
  and	
  East.	
  

Fully	
  
included

1)	
  Ministry	
  of	
  Finance	
  
and	
  Ministry	
  of	
  Public	
  
Administration.

2)	
  Ministry	
  of	
  Lands

1)	
  (a)	
  Budgetary	
  
provisions	
  made	
  
available	
  to	
  
Ministry	
  of	
  Lands;
(b)Staff	
  provided	
  
to	
  M/Lands;

2)	
  Land	
  Use	
  Plan	
  
for	
  N&E	
  
developed.

Jun-­‐15 National	
  level	
  expert	
  groups	
  
appointed,	
  technical	
  guideline	
  
prepared	
  by	
  Disrtict	
  level	
  
expert	
  groups	
  -­‐	
  January	
  2014;	
  
District	
  Secretariats	
  and	
  
Divisional	
  Secretariats	
  have	
  
reported	
  that	
  there	
  has	
  been	
  
considerable	
  progress	
  in	
  the	
  
development	
  of	
  district	
  land	
  
use	
  plans	
  -­‐	
  August	
  2013	
  report

Ongoing Partial	
  
progress

36 152 Arrive	
  at	
  a	
  bi-­‐partisan	
  understanding	
  that	
  
restitution	
  of	
  land	
  to	
  displaced	
  persons	
  in	
  
the	
  North	
  and	
  East	
  is	
  a	
  national	
  issue	
  and	
  not	
  
a	
  tool	
  to	
  gain	
  political	
  advantage.	
  

3 	
  Refer	
  recommendation	
  to	
  PSC Fully	
  
included

Presidential	
  Secretariat Recommendation	
  
referred	
  to	
  PSC.

Ongoing No	
  progress	
  reported	
  in	
  any	
  
Monitoring	
  reports

Ongoing Parliamentary	
  Select	
  
Committee	
  process	
  launched	
  
without	
  participation	
  of	
  key	
  
political	
  actors	
  in	
  opposition

Poor	
  progress

37 194 Facilitate	
  the	
  early	
  return	
  of	
  the	
  displaced	
  
Muslims	
  to	
  return	
  to	
  their	
  places	
  of	
  origin	
  in	
  
the	
  Northern	
  Province.

3 Formulating	
  and	
  implementing	
  a	
  
policy	
  for	
  the	
  resettlement	
  and	
  
reintegration	
  of	
  the	
  displaced	
  
Muslims.

Fully	
  
included

PTF	
  for	
  N	
  &	
  E	
  and	
  
Ministry	
  of	
  
Resettlement

The	
  publication	
  of	
  
the	
  report	
  
identifying	
  the	
  
requirements	
  
with	
  
recommendations	
  
for	
  
implementation.

Dec-­‐14 Study	
  underway	
  on	
  number	
  of	
  
those	
  evicted	
  from	
  North	
  and	
  
East	
  from	
  all	
  communities,	
  
6391	
  plots	
  of	
  land	
  alienated	
  for	
  
resettling	
  Muslims	
  -­‐	
  January	
  
2014	
  report.	
  

PTF	
  for	
  NP	
  has	
  instructed	
  
M/Environment	
  to	
  allocate	
  
suitable	
  forest	
  land	
  in	
  Mannar,	
  
Kilinochchi	
  and	
  Mullaitivu	
  to	
  
resettle	
  evicted	
  Muslims	
  and	
  
housing	
  construction	
  project	
  
initiated	
  -­‐	
  August	
  2013	
  report

Ongoing Refer	
  to	
  9.113 Partial	
  
progress
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Annex:	
  Progress	
  as	
  per	
  GoSL - Ongoing

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

38 207 Launch	
  a	
  full	
  investigation	
  of	
  allegations	
  that	
  
specific	
  individuals	
  (i.e.	
  Bhareti	
  and	
  	
  Karuna)	
  
committed	
  several	
  offences	
  of	
  abduction,	
  
extortion,	
  robbery	
  etc.	
  in	
  the	
  Eastern	
  
province.	
  

8 Conduct	
  investigations	
  speedily	
  and	
  
ensure	
  that	
  the	
  Rule	
  of	
  Law	
  prevails	
  
having	
  due	
  regard	
  to	
  the	
  Constitution.	
  	
  
Guarantee	
  of	
  the	
  equal	
  protection	
  of	
  
the	
  law

Fully	
  
included

1)	
   Dept	
  of	
  Police

2)	
   AG’s	
  Department

3)	
   Ministry	
  of	
  Justice

An	
  increased	
  rate	
  
of	
  successful	
  
prosecutions.

Jun-­‐14 Investigations	
  relating	
  to	
  many	
  
of	
  the	
  76	
  in	
  custody	
  complete.	
  	
  
Legal	
  action	
  had	
  been	
  taken	
  
with	
  regard	
  to	
  the	
  release,	
  
indictment	
  or	
  rehabilitation	
  of	
  
84	
  remaining	
  suspects	
  -­‐	
  
January	
  2014	
  report

Ongoing Progress	
  makes	
  no	
  reference	
  
to	
  specific	
  individulas.	
  No	
  
action	
  taken	
  to	
  date	
  with	
  
regard	
  to	
  senior	
  paramilitary	
  
leaders	
  such	
  as	
  Douglas	
  
Devananda.	
  Iniya	
  Bharati	
  
appointed	
  the	
  President’s	
  
District	
  Coordinator	
  for	
  
Ampara	
  and	
  	
  awarded	
  the	
  title	
  
of	
  Deshamanya,	
  the	
  second	
  
highest	
  national	
  honour,	
  by	
  
the	
  President;	
  
Vinayagamoorthy	
  
Muralitharan	
  (Karuna)	
  is	
  Vice	
  
President	
  of	
  SLFP,	
  National	
  
List	
  MP	
  and	
  deputy	
  Minister	
  of	
  
Rehabilitation.

Refer	
  9.79a

Poor	
  progress

39 208 Launch	
  a	
  full	
  investigation	
  of	
  complaints	
  and	
  
allegations	
  of	
  extortion	
  against	
  the	
  EPDP.

8 Refer	
  to	
  9.207 Fully	
  
included

Refer	
  to	
  9.207 Refer	
  to	
  9.207 Jun-­‐14 Refer	
  to	
  9.207 Ongoing No	
  indication	
  of	
  investigations	
  
or	
  prosecutions	
  

Poor	
  progress

40 209 Investigate	
  fully	
  the	
  illegal	
  activities	
  of	
  a	
  
gang	
  led	
  by	
  a	
  person	
  called	
  Major	
  Seelan,	
  in	
  
connection	
  with	
  offences	
  of	
  abduction,	
  
extortion	
  and	
  robbery;	
  Major	
  Seelan	
  was	
  
apprehended	
  but	
  the	
  principal	
  offender	
  
remains	
  at	
  large.

8 Refer	
  to	
  9.207 Fully	
  
included

Refer	
  to	
  9.207 Refer	
  to	
  9.207 Jun-­‐14 Refer	
  to	
  9.207 Ongoing No	
  information	
  on	
  	
  
investigation	
  or	
  arrest	
  of	
  
anyone	
  known	
  as	
  Major	
  Seelan

Poor	
  progress

41 212 Set	
  up	
  units	
  of	
  the	
  Attorney	
  General’s	
  
Department	
  in	
  the	
  Provinces	
  to	
  guide	
  and	
  
advise	
  the	
  Police	
  regarding	
  matters	
  of	
  
criminal	
  justice.

5 1. Formulate	
  TORs	
  for	
  Units	
  in	
  the	
  AGs	
  
dept.	
  and	
  establish	
  same.

2. Include	
  relevant	
  modules	
  in	
  the	
  
training	
  programmes	
  for	
  Police	
  
Officers.

3.	
  Enhance	
  capacity	
  of	
  the	
  Trainers	
  of	
  
the	
  Police	
  Training	
  College.

Fully	
  
included

1)	
  AG’s	
  Department

2)	
  Police	
  Department

3)	
  Police	
  Department

1)	
  Enhanced	
  
capacity	
  of	
  AG’s	
  
Department	
  units

2)	
  Improvement
in	
  the	
  quality	
  of	
  
investigations

3)	
  Greater	
  success	
  
in	
  prosecution	
  
and	
  a	
  general	
  
improvement	
  in	
  
the	
  Criminal	
  
Justice	
  System

Dec-­‐13 Deputy	
  Solicitor-­‐General	
  or	
  an	
  
Additional	
  Solicitor-­‐General	
  is	
  
appointed	
  to	
  each	
  Province,	
  
Senior	
  State	
  Counsel	
  is	
  
appointed	
  to	
  each	
  High	
  Court	
  
Division	
  within	
  a	
  Province,	
  
Steps	
  underway	
  to	
  establish	
  a	
  
branch	
  office	
  in	
  each	
  province	
  -­‐	
  
January	
  2014	
  report

Ongoing Same	
  progress	
  is	
  reported	
  in	
  
every	
  monitoring	
  report	
  since	
  
February	
  2013

Partial	
  
progress

42 213 Investigate	
  all	
  allegations	
  against	
  illegal	
  
armed	
  groups;	
  prosecute	
  and	
  punish	
  all	
  
wrongdoers	
  irrespective	
  of	
  their	
  political	
  
links.

8 Refer	
  to	
  9.207 Fully	
  
included

Refer	
  to	
  9.207 Refer	
  to	
  9.207 Jun-­‐14 Refer	
  to	
  9.207 Ongoing Refer	
  9.207 Poor	
  progress
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Annex:	
  Progress	
  as	
  per	
  GoSL	
  -	
  Ongoing

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

43 218 Establish	
  an	
  independent	
  institution,	
  with	
  a	
  
strong	
  investigative	
  arm,	
  to	
  address	
  the	
  
grievances	
  of	
  all	
  citizens,	
  in	
  particular	
  the	
  
minorities,	
  arising	
  from	
  the	
  abuse	
  of	
  power	
  
of	
  public	
  officials	
  and	
  other	
  individuals	
  
involved	
  in	
  the	
  governance	
  of	
  the	
  country.	
  

8 1.	
  Review	
  the	
  provisions	
  of	
  existing	
  
Institutions	
  to	
  identify	
  additional	
  and	
  
more	
  effective	
  measures	
  that	
  need	
  to	
  
be	
  taken	
  to	
  strengthen	
  citizens	
  rights.

2. Introduce	
  measures/	
  mechanisms/
amendment	
  to	
  laws	
  to	
  strengthen	
  
citizens	
  grievance	
  mechanisms

Partly	
  
Included

NPA	
  only	
  seeks	
  
to	
  review	
  the	
  
recommendation

1)	
  Presidential
Secretariat

2)	
  Ministry	
  of	
  Defence

3)	
  AG’s	
  Department

4)	
  Ministry	
  of	
  Justice

Report	
  submitted	
  
by	
  major	
  
stakeholders	
  to	
  
the	
  Cabinet	
  of	
  
ministers

Jun-­‐14 Public	
  Day	
  of	
  IGP,	
  IGP	
  Help	
  
Desk	
  and	
  ‘Tell	
  IGP’	
  website	
  	
  
enables	
  ‘any	
  person	
  to	
  make	
  
any	
  kind	
  of	
  complaint	
  without	
  
going	
  through	
  formal	
  
procedure	
  or	
  language
Barriers’;	
  proposed	
  board	
  for	
  
land	
  mediation	
  -­‐	
  January	
  2014	
  
report

Ongoing No	
  such	
  institution	
  has	
  been	
  
established	
  as	
  at	
  February	
  
2014

Poor	
  progress

44 219 Protect	
  the	
  right	
  of	
  citizens	
  who	
  have	
  a	
  
grievance	
  arising	
  out	
  of	
  any	
  executive	
  or	
  
administrative	
  act,	
  particularly	
  those	
  based	
  
on	
  ethnicity	
  or	
  religion	
  to	
  seek	
  redress	
  
before	
  the	
  independent	
  institution.

8 Refer	
  to	
  9.218 Partly	
  
Included

NPA	
  only	
  seeks	
  
to	
  review	
  the	
  
recommendation

Refer	
  to	
  9.218 Refer	
  to	
  9.218 Jun-­‐14 Refer	
  to	
  9.218 Ongoing Contingent	
  on	
  establishment	
  
of	
  an	
  independent	
  institution	
  
contemplated	
  under	
  9.218

Poor	
  progress

45 220 Make	
  provision	
  to	
  give	
  effect	
  to	
  the	
  decisions	
  
of	
  a	
  special	
  institution	
  to	
  deal	
  with	
  citizeng	
  
grievances.	
  Provide	
  for	
  the	
  imposition	
  of	
  
sanctions	
  in	
  respect	
  of	
  persons	
  who	
  have	
  
abused	
  power.

8 Refer	
  to	
  9.218 Partly	
  
Included

Included	
  in	
  July	
  
2013.	
  No	
  
reference	
  to	
  
giving	
  effect	
  to	
  
decisions	
  of	
  
special	
  
institution

Refer	
  to	
  9.218 Refer	
  to	
  9.218 Jun-­‐14 Refer	
  to	
  9.218 Ongoing Contingent	
  on	
  establishment	
  
of	
  an	
  independent	
  institution	
  
contemplated	
  under	
  9.218

Poor	
  progress

46 236 Launch	
  a	
  good-­‐faith	
  effort	
  to	
  develop	
  a	
  
consensus	
  on	
  devolution,	
  building	
  on	
  what	
  
exists	
  –	
  both,	
  for	
  maximum	
  possible	
  
devolution	
  to	
  the	
  periphery	
  especially	
  at	
  the	
  
grass	
  roots	
  level,	
  as	
  well	
  as	
  power	
  sharing	
  at	
  
the	
  centre.

6 	
  	
  Refer	
  to	
  the	
  PSC Partly	
  
Included

Implementation	
  
is	
  contingent	
  on	
  
PSC

Presidential	
  Secretariat Not	
  Applicable PSC	
  appointed	
  in	
  October	
  
2011,	
  'to	
  recommend	
  and	
  
report	
  political	
  and	
  
constitutional	
  measures	
  to	
  
empower	
  the	
  people	
  of	
  Sri	
  
Lanka	
  as	
  one	
  nation'.	
  TOR	
  
available	
  here	
  -­‐	
  
http://www.sundaytimes.lk/1
11016/Columns/political.html

Ongoing Refer	
  9.230 Poor	
  progress

47 237 Initiate	
  a	
  serious	
  and	
  structured	
  dialogue	
  on	
  
a	
  high	
  political	
  level	
  with	
  technical	
  
backstopping	
  with	
  all	
  political	
  parties	
  and	
  
those	
  representing	
  the	
  minorities	
  in	
  
particular,	
  based	
  on	
  a	
  proposal	
  containing	
  
the	
  Government’s	
  own	
  thinking	
  on	
  the	
  form	
  
and	
  content	
  of	
  the	
  dialogue	
  process	
  
envisaged.

6 Refer	
  to	
  9.236 Partly	
  
Included

Refer	
  to	
  9.236 Refer	
  to	
  9.236 Refer	
  to	
  9.236 Refer	
  to	
  9.236 Ongoing Refer	
  9.230 Poor	
  progress

48 261a Engage	
  the	
  elected	
  representatives	
  of	
  the	
  
minority	
  parties	
  in	
  a	
  meaningful	
  dialogue	
  on	
  
devolution	
  and	
  other	
  grievances.

6 Refer	
  to	
  9.236 Partly	
  
Inlcuded	
  (not	
  
referenced)

Contemplated	
  
under	
  NPA	
  item	
  
relating	
  to	
  
recommendation
s	
  9.236	
  and	
  237.

Refer	
  to	
  9.236 Refer	
  to	
  9.236 Refer	
  to	
  9.236 Ongoing Refer	
  9.230 Poor	
  progress
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Annex:	
  Progress	
  as	
  per	
  GoSL	
  -	
  Ongoing

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

49 283 Enact	
  and	
  strictly	
  enforce	
  deterrent	
  laws	
  to	
  
deal	
  with	
  ‘hate	
  speech’	
  relating	
  to	
  ethnicity,	
  
religion,	
  and	
  literature

8 1. Examine	
  the	
  adequacy	
  of	
  penal
legislation	
  to	
  deal	
  with	
  hate	
  speech.
2. Introduce	
  law	
  reform	
  if	
  necessary.

Fully	
  
included

M/Justice Submission	
  of	
  
draft	
  legislation	
  to	
  
	
  Parliament.

Jun-­‐14 Draft	
  amendment	
  to	
  the	
  Penal	
  
Code,	
  incorporating	
  the	
  section	
  
criminalizing	
  “Hate	
  Speech”	
  re-­‐
submitted	
  to	
  the	
  Cabinet	
  for	
  
approval	
  to	
  refer	
  to	
  the	
  Legal	
  
Draftsman	
  and	
  for	
  the	
  
observations	
  of	
  the	
  Attorney	
  
General	
  -­‐	
  January	
  2014	
  report

Ongoing Full	
  implementation	
  pending	
  
enactment	
  of	
  Bill

Partial	
  
progress
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Annex:	
  No	
  GoSL	
  Comments	
  on	
  Progress

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

1 47 Ensure	
  the	
  safety	
  and	
  security	
  of	
  any	
  person	
  
taken	
  into	
  custody	
  by	
  governmental	
  
authorities	
  through	
  surrender	
  or	
  arrest.	
  

4 Not	
  included No	
  reference	
  to	
  
steps	
  taken	
  to	
  
ensure	
  safety	
  and	
  
security	
  of	
  
surrendees

None No	
  plan	
  to	
  implement

Incidents	
  of	
  custodial	
  deaths	
  	
  
reported

E.g.	
  Custodial	
  deaths	
  of	
  
Ganesan	
  Nimalaruban	
  and	
  
Mariyadas	
  Pevis	
  Delrukshan	
  in	
  
2012	
  

At	
  least	
  27	
  inmates	
  were	
  killed	
  
and	
  43	
  injured	
  when	
  the	
  
armed	
  forces	
  intervened	
  
during	
  the	
  Welikada	
  prison	
  
riot	
  on	
  9	
  November	
  2012

No	
  progress

2 50b Keep	
  families	
  informed	
  of	
  progress	
  towards	
  
locating	
  their	
  missing	
  loved	
  ones.	
  

1 Not	
  included No	
  action	
  to	
  keep	
  
families	
  
informed

None No	
  specific	
  action	
  taken

Reports	
  on	
  harrassment	
  of	
  
families:	
  Amnesty	
  
International	
  -­‐	
  2012	
  -­‐	
  
http://files.amnesty.org/archi
ves/asa370032012eng.pdf

No	
  progress

3 57 Appoint	
  an	
  Independent	
  Advisory	
  
Committee	
  to	
  monitor	
  and	
  examine	
  
detention	
  and	
  arrest	
  of	
  persons	
  taken	
  under	
  
the	
  Public	
  Security	
  Ordinance	
  or	
  the	
  PTA

4 See	
  activities	
  under	
  recommendations	
  
9.9,	
  9.37	
  (a)	
  (b),	
  9.23,	
  9.39	
  

Partly	
  
Included

No	
  independent	
  
advisory	
  
committee

9.9	
  and	
  9.37	
  
refer	
  to	
  death	
  or	
  
injury	
  to	
  civilians	
  
by	
  armed	
  forces,	
  
9.23	
  calls	
  for	
  
investigations	
  
into	
  
disappearances	
  
after	
  
arrest/surrender	
  
and	
  9.39	
  is	
  on	
  
investigating	
  
allegations	
  made	
  
the	
  Channel	
  	
  4	
  
video

Ministry	
  of	
  Public	
  
Administration	
  &	
  
Home	
  Affairs

Under	
  consideration	
  -­‐	
  
February	
  2013	
  report

Progress	
  section	
  in	
  other	
  
reports	
  are	
  blank

None Advisory	
  Board	
  can	
  be	
  
established	
  under	
  Section	
  13	
  
of	
  PTA,	
  consisting	
  of	
  no	
  less	
  
than	
  3	
  persons	
  appointed	
  by	
  
the	
  President

No	
  indication	
  of	
  any	
  
independent	
  advisory	
  
committee	
  appointed

No	
  progress
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Annex:	
  No	
  GoSL	
  Comments	
  on	
  Progress

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

4 66 Expand	
  the	
  policy	
  of	
  cooperation	
  and	
  
constructive	
  engagement	
  with	
  the	
  ICRC	
  and	
  
other	
  similar	
  humanitarian	
  organizations	
  to	
  
ensure	
  the	
  welfare	
  of	
  the	
  detainees.

4 Not	
  included No	
  reference	
  to	
  
ICRC

None In	
  March	
  2010,	
  ICRC	
  
suspended	
  visits	
  to	
  
rehabilitation	
  centres	
  and	
  
prisons	
  after	
  authorities	
  
refused	
  to	
  allow	
  ICRC	
  to	
  speak	
  
to	
  detainees	
  in	
  private

Following	
  this	
  incident,	
  ICRC	
  
only	
  visited	
  places	
  of	
  
detention	
  run	
  by	
  the	
  TID	
  

Visits	
  only	
  resumed	
  in	
  March	
  
2013	
  and	
  the	
  ICRC	
  continues	
  
to	
  work	
  with	
  government	
  on	
  
detainees	
  -­‐	
  
http://www.icrc.org/eng/asse
ts/files/annual-­‐
report/current/icrc-­‐annual-­‐
report-­‐sri-­‐lanka.pdf	
  and	
  
http://www.icrc.org/eng/asse
ts/files/2014/sri-­‐lanka-­‐
newsletter-­‐september-­‐
2013.pdf

Partial	
  
progress

5 70 Take	
  conclusive	
  action	
  to	
  dispose	
  of	
  cases	
  of	
  
persons	
  being	
  held	
  long	
  periods	
  without	
  
charge	
  by	
  bringing	
  charges	
  or	
  releasing	
  them	
  
where	
  there	
  is	
  a	
  lack	
  of	
  evidence	
  against	
  
them.

4 1.	
   Identify	
  and	
  establish	
  procedures	
  in	
  
the	
  existing	
  system	
  to	
  address	
  the	
  
issue

2. Complete	
  decision	
  making
regarding	
  detainees	
  through	
  a	
  
dedicated	
  Unit	
  in	
  the	
  Attorney	
  
General’s	
  Dept.	
  mandated	
  to	
  examine	
  
detention	
  cases.

Partly	
  
Included

Included	
  in	
  July	
  
2013.	
  No	
  
reference	
  to	
  
releasing	
  
detainees	
  where	
  
there	
  is	
  a	
  lack	
  of	
  
evidence	
  against	
  
them.

Ministry	
  of	
  Justice,	
  
Attorney-­‐General’s	
  
Dept.	
  

No	
  progress	
  indicated	
  in	
  any	
  
Monitoring	
  reports

None No	
  indication	
  of	
  steps	
  taken	
  to	
  
dispose	
  of	
  such	
  cases	
  -­‐	
  
http://www.refworld.org/pdfi
d/4ca0ae592.pdf
http://www.amnesty.org/en/l
ibrary/asset/ASA37/001/201
1/en/64530ad7-­‐76a6-­‐4fb1-­‐
8f46-­‐
996c8543daf8/asa370012011
en.pdf	
  and	
  
http://groundviews.org/2011
/09/16/lifting-­‐of-­‐emergency-­‐
exposing-­‐the-­‐sham-­‐exercise/

Poor	
  progress
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  Action Status

6 79a Investigate	
  alleged	
  cases	
  of	
  conscription	
  of	
  
child	
  combatants	
  where	
  prima	
  facie	
  
evidence	
  exists;	
  prosecute	
  wrongdoers	
  
thereupon.	
  

8 Fully	
  
included

Investigations	
  
completed.

Progress	
  in	
  all	
  Monitoring	
  
reports	
  is	
  blank

None No	
  updates	
  on	
  plans	
  to	
  initiate	
  
prosecutions	
  of	
  certain	
  
identified	
  persons	
  accused	
  of	
  
recruiting	
  children	
  e.g.	
  
Pillayan	
  and	
  Karuna.	
  

However,	
  an	
  investigation	
  was	
  
launced	
  into	
  Iniya	
  Bharahthi's	
  
invovlement	
  in	
  the	
  case	
  of	
  five	
  
missing	
  children	
  recruited	
  by	
  
the	
  Iniya	
  Bharathi	
  faction	
  
(Source:	
  Report	
  of	
  the	
  UN	
  
Secretary	
  General	
  to	
  the	
  
Security	
  Council	
  -­‐	
  A/66/782-­‐
S/2012/261	
  issued	
  on	
  26	
  
April	
  2012)

Partial	
  
progress

7 79b Implement	
  fully	
  the	
  Action	
  Plan	
  (in	
  respect	
  
of	
  child	
  soldiers)	
  between	
  the	
  TMVP,	
  
Commissioner	
  General	
  of	
  	
  Rehabilitation,	
  
and	
  the	
  UNICEF	
  with	
  immediate	
  effect.

8 Not	
  included No	
  reference	
  to	
  
action	
  plan

None Action	
  Plan	
  signed	
  in	
  
December	
  2008	
  was	
  to	
  be	
  
implemented	
  over	
  three	
  
months,	
  and	
  involved	
  the	
  
TMVP	
  releasing	
  all	
  recruited	
  
child	
  soldiers	
  -­‐	
  
http://www.irinnews.org/rep
ort/81977/sri-­‐lanka-­‐
breakaway-­‐tamil-­‐tiger-­‐faction-­‐
to-­‐stop-­‐child-­‐recruitment

By	
  April	
  2012,	
  the	
  locations	
  of	
  
5	
  children	
  recruited	
  by	
  the	
  
TMVP	
  remained	
  unkown

Sri	
  Lanka	
  was	
  removed	
  from	
  
list	
  of	
  states	
  in	
  which	
  children	
  
were	
  involved	
  in	
  armed	
  
conflict	
  due	
  to	
  progress	
  made	
  
in	
  ending	
  child	
  consription

See	
  Reports	
  of	
  UN	
  Secretary	
  
General	
  on	
  Children	
  in	
  Armed	
  
Conflict	
  2011	
  
(http://transcurrents.com/ne
ws-­‐views/archives/436)	
  and	
  
2012	
  
(http://childrenandarmedconf
lict.un.org/countries/sri-­‐
lanka/)

Completed
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8 91 Address	
  issues	
  	
  pertaining	
  to	
  missing	
  
persons,	
  abductions,	
  arbitrary	
  detentions,	
  
long	
  and	
  indefinite	
  detentions,	
  and	
  
disappearances	
  as	
  a	
  priority;	
  acknowledge	
  
right	
  of	
  women	
  to	
  the	
  truth	
  and	
  legal	
  
remedies

4 Not	
  included No	
  reference	
  to	
  
specific	
  gender	
  
sensitivity

None No	
  indication	
  that	
  these	
  issues	
  
have	
  been	
  prioritised	
  

Families	
  of	
  disappeared	
  have	
  
been	
  harassed	
  and	
  on	
  
occassion	
  detained	
  by	
  Police	
  -­‐	
  
http://www.rightsnow.net/?p
=2012

No	
  progress

9 115e Enact	
  legislation	
  to	
  ensure	
  the	
  right	
  to	
  
information.	
  

7 Cabinet	
  to	
  decide	
  the	
  suitable	
  time	
  
frame	
  for	
  drafting	
  legislation.

Fully	
  
included

Ministry	
  of	
  Mass	
  Media	
  
and	
  Information

The	
  Cabinet	
  Office	
  
will	
  be	
  the	
  
interface	
  for	
  the	
  
interaction	
  with	
  
the	
  Cabinet	
  of	
  
Ministers	
  on	
  the	
  
acceptance	
  of	
  
such	
  legislation	
  
by	
  the	
  legislature.

Progress	
  section	
  blank	
  in	
  all	
  
Monitoring	
  reports

None No	
  current	
  plan	
  to	
  enact	
  
legislation	
  on	
  RTI	
  -­‐	
  Ministry	
  of	
  
Justice	
  Progress	
  Report	
  
(January	
  -­‐	
  August	
  2013)	
  
makes	
  no	
  reference	
  to	
  
progress	
  with	
  regard	
  to	
  Right	
  
to	
  Information

Poor	
  progress

10 124b Ensure	
  that	
  land	
  policy	
  of	
  the	
  government	
  
does	
  not	
  become	
  an	
  instrument	
  to	
  effect	
  
unnatural	
  changes	
  in	
  the	
  demographic	
  
pattern	
  of	
  a	
  given	
  Province

3 Appoint	
  a	
  4th	
  Land	
  Commission	
  with	
  a	
  
TOR	
  similar	
  to	
  the	
  previous	
  three	
  (i.e.	
  
the	
  LC’s	
  of	
  1927,	
  1936	
  and	
  1985)	
  to	
  
recommend	
  policy	
  to	
  address	
  issues

Partly	
  
Included

No	
  commitment	
  
regarding	
  
preventing	
  
demographic	
  
changes

	
  Ministry	
  of	
  Lands 	
  Policy	
  formulated Jan-­‐14 TOR	
  for	
  4th	
  Land	
  Commission	
  
under	
  discussion	
  at	
  
Presidential	
  Commission	
  -­‐	
  
January	
  2014	
  report

None Settlement	
  of	
  soldier	
  families	
  
in	
  Tamil	
  majority	
  areas	
  -­‐	
  
Parliament	
  speech	
  by	
  R.	
  
Sampanthan,	
  8	
  August	
  2013

Plan	
  to	
  settle	
  25,000	
  Sinhalese	
  
families	
  under	
  Mahaweli	
  
system	
  L	
  -­‐	
  
http://www.defence.lk/new.a
sp?fname=20090818_02

No	
  progress

11 134a Disengage	
  Security	
  Forces	
  from	
  all	
  civil	
  
administration	
  related	
  activities	
  as	
  rapidly	
  
as	
  possible.	
  

2 Not	
  included No	
  reference	
  to	
  
disengagement.	
  
134b	
  is	
  included	
  
but	
  not	
  134a

None Military	
  involved	
  in	
  
maintaining	
  public	
  order	
  
under	
  PSO	
  
See	
  Gazette	
  Extraordinary	
  
No.1848/5	
  dated	
  3	
  February	
  
2014

No	
  progress

12 140b Make	
  legal	
  provision	
  to	
  enable	
  relevant	
  
authorities	
  to	
  investigate	
  and	
  institute	
  legal	
  
action	
  in	
  cases	
  against	
  any	
  public	
  officer,	
  
Attorney-­‐at–Law,	
  or	
  Notary	
  Public	
  who	
  
commits	
  or	
  abets	
  the	
  alienation	
  of	
  State	
  land	
  
through	
  spurious	
  deeds.	
  

3 Not	
  included No	
  reference	
  to	
  
specific	
  legal	
  
provisions

None No	
  new	
  law	
  introduced No	
  progress

13 146 Expedite	
  the	
  return	
  and	
  resettlement	
  of	
  the	
  
remaining	
  Muslim	
  families	
  who	
  volunteer	
  to	
  
return	
  to	
  Jaffna	
  and	
  the	
  Northern	
  Province.	
  

3 Partly	
  
Inlcuded	
  (not	
  
referenced)

Contemplated	
  
under	
  NPA	
  item	
  
relating	
  to	
  
recommendation	
  
9.113	
  and	
  9.194

None Refer	
  9.113 Partial	
  
progress
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14 223 Ensure	
  that	
  development	
  activities	
  should	
  be	
  
carried	
  out	
  in	
  consultation	
  and	
  with	
  the	
  
participation	
  of	
  the	
  local	
  people

6 Not	
  included No	
  reference	
  to	
  
consultative	
  
process

None The	
  Divi	
  Neguma	
  framework	
  
involves	
  institutions	
  created	
  at	
  
regional,	
  district	
  and	
  
community	
  level,	
  and	
  may	
  
involve	
  some	
  level	
  of	
  
community	
  consultation	
  and	
  
participation

However,	
  some	
  development	
  
activities	
  have	
  resulted	
  in	
  loss	
  
of	
  land	
  and	
  livelihoods	
  and	
  
take	
  place	
  without	
  community	
  
consultation	
  or	
  participation

E.g	
  	
  -­‐	
  
http://www.sundaytimes.lk/1
30310/news/hundreds-­‐
displaced-­‐livelihoods-­‐
destroyed-­‐in-­‐govt-­‐land-­‐grab-­‐
for-­‐development-­‐36314.html;	
  
WFFP	
  on	
  Oluvil	
  port-­‐	
  
http://www.panap.net/sites/
default/files/womens-­‐
resistance-­‐booklet3.pdf

Partial	
  
progress

15 224 Conceive	
  and	
  implement	
  a	
  specific	
  
programme	
  to	
  bring	
  about	
  attitudinal	
  
changes	
  including,	
  through	
  training	
  
programmes	
  to	
  enhance	
  the	
  work	
  ethic	
  of	
  
the	
  Public	
  Service.

5 Implement	
  the	
  National	
  Human	
  
Resources	
  Policy

Fully	
  
included

Office	
  of	
  the	
  Sr.	
  
Minister	
  for	
  HR	
  
Development

1)	
  HR	
  Plan	
  of	
  
Action	
  
formulated.

2)	
  
Implementation	
  
of	
  HRPA	
  
commenced.

Feb-­‐14 Progress	
  in	
  all	
  Monitoring	
  
reports	
  is	
  blank

None Human	
  Resources	
  Policy	
  	
  to	
  be	
  
presented	
  to	
  Cabinet	
  in	
  2014	
  	
  -­‐	
  
http://www.dailynews.lk/loca
l/national-­‐policy-­‐human-­‐
resources-­‐cabine

Partial	
  
progress

16 228 Make	
  all	
  endeavors,	
  in	
  cooperation	
  with	
  the	
  
Opposition,	
  to	
  reach	
  a	
  consensus	
  on	
  an	
  
appropriate	
  constitutional	
  amendment	
  to	
  
provide	
  for	
  an	
  adequate	
  timeframe	
  to	
  
challenge	
  proposed	
  legislation	
  (i.e.	
  pre-­‐
enactment	
  judicial	
  review	
  of	
  legislation)

8 	
  	
  Refer	
  to	
  the	
  PSC. Partly	
  
Included

Implementation	
  
is	
  contingent	
  on	
  
PSC

Presidential	
  Secretariat Not	
  Applicable Not	
  
Applicable

Progress	
  section	
  in	
  all	
  
Monitoring	
  reports	
  is	
  blank

None No	
  indication	
  of	
  steps	
  taken	
  
towards	
  amendment	
  at	
  at	
  
February	
  2014

Poor	
  progress

17 230 Provide	
  leadership	
  to	
  a	
  political	
  process	
  
which	
  must	
  be	
  pursued	
  for	
  the	
  purpose	
  of	
  
establishing	
  a	
  framework	
  for	
  ensuring	
  
sustainable	
  peace	
  and	
  security	
  in	
  the	
  post-­‐
conflict	
  environment.

6 Fully	
  
included

Included	
  in	
  July	
  
2013.	
  Action	
  plan	
  
absent

None Parliamentary	
  Select	
  
Committee	
  process	
  launched	
  
without	
  participation	
  of	
  key	
  
political	
  actors	
  in	
  opposition

Poor	
  progress

18 231a Empower	
  the	
  Local	
  Government	
  institutions	
  
to	
  ensure	
  greater	
  peoples’	
  participation	
  at	
  
the	
  grass	
  roots	
  level.	
  

6 Not	
  included No	
  reference	
  to	
  
local	
  government	
  
empowerment

None National	
  Policy	
  on	
  Local	
  
Government:	
  Action	
  Plan	
  for	
  
2012-­‐2014	
  includes	
  some	
  
level	
  of	
  grassroots	
  
participation

Partial	
  
progress
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19 231b Take	
  into	
  account	
  the	
  lessons	
  learnt	
  from	
  the	
  
shortcomings	
  in	
  the	
  functioning	
  of	
  the	
  
Provincial	
  Councils	
  system	
  in	
  devising	
  an	
  
appropriate	
  system	
  of	
  devolution	
  that	
  
addresses	
  the	
  needs	
  of	
  the	
  people	
  whilst	
  
safeguarding	
  unity	
  and	
  fostering	
  diversity.

6 Not	
  included No	
  reference	
  to	
  
examining	
  
shortcomings	
  of	
  
provincial	
  
councils	
  system

None APRC	
  report	
  was	
  not	
  tabled	
  in	
  
Parliament	
  although	
  it	
  dealt	
  	
  
with	
  devolution	
  

New	
  Parliamentary	
  Select	
  
Committee	
  process	
  will	
  
consider	
  shortcomings	
  of	
  PC	
  
system

Partial	
  
progress
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1 65 Enhance	
  facilities	
  for	
  the	
  transportation	
  of	
  
the	
  next	
  of	
  kin	
  to	
  visit	
  their	
  family	
  members	
  
at	
  the	
  places	
  of	
  detention	
  in	
  cooperation	
  
with	
  the	
  ICRC	
  and	
  voluntary	
  organizations.

4 1. Considering	
  current	
  circumstances	
  
of	
  improved	
  transport	
  infrastructure,	
  
special	
  facilities	
  are	
  not	
  required.

Partly	
  
Included

Included	
  in	
  July	
  
2013.	
  No	
  
reference	
  to	
  
ICRC.	
  

Completed Completed.	
  In	
  all	
  instances	
  
where	
  next	
  of	
  kin	
  had	
  faced	
  
transport	
  difficulties,	
  the	
  
Terrorist	
  Investigation	
  Unit	
  
has	
  made	
  necessary	
  transport	
  
arrangements	
  -­‐	
  January	
  2014	
  
report

Completed In	
  addition	
  to	
  TID	
  facilities,	
  
ICRC	
  has	
  coordinated	
  and	
  
assisted	
  family	
  visits	
  -­‐	
  
http://www.icrc.org/eng/asse
ts/files/annual-­‐
report/current/icrc-­‐annual-­‐
report-­‐sri-­‐lanka.pdf	
  and	
  
http://www.icrc.org/eng/asse
ts/files/2014/sri-­‐lanka-­‐
newsletter-­‐september-­‐
2013.pdf

Completed

2 68 Give	
  priority	
  to	
  investigation	
  and	
  speedy	
  
disposal	
  of	
  cases	
  of	
  young	
  detainees.	
  

4 Review	
  the	
  status	
  of	
  the	
  remainder	
  of	
  
the	
  detainees	
  with	
  a	
  view	
  to	
  assessing	
  
whether	
  special	
  attention	
  to	
  certain	
  
groups	
  or	
  individuals	
  is	
  needed.

Partly	
  
Included

No	
  specific	
  action	
  
identified	
  if	
  
review	
  reveals	
  
that	
  special	
  
attention	
  is	
  
needed

Commissioner	
  General	
  
of	
  Rehabilitation

Status	
  required	
  to	
  
be	
  submitted

Completed Detainee	
  status	
  reviewed	
  and	
  	
  
steps	
  taken	
  to	
  provide	
  special	
  
attention	
  to	
  young	
  detainees.	
  
All	
  former	
  child	
  combabtants	
  
rehabilitated	
  -­‐	
  January	
  2014	
  
report

Completed January	
  2014	
  report	
  indicates	
  
steps	
  taken	
  towards	
  full	
  
implementation

Completed

3 69 Institute	
  a	
  screening	
  process	
  to	
  identify	
  
special	
  cases	
  (i.e.	
  young	
  children,	
  physically	
  
disabled,	
  those	
  recovering	
  from	
  injury,	
  
medical	
  interventions);	
  provide	
  special	
  
assistance.

4 Refer	
  to	
  9.68 Fully	
  
included

Refer	
  to	
  9.68 Refer	
  to	
  9.68 Refer	
  to	
  9.68 Completed Children	
  and	
  disabled	
  have	
  
been	
  provided	
  with	
  special	
  
assistance-­‐	
  January	
  2014	
  
report

Completed January	
  2014	
  report	
  indicates	
  
steps	
  taken	
  towards	
  full	
  
implementation

Completed
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4 79b Implement	
  fully	
  the	
  Action	
  Plan	
  (in	
  respect	
  
of	
  child	
  soldiers)	
  between	
  the	
  TMVP,	
  
Commissioner	
  General	
  of	
  	
  Rehabilitation,	
  
and	
  the	
  UNICEF	
  with	
  immediate	
  effect.

8 Not	
  included No	
  reference	
  to	
  
action	
  plan

None Action	
  Plan	
  signed	
  in	
  
December	
  2008	
  was	
  to	
  be	
  
implemented	
  over	
  three	
  
months,	
  and	
  involved	
  the	
  
TMVP	
  releasing	
  all	
  recruited	
  
child	
  soldiers	
  -­‐	
  
http://www.irinnews.org/rep
ort/81977/sri-­‐lanka-­‐
breakaway-­‐tamil-­‐tiger-­‐faction-­‐
to-­‐stop-­‐child-­‐recruitment

By	
  April	
  2012,	
  the	
  locations	
  of	
  
5	
  children	
  recruited	
  by	
  the	
  
TMVP	
  remained	
  unkown

Sri	
  Lanka	
  was	
  removed	
  from	
  
list	
  of	
  states	
  in	
  which	
  children	
  
were	
  involved	
  in	
  armed	
  
conflict	
  due	
  to	
  progress	
  made	
  
in	
  ending	
  child	
  consription

See	
  Reports	
  of	
  UN	
  Secretary	
  
General	
  on	
  Children	
  in	
  Armed	
  
Conflict	
  2011	
  
(http://transcurrents.com/ne
ws-­‐views/archives/436)	
  and	
  
2012	
  
(http://childrenandarmedconf
lict.un.org/countries/sri-­‐
lanka/)

Completed

5 82 Examine	
  the	
  cases	
  of	
  young	
  LTTE	
  suspects	
  
as	
  a	
  priority;	
  institute	
  legal	
  action	
  without	
  
delay;	
  rehabilitate	
  or	
  release.	
  

4 1.	
  This	
  concern	
  has	
  been	
  fully	
  
addressed	
  with	
  large	
  numbers	
  
pursuing	
  academic	
  activities	
  followed	
  
by	
  reunification	
  with	
  their	
  families.	
  
This	
  process	
  to	
  be	
  continued	
  by	
  CG/R.

Fully	
  
included

Commissioner	
  General	
  
for	
  Rehabilitation

Programme	
  for	
  re-­‐
integration	
  
designed	
  and	
  
implemented

Completed All	
  594	
  child	
  combatants	
  were	
  
rehabilitated	
  and	
  reunited	
  with	
  
their	
  families	
  within	
  a	
  one	
  year	
  
period	
  -­‐	
  January	
  2014	
  report

Completed January	
  2014	
  report	
  indicates	
  
steps	
  taken	
  towards	
  full	
  
implementation

Completed
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Annex:	
  Partial	
  Progress

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

1 52 Take	
  effective	
  measure	
  on	
  an	
  administrative	
  
level	
  to	
  implement	
  the	
  Registration	
  of	
  Death	
  
Act	
  within	
  a	
  published	
  timeframe.
Publicize	
  relevant	
  portions	
  of	
  the	
  
Registration	
  of	
  Death	
  Act	
  in	
  conflict	
  afflicted	
  
areas	
  in	
  order	
  to	
  facilitate	
  access	
  to	
  
procedures	
  and	
  remedies.

8 1.	
  Review	
  of	
  progress	
  of	
  
implementation	
  of	
  the	
  Registration	
  of	
  
Deaths	
  Act	
  in	
  terms	
  of	
  instructions	
  
already	
  issued.

2.	
  Give	
  adequate	
  publicity	
  of	
  the	
  
availability	
  of	
  information	
  through	
  the	
  
Governments	
  1919	
  IT	
  facility,	
  to	
  
people	
  in	
  conflict	
  affected	
  areas

Partly	
  
Included

No	
  reference	
  to	
  
published	
  
timeframe

Ministry	
  of	
  Public	
  
Administration	
  &	
  
Home	
  Affairs

Instructions	
  
issued	
  to	
  
implement	
  the	
  
provisions	
  of	
  new	
  
legislation.

Ongoing Monitoring	
  reports	
  up	
  to	
  
November	
  2013	
  	
  indicated	
  
action	
  taken	
  to	
  register	
  deaths	
  -­‐	
  
up	
  to	
  2012,	
  75	
  registered	
  in	
  
North	
  and	
  1562	
  in	
  East

‘Issuance	
  of	
  a	
  Certificate	
  of	
  
Absence	
  is	
  under	
  
consideration’	
  -­‐	
  January	
  2014	
  
report

Ongoing Some	
  progress	
  reflected	
  in	
  
previous	
  monitoring	
  reports

However,	
  there	
  are	
  some	
  
reports	
  on	
  the	
  absue	
  of	
  the	
  
process	
  involving	
  registration	
  
of	
  deaths	
  to	
  avoid	
  ascertaining	
  
the	
  whereabouts	
  of	
  the	
  
missing	
  -­‐	
  
http://www.ceylontoday.lk/5
1-­‐53643-­‐news-­‐detail-­‐issuing-­‐
death-­‐certificates-­‐to-­‐missing-­‐
persons-­‐illegal.html

Partial	
  
progress

2 59 Frame	
  domestic	
  legislation	
  to	
  specifically	
  
criminalize	
  enforced	
  or	
  involuntary	
  
disappearances.	
  

1 1. Examine	
  the	
  need	
  for	
  legislation

2. Formulate	
  and	
  present	
  law	
  to	
  
Parliament,	
  if	
  law	
  reform	
  is	
  found	
  to	
  
be	
  necessary	
  with	
  emphasis	
  on	
  the	
  
need	
  to	
  impose	
  heavy	
  terms	
  of	
  
imprisonment	
  as	
  a	
  deterrent.

Fully	
  
included

Ministry	
  of	
  Justice
Attorney-­‐General’s	
  
Dept.
Police	
  Department

1)	
   Review	
  of	
  
laws	
  completed

2)	
   Legislation	
  
drafted	
  and	
  
presented	
  to	
  
Parliament,	
  if	
  
found	
  necessary

Dec-­‐14 Draft	
  Amendments	
  sent	
  to	
  the	
  
AG	
  for	
  observations	
  -­‐	
  January	
  
2014	
  report

The	
  need	
  for	
  legislation	
  for	
  the	
  
criminalization	
  of	
  
disappearances	
  is	
  being	
  
examined	
  by	
  a	
  Committee	
  
appointed	
  by	
  the	
  Ministry	
  of	
  
Justice,	
  in	
  consultation	
  with	
  the	
  
Attorney	
  General	
  -­‐	
  See	
  GoSL	
  
comments	
  on	
  OHCHR	
  report	
  
A/HRC/25/23	
  (24	
  February	
  
2014

Ongoing Extent	
  of	
  imlpementation	
  
contingent	
  on	
  the	
  draft

Partial	
  
progress

3 63 Create	
  a	
  centralized	
  comprehensive	
  
database	
  containing	
  a	
  list	
  of	
  detainees;	
  make	
  
available	
  to	
  the	
  next	
  of	
  kin	
  with	
  names,	
  place	
  
of	
  detention	
  and	
  record	
  of	
  transfers.

4 The	
  present	
  database	
  to	
  be	
  enhanced	
  
with	
  easy	
  access	
  to	
  information	
  being	
  
available	
  to	
  NOK	
  (next	
  of	
  kin)

Fully	
  
included

Ministry	
  of	
  Defence Enhanced	
  
database

Completed Completed.	
  A	
  database	
  
available	
  for	
  next	
  of	
  kin	
  to	
  
access	
  at	
  at	
  Terrorist	
  
Investigation	
  Units	
  in	
  Colombo,	
  
Vavuniya	
  and	
  Boosa,	
  over	
  
3,000	
  NOKs	
  have	
  made	
  use	
  of	
  
it	
  thus	
  far	
  -­‐	
  January	
  2014	
  
report

Completed This	
  database	
  only	
  lists	
  those	
  
detained	
  by	
  TID	
  and	
  not	
  by	
  
other	
  agencies	
  and	
  institutions	
  
-­‐	
  
http://www.dailymirror.lk/ne
ws/12099-­‐only-­‐seven-­‐per-­‐
cent-­‐get-­‐information-­‐on-­‐
detainees.html

Difficulties	
  locating	
  detainees	
  
remain	
  -­‐	
  
http://files.amnesty.org/archi
ves/asa370032012eng.pdf	
  

Partial	
  
progress
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Annex:	
  Partial	
  Progress

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

4 64 Direct	
  the	
  relevant	
  authorities	
  to	
  ensure	
  the	
  
full	
  implementation	
  of	
  all	
  Interim	
  
Recommendations	
  pertaining	
  to	
  detainees.

4 1.	
  Continue	
  current	
  practice	
  of	
  
informing	
  next	
  of	
  kin	
  regarding	
  
location	
  of	
  detainee.	
  (NB:	
  NHRC	
  is	
  also	
  
informed).

2. Examine	
  and	
  report	
  on	
  the	
  practical
application	
  of	
  such	
  a	
  procedure	
  and	
  its	
  
feasibility.

3.(a)	
  Formulate	
  a	
  programme	
  to	
  divert	
  
suspects	
  from	
  the	
  criminal	
  process	
  to	
  
voluntary	
  rehabilitation	
  in	
  
appropriate	
  cases;	
  (b)	
  Enable	
  
indictments	
  to	
  be	
  filed	
  in	
  an	
  additional	
  
number	
  of	
  courts	
  to	
  ease	
  the	
  backlog.	
  

(A)	
  -­‐-­‐same	
  as	
  above	
  -­‐-­‐

Fully	
  
included

Cited	
  in	
  NPA	
  as	
  
Interim	
  
Recommendation
s	
  which	
  were:
(1)	
  publish	
  a	
  list	
  
of	
  names	
  of	
  those	
  
in	
  detention

(2)	
  Issue	
  a	
  
certificate	
  when	
  
a	
  person	
  is	
  
discharged	
  so	
  
that	
  that	
  the	
  
same	
  person	
  is	
  
not	
  taken	
  into	
  
custody	
  again,	
  
unless	
  new	
  
evidence	
  is	
  
discovered	
  
against	
  him

(3)	
  Look	
  into	
  the	
  
general	
  issue	
  of	
  
law’s	
  delays	
  to	
  
expedite	
  
prosecution	
  or	
  
discharge	
  
detainees	
  

1. Police	
  Department,
Attorney-­‐General’s	
  
Dept

2. Police	
  Department

3.Ministry	
  of	
  Justice

The	
  availability	
  of	
  
a	
  comprehensive	
  
list	
  of	
  names	
  and	
  
relevant	
  data	
  to	
  
the	
  NOK.

Report	
  published

	
  (A)	
  Unit	
  
established

(1)	
  Completed,	
  refer	
  to	
  	
  9.63	
  -­‐	
  
January	
  2014	
  report	
  

(2)	
  Completed,	
  refer	
  to	
  9.53	
  -­‐	
  
January	
  2014	
  report

(3)	
  Ministry	
  of	
  Justice	
  
commenced	
  study	
  to	
  identify	
  
recommendations	
  made	
  by	
  a	
  
number	
  of	
  committees	
  in	
  the	
  
recent	
  past	
  to	
  look	
  into	
  issues	
  
of	
  law’s	
  delays	
  and	
  prposed	
  
amendments	
  to	
  Civil	
  
Procedure	
  Code,	
  Criminal	
  
Procedure	
  Code	
  -­‐	
  January	
  
2014.

Ongoing Interim	
  recommendations	
  
themselves	
  are	
  included	
  in	
  the	
  
NPA	
  separately

Progress	
  pertaining	
  to	
  interim	
  
recommendations:

No.1	
  -­‐	
  Poor	
  progress
No.	
  2	
  -­‐	
  Partial	
  progress
No.	
  3	
  -­‐	
  Partial	
  progress

Partial	
  
progress

5 66 Expand	
  the	
  policy	
  of	
  cooperation	
  and	
  
constructive	
  engagement	
  with	
  the	
  ICRC	
  and	
  
other	
  similar	
  humanitarian	
  organizations	
  to	
  
ensure	
  the	
  welfare	
  of	
  the	
  detainees.

4 Not	
  included No	
  reference	
  to	
  
ICRC

None In	
  March	
  2010,	
  ICRC	
  
suspended	
  visits	
  to	
  
rehabilitation	
  centres	
  and	
  
prisons	
  after	
  authorities	
  
refused	
  to	
  allow	
  ICRC	
  to	
  speak	
  
to	
  detainees	
  in	
  private

Following	
  this	
  incident,	
  ICRC	
  
only	
  visited	
  places	
  of	
  
detention	
  run	
  by	
  the	
  TID	
  

Visits	
  only	
  resumed	
  in	
  March	
  
2013	
  and	
  the	
  ICRC	
  continues	
  
to	
  work	
  with	
  government	
  on	
  
detainees	
  -­‐	
  
http://www.icrc.org/eng/asse
ts/files/annual-­‐
report/current/icrc-­‐annual-­‐
report-­‐sri-­‐lanka.pdf	
  and	
  
http://www.icrc.org/eng/asse
ts/files/2014/sri-­‐lanka-­‐
newsletter-­‐september-­‐
2013.pdf

Partial	
  
progress
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Annex:	
  Partial	
  Progress

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

6 79a Investigate	
  alleged	
  cases	
  of	
  conscription	
  of	
  
child	
  combatants	
  where	
  prima	
  facie	
  
evidence	
  exists;	
  prosecute	
  wrongdoers	
  
thereupon.	
  

8 Fully	
  
included

Investigations	
  
completed.

Progress	
  in	
  all	
  Monitoring	
  
reports	
  is	
  blank

None No	
  updates	
  on	
  plans	
  to	
  initiate	
  
prosecutions	
  of	
  certain	
  
identified	
  persons	
  accused	
  of	
  
recruiting	
  children	
  e.g.	
  
Pillayan	
  and	
  Karuna.	
  

However,	
  an	
  investigation	
  was	
  
launced	
  into	
  Iniya	
  Bharahthi's	
  
invovlement	
  in	
  the	
  case	
  of	
  five	
  
missing	
  children	
  recruited	
  by	
  
the	
  Iniya	
  Bharathi	
  faction	
  
(Source:	
  Report	
  of	
  the	
  UN	
  
Secretary	
  General	
  to	
  the	
  
Security	
  Council	
  -­‐	
  A/66/782-­‐
S/2012/261	
  issued	
  on	
  26	
  
April	
  2012)

Partial	
  
progress

7 104 Grant	
  the	
  legal	
  ownership	
  of	
  land	
  to	
  those	
  
who	
  have	
  been	
  resettled.

3 Continue	
  implementation	
  of	
  circular	
  
which	
  provides	
  for	
  grant	
  of	
  
ownership.	
  

Fully	
  
included

Ministry	
  of	
  Lands Circular	
  
implemented.

Ongoing 22,068	
  	
  land	
  requests	
  resolved	
  
in	
  North	
  and	
  1,177	
  	
  in	
  the	
  East	
  -­‐	
  
January	
  2014	
  report

Ongoing Some	
  measures	
  have	
  been	
  
taken	
  to	
  grant	
  lands	
  in	
  terms	
  
of	
  Land	
  Dvelopment	
  
Ordinance	
  under	
  Ranbima,	
  
and	
  Bimsaviya	
  programmes

See	
  
http://www.landmin.gov.lk/w
eb/index.php?option=com_co
ntent&view=article&id=159%
3Adistribution-­‐of-­‐ranbima-­‐
deeds&catid=44%3Aslidesho
w&lang=en	
  

Partial	
  
progress

8 113 Appoint	
  a	
  special	
  committee	
  to	
  examine	
  
durable	
  solutions	
  and	
  to	
  formulate	
  a	
  
comprehensive	
  State	
  policy	
  on	
  the	
  issue	
  of	
  
integrating	
  Muslim	
  IDPs	
  into	
  host	
  
communities,	
  after	
  having	
  extensive	
  
consultations	
  with	
  the	
  IDPs	
  and	
  the	
  host	
  
communities.

3 1.	
  Presidential	
  Task	
  Force	
  for	
  the	
  
North	
  and	
  East	
  (PTF	
  for	
  the	
  N&E)	
  to	
  
formulate	
  a	
  policy	
  on	
  the	
  issue	
  of	
  
Muslim	
  IDPs.

2.	
  Issue	
  necessary	
  directions	
  to	
  
Implement	
  policy.	
  

Fully	
  
included

PTF	
  for	
  NP 1)	
  Policy	
  
formulated

2)	
  Policy	
  
implemented

Jun-­‐14 Presidential	
  Task	
  Force	
  for	
  
Resettlement,	
  Development	
  
and	
  Security	
  in	
  the	
  Northern	
  
Province	
  appointed	
  -­‐	
  January	
  
2014	
  report

Ongoing Issues	
  of	
  IDPs	
  including	
  
displaced	
  Muslims	
  is	
  being	
  
adressed	
  -­‐	
  Report	
  of	
  PTF	
  
(2009	
  -­‐	
  2012)	
  
http://www.scribd.com/doc/
126851924/FROM-­‐CONFLICT-­‐
TO-­‐STABILITY-­‐IN-­‐SRI-­‐LANKA

As	
  per	
  Secretary	
  of	
  PTF,	
  all	
  
matters	
  are	
  handled	
  by	
  
Ministry	
  of	
  Resettlement,	
  as	
  
PTF	
  no	
  longer	
  functions

A	
  seperate	
  committee	
  is	
  
reported	
  to	
  have	
  been	
  
appointed	
  which	
  consulted	
  
Muslim	
  IDPs	
  -­‐	
  
http://asiantribune.com/node
/62422

Partial	
  
progress
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Annex:	
  Partial	
  Progress

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

9 126 Assure	
  people	
  through	
  an	
  appropriate	
  
publicity	
  effort	
  that	
  the	
  Land	
  Circular	
  No.	
  
2011/04	
  programme	
  is	
  not	
  a	
  substitute	
  for	
  
recourse	
  to	
  the	
  Courts	
  of	
  Law	
  where	
  people	
  
are	
  in	
  possession	
  of	
  valid	
  legal	
  proof	
  of	
  their	
  
claim	
  to	
  the	
  land/s	
  in	
  question.

3 The	
  proposed	
  4th	
  Land	
  Commission	
  to	
  
take	
  cognizance	
  of	
  the	
  
recommendation	
  9.126,	
  9.128,	
  9.129,	
  
9.131	
  to	
  9.136	
  and	
  consider	
  the	
  
feasibility	
  of	
  the	
  implementation	
  of	
  
such	
  recommendations

Fully	
  
included

	
  Ministry	
  of	
  Lands Implementation	
  
of	
  the	
  activities	
  in	
  
keeping	
  with	
  the	
  
findings	
  of	
  the	
  4th	
  
Land	
  Commission

Ongoing To	
  be	
  discussed	
  under	
  the	
  4th	
  
Land	
  Commission	
  -­‐	
  January	
  
2014	
  report

This	
  is	
  provided	
  for	
  under	
  the	
  
new	
  Circular	
  -­‐	
  February	
  2013	
  
report

Ongoing Public	
  have	
  been	
  made	
  aware,	
  
but	
  no	
  information	
  on	
  specific	
  
publicity	
  effort	
  by	
  government

Partial	
  
progress

10 129a Supervise	
  effectively	
  the	
  civil	
  administration	
  
officers	
  tasked	
  with	
  implementation	
  of	
  the	
  
Land	
  Circular	
  No.	
  2011/04	
  programme	
  by	
  
the	
  respective	
  government	
  agents.

3 Refer	
  to	
  9.126 Fully	
  
included

	
  Ministry	
  of	
  Lands Refer	
  to	
  9.126 Completed Completed	
  -­‐	
  August	
  2013	
  
report.	
  

Completed Structure	
  in	
  place	
  but	
  no	
  clear	
  
line	
  of	
  responsibily	
  in	
  Land	
  
Circular	
  2013/01

Partial	
  
progress

11 129b Monitor	
  implementation	
  quality	
  of	
  the	
  Land	
  
Circular	
  No.	
  2011/04	
  by	
  the	
  Land	
  
Commissioner	
  General	
  at	
  the	
  national	
  level	
  
to	
  ensure	
  impartiality	
  and	
  transparency.

3 Refer	
  to	
  9.126 Fully	
  
included

	
  Ministry	
  of	
  Lands Refer	
  to	
  9.126 Completed Completed	
  -­‐	
  August	
  2013	
  
report.

Completed Monitoring	
  in	
  progress

Level	
  of	
  impartiality	
  and	
  
transparency	
  of	
  Land	
  
Commissioner	
  General	
  not	
  
clear

Partial	
  
progress

12 133 Launch	
  a	
  settler	
  centered	
  communication	
  
campaign	
  primarily	
  in	
  simple	
  Tamil,	
  as	
  well	
  
as	
  in	
  Sinhala,	
  incorporating	
  information	
  on	
  
what	
  specific	
  action	
  the	
  displaced	
  persons	
  
should	
  take	
  with	
  regard	
  to	
  different	
  services	
  
provided	
  by	
  the	
  Land	
  Circular	
  No.	
  2011/04	
  
programme.

3 Refer	
  to	
  9.126 Fully	
  
included

	
  Ministry	
  of	
  Lands Refer	
  to	
  9.126 Completed Refer	
  to	
  9.106	
  -­‐	
  January	
  2014	
  
report

Ongoing Information	
  campaign	
  was	
  
carried	
  out	
  according	
  to	
  
consultations	
  in	
  sample	
  DS	
  
Divisions

Partial	
  
progress

13

144

Effectively	
  and	
  expeditiously	
  resolve	
  the	
  
land	
  issues	
  of	
  Muslim	
  families	
  who	
  were	
  
forcibly	
  ejected	
  by	
  the	
  LTTE	
  from	
  their	
  
agricultural	
  land	
  in	
  the	
  Eastern	
  province,	
  
and	
  whose	
  living	
  conditions	
  have	
  drastically	
  
deteriorated	
  as	
  a	
  result.

3 Included	
  but	
  
intangible

Included	
  in	
  July	
  
2013

Ministry	
  of	
  
Resettlement,	
  Ministry	
  
of	
  Lands

Land	
  issues	
  
identified	
  and	
  
resolved.

Ministry	
  of	
  Resettlement	
  is	
  
currently	
  processing	
  relevant	
  
details	
  from	
  District	
  
Secretaries	
  -­‐	
  January	
  2014	
  
report

Ongoing This	
  recommendation	
  does	
  
not	
  contemplate	
  clear	
  
governmental	
  action

However,	
  some	
  reports	
  
indicate	
  that	
  a	
  special	
  
committee	
  was	
  appointed	
  to	
  
deal	
  with	
  this	
  issue	
  
http://asiantribune.com/node
/62422

Partial	
  
progress

14 145b Return	
  Sinhalese	
  families	
  who	
  were	
  evicted	
  
from	
  Jaffna	
  and	
  the	
  rest	
  of	
  the	
  Northern	
  
Province,	
  and	
  who	
  volunteer	
  to	
  go	
  back,	
  to	
  
their	
  own	
  land	
  or	
  resettle	
  them	
  in	
  alternate	
  
land	
  as	
  expeditiously	
  as	
  possible

3 Fully	
  
included

Included	
  in	
  July	
  
2013

Ministry	
  of	
  
Resettlement

Review	
  of	
  official	
  
data	
  completed.	
  
Follow-­‐up	
  action	
  
taken	
  as	
  
appropriate

4,414	
  families	
  returned	
  to	
  
Northern	
  province	
  -­‐	
  January	
  
2014	
  report

Ongoing Partial	
  
progress

15 146 Expedite	
  the	
  return	
  and	
  resettlement	
  of	
  the	
  
remaining	
  Muslim	
  families	
  who	
  volunteer	
  to	
  
return	
  to	
  Jaffna	
  and	
  the	
  Northern	
  Province.	
  

3 Partly	
  
Inlcuded	
  (not	
  
referenced)

Contemplated	
  
under	
  NPA	
  item	
  
relating	
  to	
  
recommendation	
  
9.113	
  and	
  9.194

None Refer	
  9.113 Partial	
  
progress
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Annex:	
  Partial	
  Progress

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

16 148 Amend	
  the	
  law	
  pertaining	
  to	
  prescription	
  in	
  
its	
  application	
  to	
  land	
  transfers/occupation	
  
effected	
  during	
  the	
  period	
  of	
  conflict	
  in	
  order	
  
to	
  prevent	
  legitimizing	
  of	
  forced	
  eviction	
  and	
  
secondary	
  occupation	
  of	
  private	
  lands	
  in	
  the	
  
North	
  and	
  the	
  East

3 Fully	
  
included

Included	
  in	
  July	
  
2013

Ministry	
  of	
  Justice	
   Amendment	
  to	
  the	
  
Prescription	
  Ordinance	
  
addressing	
  this	
  issue	
  is	
  to	
  be	
  
presented	
  in	
  Parliament	
  by	
  
February	
  2014	
  -­‐	
  January	
  2014	
  
report

Ongoing Full	
  implementation	
  pending	
  
enactment	
  of	
  Bill

Partial	
  
progress

17 151 Develop	
  a	
  land	
  use	
  plan	
  for	
  each	
  district	
  in	
  
the	
  North	
  and	
  East	
  with	
  the	
  participation	
  of	
  
district	
  and	
  national	
  experts	
  drawn	
  from	
  
various	
  relevant	
  disciplines;	
  ensure	
  
protection	
  of	
  environment	
  and	
  bio-­‐diversity;	
  
sustainable	
  economic	
  development;	
  leisure	
  
and	
  recreational	
  standards;	
  religious,	
  
cultural,	
  and	
  archeological	
  sites.

3 1.	
  Provide	
  Ministry	
  of	
  Lands	
  with	
  
resources	
  to	
  prepare	
  the	
  Land	
  Use	
  
Plan	
  for	
  North	
  and	
  East.

2. Acting	
  under	
  the	
  Land	
  Use	
  Policy	
  
adopted	
  in	
  2007,	
  develop	
  Land	
  Use	
  
Plan	
  for	
  the	
  North	
  and	
  East.	
  

Fully	
  
included

1)	
  Ministry	
  of	
  Finance	
  
and	
  Ministry	
  of	
  Public	
  
Administration.

2)	
  Ministry	
  of	
  Lands

1)	
  (a)	
  Budgetary	
  
provisions	
  made	
  
available	
  to	
  
Ministry	
  of	
  Lands;
(b)Staff	
  provided	
  
to	
  M/Lands;

2)	
  Land	
  Use	
  Plan	
  
for	
  N&E	
  
developed.

Jun-­‐15 National	
  level	
  expert	
  groups	
  
appointed,	
  technical	
  guideline	
  
prepared	
  by	
  Disrtict	
  level	
  
expert	
  groups	
  -­‐	
  January	
  2014;	
  
District	
  Secretariats	
  and	
  
Divisional	
  Secretariats	
  have	
  
reported	
  that	
  there	
  has	
  been	
  
considerable	
  progress	
  in	
  the	
  
development	
  of	
  district	
  land	
  
use	
  plans	
  -­‐	
  August	
  2013	
  report

Ongoing Partial	
  
progress

18 194 Facilitate	
  the	
  early	
  return	
  of	
  the	
  displaced	
  
Muslims	
  to	
  return	
  to	
  their	
  places	
  of	
  origin	
  in	
  
the	
  Northern	
  Province.

3 Formulating	
  and	
  implementing	
  a	
  
policy	
  for	
  the	
  resettlement	
  and	
  
reintegration	
  of	
  the	
  displaced	
  
Muslims.

Fully	
  
included

PTF	
  for	
  N	
  &	
  E	
  and	
  
Ministry	
  of	
  
Resettlement

The	
  publication	
  of	
  
the	
  report	
  
identifying	
  the	
  
requirements	
  
with	
  
recommendations	
  
for	
  
implementation.

Dec-­‐14 Study	
  underway	
  on	
  number	
  of	
  
those	
  evicted	
  from	
  North	
  and	
  
East	
  from	
  all	
  communities,	
  
6391	
  plots	
  of	
  land	
  alienated	
  for	
  
resettling	
  Muslims	
  -­‐	
  January	
  
2014	
  report.	
  

PTF	
  for	
  NP	
  has	
  instructed	
  
M/Environment	
  to	
  allocate	
  
suitable	
  forest	
  land	
  in	
  Mannar,	
  
Kilinochchi	
  and	
  Mullaitivu	
  to	
  
resettle	
  evicted	
  Muslims	
  and	
  
housing	
  construction	
  project	
  
initiated	
  -­‐	
  August	
  2013	
  report

Ongoing Refer	
  to	
  9.113 Partial	
  
progress

19 204 Take	
  immediate	
  action	
  to	
  disarm	
  persons	
  in	
  
possession	
  of	
  unauthorized	
  weapons	
  and	
  
also	
  prosecute	
  such	
  offenders

8 	
  Ensure	
  strict	
  enforcement	
  of	
  the	
  
provisions	
  of	
  the	
  Offensive	
  Weapons	
  
Act/The	
  Firearms	
  and	
  Explosives	
  Act	
  
and	
  the	
  successful	
  prosecution	
  of	
  legal	
  
action	
  against	
  offenders.

Fully	
  
included

Dept	
  of	
  Police A	
  complete	
  
disarming	
  of	
  
persons	
  in	
  
possession	
  of	
  
unauthorized	
  
weapons.

Completed Refer	
  to	
  9.73 Completed Progress	
  reported	
  only	
  refers	
  
to	
  disarmament	
  in	
  the	
  North	
  
and	
  East	
  just	
  after	
  the	
  war	
  
ended

Some	
  incidents	
  involving	
  
illegal	
  armed	
  groups	
  continue	
  
to	
  take	
  place	
  e.g.	
  EPDP	
  alleged	
  
shootout	
  in	
  2013	
  -­‐	
  
http://www.thesundayleader.
lk/2013/12/15/kamalendran
s-­‐smoking-­‐gun/

Partial	
  
progress
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Annex:	
  Partial	
  Progress

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

20 212 Set	
  up	
  units	
  of	
  the	
  Attorney	
  General’s	
  
Department	
  in	
  the	
  Provinces	
  to	
  guide	
  and	
  
advise	
  the	
  Police	
  regarding	
  matters	
  of	
  
criminal	
  justice.

5 1. Formulate	
  TORs	
  for	
  Units	
  in	
  the	
  AGs	
  
dept.	
  and	
  establish	
  same.

2. Include	
  relevant	
  modules	
  in	
  the	
  
training	
  programmes	
  for	
  Police	
  
Officers.

3.	
  Enhance	
  capacity	
  of	
  the	
  Trainers	
  of	
  
the	
  Police	
  Training	
  College.

Fully	
  
included

1)	
  AG’s	
  Department

2)	
  Police	
  Department

3)	
  Police	
  Department

1)	
  Enhanced	
  
capacity	
  of	
  AG’s	
  
Department	
  units

2)	
  Improvement
in	
  the	
  quality	
  of	
  
investigations

3)	
  Greater	
  success	
  
in	
  prosecution	
  
and	
  a	
  general	
  
improvement	
  in	
  
the	
  Criminal	
  
Justice	
  System

Dec-­‐13 Deputy	
  Solicitor-­‐General	
  or	
  an	
  
Additional	
  Solicitor-­‐General	
  is	
  
appointed	
  to	
  each	
  Province,	
  
Senior	
  State	
  Counsel	
  is	
  
appointed	
  to	
  each	
  High	
  Court	
  
Division	
  within	
  a	
  Province,	
  
Steps	
  underway	
  to	
  establish	
  a	
  
branch	
  office	
  in	
  each	
  province	
  -­‐	
  
January	
  2014	
  report

Ongoing Same	
  progress	
  is	
  reported	
  in	
  
every	
  monitoring	
  report	
  since	
  
February	
  2013

Partial	
  
progress

21 223 Ensure	
  that	
  development	
  activities	
  should	
  be	
  
carried	
  out	
  in	
  consultation	
  and	
  with	
  the	
  
participation	
  of	
  the	
  local	
  people

6 Not	
  included No	
  reference	
  to	
  
consultative	
  
process

None The	
  Divi	
  Neguma	
  framework	
  
involves	
  institutions	
  created	
  at	
  
regional,	
  district	
  and	
  
community	
  level,	
  and	
  may	
  
involve	
  some	
  level	
  of	
  
community	
  consultation	
  and	
  
participation

However,	
  some	
  development	
  
activities	
  have	
  resulted	
  in	
  loss	
  
of	
  land	
  and	
  livelihoods	
  and	
  
take	
  place	
  without	
  community	
  
consultation	
  or	
  participation

E.g	
  	
  -­‐	
  
http://www.sundaytimes.lk/1
30310/news/hundreds-­‐
displaced-­‐livelihoods-­‐
destroyed-­‐in-­‐govt-­‐land-­‐grab-­‐
for-­‐development-­‐36314.html;	
  
WFFP	
  on	
  Oluvil	
  port-­‐	
  
http://www.panap.net/sites/
default/files/womens-­‐
resistance-­‐booklet3.pdf

Partial	
  
progress

22 224 Conceive	
  and	
  implement	
  a	
  specific	
  
programme	
  to	
  bring	
  about	
  attitudinal	
  
changes	
  including,	
  through	
  training	
  
programmes	
  to	
  enhance	
  the	
  work	
  ethic	
  of	
  
the	
  Public	
  Service.

5 Implement	
  the	
  National	
  Human	
  
Resources	
  Policy

Fully	
  
included

Office	
  of	
  the	
  Sr.	
  
Minister	
  for	
  HR	
  
Development

1)	
  HR	
  Plan	
  of	
  
Action	
  
formulated.

2)	
  
Implementation	
  
of	
  HRPA	
  
commenced.

Feb-­‐14 Progress	
  in	
  all	
  Monitoring	
  
reports	
  is	
  blank

None Human	
  Resources	
  Policy	
  	
  to	
  be	
  
presented	
  to	
  Cabinet	
  in	
  2014	
  	
  -­‐	
  
http://www.dailynews.lk/loca
l/national-­‐policy-­‐human-­‐
resources-­‐cabine

Partial	
  
progress
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Annex:	
  Partial	
  Progress

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

23 231a Empower	
  the	
  Local	
  Government	
  institutions	
  
to	
  ensure	
  greater	
  peoples’	
  participation	
  at	
  
the	
  grass	
  roots	
  level.	
  

6 Not	
  included No	
  reference	
  to	
  
local	
  government	
  
empowerment

None National	
  Policy	
  on	
  Local	
  
Government:	
  Action	
  Plan	
  for	
  
2012-­‐2014	
  includes	
  some	
  
level	
  of	
  grassroots	
  
participation

Partial	
  
progress

24 231b Take	
  into	
  account	
  the	
  lessons	
  learnt	
  from	
  the	
  
shortcomings	
  in	
  the	
  functioning	
  of	
  the	
  
Provincial	
  Councils	
  system	
  in	
  devising	
  an	
  
appropriate	
  system	
  of	
  devolution	
  that	
  
addresses	
  the	
  needs	
  of	
  the	
  people	
  whilst	
  
safeguarding	
  unity	
  and	
  fostering	
  diversity.

6 Not	
  included No	
  reference	
  to	
  
examining	
  
shortcomings	
  of	
  
provincial	
  
councils	
  system

None APRC	
  report	
  was	
  not	
  tabled	
  in	
  
Parliament	
  although	
  it	
  dealt	
  	
  
with	
  devolution	
  

New	
  Parliamentary	
  Select	
  
Committee	
  process	
  will	
  
consider	
  shortcomings	
  of	
  PC	
  
system

Partial	
  
progress

25 283 Enact	
  and	
  strictly	
  enforce	
  deterrent	
  laws	
  to	
  
deal	
  with	
  ‘hate	
  speech’	
  relating	
  to	
  ethnicity,	
  
religion,	
  and	
  literature

8 1. Examine	
  the	
  adequacy	
  of	
  penal
legislation	
  to	
  deal	
  with	
  hate	
  speech.
2. Introduce	
  law	
  reform	
  if	
  necessary.

Fully	
  
included

M/Justice Submission	
  of	
  
draft	
  legislation	
  to	
  
	
  Parliament.

Jun-­‐14 Draft	
  amendment	
  to	
  the	
  Penal	
  
Code,	
  incorporating	
  the	
  section	
  
criminalizing	
  “Hate	
  Speech”	
  re-­‐
submitted	
  to	
  the	
  Cabinet	
  for	
  
approval	
  to	
  refer	
  to	
  the	
  Legal	
  
Draftsman	
  and	
  for	
  the	
  
observations	
  of	
  the	
  Attorney	
  
General	
  -­‐	
  January	
  2014	
  report

Ongoing Full	
  implementation	
  pending	
  
enactment	
  of	
  Bill

Partial	
  
progress
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Annex:	
  Poor	
  Progress

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

1 23 Conduct	
  investigations	
  into	
  specific	
  cases	
  of	
  
surrender	
  to	
  the	
  Army;	
  prosecute	
  members	
  
of	
  Army	
  responsible	
  for	
  disappearances	
  after	
  
surrender	
  to	
  official	
  custody	
  thereupon.

1 Refer	
  9.9a Fully	
  
included

Refer	
  9.9a Refer	
  9.9a Jun-­‐14 Initially	
  CID	
  to	
  investigate	
  -­‐	
  
August	
  2013	
  report
Thereafter	
  transferred	
  to	
  
Disappearance	
  CoI	
  -­‐	
  January	
  
2014	
  report

Ongoing LLRC	
  lists	
  at	
  least	
  45	
  
complaints	
  -­‐	
  Annex	
  4.15

Defence	
  Secretary	
  claims	
  there	
  
were	
  only	
  26	
  incidents	
  -­‐
http://www.ft.lk/2013/09/04
/sri-­‐lanka-­‐is-­‐peaceful-­‐stable-­‐
and-­‐democratically-­‐secured/

According	
  to	
  the	
  GoSL,	
  no	
  
further	
  inquiries	
  were	
  being	
  
conducted	
  into	
  the	
  incident	
  
owing	
  to	
  'lack	
  of	
  credible	
  
evidence'	
  -­‐	
  See	
  GoSL	
  
comments	
  	
  on	
  OHCHR	
  report	
  
A/HRC/25/23	
  (24	
  February	
  
2014)

Poor	
  progress

2 26 Take	
  due	
  account	
  of	
  the	
  violation	
  of	
  core	
  
Human	
  Rights	
  and	
  International
Humanitarian	
  Law	
  Principles	
  in	
  framing	
  
charges	
  against	
  LLTE	
  cadres	
  against	
  whom	
  
investigations	
  reveal	
  prima	
  facie	
  material	
  for	
  
prosecution	
  so	
  that	
  appropriate
punishment,	
  commensurate	
  with	
  the	
  grave	
  
nature	
  of	
  such	
  crimes	
  could	
  be	
  meted	
  out.

8 Included	
  but	
  
intangible

Attorney	
  General's	
  
Department

Ongoing Ongoing No	
  update	
  in	
  monitoring	
  
reports	
  as	
  at	
  February	
  2014

Legal	
  proceedings	
  have	
  not	
  
begun	
  against	
  any	
  LTTE	
  
suspect	
  for	
  alleged	
  war	
  crimes	
  -­‐	
  
See	
  OHCHR	
  report	
  
A/HRC/25/23	
  (24	
  February	
  
2014)

Poor	
  progress

3 39 Initiate	
  an	
  independent	
  investigation	
  to	
  
determine	
  truth	
  of	
  allegations	
  in	
  Channel	
  4	
  
documentary	
  video	
  footage.	
  

1 1. Assess	
  current	
  processes	
  being
pursued	
  to	
  examine	
  the	
  authenticity	
  of	
  
the	
  allegations	
  in	
  Channel	
  4	
  namely,	
  
the	
  inquiry	
  currently	
  conducted	
  by	
  the	
  
Army.

2.	
  Based	
  on	
  such	
  results	
  take	
  follow	
  up
action	
  as	
  appropriate.

Partly	
  
Included

Not	
  
'independent'

Ministry	
  of	
  Defence,	
  
Presidential	
  
Secretariat	
  

1. Assessment
completed
2.	
  Follow	
  up
action	
  identified	
  
and	
  pursued,	
  as	
  
appropriate.

Jun-­‐14 Army	
  CoI	
  currently	
  
investigating	
  -­‐	
  January	
  2014	
  
report

Ongoing No	
  independent	
  assessment Poor	
  progress
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Annex:	
  Poor	
  Progress

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

4 46 Direct	
  law	
  enforcement	
  to	
  take	
  immediate	
  
steps	
  to	
  ensure	
  that	
  allegations	
  of	
  
abductions,	
  involuntary	
  disappearances	
  and	
  
arbitrary	
  detention	
  are	
  investigated;	
  
prosecute	
  wrongdoers	
  thereupon.	
  

1 1. Identify	
  impediments,	
  if	
  any,	
  to	
  the	
  
effective	
  enforcement	
  of	
  the	
  law.	
  	
  That	
  
the	
  offences	
  are	
  visited	
  with	
  serious	
  
sanctions

2.	
  Strengthen	
  investigation	
  skills	
  of	
  
Police.

3.	
  Strengthen	
  access	
  to	
  justice.

4.	
  Enhance	
  the	
  capacity	
  of	
  the	
  Police	
  to	
  
put	
  in	
  place	
  a	
  more	
  effective	
  
surveillance	
  mechanism	
  of	
  the	
  locality	
  
in	
  cooperation	
  with	
  the	
  local	
  
community	
  and	
  establish	
  community	
  
policing.

Fully	
  
included

Ministry	
  of	
  Defence/	
  
Police	
  Department

Legal	
  Aid	
  Commission,	
  
CBO’s,	
  Ministry	
  of	
  
Justice,	
  Police	
  
Department

1)	
   Impediments	
  
identified	
  and	
  
remedial	
  action	
  
taken

2)	
  Programmes	
  to	
  
strengthen	
  skills	
  
integrated	
  into	
  
Police	
  training	
  
modules

3)	
   Access	
  to	
  
justice	
  
programmes	
  
identified	
  and	
  
implemented	
  by	
  
establishing	
  
community	
  
policing	
  units

Mar-­‐14 TID	
  to	
  investigate	
  2,792	
  
complaints	
  of	
  disappearances	
  
2,547	
  cases	
  investigated	
  -­‐	
  
January	
  2014	
  report

14	
  persons	
  traced	
  -­‐	
  January	
  
2014	
  report

Since	
  2012,	
  the	
  Government	
  
has	
  transmitted	
  responses	
  on	
  
842	
  cases	
  to	
  the	
  Working	
  
Group	
  on	
  Enforced	
  or	
  
Involuntary	
  Disappearances	
  
dating	
  back	
  to	
  the	
  1990s.	
  An	
  
Inter-­‐Agency	
  Task	
  Force	
  has	
  
been	
  established	
  to	
  respond	
  to	
  
the	
  Working	
  Group	
  -­‐	
  See	
  GoSL	
  
comments	
  	
  on	
  OHCHR	
  report	
  
A/HRC/25/23	
  (24	
  February	
  
2014)

Ongoing TID	
  is	
  an	
  inappropriate	
  body

Special	
  Rapporteur	
  on	
  
Torture,	
  Manfred	
  Nowak	
  has	
  
previously	
  observed:	
  ‘a	
  
considerable	
  number	
  of	
  
clearly	
  established	
  cases	
  of	
  
torture	
  by	
  TID…together	
  with	
  
various	
  efforts	
  by	
  TID	
  to	
  hide	
  
evidence	
  and	
  to	
  obstruct	
  the	
  
investigations	
  of	
  the	
  Special	
  
Rapporteur'

Poor	
  progress

5 48 Implement	
  immediately	
  the	
  
recommendations	
  of	
  past	
  commissions	
  in	
  
regard	
  to	
  establishing	
  a	
  special	
  mechanism	
  
to	
  address	
  the	
  issue	
  of	
  missing	
  persons	
  and	
  
deter	
  future	
  occurrences.

1 1. Establish	
  a	
  Committee	
  to	
  strengthen
current	
  initiatives	
  and	
  identify	
  new	
  
strategies	
  to	
  address	
  the	
  issue	
  of	
  
missing	
  persons,	
  including	
  issues	
  of	
  
families	
  of	
  missing	
  persons.

Partly	
  
Included

Included	
  in	
  July	
  
2013.	
  No	
  special	
  
mechanism

Presidential	
  Secretariat 1)	
  Committee	
  
convened

2)	
  New	
  strategies	
  
identified

3)	
  Implementati	
  
on	
  of	
  new	
  
initiatives	
  
commenced

1)	
  January	
  
2014

2)	
  March	
  
2014

3)	
  June	
  2014

Disappearance	
  CoI	
  established	
  
in	
  August	
  2013,	
  TID	
  has	
  thus	
  
far	
  traced	
  14	
  people	
  -­‐	
  January	
  
2014	
  report

Ongoing No	
  details	
  on	
  how	
  the	
  
recommendations	
  of	
  past	
  CoIs	
  
have	
  been	
  taken	
  on	
  board	
  to	
  
avoid	
  duplication

Poor	
  progress

6 50a Trace	
  whereabouts	
  of	
  missing	
  persons	
  in	
  
cooperation	
  with	
  relevant	
  agencies,	
  
especially	
  the	
  ICRC;	
  ensure	
  reunification	
  of	
  
missing	
  persons	
  with	
  their	
  families

1 See	
  9.48 Fully	
  
included

See	
  9.48 See	
  9.48 See	
  9.48 13,700	
  complaints	
  made	
  to	
  CoI	
  
-­‐	
  January	
  2014	
  report
14	
  persons	
  traced	
  -­‐	
  January	
  
2014	
  report
Issues	
  pertaining	
  to	
  families	
  of	
  
the	
  missing	
  to	
  be	
  addressed	
  via	
  
implementing	
  the	
  findings	
  of	
  
ICRC’s	
  2013	
  Family	
  Needs	
  
Assessment’

Ongoing ICRC	
  annual	
  report	
  2012:	
  ‘The	
  
ICRC	
  continued	
  to	
  remind	
  the	
  
government	
  of	
  the	
  plight	
  of	
  
the	
  families	
  of	
  the	
  missing	
  and	
  
to	
  encourage	
  them	
  to	
  establish	
  
a	
  centralized	
  database	
  and	
  a	
  
national	
  mechanism	
  to	
  
address	
  the	
  issue
In	
  2012,	
  the	
  ICRC	
  were	
  
attempting	
  to	
  trace	
  16,090	
  
people

Poor	
  progress
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Annex:	
  Poor	
  Progress

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

7 51a Appoint	
  a	
  Special	
  Commissioner	
  of	
  
Investigation	
  for	
  alleged	
  disappearances;	
  
provide	
  material	
  to	
  the	
  Attorney	
  General	
  for	
  
prosecution.	
  
Provide	
  the	
  Commissioner	
  with	
  experienced	
  
investigators	
  

1 1.	
  Invoke	
  the	
  present	
  procedures	
  as	
  
available	
  in	
  the	
  Code	
  of	
  Criminal	
  
Procedures	
  with	
  priority	
  given	
  to	
  such	
  
complaints.

2.	
  Sensitize	
  the	
  public	
  with	
  regard	
  to	
  
availability	
  of	
  the	
  various	
  mechanisms	
  
through	
  the	
  GIC	
  (1919).

3.	
  Enhance	
  the	
  capacity	
  of	
  the	
  present
GIC	
  (1919)	
  to	
  entertain	
  the	
  receipt	
  of	
  
information.

Partly	
  
Included

No	
  Special	
  
Commissioner	
  of	
  
Investigation

Presidential	
  Secretariat 1)	
  COI	
  Appointed

2)	
  Follow	
  up
action	
  identified

3)	
  Relevant
material	
  
forwarded	
  to	
  AG	
  

Completed Disappearance	
  CoI	
  established	
  
in	
  August	
  2013

Material	
  on	
  invesigations	
  
forwarded	
  to	
  AG	
  -­‐	
  August,	
  
November	
  2013	
  reports

Completed Mandate	
  of	
  the	
  CoI	
  limited	
  to	
  
two	
  provinces	
  and	
  1990-­‐2009	
  
timeframe

Proliferation	
  of	
  CoIs	
  not	
  
consistent	
  with	
  LLRC's	
  call	
  for	
  
a	
  'Special	
  Commissioner	
  of	
  
Investigation'

Poor	
  progress

8 51b Devise	
  a	
  centralized	
  system	
  of	
  data	
  
collection	
  for	
  all	
  information	
  regarding	
  
missing	
  persons.

1 Establish	
  an	
  integrated	
  data	
  base	
  to	
  
collate	
  information	
  regarding	
  missing	
  
persons.
(Amalgamate	
  with	
  activity	
  relating	
  to	
  
para	
  9.37b	
  above)

Fully	
  
included

Dept	
  of	
  Census	
  &	
  
Statistics
Ministry	
  of	
  Defence	
  	
  	
  	
  	
  

Centralised	
  
system	
  of	
  data	
  
collection	
  in	
  place

Mar-­‐14 Complaints	
  computerised,	
  
public	
  will	
  be	
  enabled	
  to	
  access	
  
information	
  directly	
  with	
  the	
  	
  
launch	
  of	
  the	
  Commission’s	
  
website	
  anticipated	
  in	
  January	
  
2014	
  -­‐	
  January	
  2014	
  report

Ongoing Database	
  not	
  online	
  in	
  
February	
  2014

Poor	
  progress

9 53a Direct	
  law	
  enforcement	
  authorities	
  to	
  issue	
  a	
  
formal	
  receipt	
  of	
  arrest	
  when	
  taking	
  persons	
  
into	
  custody

4 1.	
  Introduce	
  appropriate	
  legislation	
  to	
  
provide	
  for	
  the	
  issue	
  of	
  a	
  receipt	
  
regarding	
  arrest.

Fully	
  
included

Included	
  in	
  July	
  
2013.	
  Action	
  plan	
  
absent.

Ministry	
  of	
  Justice,	
  
Ministry	
  of	
  Law	
  and	
  
Order

Legislation	
  
introduced	
  in	
  
Parliament

Mar-­‐14 No	
  further	
  action	
  required.	
  
Families	
  of	
  arrested	
  persons	
  
were	
  informed	
  of	
  their	
  arrest	
  
and	
  detention	
  when	
  
Emergency	
  Regulations	
  were	
  
in	
  force	
  and	
  in	
  the	
  period	
  
before	
  and	
  after.	
  Persons	
  were	
  
and	
  are	
  being	
  detained	
  in	
  
places	
  which	
  are	
  declared	
  as	
  
places	
  of	
  detention	
  -­‐	
  January	
  
2014	
  report

The	
  Presidential	
  Directives	
  of	
  7	
  
July	
  2006	
  and	
  reissued	
  in	
  2007	
  
remain	
  valid	
  to	
  date	
  -­‐	
  See	
  GoSL	
  
comments	
  on	
  OHCHR	
  report	
  
A/HRC/25/23	
  (24	
  February	
  
2014)

Completed 2007	
  Presidential	
  Directive	
  
requires	
  formal	
  receipt	
  -­‐	
  
http://www.defence.lk/new.a
sp?fname=20070425_02

No	
  fresh	
  directive	
  issued	
  post-­‐
LLRC

Hence	
  the	
  allegations	
  
referenced	
  in	
  para.5.40	
  of	
  the	
  
LLRC	
  report,	
  which	
  
necessitated	
  this	
  
recommendation,	
  have	
  been	
  
disregarded

Poor	
  progress
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  #
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  of	
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  Plan	
  of	
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  of	
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  on	
  Action Status

10 53b Provide	
  next	
  of	
  kin	
  access	
  to	
  places	
  of	
  
detention.

4 Refer	
  to	
  9.53a Fully	
  
included

Refer	
  to	
  9.53a Refer	
  to	
  9.53a Refer	
  to	
  9.53a Mar-­‐14 Access	
  is	
  given	
  to	
  legal	
  
representatives,	
  family	
  
members,	
  religious	
  dignitaries,	
  
medical	
  personnel	
  and	
  the	
  
ICRC	
  -­‐	
  See	
  GoSL	
  comments	
  on	
  
OHCHR	
  report	
  A/HRC/25/23	
  
(24	
  February	
  2014)

Completed Though	
  2007	
  Presidential	
  
Directive	
  requires	
  that	
  next	
  of	
  
kin	
  is	
  kept	
  informed,	
  no	
  fresh	
  
directive	
  issued	
  post-­‐LLRC

Hence	
  the	
  allegations	
  
referenced	
  in	
  para.5.40	
  of	
  the	
  
LLRC	
  report,	
  which	
  
necessitated	
  this	
  
recommendation,	
  have	
  been	
  
disregarded

Moreover,	
  there	
  is	
  no	
  formal	
  
process	
  of	
  informing	
  family	
  
about	
  changes	
  to	
  place	
  of	
  
detention	
  -­‐	
  
http://files.amnesty.org/archi
ves/asa370032012eng.pdf	
  	
  	
  

Poor	
  progress

11 54a Produce	
  an	
  arrested	
  person	
  promptly	
  before	
  
a	
  Magistrate;	
  promptly	
  notify	
  the	
  family	
  of	
  
an	
  arrested	
  person	
  and	
  the	
  Human	
  Rights	
  
Commission	
  of	
  Sri	
  Lanka	
  if	
  place	
  of	
  detention	
  
is	
  changed.	
  

4 Issue	
  necessary	
  instructions	
  to	
  ensure	
  
compliance	
  with	
  recommendations

Fully	
  
included

Included	
  in	
  July	
  
2013.	
  Action	
  plan	
  
absent

Ministry	
  of	
  Justice,	
  
Ministry	
  of	
  Law	
  and	
  
Order

Instructions	
  
issued	
  to	
  ensure	
  
compliance;	
  
compliance	
  
monitored

Ongoing Refer	
  to	
  9.53a Completed Persons	
  arrested	
  under	
  PTA	
  
Regulations	
  not	
  produced	
  
promptly	
  before	
  magistrate

Failure	
  to	
  report	
  changes	
  in	
  
places	
  of	
  detention	
  -­‐	
  
http://files.amnesty.org/archi
ves/asa370032012eng.pdf	
  	
  

Failure	
  to	
  produce	
  before	
  a	
  
magistrate	
  -­‐	
  
http://www.refworld.org/pdfi
d/4d775e2d2.pdf

Poor	
  progress

12 54b Instruct	
  Magistrates	
  to	
  visit	
  places	
  of	
  
detention	
  every	
  month;	
  Release	
  detainees	
  
through	
  the	
  court.	
  

4 Refer	
  to	
  9.54a Fully	
  
included

Refer	
  to	
  9.54a Refer	
  to	
  9.54a Refer	
  to	
  9.54a Ongoing Refer	
  to	
  9.53a Completed No	
  information	
  on	
  
instructions	
  to	
  magistrates	
  to	
  
conduct	
  monthly	
  visits

Reports	
  of	
  magistrate	
  visits	
  
merely	
  to	
  extend	
  detention	
  -­‐	
  
http://groundviews.org/2012
/02/14/arbitrary-­‐detention-­‐
in-­‐sri-­‐lanka-­‐internment-­‐
rehabilitation-­‐and-­‐
surrenderees-­‐in-­‐the-­‐prison-­‐
system/

Poor	
  progress
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  of	
  Recommendation UN National	
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13 55 Prosecute	
  failure	
  of	
  police	
  to	
  record	
  an	
  
arrest,	
  detention	
  and	
  transfer	
  or	
  failure	
  to	
  
record	
  or	
  investigate	
  complaints	
  of	
  
abductions.

4 1. Examine	
  the	
  adequacy	
  of	
  new
strategies	
  implemented	
  to	
  ensure	
  
prompt	
  action	
  on	
  complaints	
  received	
  
by	
  police.

2.	
  Ensure	
  that	
  appropriate	
  disciplinary	
  
action	
  is	
  initiated	
  with	
  regard	
  to	
  
officers	
  against	
  whom	
  complaints	
  are	
  
made

Fully	
  
included

Inluded	
  in	
  July	
  
2013

Ministry	
  of	
  Law	
  and	
  
Order

• Examination
completed	
  and	
  
gaps,	
  if	
  any,	
  
identified.
•	
  New	
  strategies	
  
introduced	
  to	
  
respond	
  to	
  gaps,	
  if	
  
any.	
  
•	
  Disciplinary	
  
action	
  taken	
  as	
  a	
  
percent	
  of	
  
complaints	
  
received.

Complaints	
  by	
  the	
  public	
  
against	
  Police	
  Officers	
  
rigorously	
  monitored,	
  can	
  now	
  
be	
  directly	
  lodged	
  at	
  the	
  	
  Public	
  
Day	
  of	
  Inspector	
  General	
  of	
  
Police	
  at	
  the	
  Police	
  
Headquarters.	
  Action	
  will	
  be	
  
taken	
  against	
  errant	
  Police	
  
Officers	
  following	
  existing	
  
procedure	
  -­‐	
  January	
  2014	
  
report

Ongoing No	
  information	
  on	
  any	
  
prosecutions

Examples	
  of	
  failure	
  to	
  record	
  
and	
  investigate	
  complaints	
  of	
  
abductions	
  -­‐	
  
Sivasooriyakumar	
  Sanaraj	
  -­‐	
  	
  
http://www.amnesty.org/en/l
ibrary/asset/ASA37/017/201
3/en/b7ebe3b5-­‐955d-­‐4556-­‐
aa53-­‐
5aedaaa44752/asa37017201
3en.html

Poor	
  progress

14 62 Create	
  a	
  special	
  mechanism	
  to	
  examine	
  cases	
  
of	
  those	
  held	
  in	
  detention	
  for	
  long	
  periods	
  
without	
  charges	
  and	
  recommend	
  a	
  course	
  of	
  
action	
  in	
  regard	
  to	
  disposal	
  of	
  each	
  case,	
  as	
  
appropriate.

4 1.	
   Identify	
  and	
  establish	
  procedures	
  in	
  
the	
  existing	
  system	
  to	
  address	
  the	
  
issue

2. Complete	
  decision	
  making
regarding	
  detainees	
  through	
  a	
  
dedicated	
  Unit	
  in	
  the	
  Attorney	
  
General’s	
  Dept.	
  mandated	
  to	
  examine	
  
detention	
  cases.

Fully	
  
included

Also	
  an	
  interim	
  
recommendation
,	
  cited	
  as	
  such	
  in	
  
NPA

Attorney-­‐General’s	
  
Dept.

1)	
   Processes	
  
identified	
  and	
  
established

2)	
   Reduction	
  in	
  
the	
  number	
  of	
  
detainees.

3)	
  Unit
established

Dec-­‐14 Completed.	
  A	
  team	
  of	
  
Attorneys-­‐at-­‐Law	
  under	
  
supervision	
  of	
  an	
  Additional	
  
Solicitor	
  General	
  and	
  a	
  Deputy	
  
Solicitor	
  General	
  is	
  taking	
  
action	
  to	
  recommend	
  charges,	
  
discharge	
  or	
  any	
  other	
  course	
  
of	
  action	
  ie:	
  rehabilitation	
  
having	
  considered	
  evidence	
  
available	
  against	
  each	
  
detainee.	
  Of	
  a	
  total	
  977	
  files	
  
relating	
  to	
  detainees	
  opened	
  
between	
  2009	
  and	
  2013,	
  there	
  
are	
  only	
  160	
  matters	
  to	
  be	
  
concluded.	
  The	
  same	
  
Additional	
  Solicitor-­‐General	
  
functions	
  as	
  the	
  focal	
  point	
  
relating	
  to	
  detainees	
  -­‐	
  January	
  
2014	
  report

According	
  to	
  a	
  separate	
  report,	
  
234	
  detainees	
  were	
  
undergoing	
  rehabilitation,	
  and	
  
91	
  detainees	
  were	
  facing	
  legal	
  
proceedings	
  -­‐	
  See	
  GoSL	
  
comments	
  on	
  OHCHR	
  report	
  
A/HRC/25/23	
  (24	
  February	
  
2014)

Completed The	
  identical	
  progress	
  is	
  
reported	
  in	
  every	
  monitoring	
  
report	
  since	
  February	
  2013,	
  
indicating	
  that	
  the	
  160	
  
matters	
  'to	
  be	
  concluded'	
  have	
  
not	
  been	
  concluded	
  despite	
  
the	
  lapse	
  of	
  almost	
  a	
  year

The	
  above	
  figure	
  appears	
  to	
  be	
  
contradicted	
  by	
  the	
  GoSL	
  
comments	
  on	
  OHCHR	
  report	
  
A/HRC/25/23	
  (24	
  February	
  
2014)

Poor	
  progress

15 67 Detain	
  persons	
  only	
  at	
  formally	
  designated	
  
and	
  authorized	
  places	
  of	
  detention.

4 Refer	
  to	
  9.53a Fully	
  
included

Included	
  in	
  July	
  
2013.	
  No	
  
reference	
  to	
  
unauthorised	
  
places	
  of	
  
detention

Refer	
  to	
  9.53a Refer	
  to	
  9.53a Mar-­‐14 Refer	
  to	
  9.53a Completed Sections	
  7	
  and	
  9	
  of	
  PTA	
  permit	
  
detention	
  in	
  any	
  place	
  and	
  
transfer	
  from	
  place	
  to	
  place

These	
  provisions	
  are	
  prone	
  to	
  
abuse	
  -­‐	
  	
  
http://files.amnesty.org/archi
ves/asa370032012eng.pdf

Poor	
  progress
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Annex:	
  Poor	
  Progress

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

16 70 Take	
  conclusive	
  action	
  to	
  dispose	
  of	
  cases	
  of	
  
persons	
  being	
  held	
  long	
  periods	
  without	
  
charge	
  by	
  bringing	
  charges	
  or	
  releasing	
  them	
  
where	
  there	
  is	
  a	
  lack	
  of	
  evidence	
  against	
  
them.

4 1.	
   Identify	
  and	
  establish	
  procedures	
  in	
  
the	
  existing	
  system	
  to	
  address	
  the	
  
issue

2. Complete	
  decision	
  making
regarding	
  detainees	
  through	
  a	
  
dedicated	
  Unit	
  in	
  the	
  Attorney	
  
General’s	
  Dept.	
  mandated	
  to	
  examine	
  
detention	
  cases.

Partly	
  
Included

Included	
  in	
  July	
  
2013.	
  No	
  
reference	
  to	
  
releasing	
  
detainees	
  where	
  
there	
  is	
  a	
  lack	
  of	
  
evidence	
  against	
  
them.

Ministry	
  of	
  Justice,	
  
Attorney-­‐General’s	
  
Dept.	
  

No	
  progress	
  indicated	
  in	
  any	
  
Monitoring	
  reports

None No	
  indication	
  of	
  steps	
  taken	
  to	
  
dispose	
  of	
  such	
  cases	
  -­‐	
  
http://www.refworld.org/pdfi
d/4ca0ae592.pdf
http://www.amnesty.org/en/l
ibrary/asset/ASA37/001/201
1/en/64530ad7-­‐76a6-­‐4fb1-­‐
8f46-­‐
996c8543daf8/asa370012011
en.pdf	
  and	
  
http://groundviews.org/2011
/09/16/lifting-­‐of-­‐emergency-­‐
exposing-­‐the-­‐sham-­‐exercise/

Poor	
  progress

17 73 Conduct	
  investigations	
  of	
  illegal	
  armed	
  
groups;	
  prosecute	
  thereupon.	
  

8 During	
  the	
  time	
  of	
  the	
  conflict,	
  illegal	
  
armed	
  groups	
  were	
  known	
  to	
  operate	
  
in	
  the	
  theatre	
  of	
  conflict.	
  	
  Steps	
  have	
  
been	
  taken	
  to	
  completely	
  eliminate	
  
this	
  activity.	
  	
  These	
  measures	
  will	
  be	
  
continued	
  to	
  be	
  implemented	
  to	
  
ensure	
  that	
  these	
  groups	
  do	
  not	
  re-­‐
emerge.

Fully	
  
included

Fully	
  included	
  as	
  
per	
  NPA	
  action	
  
taken	
  with	
  
respect	
  to	
  LLRC	
  
recommendation	
  
contained	
  in	
  
para.9.213

Ministry	
  of	
  Defence The	
  effective	
  
maintenance	
  of	
  
law	
  and	
  order

Completed In	
  the	
  immediate	
  aftermath	
  of	
  
the	
  war,	
  action	
  was	
  taken	
  by	
  
the	
  Government	
  to	
  disarm	
  all	
  
persons	
  in	
  the	
  North	
  &	
  East	
  -­‐	
  
all	
  Monitoring	
  reports

Completed No	
  indication	
  that	
  
investigations	
  were	
  carried	
  
out

Members	
  of	
  these	
  groups	
  	
  are	
  
currently	
  engaged	
  in	
  politics	
  -­‐	
  
http://www.defence.lk/new.a
sp?fname=full_text_Post_Confli
ct_Sri_Lanka_Challenges_2013
0903

Poor	
  progress

18 74 Disarm	
  and	
  end	
  illegal	
  activities	
  of	
  illegal	
  
arms	
  groups	
  through	
  a	
  time-­‐bound	
  and	
  
verifiable	
  process.	
  

8 1. Examine	
  crime	
  statistics	
  and	
  trends	
  
to	
  identify	
  critical	
  issues;

2.Take	
  necessary	
  measures	
  to	
  
improve	
  law	
  enforcement.

Partly	
  
Included

Salient	
  elements	
  
of	
  
recommendation	
  
not	
  captured.	
  
Cited	
  as	
  Interim	
  
recommendation

Ministry	
  of	
  Defence
Police	
  Department

1)	
  Effective	
  
Vigilance

2)	
  Decrease	
  in	
  
incidents	
  of	
  crime

1)	
  Ongoing

2)	
  Ongoing

Refer	
  to	
  9.73 Completed Illegal	
  armed	
  groups	
  continue	
  
to	
  operate

E.g.	
  Attacks	
  on	
  Uthayan	
  
newspaper	
  -­‐	
  
http://www.adaderana.lk/ne
ws.php?nid=22321

Poor	
  progress

19 106 Be	
  clear	
  in	
  policy	
  with	
  regard	
  to	
  the	
  areas	
  
available	
  to	
  be	
  resettled;	
  create	
  more	
  
awareness	
  among	
  people	
  about	
  such	
  policies	
  
and	
  the	
  options	
  available	
  to	
  them.	
  

3 Conduct	
  awareness	
  programmes	
  with	
  
relevant	
  groups	
  on	
  the	
  
implementation	
  of	
  circular	
  No.	
  2011/4	
  
of	
  22.07.2011	
  issued	
  by	
  the	
  
Commissioner	
  General	
  of	
  Lands

Fully	
  
included

Ministry	
  of	
  Lands Awareness	
  
programmes	
  
conducted

Mar-­‐14 20	
  awareness	
  programmes	
  
conducted	
  in	
  North,	
  18	
  in	
  the	
  
East	
  -­‐	
  January	
  2014	
  report

Ongoing No	
  reference	
  to	
  formulating	
  
clear	
  policies,	
  current	
  Land	
  
Circular	
  2013/01	
  does	
  not	
  
specifiy	
  areas	
  for	
  resettlement	
  

Poor	
  progress
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Annex:	
  Poor	
  Progress

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

20 108a Facilitate	
  and	
  encourage	
  the	
  return	
  and	
  
resettlement	
  of	
  displaced	
  persons	
  living	
  in	
  
India;	
  make	
  essential	
  facilities	
  available	
  if	
  
they	
  should	
  choose	
  to	
  return.	
  

3 1. Formulate	
  policy	
  with	
  regard	
  to	
  
IDPs	
  in	
  India;

2. Conduct	
  bi-­‐lateral	
  discussions	
  with	
  
India	
  in	
  terms	
  of	
  policy

Fully	
  
included

1)	
  Ministry	
  of	
  Lands,	
  
Ministry	
  of	
  External	
  
Affairs,	
  Ministry	
  of	
  Re-­‐
settlement,	
  Ministry	
  of	
  
Defence

2)	
  Ministry	
  of	
  External
Affairs,	
  Ministry	
  of	
  
Defence

Bi-­‐lateral	
  
discussions	
  held	
  
and	
  decisions	
  
implemented

Dec-­‐14 Resettlement	
  policy	
  is	
  being	
  
drafted	
  and	
  includes	
  policy	
  
regarding	
  refugees	
  in	
  India	
  ,	
  bi-­‐
lateral	
  discussions	
  were	
  held	
  
in	
  January	
  2013,	
  Govt.	
  
enocurages	
  return	
  through	
  its	
  
DHC	
  in	
  Chennai	
  and	
  UNHCR	
  
facilitates	
  return	
  -­‐	
  January	
  
2014	
  report

Approx.	
  68,000	
  refugees	
  in	
  
camps	
  in	
  Southern	
  India	
  -­‐	
  
February	
  2013	
  report

Ongoing Progressive	
  decline	
  in	
  
numbers	
  of	
  those	
  returning	
  

Limited	
  peace	
  and	
  
reconciliation	
  activities	
  
targeting	
  returnees	
  have	
  taken	
  
place	
  (source:	
  UNHCR	
  
consultation)

Poor	
  progress

21 111 Create	
  a	
  uniform	
  State	
  policy	
  aimed	
  at	
  
resettling	
  Muslim	
  community	
  IDPs	
  and/or	
  
integrating	
  them	
  into	
  the	
  host	
  community;	
  
communicate	
  this	
  policy	
  to	
  the	
  IDPs.	
  

3 1. Resettlement	
  of	
  Muslim	
  IDPs	
  is	
  
underway	
  in	
  terms	
  of	
  accepted	
  
government	
  policy

2. Formulate	
  policy	
  based	
  on	
  an
examination	
  of	
  the	
  feasibility	
  and	
  
advisability	
  of	
  integration	
  into	
  host	
  
community.

Partly	
  
Inlcuded	
  (not	
  
referenced)

Included	
  in	
  July	
  
2013.	
  
Contemplated	
  
under	
  NPA	
  item	
  
relating	
  to	
  
recommendation	
  
9.113.	
  

Ministry	
  of	
  
Resettlement

Policy
formulated

Mar-­‐14 Integration	
  of	
  Muslim	
  IDPs	
  in	
  
the	
  Puttalam	
  District	
  with	
  the	
  
host	
  community	
  is	
  taking	
  place	
  
at	
  a	
  rapid	
  pace,	
  3,000	
  families	
  
refused	
  to	
  return	
  -­‐	
  January	
  
2014	
  report

Ongoing No	
  formal	
  policy	
  formulated	
  
or	
  communicated	
  to	
  IDPs

Poor	
  progress

22 115a Take	
  all	
  steps	
  to	
  prevent	
  harassment	
  and	
  
attacks	
  on	
  media	
  personnel	
  and	
  institutions.	
  

7 1.	
  Take	
  appropriate	
  action	
  to	
  ensure	
  
media	
  freedom.
(a)	
  Pursuit	
  of	
  grievance	
  mechanisms	
  -­‐	
  
Complaints	
  to	
  Police,	
  FR	
  Applications	
  
to	
  SC,	
  Complaints	
  to	
  Press	
  Council	
  
(with	
  a	
  wider	
  jurisdiction	
  and	
  
enhanced	
  powers)
(b)	
  Complaints	
  to	
  NPC	
  against	
  Police	
  
inaction.

2. Complete	
  investigations	
  into	
  
current	
  cases

3. Promote	
  responsible	
  journalism	
  
and	
  consider	
  a	
  code	
  of	
  conduct	
  for	
  
journalists.

Fully	
  
included

1)	
  Ministry	
  of	
  Mass	
  
Media	
  &	
  Information

2)	
  Dept.	
  of	
  Police

3)	
  Press	
  Council.

1)	
  Effective	
  
redress	
  to	
  
grievances	
  of	
  
media	
  personnel

2)	
  Investigations	
  
completed

Completed

February	
  
2014

Online	
  complaint	
  system	
  
www.slpc.lk	
  has	
  been	
  launched	
  
by	
  the	
  Sri	
  Lanka	
  Press	
  Council	
  
enabling	
  media	
  personnel	
  to	
  
lodge	
  any	
  complaint	
  
immediately	
  -­‐	
  January	
  2014	
  
report

Completed Reports	
  of	
  harassment,	
  
intimidation,	
  threats	
  and	
  
attacks	
  on	
  journalists	
  

Uthayan	
  -­‐	
  
http://www.ceylontoday.lk/1
6-­‐29082-­‐news-­‐detail-­‐the-­‐
32nd-­‐attack-­‐on-­‐uthayan-­‐
office.html

See	
  also:	
  
http://www.dailymirror.lk/op
inion/172-­‐opinion/28926-­‐
observing-­‐press-­‐freedom-­‐in-­‐
sri-­‐lanka-­‐.html

Poor	
  progress
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Annex:	
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No.	
   LLRC
Cit.	
  #
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  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
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  as	
  
per	
  GoSL
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  on	
  Action Status

23 115b Impose	
  deterrent	
  punishment	
  on	
  
harassment	
  and	
  attacks	
  against	
  media	
  
personnel;	
  give	
  priority	
  to	
  the	
  investigation,	
  
prosecution	
  and	
  disposal	
  of	
  such	
  cases	
  to	
  
build-­‐up	
  public	
  confidence	
  in	
  the	
  criminal	
  
justice	
  system.	
  

7 Refer	
  to	
  9.115a Fully	
  
included

Refer	
  to	
  9.115a Refer	
  to	
  9.115a Completed Refer	
  to	
  9.115a Completed No	
  deterent	
  punishments	
  
imposed	
  thus	
  far

Press	
  Council	
  Act	
  prohibits	
  
disclosure	
  of	
  certain	
  fiscal,	
  
defense,	
  and	
  security	
  
information	
  and	
  stipulates	
  
that	
  the	
  violation	
  of	
  the	
  Act	
  
could	
  result	
  in	
  prison	
  terms

No	
  indication	
  of	
  steps	
  taken	
  to	
  
deter	
  attacks	
  or	
  prioritise	
  
investigations

(See	
  examples	
  in	
  9.115c)

Poor	
  progress

24 115c Investigate	
  expeditiously	
  past	
  incidents	
  of	
  
such	
  attacks	
  on	
  media	
  personnel.

7 Refer	
  to	
  9.115a Fully	
  
included

Refer	
  to	
  9.115a Refer	
  to	
  9.115a Completed Refer	
  to	
  9.115a Completed No	
  prosecutions	
  or	
  
convictions	
  in	
  the	
  murder	
  of	
  
Sunday	
  Leader	
  editor	
  
Lasantha	
  Wickramatunga,	
  
attacks	
  on	
  Uthayan

See	
  
http://asiancorrespondent.co
m/107014/analysis-­‐the-­‐
assault-­‐on-­‐freedom-­‐of-­‐
expression-­‐in-­‐sri-­‐lanka/)

Poor	
  progress

25 115d Ensure	
  the	
  freedom	
  of	
  movement	
  of	
  media	
  
personnel	
  in	
  the	
  North	
  and	
  East,	
  as	
  it	
  would	
  
help	
  in	
  the	
  exchange	
  of	
  information	
  
contributing	
  to	
  the	
  process	
  of	
  reconciliation.	
  

7 1. Identify	
  impediments	
  to	
  free	
  
movement,	
  if	
  any,	
  of	
  media	
  personnel	
  
in	
  the	
  North	
  and	
  East
2. Take	
  appropriate	
  action	
  to	
  remove	
  
impediments,	
  if	
  any

Fully	
  
included

Ministry	
  of	
  Mass	
  Media	
  
and	
  Information

Dept	
  of	
  Police

1)	
  Impediments	
  
identified,	
  if	
  any

2)	
  All
impediments,	
  if	
  
any,	
  removed

Completed Completed.	
  No	
  restrictions	
  on	
  
any	
  person,including	
  
foreigners,	
  travelling	
  to	
  North	
  
&	
  East,	
  no	
  restrictions	
  
experienced	
  by	
  media	
  
personnel	
  -­‐	
  January	
  2014	
  
report

Completed Restrictions	
  imposed	
  on	
  
journalists	
  during	
  CHOGM	
  

http://www.channel4.com/ne
ws/channel-­‐4-­‐news-­‐sri-­‐lanka-­‐
mahinda-­‐rajapaksa-­‐chogm-­‐
summit

Poor	
  progress

26 115e Enact	
  legislation	
  to	
  ensure	
  the	
  right	
  to	
  
information.	
  

7 Cabinet	
  to	
  decide	
  the	
  suitable	
  time	
  
frame	
  for	
  drafting	
  legislation.

Fully	
  
included

Ministry	
  of	
  Mass	
  Media	
  
and	
  Information

The	
  Cabinet	
  Office	
  
will	
  be	
  the	
  
interface	
  for	
  the	
  
interaction	
  with	
  
the	
  Cabinet	
  of	
  
Ministers	
  on	
  the	
  
acceptance	
  of	
  
such	
  legislation	
  
by	
  the	
  legislature.

Progress	
  section	
  blank	
  in	
  all	
  
Monitoring	
  reports

None No	
  current	
  plan	
  to	
  enact	
  
legislation	
  on	
  RTI	
  -­‐	
  Ministry	
  of	
  
Justice	
  Progress	
  Report	
  
(January	
  -­‐	
  August	
  2013)	
  
makes	
  no	
  reference	
  to	
  
progress	
  with	
  regard	
  to	
  Right	
  
to	
  Information

Poor	
  progress

83



Annex:	
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Cit.	
  #
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  of	
  Recommendation UN National	
  Plan	
  of	
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  of	
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  on	
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27 117 Remove	
  any	
  remaining	
  restrictions	
  on	
  
visiting	
  places	
  of	
  worship	
  including	
  access	
  to	
  
places	
  in	
  HSZs	
  with	
  the	
  only	
  exception	
  being	
  
made	
  in	
  respect	
  of	
  the	
  restrictions	
  
necessitated	
  by	
  mine-­‐clearance	
  activities.	
  

2 1.	
  Identify	
  existing	
  restrictions,	
  if	
  any
2. Remove	
  restrictions,	
  if	
  any

Fully	
  
included

Ministry	
  of	
  Religious	
  
Affairs

Restrictions	
  if	
  
any,	
  removed

Jun-­‐14 No	
  progress	
  reported	
  in	
  any	
  
Monitoring	
  reports

Action	
  is	
  being	
  taken	
  to	
  to	
  
release	
  lands	
  within	
  the	
  
Cantonment	
  area	
  for	
  
agricultural	
  and	
  religious	
  
activities	
  -­‐	
  See	
  GoSL	
  comments	
  	
  
on	
  OHCHR	
  report	
  
A/HRC/25/23	
  (24	
  February	
  
2014)

Ongoing Restrictions	
  on	
  accessing	
  
places	
  of	
  worship	
  within	
  de	
  
factor	
  HSZs	
  widely	
  
acknowledged	
  -­‐	
  
http://www.island.lk/index.p
hp?page_cat=article-­‐
details&page=article-­‐
details&code_title=93668

Poor	
  progress

28 118 Ensure	
  that	
  people,	
  community	
  leaders	
  and	
  
religious	
  leaders	
  are	
  free	
  to	
  organize	
  
peaceful	
  events	
  and	
  meetings	
  without	
  
restrictions.

8 Monitor	
  monthly	
  at	
  GA’s	
  conference,	
  
whether	
  there	
  are	
  constraints	
  to	
  
enjoying	
  this	
  freedom.

Fully	
  
included

Ministry	
  of	
  Public	
  
Administration

Zero	
  complaints	
  
re	
  inability	
  to	
  
organize	
  events

Ongoing District	
  Secretaries	
  are	
  taking	
  
action	
  -­‐	
  January	
  2014	
  report

Ongoing Numerous	
  reports	
  of	
  
obstructions	
  to	
  peaceful	
  
assembly	
  -­‐	
  
http://groundviews.org/2013
/05/16/freedom-­‐of-­‐assembly-­‐
in-­‐post-­‐war-­‐sri-­‐lanka/	
  and	
  
http://www.ceylontoday.lk/1
6-­‐11833-­‐news-­‐detail-­‐uni-­‐
student-­‐protest-­‐tear-­‐
gassed.html

Poor	
  progress

29 120 Implement	
  the	
  recommendations	
  of	
  the	
  
Report	
  of	
  the	
  Presidential	
  Commission	
  of	
  
Inquiry	
  Appointed	
  to	
  Investigate	
  and	
  Inquire	
  
into	
  Alleged	
  Serious	
  Violations	
  of	
  Human	
  
Rights	
  Arising	
  Since	
  August	
  2005,	
  
particularly	
  those	
  relating	
  to	
  further	
  
investigation	
  and	
  prosecution	
  of	
  offenders	
  
involved	
  in	
  the	
  incidents	
  of	
  the	
  death	
  of	
  5	
  
students	
  in	
  Trincomalee	
  in	
  January	
  2006	
  and	
  
17	
  aid	
  workers	
  of	
  the	
  ACF	
  in	
  August	
  2006.

1 1. Examine	
  recommendations	
  of	
  
Committees

2.	
  Ensure	
  follow	
  up	
  on	
  
recommendations	
  are	
  implemented

Fully	
  
included

Attorney	
  General	
  and
Department	
  of	
  Police

Recommendation
s	
  implemented.

Ongoing Case	
  pertaining	
  to	
  Trincomalee	
  
incident	
  and	
  investigations	
  
into	
  Muttur	
  incident	
  ongoing	
  -­‐	
  
January	
  2014	
  report

Ongoing Udalagama	
  Commission	
  
Report	
  not	
  published,	
  so	
  
recommendations	
  are	
  
unknown

Investigations	
  into	
  the	
  two	
  
incidents	
  (i.e.	
  Trincomalee	
  
incident	
  and	
  Muttur	
  incident)	
  
have	
  begun,	
  but	
  no	
  
information	
  on	
  other	
  incidents

The	
  Trincomalee	
  incident	
  was	
  
investigated	
  by	
  the	
  Human	
  
Rights	
  Commission	
  of	
  Sri	
  
Lanka	
  at	
  the	
  time,	
  and	
  its	
  
report	
  concluded	
  that	
  security	
  
forces	
  had	
  been	
  involved	
  
(https://www.colombotelegra
ph.com/wp-­‐
content/uploads/2014/01/re
port-­‐by-­‐the-­‐HRC-­‐appointed-­‐
Special-­‐Rapporteur.pdf)

Poor	
  progress
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Annex:	
  Poor	
  Progress

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

30 128 Adopt	
  an	
  apolitical	
  approach	
  to	
  
implementing	
  the	
  Land	
  Circular	
  No.	
  2011/04	
  
programme;	
  and	
  Provide	
  the	
  needed	
  human	
  
and	
  financial	
  resources	
  for	
  the	
  successful	
  
implementation	
  of	
  the	
  Land	
  Circular	
  No.	
  
2011/04	
  programme.

3 Refer	
  to	
  9.126 Fully	
  
included

No	
  reference	
  to	
  
apolitical	
  
approach

	
  Ministry	
  of	
  Lands Refer	
  to	
  9.126 Ongoing In	
  progress	
  -­‐	
  January	
  2014.	
  
Previous	
  reports	
  refer	
  to	
  
budgetary	
  allocations,	
  human	
  
resources	
  etc

Ongoing No	
  specific	
  progress	
  reported	
  
on	
  how	
  the	
  government	
  
intends	
  to	
  ensure	
  an	
  apolitical	
  
approach

All	
  officers	
  implementing	
  Land	
  
Circular	
  2013/01	
  appointed	
  
and	
  answerable	
  to	
  central	
  
government

Poor	
  progress

31 131 Organize,	
  under	
  the	
  Land	
  Commissioner	
  
General’s	
  Department,	
  a	
  media	
  seminar	
  on	
  
the	
  proposed	
  Land	
  Circular	
  No.	
  2011/04	
  to	
  
enable	
  the	
  Media	
  to	
  project	
  an	
  accurate	
  and	
  
clear	
  view	
  of	
  the	
  new	
  Programme	
  under	
  
Land	
  Circular	
  No.	
  2011/04	
  devoid	
  of	
  
political	
  posturing.

3 Refer	
  to	
  9.126 Fully	
  
included

	
  Ministry	
  of	
  Lands Refer	
  to	
  9.126 Completed Completed	
  -­‐	
  August	
  2013	
  
report

Completed No	
  meeting	
  held	
  according	
  to	
  
Land	
  Commissioner	
  General’s	
  
Department

Poor	
  progress

32 132 Conduct	
  well	
  designed	
  training	
  programmes	
  
by	
  the	
  Land	
  Commissioner	
  General's	
  
Department	
  for	
  all	
  officers	
  and	
  community	
  
leaders	
  based	
  on	
  a	
  short	
  and	
  simple	
  but	
  
written	
  training	
  manual	
  to	
  ensure	
  all	
  
training	
  is	
  identical	
  across	
  Districts.	
  

3 Refer	
  to	
  9.126 Fully	
  
included

	
  Ministry	
  of	
  Lands Refer	
  to	
  9.126 Completed Training	
  programes	
  conducted	
  
-­‐	
  August	
  2013	
  report

Completed	
  -­‐	
  November	
  2013	
  
report.	
  

Completed No	
  reference	
  to	
  community	
  
leaders	
  or	
  indication	
  that	
  a	
  
training	
  manual	
  exists

Poor	
  progress

33 134b Confine	
  use	
  of	
  land	
  for	
  security	
  purposes;	
  
expedite	
  release	
  of	
  maximum	
  extents	
  of	
  such	
  
land;	
  while	
  taking	
  into	
  account	
  security	
  
concern;	
  accord	
  primacy	
  to	
  the	
  policy	
  
objective	
  of	
  allowing	
  people	
  to	
  settle	
  in	
  areas	
  
convenient	
  to	
  them.

2 The	
  proposed	
  4th	
  Land	
  Commission	
  to	
  
take	
  cognizance	
  of	
  the	
  
recommendation	
  9.126,	
  9.128,	
  9.129,	
  
9.131	
  to	
  9.136	
  and	
  consider	
  the	
  
feasibility	
  of	
  the	
  implementation	
  of	
  
such	
  recommendations

Partly	
  
Included

No	
  reference	
  to	
  
according	
  
primacy	
  to	
  policy	
  
objective	
  of	
  
allowing	
  people	
  
to	
  settle	
  in	
  areas	
  
convenient	
  to	
  
them

	
  Ministry	
  of	
  Lands Implementation	
  
of	
  the	
  activities	
  in	
  
keeping	
  with	
  the	
  
findings	
  of	
  the	
  4th	
  
Land	
  Commission

Completed Monitoring	
  reports	
  since	
  
February	
  state	
  that	
  
implementation	
  is	
  complete	
  
and	
  'Only	
  Civil	
  Officers	
  in	
  
charge	
  of	
  land	
  matters	
  have	
  
been	
  deployed	
  under	
  the	
  new	
  
Circular.'

Completed Resettlement	
  in	
  inconvenient	
  
areas	
  such	
  as	
  Kombavil	
  -­‐	
  
http://groundviews.org/2011
/10/03/re-­‐displacement-­‐of-­‐
menik-­‐farm-­‐inmates-­‐to-­‐
kombavil-­‐mullativu/

Recorded	
  instances	
  of	
  land	
  
acquired	
  for	
  non-­‐security	
  
purposes	
  including	
  
establishing	
  farms.	
  

E.g.	
  Acquisition	
  Notice:	
  Land	
  
and	
  Land	
  Development	
  
Ministry	
  Ref	
  no:	
  4-­‐
3/4/2013/D/130.

Poor	
  progress

34 135a Direct	
  the	
  First	
  Committees	
  [In	
  terms	
  of	
  
Land	
  Circular	
  2011/04]	
  in	
  each	
  of	
  the	
  
District	
  Secretariat	
  areas	
  to	
  organize	
  and	
  
hold	
  a	
  well	
  publicized	
  ‘Community	
  
Consultation	
  Meeting’	
  prior	
  to	
  the	
  launch	
  of	
  
the	
  First	
  Committee	
  investigation	
  process

3 Refer	
  to	
  9.126 Fully	
  
included

	
  Ministry	
  of	
  Lands Refer	
  to	
  9.126 Completed Completed	
  -­‐	
  August	
  2013	
  
report.	
  

Completed Meetings	
  held	
  on	
  ad-­‐hoc	
  basis	
  
and	
  not	
  prior	
  to	
  a	
  formal	
  
invesigation	
  process	
  (Source:	
  	
  
Land	
  Commissioner	
  General's	
  
Department)	
  

Poor	
  progress
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Annex:	
  Poor	
  Progress

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

35 135b Direct	
  the	
  planning	
  and	
  conduct	
  of	
  	
  
Community	
  Consultation	
  Meetings	
  
envisaged	
  in	
  the	
  Land	
  Circular	
  2011/04	
  to	
  
be	
  based	
  on	
  the	
  experiences	
  of	
  the	
  
traditional	
  Land	
  Kachcheri	
  system.

3 Fully	
  
included

Completed Completed	
  -­‐	
  August	
  2013	
  
report.	
  

Completed No	
  indication	
  of	
  incorporating	
  
experiences	
  of	
  the	
  Land	
  
Kachcheri	
  system	
  (Source:	
  
Land	
  Commissioner	
  General's	
  
Department)

Poor	
  progress

36 136 Direct	
  the	
  Land	
  Commissioner	
  General	
  to	
  
establish	
  a	
  mechanism	
  to	
  rapidly	
  consider	
  
the	
  constructive	
  suggestions	
  made	
  through	
  
the	
  ‘Community	
  Consultation	
  Meetings’,	
  and	
  
to	
  consider	
  using	
  these	
  suggestions	
  as	
  
appropriate	
  to	
  further	
  improve	
  the	
  field	
  
level	
  methodology	
  of	
  the	
  Land	
  Circular	
  
2011/04	
  Programme.

3 The	
  proposed	
  4th	
  Land	
  Commission	
  to	
  
take	
  cognizance	
  of	
  the	
  
recommendation	
  9.126,	
  9.128,	
  9.129,	
  
9.131	
  to	
  9.136	
  and	
  consider	
  the	
  
feasibility	
  of	
  the	
  implementation	
  of	
  
such	
  recommendations

Fully	
  
included

	
  Ministry	
  of	
  Lands Implementation	
  
of	
  the	
  activities	
  in	
  
keeping	
  with	
  the	
  
findings	
  of	
  the	
  4th	
  
Land	
  Commission

Completed Completed	
  -­‐	
  August	
  2013	
  
report.	
  

Completed No	
  indication	
  of	
  constructive	
  
feedback	
  from	
  communities	
  	
  
(Source:	
  Land	
  Commissioner	
  
General's	
  Department)

Poor	
  progress

37 137 Make	
  arrangements	
  to	
  strengthen	
  human	
  
resource	
  teams	
  at	
  all	
  levels	
  to	
  implement	
  
alternate	
  land	
  dispute	
  resolution	
  
mechanisms	
  

3 Fully	
  
included

	
  Included	
  in	
  July	
  
2013.

	
  Ministry	
  of	
  Lands,	
  
Ministry	
  of	
  
Resettlement

Completed Completed	
  -­‐	
  November	
  2013.	
  

*January	
  2014	
  report	
  -­‐	
  
timeframe	
  states	
  'completed'	
  
while	
  progress	
  states	
  'ongoing'

Ongoing Land	
  Circular	
  2013/01	
  does	
  
not	
  focus	
  on	
  dispute	
  
resolution

Poor	
  progress

38 140a Apply	
  strict	
  controls	
  to	
  prevent	
  any	
  
alienation	
  of	
  State	
  land	
  other	
  than	
  for	
  IDPs,	
  
except	
  where	
  State	
  land	
  is	
  required	
  for	
  other	
  
approved	
  purposes

3 Ensure	
  implementation	
  of	
  provisions	
  
of	
  the	
  Circular	
  of	
  the	
  M/Lands	
  which	
  
incorporates	
  this	
  principle.	
  

Fully	
  
included

Ministry	
  of	
  Lands Implementation	
  
of	
  circular

Completed Completed	
  -­‐	
  August	
  2013. Completed Land	
  Circular	
  2013/01	
  
prevents	
  alienating	
  land	
  to	
  the	
  
landless	
  until	
  land	
  problems	
  
are	
  solved

However,	
  state	
  land	
  used	
  to	
  
settle	
  soldier	
  families	
  west	
  of	
  
Iranamadu	
  tank	
  -­‐	
  R.	
  
Sampanthan,	
  Parliament	
  
speech,	
  8	
  August	
  2013

Poor	
  progress

39 141 Seek	
  the	
  cooperation	
  of	
  a	
  development	
  
partner	
  to	
  support	
  the	
  Land	
  Circular	
  
2011/04	
  Programme,	
  based	
  on	
  the	
  
understanding	
  that	
  Government	
  of	
  Sri	
  Lanka	
  
will	
  be	
  responsible	
  for	
  Programme	
  policy,	
  
decision	
  making,	
  and	
  implementation.

3 1.	
  Evaluate	
  the	
  need	
  for	
  an	
  external
partner

2. Formulate	
  a	
  project	
  proposal	
  if	
  
external	
  resources	
  are	
  found	
  to	
  be	
  
needed.

3.	
  Secure	
  assistance	
  as	
  appropriate,	
  if	
  
feasible

Fully	
  
included

Ministry	
  of	
  Lands
Ministry	
  of	
  
Resettlement
Department	
  of	
  National	
  
Planning

A	
  report	
  dealing	
  
with	
  activities	
  1,	
  2	
  
&	
  3

Completed Local	
  funds	
  have	
  been	
  
allocated	
  for	
  this	
  purpose	
  -­‐	
  
January	
  2014	
  report

Completed Cooperation	
  with	
  
development	
  partner	
  not	
  
sought	
  due	
  to	
  claim	
  that	
  local	
  
funding	
  is	
  adequate

Poor	
  progress

40 142a Subject	
  the	
  two	
  existing	
  HSZs	
  in	
  Palaly	
  and	
  
Trincomalee-­‐Sampoor,	
  as	
  well	
  as	
  small	
  
extents	
  of	
  private	
  land	
  currently	
  utilized	
  for	
  
security	
  purposes	
  in	
  the	
  districts,	
  to	
  review;	
  
release	
  more	
  land	
  while	
  keeping	
  national	
  
security	
  needs	
  in	
  perspective.

2 Consequent	
  to	
  the	
  review	
  already	
  
completed	
  –
a) Release	
  lands	
  where	
  possible;
b)	
   Take	
  steps	
  to	
  re-­‐locate	
  or	
  to	
  pay	
  
compensation	
  acting	
  under	
  applicable	
  
Statutes	
  (Land	
  Acquisition	
  Act).

Fully	
  
included

(a)	
  Ministry	
  of	
  Defence
(b)	
  Ministry	
  of	
  Lands

a)	
  Lands	
  released
b)	
  Re-­‐location
completed
c)	
   Compensation
paid

a)	
  Ongoing
b)	
  June	
  2014
c)	
  December	
  
2015

20,011	
  acres	
  of	
  private	
  land	
  
and	
  5740	
  acres	
  of	
  state	
  land	
  in	
  
North	
  and	
  East	
  released;	
  
Sampur	
  HSZ	
  declared	
  a	
  
Development	
  Zone	
  under	
  BoI	
  -­‐	
  
January	
  2014	
  report	
  

Ongoing Some	
  land	
  has	
  been	
  released	
  
but	
  new	
  acquisitions	
  take	
  
place	
  in	
  North	
  and	
  East:	
  9,717	
  
acres	
  +	
  17,489	
  acres	
  as	
  per	
  
August	
  2013	
  report;	
  4,058	
  ha	
  
(10,023	
  acres)	
  as	
  per	
  
November	
  2013	
  report

Poor	
  progress
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No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

41 142b Give,	
  within	
  a	
  specific	
  timeframe,	
  alternative	
  
lands	
  or	
  compensation	
  in	
  accordance	
  to	
  
applicable	
  laws	
  to	
  all	
  families	
  who	
  have	
  lost	
  
lands	
  and	
  or	
  houses	
  due	
  to	
  formal	
  HSZs	
  or	
  to	
  
other	
  informal	
  or	
  ad	
  hoc	
  security	
  related	
  
needs.	
  

3 Consequent	
  to	
  the	
  review	
  already	
  
completed	
  –
a) Release	
  lands	
  where	
  possible;
b)	
   Take	
  steps	
  to	
  re-­‐locate	
  or	
  to	
  pay	
  
compensation	
  acting	
  under	
  applicable	
  
Statutes	
  (Land	
  Acquisition	
  Act).

Fully	
  
included

Ministry	
  of	
  Defence,	
  
Ministry	
  of	
  Lands

a)	
  Lands	
  released

b)	
  Re-­‐location
completed

c)	
  Compensation
paid

a)	
  Ongoing

b)	
  June	
  2014

c)	
  December	
  
2015

Refer	
  to	
  9.142a Ongoing No	
  specific	
  information	
  on	
  
alternative	
  land	
  or	
  
compensation	
  paid

Land	
  Circular	
  2013/01	
  
considers	
  providing	
  alernative	
  
land	
  and	
  compensation	
  for	
  
land	
  taken	
  over	
  for	
  
development	
  by	
  armed	
  forces	
  
or	
  government	
  institutions.

Provision	
  of	
  alternatvie	
  land	
  
has	
  been	
  ad	
  hoc	
  -­‐	
  
http://www.thesundayleader.
lk/2014/01/12/landowners-­‐
without-­‐land/

Poor	
  progress

42 147 Designate	
  a	
  focal	
  agency	
  to	
  study	
  the	
  special	
  
nature	
  of	
  problems	
  and	
  displacement	
  of	
  
families	
  in	
  former	
  Threatened	
  Villages,	
  with	
  
a	
  view	
  to	
  designing	
  a	
  special	
  mechanism	
  to	
  
resolve	
  their	
  current	
  problems	
  expeditiously

3 Fully	
  
included

Included	
  in	
  July	
  
2013.	
  Action	
  plan	
  
unclear.

Ministry	
  of	
  
Resettlement

Specific	
  
categories	
  of	
  land	
  
issues	
  in	
  former	
  
Threatened	
  
Villages	
  are	
  
identified	
  and	
  
recommendations	
  
are	
  in	
  place	
  to	
  
resolve	
  them

Ministry	
  of	
  Resettlement	
  is	
  
currently	
  processing	
  relevant	
  
details	
  received	
  from	
  the	
  
District	
  Secretaries	
  -­‐	
  January	
  
2014	
  report

Ongoing No	
  focal	
  agency	
  designated	
  as	
  
at	
  February	
  2014

Poor	
  progress

43 150 Expedite	
  action	
  on	
  the	
  establishment	
  of	
  a	
  
National	
  Land	
  Commission	
  (NLC)	
  in	
  order	
  to	
  
propose	
  appropriate	
  future	
  national	
  land	
  
policy	
  guidelines;	
  include	
  Guidelines	
  for	
  the	
  
equitable	
  distribution	
  of	
  State	
  land.

3 Include	
  the	
  proposal	
  to	
  establish	
  a	
  
NLC	
  in	
  the	
  TOR	
  of	
  the	
  PSC	
  with	
  a	
  view	
  
to	
  receiving	
  recommendations.

Partly	
  
Included

Implementation	
  
is	
  contingent	
  on	
  
PSC.	
  

1)	
  Presidential
Secretariat

2)	
  Ministry	
  of	
  Lands

Proposal	
  included	
  
in	
  TOR	
  of	
  PSC

To	
  be	
  
confirmed

Progress	
  in	
  all	
  Monitoring	
  
reports	
  is	
  blank

Ongoing National	
  Land	
  Commission	
  yet	
  
to	
  be	
  established	
  as	
  per	
  
Constitution.

Poor	
  progress

44 152 Arrive	
  at	
  a	
  bi-­‐partisan	
  understanding	
  that	
  
restitution	
  of	
  land	
  to	
  displaced	
  persons	
  in	
  
the	
  North	
  and	
  East	
  is	
  a	
  national	
  issue	
  and	
  not	
  
a	
  tool	
  to	
  gain	
  political	
  advantage.	
  

3 	
  Refer	
  recommendation	
  to	
  PSC Fully	
  
included

Presidential	
  Secretariat Recommendation	
  
referred	
  to	
  PSC.

Ongoing No	
  progress	
  reported	
  in	
  any	
  
Monitoring	
  reports

Ongoing Parliamentary	
  Select	
  
Committee	
  process	
  launched	
  
without	
  participation	
  of	
  key	
  
political	
  actors	
  in	
  opposition

Poor	
  progress

45 171 Phase	
  out	
  the	
  involvement	
  of	
  the	
  Security	
  
Forces	
  in	
  civilian	
  activities	
  and	
  use	
  of	
  private	
  
lands	
  by	
  the	
  Security	
  Forces;	
  give	
  reasonable	
  
time	
  lines.

2 1. Formulate	
  Plan	
  for	
  further	
  reducing
involvement	
  of	
  Security	
  Forces	
  in	
  
civilian	
  work.	
  (95%	
  already	
  
withdrawn	
  from	
  civilian	
  duties)	
  
having	
  regard	
  to	
  the	
  experiences	
  of	
  
the	
  reconciliation	
  programmes

Fully	
  
included

	
  Ministry	
  of	
  Defence A	
  marked	
  
reduction	
  or	
  
withdrawal	
  of	
  
security	
  force	
  
personnel	
  for	
  civil	
  
activities

Completed Completed	
  	
  -­‐	
  February	
  2013	
  
report	
  

Completed 6,371	
  acres	
  of	
  private	
  land	
  
acquired	
  in	
  Valikammam,	
  
Jaffna	
  -­‐	
  Gazette	
  Extraordinary	
  
No.	
  1807/23	
  dated	
  26	
  April	
  
2013

Refer	
  134a	
  and	
  227	
  

Poor	
  progress
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Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping
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  on	
  
Mapping
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  on	
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46 207 Launch	
  a	
  full	
  investigation	
  of	
  allegations	
  that	
  
specific	
  individuals	
  (i.e.	
  Bhareti	
  and	
  	
  Karuna)	
  
committed	
  several	
  offences	
  of	
  abduction,	
  
extortion,	
  robbery	
  etc.	
  in	
  the	
  Eastern	
  
province.	
  

8 Conduct	
  investigations	
  speedily	
  and	
  
ensure	
  that	
  the	
  Rule	
  of	
  Law	
  prevails	
  
having	
  due	
  regard	
  to	
  the	
  Constitution.	
  	
  
Guarantee	
  of	
  the	
  equal	
  protection	
  of	
  
the	
  law

Fully	
  
included

1)	
   Dept	
  of	
  Police

2)	
   AG’s	
  Department

3)	
   Ministry	
  of	
  Justice

An	
  increased	
  rate	
  
of	
  successful	
  
prosecutions.

Jun-­‐14 Investigations	
  relating	
  to	
  many	
  
of	
  the	
  76	
  in	
  custody	
  complete.	
  	
  
Legal	
  action	
  had	
  been	
  taken	
  
with	
  regard	
  to	
  the	
  release,	
  
indictment	
  or	
  rehabilitation	
  of	
  
84	
  remaining	
  suspects	
  -­‐	
  
January	
  2014	
  report

Ongoing Progress	
  makes	
  no	
  reference	
  
to	
  specific	
  individulas.	
  No	
  
action	
  taken	
  to	
  date	
  with	
  
regard	
  to	
  senior	
  paramilitary	
  
leaders	
  such	
  as	
  Douglas	
  
Devananda.	
  Iniya	
  Bharati	
  
appointed	
  the	
  President’s	
  
District	
  Coordinator	
  for	
  
Ampara	
  and	
  	
  awarded	
  the	
  title	
  
of	
  Deshamanya,	
  the	
  second	
  
highest	
  national	
  honour,	
  by	
  
the	
  President;	
  
Vinayagamoorthy	
  
Muralitharan	
  (Karuna)	
  is	
  Vice	
  
President	
  of	
  SLFP,	
  National	
  
List	
  MP	
  and	
  deputy	
  Minister	
  of	
  
Rehabilitation.

Refer	
  9.79a

Poor	
  progress

47 208 Launch	
  a	
  full	
  investigation	
  of	
  complaints	
  and	
  
allegations	
  of	
  extortion	
  against	
  the	
  EPDP.

8 Refer	
  to	
  9.207 Fully	
  
included

Refer	
  to	
  9.207 Refer	
  to	
  9.207 Jun-­‐14 Refer	
  to	
  9.207 Ongoing No	
  indication	
  of	
  investigations	
  
or	
  prosecutions	
  

Poor	
  progress

48 209 Investigate	
  fully	
  the	
  illegal	
  activities	
  of	
  a	
  
gang	
  led	
  by	
  a	
  person	
  called	
  Major	
  Seelan,	
  in	
  
connection	
  with	
  offences	
  of	
  abduction,	
  
extortion	
  and	
  robbery;	
  Major	
  Seelan	
  was	
  
apprehended	
  but	
  the	
  principal	
  offender	
  
remains at large.

8 Refer	
  to	
  9.207 Fully	
  
included

Refer	
  to	
  9.207 Refer	
  to	
  9.207 Jun-­‐14 Refer	
  to	
  9.207 Ongoing No	
  information	
  on	
  	
  
investigation	
  or	
  arrest	
  of	
  
anyone	
  known	
  as	
  Major	
  Seelan

Poor	
  progress

49 210 Give full effect to	
  all	
  of	
  its	
  Interim	
  
Recommendations	
  concerning	
  illegal	
  armed	
  
groups.

8 Partly	
  
Inlcuded	
  (not	
  
referenced)

Contemplated	
  
under	
  NPA	
  item	
  
relating	
  to	
  
recommendation	
  
9.213

Interim	
  recommendation	
  is	
  
cited,	
  fully	
  implemented	
  as	
  per	
  
9.73.	
  Progress	
  for	
  9.213:	
  
Investigations	
  relating	
  to	
  many	
  
of	
  the	
  76	
  in	
  custody	
  complete.	
  	
  
Legal	
  action	
  had	
  been	
  taken	
  
with	
  regard	
  to	
  the	
  release,	
  
indictment	
  or	
  rehabilitation	
  of	
  
84	
  remaining	
  suspects	
  -­‐	
  
January	
  2014	
  report	
  -­‐	
  January	
  
2014	
  report

Completed Refer	
  9.73 Poor	
  progress

50 213 Investigate	
  all	
  allegations	
  against	
  illegal	
  
armed	
  groups;	
  prosecute	
  and	
  punish	
  all	
  
wrongdoers	
  irrespective	
  of	
  their	
  political	
  
links.

8 Refer	
  to	
  9.207 Fully	
  
included

Refer	
  to	
  9.207 Refer	
  to	
  9.207 Jun-­‐14 Refer	
  to	
  9.207 Ongoing Refer	
  9.207 Poor	
  progress

51 214 De-­‐Link	
  the	
  Police	
  Department	
  from	
  the	
  
institutions	
  dealing	
  with	
  the	
  armed	
  forces	
  
which	
  are	
  responsible	
  for	
  the	
  security	
  of	
  the	
  
State.

5 Refer	
  this	
  recommendation	
  to	
  the	
  PSC	
  
as	
  it	
  deals	
  with	
  an	
  entirely	
  
policy/political	
  issue

[Independent	
  Police	
  Commission	
  has	
  
already	
  been	
  established]

Partly	
  
Included

Implementation	
  
is	
  contingent	
  on	
  
PSC

Proposed	
  
Parliamentary	
  Select	
  
Committee

Not	
  applicable Completed Completed	
  -­‐	
  January	
  2014 Completed Ministry	
  of	
  Law	
  and	
  Order	
  
established	
  in	
  August	
  2013

President	
  remains	
  Minister	
  in	
  
charge	
  of	
  Defence	
  as	
  well	
  as	
  
Law	
  and	
  Order

Poor	
  progress
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Annex:	
  Poor	
  Progress

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

52 218 Establish	
  an	
  independent	
  institution,	
  with	
  a	
  
strong	
  investigative	
  arm,	
  to	
  address	
  the	
  
grievances	
  of	
  all	
  citizens,	
  in	
  particular	
  the	
  
minorities,	
  arising	
  from	
  the	
  abuse	
  of	
  power	
  
of	
  public	
  officials	
  and	
  other	
  individuals	
  
involved	
  in	
  the	
  governance	
  of	
  the	
  country.	
  

8 1.	
  Review	
  the	
  provisions	
  of	
  existing	
  
Institutions	
  to	
  identify	
  additional	
  and	
  
more	
  effective	
  measures	
  that	
  need	
  to	
  
be	
  taken	
  to	
  strengthen	
  citizens	
  rights.

2. Introduce	
  measures/	
  mechanisms/
amendment	
  to	
  laws	
  to	
  strengthen	
  
citizens	
  grievance	
  mechanisms

Partly	
  
Included

NPA	
  only	
  seeks	
  
to	
  review	
  the	
  
recommendation

1)	
  Presidential
Secretariat

2)	
  Ministry	
  of	
  Defence

3)	
  AG’s	
  Department

4)	
  Ministry	
  of	
  Justice

Report	
  submitted	
  
by	
  major	
  
stakeholders	
  to	
  
the	
  Cabinet	
  of	
  
ministers

Jun-­‐14 Public	
  Day	
  of	
  IGP,	
  IGP	
  Help	
  
Desk	
  and	
  ‘Tell	
  IGP’	
  website	
  	
  
enables	
  ‘any	
  person	
  to	
  make	
  
any	
  kind	
  of	
  complaint	
  without	
  
going	
  through	
  formal	
  
procedure	
  or	
  language
Barriers’;	
  proposed	
  board	
  for	
  
land	
  mediation	
  -­‐	
  January	
  2014	
  
report

Ongoing No	
  such	
  institution	
  has	
  been	
  
established	
  as	
  at	
  February	
  
2014

Poor	
  progress

53 219 Protect	
  the	
  right	
  of	
  citizens	
  who	
  have	
  a	
  
grievance	
  arising	
  out	
  of	
  any	
  executive	
  or	
  
administrative	
  act,	
  particularly	
  those	
  based	
  
on	
  ethnicity	
  or	
  religion	
  to	
  seek	
  redress	
  
before	
  the	
  independent	
  institution.

8 Refer	
  to	
  9.218 Partly	
  
Included

NPA	
  only	
  seeks	
  
to	
  review	
  the	
  
recommendation

Refer	
  to	
  9.218 Refer	
  to	
  9.218 Jun-­‐14 Refer	
  to	
  9.218 Ongoing Contingent	
  on	
  establishment	
  
of	
  an	
  independent	
  institution	
  
contemplated	
  under	
  9.218

Poor	
  progress

54 220 Make	
  provision	
  to	
  give	
  effect	
  to	
  the	
  decisions	
  
of	
  a	
  special	
  institution	
  to	
  deal	
  with	
  citizeng	
  
grievances.	
  Provide	
  for	
  the	
  imposition	
  of	
  
sanctions	
  in	
  respect	
  of	
  persons	
  who	
  have	
  
abused	
  power.

8 Refer	
  to	
  9.218 Partly	
  
Included

Included	
  in	
  July	
  
2013.	
  No	
  
reference	
  to	
  
giving	
  effect	
  to	
  
decisions	
  of	
  
special	
  
institution

Refer	
  to	
  9.218 Refer	
  to	
  9.218 Jun-­‐14 Refer	
  to	
  9.218 Ongoing Contingent	
  on	
  establishment	
  
of	
  an	
  independent	
  institution	
  
contemplated	
  under	
  9.218

Poor	
  progress

55 227 Revert	
  the	
  Northern	
  Province	
  to	
  civilian	
  
administration	
  in	
  matters	
  relating	
  to	
  the	
  day-­‐
to-­‐day	
  life	
  of	
  the	
  people,	
  and	
  in	
  particular	
  
with	
  regard	
  to	
  matters	
  pertaining	
  to	
  
economic	
  activities	
  such	
  as	
  agriculture,	
  
fisheries	
  land	
  etc;	
  Recede	
  military	
  presence	
  
to	
  the	
  background.

2 Refer	
  9.171 Partly	
  
Included

No	
  reference	
  to	
  
economic	
  
activities

Refer	
  9.171 Refer	
  9.171 Completed Completed	
  -­‐	
  February	
  2013	
  
report

Security	
  forces	
  personnel	
  in	
  
Jaffna	
  peninsula	
  currently	
  
number	
  approximately	
  15,000	
  -­‐	
  
January	
  2014	
  report

Military	
  reduced	
  by	
  30%	
  in	
  the	
  
North	
  and	
  26%	
  in	
  the	
  East.	
  
50%	
  of	
  the	
  troops	
  have	
  been	
  
deployed	
  in	
  areas	
  which	
  were	
  
not	
  affected	
  by	
  the	
  conflict.	
  The	
  
activities	
  carried	
  out	
  by	
  the	
  Sri	
  
Lankan	
  military	
  are	
  within	
  the	
  
ambit	
  of	
  Civil	
  Military	
  
Cooperation	
  and	
  are	
  not	
  
intended	
  to	
  usurp	
  the	
  powers	
  
of	
  civil	
  administration	
  -­‐	
  See	
  
GoSL	
  comments	
  	
  on	
  OHCHR	
  
report	
  A/HRC/25/23	
  (24	
  
February	
  2014)

Completed Miliary	
  still	
  engages	
  in	
  
economic	
  activity:

Agriculture:	
  
http://www.defence.lk/new.a
sp?fname=20110227_05

Tourism:	
  
http://www.thalsevanaresort.
com;	
  
http://www.layahotels.lk

Transport:	
  
http://www.helitours.lk/abou
tus.aspx

Poor	
  progress

56 228 Make	
  all	
  endeavors,	
  in	
  cooperation	
  with	
  the	
  
Opposition,	
  to	
  reach	
  a	
  consensus	
  on	
  an	
  
appropriate	
  constitutional	
  amendment	
  to	
  
provide	
  for	
  an	
  adequate	
  timeframe	
  to	
  
challenge	
  proposed	
  legislation	
  (i.e.	
  pre-­‐
enactment	
  judicial	
  review	
  of	
  legislation)

8 	
  	
  Refer	
  to	
  the	
  PSC. Partly	
  
Included

Implementation	
  
is	
  contingent	
  on	
  
PSC

Presidential	
  Secretariat Not	
  Applicable Not	
  
Applicable

Progress	
  section	
  in	
  all	
  
Monitoring	
  reports	
  is	
  blank

None No	
  indication	
  of	
  steps	
  taken	
  
towards	
  amendment	
  at	
  at	
  
February	
  2014

Poor	
  progress
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Annex:	
  Poor	
  Progress

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

57 230 Provide	
  leadership	
  to	
  a	
  political	
  process	
  
which	
  must	
  be	
  pursued	
  for	
  the	
  purpose	
  of	
  
establishing	
  a	
  framework	
  for	
  ensuring	
  
sustainable	
  peace	
  and	
  security	
  in	
  the	
  post-­‐
conflict	
  environment.

6 Fully	
  
included

Included	
  in	
  July	
  
2013.	
  Action	
  plan	
  
absent

None Parliamentary	
  Select	
  
Committee	
  process	
  launched	
  
without	
  participation	
  of	
  key	
  
political	
  actors	
  in	
  opposition

Poor	
  progress

58 236 Launch	
  a	
  good-­‐faith	
  effort	
  to	
  develop	
  a	
  
consensus	
  on	
  devolution,	
  building	
  on	
  what	
  
exists	
  –	
  both,	
  for	
  maximum	
  possible	
  
devolution	
  to	
  the	
  periphery	
  especially	
  at	
  the	
  
grass	
  roots	
  level,	
  as	
  well	
  as	
  power	
  sharing	
  at	
  
the	
  centre.

6 	
  	
  Refer	
  to	
  the	
  PSC Partly	
  
Included

Implementation	
  
is	
  contingent	
  on	
  
PSC

Presidential	
  Secretariat Not	
  Applicable PSC	
  appointed	
  in	
  October	
  
2011,	
  'to	
  recommend	
  and	
  
report	
  political	
  and	
  
constitutional	
  measures	
  to	
  
empower	
  the	
  people	
  of	
  Sri	
  
Lanka	
  as	
  one	
  nation'.	
  TOR	
  
available	
  here	
  -­‐	
  
http://www.sundaytimes.lk/1
11016/Columns/political.html

Ongoing Refer	
  9.230 Poor	
  progress

59 237 Initiate	
  a	
  serious	
  and	
  structured	
  dialogue	
  on	
  
a	
  high	
  political	
  level	
  with	
  technical	
  
backstopping	
  with	
  all	
  political	
  parties	
  and	
  
those	
  representing	
  the	
  minorities	
  in	
  
particular,	
  based	
  on	
  a	
  proposal	
  containing	
  
the	
  Government’s	
  own	
  thinking	
  on	
  the	
  form	
  
and	
  content	
  of	
  the	
  dialogue	
  process	
  
envisaged.

6 Refer	
  to	
  9.236 Partly	
  
Included

Refer	
  to	
  9.236 Refer	
  to	
  9.236 Refer	
  to	
  9.236 Refer	
  to	
  9.236 Ongoing Refer	
  9.230 Poor	
  progress

60 261a Engage	
  the	
  elected	
  representatives	
  of	
  the	
  
minority	
  parties	
  in	
  a	
  meaningful	
  dialogue	
  on	
  
devolution	
  and	
  other	
  grievances.

6 Refer	
  to	
  9.236 Partly	
  
Inlcuded	
  (not	
  
referenced)

Contemplated	
  
under	
  NPA	
  item	
  
relating	
  to	
  
recommendation
s	
  9.236	
  and	
  237.

Refer	
  to	
  9.236 Refer	
  to	
  9.236 Refer	
  to	
  9.236 Ongoing Refer	
  9.230 Poor	
  progress

61 267 Take	
  strong	
  deterrent	
  action	
  to	
  prevent	
  
incidents	
  of	
  inter-­‐faith	
  intolerance	
  and	
  make	
  
every	
  endeavour	
  to	
  arrest	
  the	
  occurrence	
  of	
  
such	
  incidents.

8 Partly	
  
Included

Included	
  in	
  July	
  
2013,	
  fully	
  
included.	
  
However,	
  no	
  
reference	
  to	
  inter-­‐
faith	
  intolerance

Ministry	
  of	
  Buddha	
  
Sasana	
  and	
  Religious	
  
Affairs,	
  Ministry	
  of	
  Law	
  
and	
  Order

Completed.	
  No	
  further	
  action	
  
required	
  -­‐	
  January	
  2014	
  report

182	
  incidents	
  affecting	
  all	
  
religions,	
  of	
  which	
  only	
  147	
  
were	
  reported	
  to	
  police.	
  
Judicial	
  inquiries	
  are	
  in	
  
progress	
  regarding	
  112,	
  and	
  22	
  
cases	
  have	
  been	
  concluded	
  -­‐	
  
See	
  GoSL	
  comments	
  on	
  OHCHR	
  
report	
  A/HRC/25/23,	
  24	
  
February	
  2014)

Completed Over	
  360	
  reports	
  of	
  inter-­‐faith	
  
intolerance	
  (against	
  Muslim	
  
and	
  Christian	
  communities)	
  
accompanied	
  by	
  inaction	
  by	
  
authorities	
  (Source:	
  
Secretariat	
  for	
  Muslims;	
  
National	
  Christian	
  Evangelical	
  
Alliance	
  of	
  Sri	
  Lanka)

Poor	
  progress
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Annex:	
  Poor	
  Progress

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

62 270 Facilitate	
  the	
  establishment	
  of	
  a	
  mechanism	
  
in	
  consultation	
  with	
  inter-­‐faith	
  groups,	
  with	
  
a	
  mandate	
  to	
  serve	
  as	
  an	
  early	
  warning	
  and	
  
early	
  diffusing	
  procedure.

8 1. Continue	
  implementation	
  of	
  the	
  
Civil	
  Defence	
  Committee	
  programme	
  
of	
  the	
  Police	
  and	
  Community	
  Policing	
  
programme.

2. Implement	
  capacity	
  building
programmes	
  for	
  the	
  Police	
  officers	
  in	
  
the	
  CDC’s

Partly	
  
Included

No	
  special	
  
mechanism	
  nor	
  
consultation	
  of	
  
inter-­‐faith	
  
groups

Dept	
  of	
  Police,	
  Ministry	
  
of	
  Law	
  and	
  Order	
  

Implementation	
  
of	
  such	
  
programmes	
  and	
  
wide	
  publicity	
  of	
  
such	
  programmes

Jun-­‐14 	
  All	
  issues	
  pertaining	
  to	
  the	
  
safety	
  of	
  the	
  society	
  are	
  being	
  
tackled	
  through	
  Civil	
  Defence	
  
committees	
  -­‐	
  January	
  2014	
  
report

Completed No	
  reference	
  to	
  consultation	
  
with	
  inter-­‐faith	
  groups	
  or	
  
establishment	
  of	
  such	
  a	
  
mechanism

Poor	
  progress
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Annex:	
  No	
  Progress

No.	
   LLRC
Cit.	
  #

Summary	
  of	
  Recommendation UN National	
  Plan	
  of	
  Action Extent	
  of	
  
Mapping

Comments	
  on	
  
Mapping

Agency	
   KPI Timeframe Action	
  Taken Progress	
  as	
  
per	
  GoSL

Comments	
  on	
  Action Status

1 9a Investigate	
  material	
  implicating	
  Security	
  
Forces	
  in	
  death	
  and	
  injury	
  to	
  civilians;	
  
prosecute	
  wrongdoing	
  thereupon.	
  

1 1. Complete	
  ongoing	
  disciplinary	
  
process	
  being	
  conducted	
  in	
  terms	
  of	
  
Armed	
  Forces	
  statutes.	
  	
  

2.	
   Upon	
  conclusion,	
  take	
  follow	
  up
action	
  to	
  prosecute,	
  where	
  relevant.

3. Use	
  the	
  existing	
  system	
  as	
  
provided	
  for	
  in	
  the	
  Criminal	
  
Procedure	
  Code	
  to	
  originate	
  a	
  
complaint	
  and	
  give	
  such	
  mechanism	
  
sufficient	
  publicity.

Fully	
  
included

1)	
  Ministry	
  of	
  Defence

2)	
  Ministry	
  of	
  Defence

3)	
  Ministry	
  of	
  Justice

4)	
  Attorney	
  General’s	
  
Office

1)	
   Disciplinary	
  
inquiries	
  
concluded

2)	
   Offenders	
  
prosecuted

3)	
   Cases	
  filed	
  in	
  
Court

Jun-­‐14 Army	
  Board	
  on	
  LLRC	
  
Recommendations	
  called	
  for	
  
Army	
  Board	
  of	
  Inquiry	
  to	
  be	
  
appointed	
  (24	
  January	
  2013)
Navy	
  BoI	
  exonerated	
  Navy	
  -­‐	
  
June	
  2013	
  report
Army	
  CoI	
  exonerated	
  Army	
  -­‐	
  
November	
  2013	
  report

Investigations	
  into	
  Channel	
  4	
  
video	
  currently	
  underway

Ongoing Three	
  military	
  bodies	
  have	
  
described	
  the	
  LLRC’s	
  findings	
  
pertaining	
  to	
  civilian	
  deaths	
  
caused	
  by	
  security	
  forces	
  as	
  
either	
  inadequate	
  or	
  baseless

No	
  progress

2 37a Investigate	
  reported	
  cases	
  of	
  deliberate	
  
attack	
  on	
  civilians;	
  take	
  appropriate	
  legal	
  
action	
  thereupon.

1 Refer	
  9.9a Fully	
  
included

Refer	
  9.9a Refer	
  9.9a Jun-­‐14 Ongoing Refer	
  9.9a No	
  progress

3 41 Ensure	
  and	
  facilitate	
  the	
  confidentiality	
  and	
  
protection	
  of	
  information	
  and	
  informants	
  
during	
  independent	
  investigation	
  into	
  issues	
  
raised	
  by	
  Channel	
  4	
  documentary.

1 Not	
  included No	
  reference	
  to	
  
confidentiality	
  

Ongoing No	
  information	
  on	
  CoI	
  
procedure

No	
  current	
  witness	
  protection	
  
law

A	
  Bill	
  on	
  assistance	
  and	
  
protection	
  for	
  victims	
  of	
  crime	
  
has	
  been	
  in	
  preparation	
  since	
  
2007,	
  and	
  was	
  tabled	
  in	
  
Parliament	
  in	
  June	
  2008	
  -­‐	
  See	
  
GoSL	
  comments	
  on	
  OHCHR	
  
report	
  A/HRC/25/23,	
  (24	
  
February	
  2014)

However,	
  the	
  Bill	
  is	
  still	
  to	
  be	
  
enacted	
  and	
  will	
  not	
  be	
  
appliable	
  to	
  ongoing	
  
investigations	
  into	
  the	
  
Channel	
  4	
  footage

No	
  progress
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4 47 Ensure	
  the	
  safety	
  and	
  security	
  of	
  any	
  person	
  
taken	
  into	
  custody	
  by	
  governmental	
  
authorities	
  through	
  surrender	
  or	
  arrest.	
  

4 Not	
  included No	
  reference	
  to	
  
steps	
  taken	
  to	
  
ensure	
  safety	
  and	
  
security	
  of	
  
surrendees

None No	
  plan	
  to	
  implement

Incidents	
  of	
  custodial	
  deaths	
  	
  
reported

E.g.	
  Custodial	
  deaths	
  of	
  
Ganesan	
  Nimalaruban	
  and	
  
Mariyadas	
  Pevis	
  Delrukshan	
  in	
  
2012	
  

At	
  least	
  27	
  inmates	
  were	
  killed	
  
and	
  43	
  injured	
  when	
  the	
  
armed	
  forces	
  intervened	
  
during	
  the	
  Welikada	
  prison	
  
riot	
  on	
  9	
  November	
  2012

No	
  progress

5 50b Keep	
  families	
  informed	
  of	
  progress	
  towards	
  
locating	
  their	
  missing	
  loved	
  ones.	
  

1 Not	
  included No	
  action	
  to	
  keep	
  
families	
  
informed

None No	
  specific	
  action	
  taken

Reports	
  on	
  harrassment	
  of	
  
families:	
  Amnesty	
  
International	
  -­‐	
  2012	
  -­‐	
  
http://files.amnesty.org/archi
ves/asa370032012eng.pdf

No	
  progress

6 57 Appoint	
  an	
  Independent	
  Advisory	
  
Committee	
  to	
  monitor	
  and	
  examine	
  
detention	
  and	
  arrest	
  of	
  persons	
  taken	
  under	
  
the	
  Public	
  Security	
  Ordinance	
  or	
  the	
  PTA

4 See	
  activities	
  under	
  recommendations	
  
9.9,	
  9.37	
  (a)	
  (b),	
  9.23,	
  9.39	
  

Partly	
  
Included

No	
  independent	
  
advisory	
  
committee

9.9	
  and	
  9.37	
  
refer	
  to	
  death	
  or	
  
injury	
  to	
  civilians	
  
by	
  armed	
  forces,	
  
9.23	
  calls	
  for	
  
investigations	
  
into	
  
disappearances	
  
after	
  
arrest/surrender	
  
and	
  9.39	
  is	
  on	
  
investigating	
  
allegations	
  made	
  
the	
  Channel	
  	
  4	
  
video

Ministry	
  of	
  Public	
  
Administration	
  &	
  
Home	
  Affairs

Under	
  consideration	
  -­‐	
  
February	
  2013	
  report

Progress	
  section	
  in	
  other	
  
reports	
  are	
  blank

None Advisory	
  Board	
  can	
  be	
  
established	
  under	
  Section	
  13	
  
of	
  PTA,	
  consisting	
  of	
  no	
  less	
  
than	
  3	
  persons	
  appointed	
  by	
  
the	
  President

No	
  indication	
  of	
  any	
  
independent	
  advisory	
  
committee	
  appointed

No	
  progress

7 91 Address	
  issues	
  	
  pertaining	
  to	
  missing	
  
persons,	
  abductions,	
  arbitrary	
  detentions,	
  
long	
  and	
  indefinite	
  detentions,	
  and	
  
disappearances	
  as	
  a	
  priority;	
  acknowledge	
  
right	
  of	
  women	
  to	
  the	
  truth	
  and	
  legal	
  
remedies

4 Not	
  included No	
  reference	
  to	
  
specific	
  gender	
  
sensitivity

None No	
  indication	
  that	
  these	
  issues	
  
have	
  been	
  prioritised	
  

Families	
  of	
  disappeared	
  have	
  
been	
  harassed	
  and	
  on	
  
occassion	
  detained	
  by	
  Police	
  -­‐	
  
http://www.rightsnow.net/?p
=2012

No	
  progress
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8 124a Protect	
  the	
  right	
  of	
  citizens	
  to	
  buy	
  lands	
  
where	
  they	
  please;	
  	
  In	
  the	
  case	
  of	
  inter	
  
provincial	
  irrigation	
  or	
  land	
  settlement	
  
schemes,	
  distribution	
  of	
  State	
  land	
  should	
  
continue	
  to	
  be	
  as	
  provided	
  for	
  in	
  the	
  
Constitution	
  of	
  Sri	
  Lanka.

3 	
  1	
  (a)	
  Conduct	
  study	
  to	
  ascertain	
  
whether	
  practices	
  infringe	
  on	
  legal	
  
rights	
  to	
  acquire	
  land
(b)	
  Take	
  appropriate	
  steps	
  to	
  remove	
  
infringements,	
  	
  if	
  any	
  exist
(c)	
  Effective	
  implementation	
  of	
  the	
  
policy	
  on	
  land	
  use	
  with	
  a	
  view	
  to	
  
identifying	
  appropriate	
  state	
  land	
  
available	
  for	
  settlement.

2. Appoint	
  a	
  4th	
  Land	
  Commission
with	
  a	
  TOR	
  similar	
  to	
  the	
  previous	
  
three	
  (i.e.	
  the	
  LC’s	
  of	
  1927,	
  1936	
  and	
  
1985)	
  to	
  	
  recommend	
  policy	
  to	
  
address	
  issues.	
  	
  

3. Ensure	
  effective	
  implementation	
  of	
  
Statutes,	
  i.e.	
  The	
  State	
  Lands	
  Ord.,	
  
Land	
  Development	
  Ordinance,	
  Land	
  
Grants	
  (Sp.	
  Provisions)	
  Act.

Fully	
  
included 1)	
  Ministry	
  of	
  Lands

2)	
  P.T.F.	
  for	
  N	
  &	
  E

3)	
  Presidential
Secretariat

1)	
   A	
  completed	
  
study	
  of	
  the	
  
alienation	
  of	
  state	
  
land	
  with	
  specific	
  
reference	
  to	
  the	
  N	
  
&	
  E

2)	
  Appointment
of	
  the	
  4th	
  	
  Land	
  
Commission

Rights	
  safegarded	
  under	
  new	
  
circular	
  -­‐	
  February	
  2013	
  
report.	
  Reports	
  from	
  August	
  
onwards	
  state	
  implementation	
  
is	
  complete

Completed Land	
  Circular	
  2013/01	
  makes	
  
no	
  reference	
  to	
  purchase	
  of	
  
private	
  land

National	
  Land	
  Commission	
  yet	
  
to	
  be	
  established	
  as	
  per	
  
Constitution

No	
  progress

9 124b Ensure	
  that	
  land	
  policy	
  of	
  the	
  government	
  
does	
  not	
  become	
  an	
  instrument	
  to	
  effect	
  
unnatural	
  changes	
  in	
  the	
  demographic	
  
pattern	
  of	
  a	
  given	
  Province

3 Appoint	
  a	
  4th	
  Land	
  Commission	
  with	
  a	
  
TOR	
  similar	
  to	
  the	
  previous	
  three	
  (i.e.	
  
the	
  LC’s	
  of	
  1927,	
  1936	
  and	
  1985)	
  to	
  
recommend	
  policy	
  to	
  address	
  issues

Partly	
  
Included

No	
  commitment	
  
regarding	
  
preventing	
  
demographic	
  
changes

	
  Ministry	
  of	
  Lands 	
  Policy	
  formulated Jan-­‐14 TOR	
  for	
  4th	
  Land	
  Commission	
  
under	
  discussion	
  at	
  
Presidential	
  Commission	
  -­‐	
  
January	
  2014	
  report

None Settlement	
  of	
  soldier	
  families	
  
in	
  Tamil	
  majority	
  areas	
  -­‐	
  
Parliament	
  speech	
  by	
  R.	
  
Sampanthan,	
  8	
  August	
  2013

Plan	
  to	
  settle	
  25,000	
  Sinhalese	
  
families	
  under	
  Mahaweli	
  
system	
  L	
  -­‐	
  
http://www.defence.lk/new.a
sp?fname=20090818_02

No	
  progress

10 134a Disengage	
  Security	
  Forces	
  from	
  all	
  civil	
  
administration	
  related	
  activities	
  as	
  rapidly	
  
as	
  possible.	
  

2 Not	
  included No	
  reference	
  to	
  
disengagement.	
  
134b	
  is	
  included	
  
but	
  not	
  134a

None Military	
  involved	
  in	
  
maintaining	
  public	
  order	
  
under	
  PSO	
  
See	
  Gazette	
  Extraordinary	
  
No.1848/5	
  dated	
  3	
  February	
  
2014

No	
  progress

11 140b Make	
  legal	
  provision	
  to	
  enable	
  relevant	
  
authorities	
  to	
  investigate	
  and	
  institute	
  legal	
  
action	
  in	
  cases	
  against	
  any	
  public	
  officer,	
  
Attorney-­‐at–Law,	
  or	
  Notary	
  Public	
  who	
  
commits	
  or	
  abets	
  the	
  alienation	
  of	
  State	
  land	
  
through	
  spurious	
  deeds.	
  

3 Not	
  included No	
  reference	
  to	
  
specific	
  legal	
  
provisions

None No	
  new	
  law	
  introduced No	
  progress

12 215 Establish	
  an	
  independent	
  permanent	
  Police	
  
Commission	
  as	
  a	
  pre-­‐requisite	
  to	
  guarantee	
  
the	
  effective	
  functioning	
  of	
  the	
  Police	
  and	
  to	
  
generate	
  public	
  confidence.

5 Refer	
  to	
  9.214 Partly	
  
Included

Refer	
  to	
  9.214 Refer	
  to	
  9.214 Refer	
  to	
  9.214 Completed Completed	
  -­‐	
  January	
  2014 Completed Under	
  18th	
  Amendment	
  to	
  the	
  
Constitution,	
  Chairman	
  and	
  
members	
  of	
  Police	
  
Commission	
  appointed	
  by	
  the	
  
President

No	
  progress
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13 226 Establish	
  an	
  Independent	
  Public	
  Service	
  
Commission	
  without	
  delay	
  to	
  ensure	
  that	
  
there	
  is	
  no	
  political	
  interference	
  in	
  the	
  public	
  
service	
  and	
  that	
  recruitment	
  and	
  promotions	
  
in	
  the	
  public	
  service	
  are	
  in	
  conformity	
  with	
  
the	
  equality	
  provisions	
  in	
  the	
  Constitution.

5 	
  An	
  independent	
  Public	
  Services	
  
Commission	
  has	
  been	
  established

Fully	
  
included

Progress	
  in	
  all	
  Monitoring	
  
reports	
  is	
  blank

Completed Under	
  18th	
  Amendment	
  to	
  the	
  
Constitution,	
  Chairman	
  and	
  
members	
  of	
  PSC	
  appointed	
  by	
  
the	
  President

No	
  progress
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